1 Overview and Key Elements

- 1.1 Overview
 - 1.1.1 Purpose Revised 10/2007
 - 1.1.2 Scope and Structure Revised 4/2013
 - 1.1.3 Legal Basis for the Policy Revised 1/2012
 - 1.1.4 Applicability Revised 4/2013
 - 1.1.5 FAA Lifecycle Management Process Revised 4/2013
- 1.2 Key Elements of Acquisition Management
 - 1.2.1 Strategic Planning, Management, and Budgeting Revised 1/2014
 - 1.2.2 FAA Enterprise Architecture Revised 1/2015
 - 1.2.3 Service Management Revised 7/2013
 - 1.2.4 Portfolio Management Revised 4/2013
 - 1.2.4.1 Agency-Wide Portfolio Management Revised 4/2013
 - 1.2.4.1.1 Portfolio Management Governance Revised 4/2013
 - 1.2.4.1.2 Portfolio Management Criteria Revised 4/2013
 - 1.2.4.2 Operational Capability Portfolios Revised 4/2013
 - 1.2.5 Acquisition Categories Revised 4/2013
 - 1.2.6 Lifecycle Management Decision-Making Revised 7/2013
 - 1.2.7 Acquisition Quarterly Program Reviews Revised 4/2013
 - 1.2.8 TechStat Reviews Revised 4/2013
 - 1.2.9 Cost Accounting Revised 4/2013
 - 1.2.10 Workforce Development and Qualification Revised 4/2013
 - 1.2.11 Continuous Improvement Revised 7/2010
 - 1.2.12 On-line Policy and Guidance Revised 1/2012
 - 1.2.13 AMS Change Management Revised 1/2012
 - 1.2.14 Legal Coordination Revised 7/2006
 - 1.2.15 AMS Lifecycle Management Documentation Revised 7/2015
 - 1.2.16 OMB Budget Documentation Revised 1/2015
 - 1.2.17 National Acquisition Evaluation Program Added 7/2007
 - 1.2.18 Earned Value and Baseline Management Added 7/2013

2 Lifecycle Acquisition Management Policy

- 2.1 Overview Revised 4/2013
 - 2.1.1 Key Elements of Lifecycle Management Policy Revised 4/2013
 - 2.1.2 Evolutionary Product Development Revised 4/2013
 - 2.1.3 Knowledge-Based Decision-Making Revised 4/2013
 - 2.1.4 Investment Planning Revised 10/2014
 - 2.1.4.1 FAA Scheduling Practices Revised 10/2014
 - 2.1.4.2 Standard Program Milestones Revised 10/2014
 - 2.1.4.3 Standard Lifecycle Work Breakdown Structure Revised 10/2014
 - 2.1.5 Measurement and Analysis Revised 10/2014
 - 2.1.6 Verification and Validation Revised 10/2014
- 2.2 Research for Service Analysis Revised 4/2013
 - 2.2.1 Research, Engineering, and Development Process Revised 4/2013
 - 2.2.1.1 What Must Be Done Revised 4/2013
 - 2.2.1.2 Outputs and Products Added 7/2010
 - 2.2.1.3 Who Approves? Revised 4/2013
 - 2.2.2 Concept Maturity and Technology Development Process Revised 4/2013

- 2.2.2.1 What Must be Done? Revised 4/2013
- 2.2.2.2 Outputs and Products Revised 4/2013
- 2.2.2.3 Who Does It? Revised 4/2013
- 2.2.2.4 Who Approves? Revised 4/2013
- 2.3 Service Analysis and Strategic Planning Revised 4/2013
 - 2.3.1 What Must Be Done Revised 1/2015
 - 2.3.2 Outputs and Products Revised 4/2013
 - 2.3.2.1 Service Analysis and Strategic Planning Revised 4/2013
 - 2.3.2.2 NAS ConOps Change Development and Decomposition Revised 4/2013
 - 2.3.3 Who Does It? Revised 4/2013
 - 2.3.3.1 Service Analysis and Strategic Planning Revised 1/2015
 - 2.3.3.2 NAS ConOps Change Development and Decomposition Revised 4/2013
 - 2.3.4 Who Approves? Revised 4/2013
 - 2.3.4.1 Service Analysis and Strategic Planning Revised 4/2013
 - 2.3.4.2 NAS ConOps Change Development and Decomposition Revised 4/2013
 - 2.3.5 Concept and Requirements Definition Readiness Decision Revised 4/2013
 - 2.3.5.1 Entrance Criteria Revised 4/2013
 - 2.3.5.2 Decision Actions Revised 4/2013
- 2.4 Concept and Requirements Definition Added 4/2013
 - 2.4.1 What Must Be Done Revised 1/2015
 - 2.4.2 Outputs and Products Added 4/2013
 - 2.4.3 Who Does it? Added 1/2015
 - 2.4.4 Who Approves? Added 4/2013
 - 2.4.5 Investment Analysis Readiness Decision Added 4/2013
 - 2.4.5.1 Entrance Criteria Added 4/2013
 - 2.4.5.2 Joint Resources Council Actions Added 4/2013
- 2.5 Investment Analysis Revised 4/2013
 - 2.5.1 What Must Be Done Revised 7/2015
 - 2.5.2 Outputs and Products Revised 1/2010
 - 2.5.2.1 Initial Investment Analysis Revised 4/2013
 - 2.5.2.2 Final Investment Analysis Revised 1/2015
 - 2.5.3 Who Does It? Revised 7/2015
 - 2.5.4 Who Approves? Revised 4/2013
 - 2.5.5 Initial Investment Decision Added 4/2013
 - 2.5.6 Final Investment Decision Added 4/2013
- 2.6 Solution Implementation Revised 4/2013
 - 2.6.1 What Must Be Done Revised 4/2013
 - 2.6.2 Outputs and Products Revised 4/2013
 - 2.6.3 Who Does It? Revised 1/2015
 - 2.6.4 Who Approves? Revised 4/2013
 - 2.6.5 In-Service Decision Revised 7/2015
 - 2.6.5.1 Entrance Criteria Revised 7/2013
 - 2.6.5.2 In-Service Decision Authority Actions_Added 4/2013
- 2.7 In-Service Management Revised 4/2013
 - 2.7.1 What Must Be Done Revised 4/2013
 - 2.7.2 Outputs and Products Revised 4/2013
 - 2.7.3 Who Does It? Revised 1/2015
 - 2.7.4 Who Approves? Added 4/2013
- 3 Procurement Policy

3.1 Overview

- 3.1.1 Introduction Revised 7/2007
- 3.1.2 Applicability
- 3.1.3 Fundamental Principles Revised 7/2013
- 3.1.4 Contracting Authority Revised 10/2014
- 3.1.5 Conflict of Interest Revised 10/2008
- 3.1.6 Disclosure of Information Revised 10/2008
- 3.1.7 Organizational Conflicts of Interest
- 3.1.8 Procurement Integrity Act_Revised 10/2014
- 3.1.9 Electronic Commerce in Contracting Revised 1/2014

3.2 Contracting

- 3.2.1 Procurement Planning
 - 3.2.1.1 Applicability Revised 4/2013
 - 3.2.1.2 Policy Revised 11/2009
 - 3.2.1.2.1 Market Analysis Revised 4/2013
 - 3.2.1.2.2 Procurement Plan Revised 4/2013
 - 3.2.1.2.3 Consideration of Agency Wide Contracts Revised 1/2014
 - 3.2.1.2.4 Independent Government Cost Estimate Revised 1/2010
 - 3.2.1.3 Guidance and Principles Revised 11/2009
 - 3.2.1.3.1 Development
 - 3.2.1.3.2 Scope of Procurement
 - 3.2.1.3.3 Budget Allocation Release
 - 3.2.1.3.4 Quality Assurance
 - 3.2.1.3.5 Labor Relations
 - 3.2.1.3.6 Maintaining Competition
 - 3.2.1.3.7 Single-Source Approval Revised 11/2009
 - 3.2.1.3.8 Pre-Release of Documents
 - 3.2.1.3.9 Reserved
 - 3.2.1.3.10 Reserved
 - 3.2.1.3.11 Public Announcements Revised 6/2006
 - 3.2.1.3.11.1 General Revised 1/2010
 - 3.2.1.3.11.2 Procurements Involving Products from Federal Prison Industries Revised 7/2008
 - 3.2.1.3.12 OMB Circular A-76, Performance of

Commercial Activities

- 3.2.1.4 Chief Financial Officer Requirements Revised 1/2011
 - 3.2.1.4.1 Contract Line Item Structure Added 1/2011
 - 3.2.1.4.2 Chief Financial Officer Approval Added 1/2011
- 3.2.1.5 Disaster or Emergency Preparedness and Response Revised 7/2007
 - 3.2.1.5.1 Local Area Set-Asides for Disaster or Emergency Added 7/2007
 - 3.2.1.5.2 Continuity of Services-Mission Critical Contracts Added 7/2007
- 3.2.2 Source Selection
 - 3.2.2.1 Applicability
 - 3.2.2.2 Policy Revised 7/2012
 - 3.2.2.3 Complex and Noncommercial Source Selection
 - 3.2.2.3.1 Selection Phases
 - 3.2.2.3.1.1 Planning
 - 3.2.2.3.1.2 Screening
 - 3.2.2.3.1.2.1 Screening Information Request Revised 7/2007
 - 3.2.2.3.1.2.2 Communications with Offerors

```
3.2.2.3.1.2.3 Receipt/Evaluation of Submittals
```

3.2.2.3.1.2.4 Changes in Requirements

3.2.2.3.1.2.5 SSO Decision

3.2.2.3.1.3 Selection Revised 10/2012

3.2.2.3.1.4 Debriefing

3.2.2.3.1.5 Lessons Learned

3.2.2.3.2 Reserved

3.2.2.3.2.1 Reserved

3.2.2.3.2.2 Reserved

3.2.2.3.2.3 Reserved

3.2.2.3.2.4 Reserved

3.2.2.3.2.5 Reserved

3.2.2.3.2.6 Reserved

3.2.2.4 Single-Source Selection Revised 1/2015

3.2.2.4.1 Single-Source Procurement Process

3.2.2.4.1.1 Emergencies

3.2.2.4.1.2 Non-emergencies Revised 10/2008

3.2.2.4.1.3 Lessons Learned

3.2.2.5 Commercial and Simplified Purchase Method Revised 6/2006

3.2.2.5.1 Planning

3.2.2.5.2 Sourcing Determination

3.2.2.5.3 Screening

3.2.2.5.4 Selection Decision and Award

3.2.2.5.4.1 Documentation

3.2.2.5.5 Reserved Revised 4/2006

3.2.2.6 Unsolicited Proposals

3.2.2.6.1 Policy Added 10/2008

3.2.2.6.2 Receipt and Initial Review Revised 10/2008

3.2.2.6.3 Prohibitions Added 10/2008

3.2.2.7 Contractor Qualifications

_3.2.2.7.1 Applicability

3.2.2.7.2 Contractor Responsibility

3.2.2.7.3 Contractor Team Arrangements

3.2.2.7.4 Suspension and Debarment

3.2.2.8 Describing FAA Needs

3.2.2.8.1 Applicability

3.2.2.8.2 Policy

3.2.2.9 Rehabilitation Act

3.2.3 Pricing Methodology, Principles and Standards Revised 10/2011

3.2.3.1 Applicability Revised 10/2011

3.2.3.2 Cost or Pricing Data Revised 10/2011

3.2.3.3 Pre- and Post Award Audits Revised 1/2012

3.2.3.4 FAA Cost Principles Added 10/2011

3.2.3.5 Cost Accounting Standards Added 10/2011

3.2.4 Types of Contracts

3.2.4.1 Applicability

3.2.4.2 Policy

3.2.4.3 Guidance and Principles

3.2.5 Contractor Ethical Guidelines

3.2.5.1 Applicability

3.2.5.2 Policy

3.2.6 Purchase Card Program Added 1/2009

3.2.6.1 Applicability Added 1/2009

3.2.6.2 Policy Added 1/2009

3.2.7 Anti-Counterfeit Management Added 4/2014

3.2.7.1 Applicability Added 4/2014

3.2.7.2 Suspected Counterfeit and Non-Conforming Parts Added 4/2014

3.3 Contract Funding and Payment Revised 10/2011

3.3.1 Contract Funding and Payment

3.3.1.1 Applicability

3.3.1.2 Policy

3.3.1.2.1 Payment

3.3.1.2.2 Prompt Payment Revised 4/2012

3.3.1.2.3 Non-delivery Payments (Commercial and Noncommercial)

3.3.1.2.4 Contract Funding

3.3.1.2.5 Debt Collection

3.3.2 Reserved Revised 10/2011

3.4 Bonds, Insurance, and Taxes

3.4.1 Bonds and Insurance

3.4.1.1 Applicability Revised 7/2008

3.4.1.2 Policy Revised 10/2010

3.4.2 Taxes

3.4.2.1 Applicability

3.4.2.2 Policy

3.5 Patents, Rights in Data and Copyrights

3.5.1 Applicability

3.5.2 Policy

3.6 Socio-Economic and Other Policies and Programs

3.6.1 Small Business Development Program Revised 7/2005

3.6.1.1 Applicability Revised 10/2012

3.6.1.2 Policy Revised 1/2010

3.6.1.3 Principles for the Small Business Development Program Revised 7/2005

3.6.1.3.1 Program Goals Revised 7/2005

3.6.1.3.2 Prime Contracting with Small Businesses Revised 7/2015

3.6.1.3.3 Set-Asides to Very Small Businesses

3.6.1.3.4 Set-Asides to Small Businesses Owned and Controlled by Socially and Economically Disadvantaged Individuals (8(a) Certified) Revised 7/2015

3.6.1.3.5 Noncompetitive Awards to SEDB (8(a)) Vendors Revised 10/2012

3.6.1.3.6 Set-Asides to Service-Disabled Veteran Owned Small Businesses Revised 10/2008

3.6.1.3.7 Subcontracting with Small Businesses and Small Businesses
Owned and Controlled by Socially and Economically
Disadvantaged Individuals

3.6.2 Labor Laws

3.6.2.1 Applicability Revised 10/2014

3.6.2.2 Policy

3.6.3 Environment, Conservation, Occupational Safety, and Drug-Free Workplace Revised 4/2009

3.6.3.1 Applicability Revised 4/2009

- 3.6.3.2 Policy
- 3.6.3.3 Pollution Revised 7/2013
 - 3.6.3.3.1 Non-Ozone Depleting Substances Added 7/2013
 - 3.6.3.3.2 Chemicals Management Added 7/2013
- 3.6.3.4 Conservation
 - 3.6.3.4.1 Energy Conservation and Efficiency Revised 7/2013
 - 3.6.3.4.2 Recovered or Recycled Materials Revised 10/2014
 - 3.6.3.4.3 Biobased Materials Added 4/2013
 - 3.6.3.4.4 Water Conservation and Efficiency Added 7/2013
 - 3.6.3.4.5 Delivery of Paper Documents Added 10/2014
- 3.6.3.5 Drug-Free Workplace Revised 4/2009
- 3.6.3.6 Hazardous and Radioactive Materials
 - 3.6.3.6.1 Waste Management Added 7/2013
 - 3.6.3.6.2 Hazardous Material Identification and Material Safety
 Data Revised 4/2009
 - 3.6.3.6.3 Notice of Radioactive Material Revised 4/2009
- 3.6.4 Foreign Acquisition Revised 4/2014
 - 3.6.4.1 Buy American Act Added 10/2014
 - 3.6.4.2 Export Control Added 4/2014
- 3.6.5 Indian Incentive Program
- 3.6.6 Fastener Quality Act
- 3.7 Protection of Privacy and Freedom of Information
 - 3.7.1 Applicability
 - 3.7.2 Policy
- 3.8 Special Categories of Contracting
 - 3.8.1 Agreements
 - 3.8.1.1 Applicability
 - 3.8.1.2 Use of Agreements Revised 1/2012
 - 3.8.1.3 Principles for Agreements
 - 3.8.2 Service Contracting
 - 3.8.2.1 Applicability
 - 3.8.2.2 Policy
 - 3.8.2.3 Personal Services Contracts
 - 3.8.2.3.1 Reserved
 - 3.8.2.3.2 Determination
 - 3.8.2.4 Performance Based Service Contracts
 - 3.8.3 Federal Supply Schedule Contracts
 - 3.8.3.1 Applicability
 - 3.8.3.2 Policy
 - 3.8.4 Required Sources of Products/Services and Use of Government Sources
 - 3.8.4.1 Applicability Revised 2/2005
 - 3.8.4.2 Government Sources for Products and Services Revised 10/2014
 - 3.8.5 Leases Added 1/2006
 - 3.8.5.1 Applicability Added 1/2006
 - 3.8.5.2 Policy Added 1/2006
 - 3.8.6 Strategic Sourcing Revised 7/2007
 - 3.8.7 Construction Contracting Added 7/2007
 - 3.8.7.1 Applicability Added 7/2007
 - 3.8.7.2 Policy Added 7/2007

- 3.9 Resolution of Protests and Contract Disputes
 - 3.9.1 Applicability
 - 3.9.2 Policy
 - 3.9.3 Reserved
 - 3.9.4 FAA Dispute Resolution System
 - 3.9.5 Initial Dispute Resolution at the Contracting Officer Level
 - 3.9.6 Dispute Resolution at the ODRA
 - 3.9.7 Obligation to Continue Performance
 - 3.9.8 Matters Not Subject to Protest
 - 3.9.9 Confidentiality of the ADR Process
- 3.10 Contract Administration
 - 3.10.1 Contract Administration
 - 3.10.1.1 Applicability
 - 3.10.1.2 Policy
 - 3.10.2 Subcontracting Policies
 - 3.10.2.1 Applicability
 - 3.10.2.2 Policy
 - 3.10.3 Government Property Revised 1/2015
 - 3.10.3.1 Applicability
 - 3.10.3.2 Policy
 - 3.10.4 Quality Assurance
 - 3.10.4.1 Applicability
 - 3.10.4.2 Policy Revised 10/2011
 - 3.10.5 Product Improvement/Technology Enhancement
 - 3.10.5.1 Applicability
 - 3.10.5.2 Policy
 - 3.10.6 Termination of Contracts
 - 3.10.6.1 Applicability
 - 3.10.6.2 Policy
 - 3.10.7 Extraordinary Contractual Actions
 - 3.10.7.1 Applicability
 - 3.10.7.2 Policy
 - 3.10.8 First Article Approval and Testing
 - 3.10.9 Closeout of Completed Contracts
- 3.11 Transportation
 - 3.11.1 Applicability
 - 3.11.2 Policy
- 3.12 Reserved
- 3.13 Other Administrative Matters
 - 3.13.1 Applicability
 - 3.13.1.1 Plain Language Added 7/2006
 - 3.13.2 Policy
 - 3.13.2.1 AMS Contract Clauses and Provisions Revised 4/2011
 - 3.13.2.2 Reserved
 - 3.13.2.2.1 Reserved
 - 3.13.2.2.2 Reserved
 - 3.13.3 Reserved Revised 7/2013
 - 3.13.4 Contract Data Reporting
 - 3.13.5 Congressional Notification of Contract Awards

3.13.6 Seat Belt Use by Contractor Employees

- 3.14 Security
 - 3.14.1 Applicability
 - 3.14.2 Policy
 - 3.14.2.1 Contractor Personnel Security Program Revised 7/2007
 - 3.14.2.1.1 Employment Suitability Revised 10/2007
 - 3.14.3 Classified Information Revised 7/2007
 - 3.14.4 Sensitive Unclassified Information
 - 3.14.5 Facility Security Program
 - 3.14.6 Information and System Security
- 4 Policy for Critical Lifecycle Management Functions and Disciplines Revised 1/2012
 - 4.1 Configuration Management
 - 4.1.1 Scope Revised 1/2008
 - 4.1.1.1 Configuration Identification
 - 4.1.1.2 Configuration Status Accounting
 - 4.1.1.3 Configuration Control Boards
 - 4.1.1.4 Commercial Off-The-Shelf, Non-Developmental Items, and Commercially Available Software
 - 4.1.2 Application Revised 1/2008
 - 4.1.3 Structure and Responsibilities Revised 11/2009
 - 4.1.4 Activities Revised 11/2009
 - 4.1.5 Commercial Off-The-Shelf, Non-Developmental Items, and Commercially Available Software Revised 1/2008
 - 4.1.6 Local Changes Added 1/2008
 - 4.1.7 Operational Configuration Management Policy Added 1/2008
 - 4.1.8 Non-NAS IT CM for Enterprise Data Centers and Other IT Facilities Added 1/2008 4.2 Real Property
 - 4.2.1 Applicability Revised 1/2008
 - 4.2.2 Guiding Principles Revised 1/2012
 - 4.2.2.1 Contracting Authority Revised 10/2014
 - 4.2.2.2 Real Property Definition Added 10/2008
 - 4.2.3 Policy Revised 1/2008
 - 4.2.3.1 Legal Coordination of Real Property Actions Added 1/2010
 - 4.2.3.2 Request Revised 1/2008
 - 4.2.3.3 Requirements Revised 1/2012
 - 4.2.3.3.1 Succeeding Leases/Renewal Leases Revised 7/2012
 - 4.2.3.3.1.1 Timing of renewal/succeeding lease efforts Added
 - 4.2.3.3.1.2 Emergency Reservation of Expiring Funds for Continued FAA Occupancy Added 1/2008
 - 4.2.3.3.2 Other Requirements to consider Added 1/2008
 - 4.2.3.3.2.1 Administrative Space Order 4665.4 and

GSA-Controlled Space Request Revised 1/2011

4.2.3.3.2.1.1 General Services Administrative

(GSA) Space Request Revised 1/2011

4.2.3.3.2.2 No-Cost Land on Airport Memorandum of Agreement Added 1/2008

- 4.2.3.3.2.3 Rural Development Act Requirements Added 1/2008
- 4.2.3.3.2.4 Security Added 1/2008
- 4.2.3.3.2.5 Seismic Safety Revised 10/2014

4.2.3.3.2.6 Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (49 CFR Part 24) Added 1/2008

4.2.3.3.2.7 Vehicle Policy Added 1/2008

4.2.3.3.2.8 Environmental / Sustainability / Energy

Considerations Revised 1/2013

4.2.3.3.3 Budgetary Review Revised 4/2015

4.2.3.4 Procurement Method Revised 1/2012

4.2.3.5 Solicitation for Offers Revised 1/2012

4.2.3.5.1 Market Survey/Advertisement/Appraisal Added 1/2008

4.2.3.6 Evaluation of Offer(s) Revised 1/2008

4.2.3.6.1 Negotiation Added 1/2008

4.2.3.6.2 Communication Added 1/2008

4.2.3.7 Utilities Revised 4/2012

4.2.3.8 Condemnation Revised 1/2008

4.2.3.9 Award Revised 4/2008

4.2.3.9.1 Terms of Leases Revised 4/2009

4.2.3.10 Alterations and Improvements Revised 10/2012

4.2.3.11 Inspection and Acceptance Revised 1/2008

4.2.3.12 Disposal of Real Property Revised 1/2008

4.2.3.13 Documentation Revised 1/2008

4.2.3.13.1 Accountability Added 1/2008

4.2.3.13.2 REMS Revised 1/2010

4.2.3.14 Miscellaneous Provisions Revised 1/2008

4.2.3.14.1 Disclosure of Information Added 1/2008

4.2.3.14.2 Procurement Integrity Act Revised 10/2014

4.2.3.14.3 Organizational Conflicts of Interest Added 1/2008

4.2.3.14.4 Conflict of Interest Added 1/2008

4.2.3.14.5 Electronic Commerce in Contracting Revised 1/2008

4.2.3.14.6 Disaster or Emergency Preparedness and Response Added 8/2009

4.2.3.15 Conveyance Added 1/2012

4.2.4 Housing Policy Added 10/2011

4.2.5 Real Estate Certification and Warrant Requirements Revised 7/2013

4.3 Integrated Logistics Support

4.3.1 Principles Revised 4/2013

4.3.2 Standard Elements of Integrated Logistics Support Revised 10/2007

4.3.3 Logistics Management During the AMS Lifecycle Revised 10/2007

4.3.3.1 Service Analysis Added 10/2007

4.3.3.2 Concept and Requirements Definition Revised 4/2013

4.3.3.3 Investment Analysis Revised 11/2009

4.3.3.4 Solution Implementation Revised 10/2007

4.3.3.5 In-Service Management Revised 10/2007

4.3.4 Who Does It? Revised 10/2007

4.4 Test and Evaluation Revised 11/2009

4.4.1 Service Analysis, Concept and Requirements Definition, and Investment Analysis Revised 7/2015

4.4.2 Solution Implementation Revised 7/2015

4.4.3 In-Service Management Revised 11/2009

4.5 Independent Operational Assessment_Revised 10/2012

- 4.6 Deployment Planning Revised 4/2009
- 4.7 Human Factors
- 4.8 Environmental, Occupational Safety and Health, and Energy Considerations

Revised 1/2013

- 4.9 Information Technology
- 4.10 System Engineering
- 4.11 Security Revised 1/2014
- 4.12 National Airspace System Safety Management System Revised 1/2012
- 4.13 Risk Management Revised 11/2009
- 4.14 Data Standardization and Management Revised 7/2008
- 4.15 Post Implementation Review and Operational Analysis Revised 11/2009
 - 4.15.1 Post-Implementation Review Revised 1/2013
 - 4.15.2 Operational Analysis Revised 11/2009
- 4.16 Earned Value Management Revised 2/2015
 - 4.16.1 Program EVM Requirements Added 2/2015
 - 4.16.2 Contractor EVM Requirements Revised 2/2015
 - 4.16.3 Contractor Management Control System Certification Revised 2/2015
- 5 Acquisition Career Program Revised 10/2013

Appendix A: Roles and Responsibilities Revised 4/2015

Appendix B: Acquisition Planning and Control Documents Revised 1/2015

Acquisition Program Baseline Revised 1/2015

Program Requirements Document Revised 10/2012

Business Case Revised 10/2012

Implementation Strategy and Planning Document Revised 1/2015

Program Management Plan Added 1/2015

Appendix C: Definitions Revised 7/2015

Appendix D: Acronyms Revised 7/2015

Appendix E: External Authorities

Appendix E: Part I - Statutes Revised 10/2014

Appendix E: Part II - Executive Orders Revised 7/2012

Appendix E: Part III - Regulations/Standards Revised 4/2014

Appendix E: Part IV - External Authorities applicable to Real Estate Revised 10/2014