

1 Overview and Key Elements

1.1 Overview

- 1.1.1 Purpose Revised 10/2007
- 1.1.2 Scope and Structure Revised 4/2013
- 1.1.3 Legal Basis for the Policy Revised 1/2012
- 1.1.4 Applicability Revised 4/2013
- 1.1.5 FAA Lifecycle Management Process Revised 4/2013

1.2 Key Elements of Acquisition Management

- 1.2.1 Strategic Planning, Management, and Budgeting Revised 1/2014
- 1.2.2 FAA Enterprise Architecture Revised 4/2017
- 1.2.3 Service Management Revised 7/2013
- 1.2.4 Portfolio Management Revised 4/2017
 - 1.2.4.1 Agency-Wide Portfolio Management Revised 4/2013
 - 1.2.4.1.1 Portfolio Management Governance Revised 4/2013
 - 1.2.4.1.2 Portfolio Management Criteria Revised 4/2013
 - 1.2.4.2 Operational Capability Portfolios Revised 4/2013
- 1.2.5 Acquisition Categories Revised 7/2021
- 1.2.6 Lifecycle Management Decision-Making Revised 1/2021
- 1.2.7 Acquisition Quarterly Program Reviews Revised 4/2019
- 1.2.8 TechStat Reviews Revised 4/2019
- 1.2.9 Cost Accounting Revised 4/2013
- 1.2.10 Workforce Development and Qualification Revised 4/2013
- 1.2.11 Continuous Improvement Revised 7/2010
- 1.2.12 On-line Policy and Guidance Revised 1/2012
- 1.2.13 AMS Change Management Revised 1/2012
- 1.2.14 Legal Coordination Revised 7/2006
- 1.2.15 AMS Lifecycle Management Documentation Revised 7/2021
- 1.2.16 OMB Budget Documentation Revised 1/2021
- 1.2.17 National Acquisition Evaluation Program Added 7/2007
- 1.2.18 Earned Value and Baseline Management Added 4/2019

2 Lifecycle Acquisition Management Policy

2.1 Overview Revised 4/2013

- 2.1.1 Key Elements of Lifecycle Management Policy Revised 1/2021
- 2.1.2 Evolutionary Product Development Revised 4/2013
- 2.1.3 Knowledge-Based Decision-Making Revised 4/2013
- 2.1.4 Investment Planning Revised 4/2019
 - 2.1.4.1 FAA Scheduling Practices Revised 10/2014
 - 2.1.4.2 Standard Program Milestones Revised 4/2019
 - 2.1.4.3 Standard Lifecycle Work Breakdown Structure Revised 10/2014
- 2.1.5 Measurement and Analysis Revised 4/2019
- 2.1.6 Verification and Validation Revised 10/2014

2.2 Research for Service Analysis Revised 4/2013

- 2.2.1 Research, Engineering, and Development Process Revised 4/2013
 - 2.2.1.1 What Must Be Done Revised 4/2013
 - 2.2.1.2 Outputs and Products Added 7/2010
 - 2.2.1.3 Who Approves? Revised 4/2013
- 2.2.2 Concept Maturity and Technology Development Process Revised 1/2021

- 2.2.2.1 What Must be Done? Revised 4/2013
 - 2.2.2.2 Outputs and Products Revised 4/2013
 - 2.2.2.3 Who Does It? Revised 4/2013
 - 2.2.2.4 Who Approves? Revised 4/2013
- 2.3 Service Analysis and Strategic Planning Revised 4/2013
 - 2.3.1 What Must Be Done Revised 4/2017
 - 2.3.2 Outputs and Products Revised 4/2013
 - 2.3.2.1 Service Analysis and Strategic Planning Revised 4/2013
 - 2.3.2.2 NAS ConOps Change Development and Decomposition Revised 4/2013
 - 2.3.3 Who Does It? Revised 4/2013
 - 2.3.3.1 Service Analysis and Strategic Planning Revised 4/2017
 - 2.3.3.2 NAS ConOps Change Development and Decomposition Revised 4/2013
 - 2.3.4 Who Approves? Revised 4/2013
 - 2.3.4.1 Service Analysis and Strategic Planning Revised 4/2013
 - 2.3.4.2 NAS ConOps Change Development and Decomposition Revised 4/2013
 - 2.3.5 Concept and Requirements Definition Readiness Decision Revised 1/2021
 - 2.3.5.1 Entrance Criteria Revised 4/2013
 - 2.3.5.2 Decision Actions Revised 4/2013
- 2.4 Concept and Requirements Definition Revised 7/2021
 - 2.4.1 What Must Be Done Revised 7/2021
 - 2.4.2 Outputs and Products Revised 7/2021
 - 2.4.3 Who Does it? Revised 1/2021
 - 2.4.4 Who Approves? Revised 1/2021
 - 2.4.5 Investment Analysis Readiness Decision Added 4/2013
 - 2.4.5.1 Entrance Criteria Revised 7/2021
 - 2.4.5.2 Joint Resources Council Actions Revised 1/2021
- 2.5 Investment Analysis Revised 1/2021
 - 2.5.1 Initial Investment Analysis Revised 1/2021
 - 2.5.1.1 What Must be Done Revised 1/2021
 - 2.5.1.2 Outputs and Products Revised 7/2021
 - 2.5.1.3 Who Does It? Revised 1/2021
 - 2.5.1.4 Who Approves? Revised 1/2021
 - 2.5.1.5 Initial Investment Decision Revised 7/2021
 - 2.5.1.5.1 New Investment I Added 1/2021
 - 2.5.1.5.2 Research and Concept Maturity II (Prototype Demonstration) Revised 7/2021
 - 2.5.2 Final Investment Analysis Revised 1/2021
 - 2.5.2.1 What Must be Done Revised 1/2021
 - 2.5.2.2 Outputs and Products Revised 7/2021
 - 2.5.2.3 Who Does It? Revised 1/2021
 - 2.5.2.4 Who Approves? Revised 7/2021
 - 2.5.2.5 Final Investment Decision Revised 1/2021
- 2.6 Solution Implementation Revised 4/2019
 - 2.6.1 What Must Be Done Revised 4/2019
 - 2.6.2 Outputs and Products Revised 4/2019

- 2.6.3 Who Does It? Revised 1/2021
- 2.6.4 Who Approves? Revised 4/2019
- 2.6.5 In-Service Decision Revised 7/2015
 - 2.6.5.1 Entrance Criteria Revised 7/2013
 - 2.6.5.2 In-Service Decision Authority Actions Added 4/2013
- 2.7 In-Service Management Revised 4/2019
 - 2.7.1 What Must Be Done Revised 4/2013
 - 2.7.2 Outputs and Products Revised 4/2013
 - 2.7.3 Who Does It? Revised 1/2021
 - 2.7.4 Who Approves? Added 4/2013
- 2.8 Mission Support Operations-Funded Lifecycle Management Policy Added 1/2017
 - 2.8.1 Overview Revised 10/2018
 - 2.8.2 Governance Added 1/2017
 - 2.8.2.1 Authority Revised 10/2018
 - 2.8.2.2 Scope Revised 10/2018
 - 2.8.2.3 Operations Governance Board Revised 10/2018
 - 2.8.2.4 Planning Artifacts Revised 4/2019
 - 2.8.2.5 Roles and Responsibilities of Key Participants Revised 10/2018
 - 2.8.2.6 Governance Paths Revised 10/2018
 - 2.8.3 Mission Support Ops Funded Process Revised 10/2018
 - 2.8.3.1 Need Assessment Revised 10/2018
 - 2.8.3.2 Governance Path Readiness Decision (decision point 1) Revised 10/2018
 - 2.8.3.3 Alternatives Analysis Revised 10/2018
 - 2.8.3.4 Business Case Decision (decision point 2) Revised 4/2019
 - 2.8.3.5 Solution Development Revised 10/2018
 - 2.8.3.6 Investment Commitment Decision (decision point 3) Revised 4/2019
 - 2.8.3.7 Deployment Revised 4/2019
 - 2.8.3.8 Operation and Retirement Added 1/2017
- 3 Procurement Policy
 - 3.1 Overview
 - 3.1.1 Introduction Revised 9/2020
 - 3.1.2 Applicability
 - 3.1.3 Fundamental Principles Revised 9/2020
 - 3.1.4 Contracting Authority Revised 9/2020
 - 3.1.5 Conflict of Interest Revised 10/2008
 - 3.1.6 Disclosure of Information Revised 10/2008
 - 3.1.7 Organizational Conflicts of Interest
 - 3.1.8 Procurement Integrity Act Revised 1/2019
 - 3.1.9 Electronic Commerce in Contracting Revised 9/2020
 - 3.2 Contracting
 - 3.2.1 Procurement Planning
 - 3.2.1.1 Applicability Revised 4/2021
 - 3.2.1.2 Policy Revised 11/2009
 - 3.2.1.2.1 Market Analysis Revised 9/2020
 - 3.2.1.2.2 Procurement Plan Revised 4/2013
 - 3.2.1.2.3 Consideration of Agency Wide Contracts Revised 9/2020
 - 3.2.1.2.4 Independent Government Cost Estimate Revised 9/2020
 - 3.2.1.3 Guidance and Principles Revised 11/2009
 - 3.2.1.3.1 Development

- 3.2.1.3.2 Scope of Procurement Revised 9/2020
- 3.2.1.3.3 Budget Allocation Release
- 3.2.1.3.4 Quality Assurance Revised 9/2020
- 3.2.1.3.5 Labor Relations
- 3.2.1.3.6 Maintaining Competition Revised 4/2021
- 3.2.1.3.7 Single-Source Approval Revised 9/2020
- 3.2.1.3.8 Pre-Release of Documents Revised 9/2020
- 3.2.1.3.9 Reserved
- 3.2.1.3.10 Reserved
- 3.2.1.3.11 Public Announcements Revised 6/2006
 - 3.2.1.3.11.1 General Revised 7/2021
 - 3.2.1.3.11.2 Procurements Involving Products from Federal Prison Industries Revised 7/2008
 - 3.2.1.3.12 OMB Circular A-76, Performance of Commercial Activities
- 3.2.1.4 Chief Financial Officer Requirements Revised 1/2011
 - 3.2.1.4.1 Reporting of FAA Assets Revised 9/2020
 - 3.2.1.4.2 Chief Financial Officer Approval Added 1/2011
- 3.2.1.5 Disaster or Emergency Preparedness and Response Revised 7/2007
 - 3.2.1.5.1 Local Area Set-Asides for Disaster or Emergency Added 7/2007
 - 3.2.1.5.2 Continuity of Services-Mission Critical Contracts Added 7/2007
 - 3.2.1.5.3 Health Related Emergency Janitorial Services Added 9/2020
- 3.2.1.6 Review by Chief Information Officer Added 1/2021
- 3.2.2 Source Selection
 - 3.2.2.1 Applicability Revised 9/2020
 - 3.2.2.2 Policy Revised 7/2021
 - 3.2.2.3 Complex Source Selection Revised 9/2020
 - 3.2.2.3.1 Selection Phases
 - 3.2.2.3.1.1 Planning
 - 3.2.2.3.1.2 Screening
 - 3.2.2.3.1.2.1 Screening Information Request Revised 9/2020
 - 3.2.2.3.1.2.2 Communications with Offerors
 - 3.2.2.3.1.2.3 Receipt/Evaluation of Submittals Revised 9/2020
 - 3.2.2.3.1.2.4 Changes in Requirements
 - 3.2.2.3.1.2.5 SSO Decision
 - 3.2.2.3.1.3 Selection Revised 10/2012
 - 3.2.2.3.1.4 Debriefing
 - 3.2.2.3.1.5 Lessons Learned
 - 3.2.2.3.2 Reserved
 - 3.2.2.3.2.1 Reserved
 - 3.2.2.3.2.2 Reserved
 - 3.2.2.3.2.3 Reserved
 - 3.2.2.3.2.4 Reserved
 - 3.2.2.3.2.5 Reserved
 - 3.2.2.3.2.6 Reserved
 - 3.2.2.4 Single-Source Selection Revised 7/2021

- 3.2.2.4.1 Single-Source Procurement Process
 - 3.2.2.4.1.1 Emergencies Revised 1/2010
 - 3.2.2.4.1.2 Non-emergencies Revised 1/2017
 - 3.2.2.4.1.3 Lessons Learned
- 3.2.2.5 Commercial and Simplified Purchase Method Revised 9/2020
 - 3.2.2.5.1 Planning Revised 9/2020
 - 3.2.2.5.2 Sourcing Determination Revised 9/2020
 - 3.2.2.5.3 Screening
 - 3.2.2.5.4 Selection Decision and Award Revised 9/2020
 - 3.2.2.5.4.1 Documentation Revised 9/2020
 - 3.2.2.5.5 Micro-Purchase Threshold Revised 9/2020
- 3.2.2.6 Unsolicited Proposals
 - 3.2.2.6.1 Policy Added 10/2008
 - 3.2.2.6.2 Receipt and Initial Review Revised 10/2008
 - 3.2.2.6.3 Prohibitions Added 10/2008
- 3.2.2.7 Contractor Qualifications
 - 3.2.2.7.1 Applicability
 - 3.2.2.7.2 Contractor Responsibility
 - 3.2.2.7.3 Contractor Team Arrangements
 - 3.2.2.7.4 Suspension and Debarment
- 3.2.2.8 Describing FAA Needs
 - 3.2.2.8.1 Applicability Revised 9/2020
 - 3.2.2.8.2 Policy
- 3.2.2.9 Rehabilitation Act
- 3.2.3 Pricing Methodology, Principles and Standards Revised 10/2011
 - 3.2.3.1 Cost and Price Analysis Revised 9/2020
 - 3.2.3.1.1 Applicability Added 9/2020
 - 3.2.3.1.2 Policy Added 9/2020
 - 3.2.3.2 Pre- and Post Award Audits Revised 9/2020
 - 3.2.3.2.1 Applicability Added 9/2020
 - 3.2.3.2.2 Policy Added 9/2020
 - 3.2.3.3 FAA Cost Principles Revised 9/2020
 - 3.2.3.3.1 Applicability Added 9/2020
 - 3.2.3.3.2 Policy Added 9/2020
 - 3.2.3.4 Cost Accounting Standards Revised 9/2020
 - 3.2.3.4.1 Applicability Added 9/2020
 - 3.2.3.4.2 Policy Added 9/2020
- 3.2.4 Types of Contracts
 - 3.2.4.1 Applicability Revised 9/2020
 - 3.2.4.2 Policy
 - 3.2.4.3 Guidance and Principles Revised 10/2018
- 3.2.5 Contractor Ethical Guidelines
 - 3.2.5.1 Applicability
 - 3.2.5.2 Policy
- 3.2.6 Purchase Card Program Added 1/2009
 - 3.2.6.1 Applicability Added 1/2009
 - 3.2.6.2 Policy Added 1/2009
- 3.2.7 Anti-Counterfeit Management Added 4/2014
 - 3.2.7.1 Applicability Revised 9/2020
 - 3.2.7.2 Suspected Counterfeit and Non-Conforming Parts Added 4/2014

- 3.3 Contract Funding and Payment **Revised 10/2011**
 - 3.3.1 Contract Funding and Payment
 - 3.3.1.1 Applicability **Revised 9/2020**
 - 3.3.1.2 Policy
 - 3.3.1.2.1 Payment **Revised 9/2020**
 - 3.3.1.2.2 Prompt Payment **Revised 9/2020**
 - 3.3.1.2.3 Non-delivery Payments (Commercial and Noncommercial)
 - 3.3.1.2.4 Contract Funding
 - 3.3.1.2.5 Debt Collection
 - 3.3.2 Reserved **Revised 10/2011**
- 3.4 Bonds, Insurance, and Taxes
 - 3.4.1 Bonds and Insurance
 - 3.4.1.1 Applicability **Revised 7/2008**
 - 3.4.1.2 Policy **Revised 10/2010**
 - 3.4.2 Taxes
 - 3.4.2.1 Applicability **Revised 9/2020**
 - 3.4.2.2 Policy
- 3.5 Patents, Rights in Data and Copyrights
 - 3.5.1 Applicability
 - 3.5.2 Policy
- 3.6 Socio-Economic and Other Policies and Programs
 - 3.6.1 Small Business Program **Revised 7/2020**
 - 3.6.1.1 Applicability **Revised 9/2020**
 - 3.6.1.2 Policy **Revised 7/2020**
 - 3.6.1.3 Principles for the Small Business Program **Revised 7/2020**
 - 3.6.1.3.1 Program Goals **Revised 7/2020**
 - 3.6.1.3.2 Prime Contracting with Small Businesses **Revised 1/2017**
 - 3.6.1.3.3 Reserved **Revised 1/2017**
 - 3.6.1.3.4 Set-Asides to Small Businesses Owned and Controlled by Socially and Economically Disadvantaged Individuals (8(a) Certified), Service-Disabled Veterans, Historically Underutilized Business Zones, Women Owned Small Business, and Economically Disadvantaged Women-Owned Small Business **Revised 7/2021**
 - 3.6.1.3.5 Noncompetitive Awards to SEDB (8(a)) Vendors **Revised 1/2021**
 - 3.6.1.3.6 Set-Asides to Service-Disabled Veteran Owned Small Businesses **Revised 10/2008**
 - 3.6.1.3.7 Set-Asides to Historically Underutilized Business Zone (HUBZone) Small Businesses **Added 1/2021**
 - 3.6.1.3.8 Set-Asides to Women Owned Small Businesses **Added 1/2021**
 - 3.6.1.3.9 Set-Asides to Economically Disadvantaged Women-Owned Small Businesses **Added 7/2021**
 - 3.6.1.3.10 Subcontracting with Small Businesses and Small Businesses Owned and Controlled by Socially and Economically Disadvantaged Individuals **Revised 7/2021**
 - 3.6.2 Labor Laws
 - 3.6.2.1 Applicability **Revised 10/2020**
 - 3.6.2.2 Policy **Revised 9/2020**

- 3.6.3 Environment, Conservation, Occupational Safety, and Drug-Free Workplace Revised 4/2009
 - 3.6.3.1 Applicability Revised 4/2009
 - 3.6.3.2 Policy Revised 9/2020
 - 3.6.3.3 Environmental Performance and Sustainability Factors Revised 10/2016
 - 3.6.3.3.1 Recycled-Content Products Revised 9/2020
 - 3.6.3.3.2 Energy Conservation and Efficiency Revised 9/2020
 - 3.6.3.3.3 BioPreferred and Biobased Designated Products Revised 1/2020
 - 3.6.3.3.4 Alternatives to Ozone Depleting Substances and High Global Warming Potential Hydrofluorocarbons Revised 1/2020
 - 3.6.3.3.5 Water Conservation and Efficiency Revised 1/2020
 - 3.6.3.3.6 Chemicals Management Revised 1/2020
 - 3.6.3.4 Environmental Review Added 9/2020
 - 3.6.3.5 Environmental Due Diligence and Real Property Added 9/2020
 - 3.6.3.6 Delivery of Electronic and Paper Documents Revised 9/2020
 - 3.6.3.7 Drug-Free Workplace Revised 9/2020
 - 3.6.3.8 Hazardous and Radioactive Materials Revised 9/2020
 - 3.6.3.8.1 Hazardous Material Identification and Safety Data Revised 9/2020
 - 3.6.3.8.2 Notice of Radioactive Material Revised 9/2020
 - 3.6.3.9 Waste Management Revised 9/2020
 - 3.6.3.10 Seismic Safety Added 9/2020
- 3.6.4 Foreign Acquisition Revised 4/2014
 - 3.6.4.1 Buy American Act Revised 9/2020
 - 3.6.4.2 Export Control Added 4/2014
- 3.6.5 Indian Incentive Program
- 3.6.6 Fastener Quality Act
- 3.6.7 Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (49 CFR Part 24) Added 9/2020
- 3.7 Freedom of Information Revised 10/2017
 - 3.7.1 Applicability Revised 10/2017
 - 3.7.2 Policy Revised 10/2017
- 3.8 Special Categories of Contracting
 - 3.8.1 Agreements
 - 3.8.1.1 Applicability
 - 3.8.1.2 Use of Agreements Revised 1/2012
 - 3.8.1.3 Principles for Agreements
 - 3.8.2 Service Contracting
 - 3.8.2.1 Applicability
 - 3.8.2.2 Policy
 - 3.8.2.3 Personal Services Contracts
 - 3.8.2.3.1 Reserved
 - 3.8.2.3.2 Determination
 - 3.8.2.4 Performance Based Service Contracts
 - 3.8.2.5 Cloud Computing Services Contracts Added 10/2016
 - 3.8.3 Federal Supply Schedule Contracts
 - 3.8.3.1 Applicability

- 3.8.3.2 Policy
- 3.8.4 Required Sources of Products/Services and Use of Government Sources
 - 3.8.4.1 Applicability Revised 2/2005
 - 3.8.4.2 Government Sources for Products and Services Revised 10/2014
- 3.8.5 Accounting Treatment of Leases Added 9/2020
 - 3.8.5.1 Applicability Added 9/2020
 - 3.8.5.2 Policy Added 9/2020
- 3.8.6 Strategic Sourcing Revised 1/2021
- 3.8.7 Construction Contracting Added 9/2020
 - 3.8.7.1 Applicability Added 9/2020
 - 3.8.7.2 Policy Added 9/2020
- 3.8.8 Real Property Special Categories of Contracting Added 9/2020
 - 3.8.8.1 Real Property Purchases Added 9/2020
 - 3.8.8.2 Leases Revised 9/2020
 - 3.8.8.2.1 Applicability Revised 9/2020
 - 3.8.8.2.2 Policy Revised 9/2020
 - 3.8.8.2.2.1 Types of Leases and Applicability Added 9/2020
 - 3.8.8.2.2.2 Lease Authority Added 9/2020
 - 3.8.8.2.2.3 Firm Term Leases Added 9/2020
 - 3.8.8.2.2.4 Holdover Tenancy Added 9/2020
 - 3.8.8.2.2.5 Alterations and Improvements Added 9/2020
 - 3.8.8.2.2.6 Capitalization of Leases and Leasehold Improvements Added 9/2020
 - 3.8.8.3 No-Cost Land or Space on Airports Added 9/2020
 - 3.8.8.4 Utilities Added 9/2020
 - 3.8.8.5 Condemnation Added 9/2020
 - 3.8.8.6 Disposal of Real Property Added 9/2020
 - 3.8.8.7 Conveyance Added 9/2020
 - 3.8.8.8 Outgrants Added 9/2020
 - 3.8.8.9 Housing Policy Added 9/2020
- 3.9 Resolution of Protests and Contract Disputes
 - 3.9.1 Applicability
 - 3.9.2 Policy Revised 1/2017
 - 3.9.3 Voluntary Waiver of Protest Revised 1/2017
 - 3.9.4 FAA Dispute Resolution System Revised 1/2017
 - 3.9.5 Initial Dispute Resolution at the Contracting Officer Level Revised 1/2017
 - 3.9.6 Dispute Resolution at the ODRA Revised 1/2017
 - 3.9.7 Obligation to Continue Performance
 - 3.9.8 Matters Not Subject to Protest Revised 1/2017
 - 3.9.9 Confidentiality of the ADR Process
- 3.10 Contract Administration
 - 3.10.1 Contract Administration
 - 3.10.1.1 Applicability
 - 3.10.1.2 Policy
 - 3.10.2 Subcontracting Policies
 - 3.10.2.1 Applicability
 - 3.10.2.2 Policy Revised 9/2020
 - 3.10.3 Government Property Revised 1/2015
 - 3.10.3.1 Applicability Revised 10/2018

- 3.10.3.2 Policy Revised 10/2018
 - 3.10.3.3 General. Revised 9/2020
 - 3.10.3.4 Responsibility and Liability for Government Property Revised 9/2020
 - 3.10.3.5 Contractors' Property Management System Compliance Revised 9/2020
 - 3.10.3.6 Transferring Accountability Revised 9/2020
 - 3.10.4 Quality Assurance
 - 3.10.4.1 Applicability
 - 3.10.4.2 Policy Revised 10/2011
 - 3.10.5 Product Improvement/Technology Enhancement
 - 3.10.5.1 Applicability
 - 3.10.5.2 Policy
 - 3.10.6 Termination of Contracts Revised 9/2020
 - 3.10.6.1 Termination of Contracts for Products, Services and Construction Revised 9/2020
 - 3.10.6.1 Applicability Revised 9/2020
 - 3.10.6.2 Policy Revised 9/2020
 - 3.10.6.2 Termination of Real Property Contracts Added 9/2020
 - 3.10.6.1 Applicability Added 9/2020
 - 3.10.6.2 Policy Added 9/2020
 - 3.10.7 Extraordinary Contractual Actions
 - 3.10.7.1 Applicability
 - 3.10.7.2 Policy
 - 3.10.8 First Article Approval and Testing
 - 3.10.9 Closeout of Completed Contracts Revised 9/2020
 - 3.10.10 Real Property Special Contract Administration Actions Added 9/2020
 - 3.10.10.1 Real Estate Asset Management Added 9/2020
 - 3.10.10.2 Inspection and Acceptance Added 9/2020
- 3.11 Transportation
 - 3.11.1 Applicability
 - 3.11.2 Policy
- 3.12 Reserved
- 3.13 Other Administrative Matters
 - 3.13.1 Applicability
 - 3.13.1.1 Plain Language Added 7/2006
 - 3.13.2 Policy
 - 3.13.2.1 AMS Contract Clauses and Provisions Revised 9/2020
 - 3.13.2.2 Reserved
 - 3.13.2.2.1 Reserved
 - 3.13.2.2.2 Reserved
 - 3.13.3 Reserved Revised 7/2013
 - 3.13.4 Contract Data Reporting
 - 3.13.5 Congressional Notification of Contract Awards Revised 9/2020
 - 3.13.6 Seat Belt Use by Contractor Employees
- 3.14 Security
 - 3.14.1 Applicability
 - 3.14.2 Policy
 - 3.14.2.1 Contractor Personnel Security Program Revised 10/2018

- 3.14.2.1.1 Employment Suitability Revised 10/2007
- 3.14.3 Classified Information Revised 7/2021
- 3.14.4 Sensitive Unclassified Information
- 3.14.5 Facility Security Program Revised 1/2019
- 3.14.6 Information Security and Privacy Revised 10/2018
- 3.14.7 Defensive Counterintelligence Program (DCIP) Added 7/2021
- 4 Policy for Critical Lifecycle Management Functions and Disciplines Revised 1/2012
 - 4.1 Configuration Management
 - 4.1.1 Scope Revised 1/2008
 - 4.1.1.1 Configuration Identification
 - 4.1.1.2 Configuration Status Accounting
 - 4.1.1.3 Configuration Control Boards
 - 4.1.1.4 Commercial Off-The-Shelf, Non-Developmental Items, and Commercially Available Software
 - 4.1.2 Application Revised 1/2008
 - 4.1.3 Structure and Responsibilities Revised 1/2021
 - 4.1.4 Activities Revised 11/2009
 - 4.1.5 Commercial Off-The-Shelf, Non-Developmental Items, and Commercially Available Software Revised 1/2008
 - 4.1.6 Local Changes Added 1/2008
 - 4.1.7 Operational Configuration Management Policy Added 1/2008
 - 4.1.8 Mission Support IT CM for Enterprise Data Centers and Other IT Facilities Added 1/2008
 - 4.2 Real Property Revised 10/2020
 - 4.3 Integrated Logistics Support
 - 4.3.1 Principles Revised 4/2013
 - 4.3.2 Standard Elements of Integrated Logistics Support Revised 10/2007
 - 4.3.3 Logistics Management During the AMS Lifecycle Revised 10/2007
 - 4.3.3.1 Service Analysis Added 10/2007
 - 4.3.3.2 Concept and Requirements Definition Revised 4/2013
 - 4.3.3.3 Investment Analysis Revised 4/2019
 - 4.3.3.4 Solution Implementation Revised 10/2007
 - 4.3.3.5 In-Service Management Revised 10/2007
 - 4.3.4 Who Does It? Revised 10/2007
 - 4.4 Test and Evaluation Revised 7/2021
 - 4.4.1 Service Analysis, Concept and Requirements Definition, and Investment Analysis Revised 1/2021
 - 4.4.2 Solution Implementation Revised 7/2020
 - 4.4.3 In-Service Management Revised 7/2016
 - 4.5 Independent Operational Assessment Revised 4/2018
 - 4.6 Deployment Planning Revised 4/2009
 - 4.7 Human Factors
 - 4.8 Environmental, Occupational Safety and Health, and Energy Considerations Revised 4/2019
 - 4.9 Information Technology
 - 4.10 System Engineering
 - 4.11 Security Revised 1/2019
 - 4.12 National Airspace System Safety Management System Revised 1/2012
 - 4.13 Risk Management Revised 4/2019
 - 4.14 Data Standardization and Management Revised 7/2008

- 4.15 Post Implementation Review and Operational Analysis Revised 11/2009
 - 4.15.1 Post-Implementation Review Revised 1/2020
 - 4.15.2 Operational Analysis Revised 11/2009
 - 4.16 Earned Value Management Revised 7/2016
 - 4.16.1 Program EVM Requirements Revised 7/2016
 - 4.16.2 Contractor EVM Requirements Revised 7/2016
 - 4.16.3 Contractor Management Control System Certification Revised 2/2015
 - 5 Acquisition Career Program Revised 10/2013
 - Appendix A: Roles and Responsibilities Revised 1/2021
 - Appendix B: Acquisition Planning and Control Documents Revised 7/2021
 - Acquisition Program Baseline Revised 4/2021
 - Program Requirements Document Revised 10/2012
 - Business Case Revised 10/2012
 - Implementation Strategy and Planning Document Revised 10/2015
 - Program Management Plan Added 1/2015
 - Appendix C: Definitions Revised 9/2021
 - Appendix D: Acronyms Revised 7/2021
 - Appendix E: External Authorities Revised 9/2020
 - Appendix E: Part I - Statutes Revised 9/2020
 - Appendix E: Part II - Executive Orders Revised 9/2020
 - Appendix E: Part III - Regulations/Standards Revised 9/2020
-