Acquisition Management Policy - (4/2014)

1 Overview and Key Elements
1.1 Overview
1.1.1 Purpose Revised 10/2007
1.1.2 Scope and Structure Revised 4/2013
1.1.3 Legal Basis for the Policy Revised 1/2012
1.1.4 Applicability Revised 412013
1.1.5 FAA Lifecycle Management Process Revised 4/2013
1.2 Key Elements of Acquisition Management
1.2.1 Strategic Planning, Management, and Budgeting Revised 1/2014
1.2.2 FAA Enterprise Architecture Revised 4/2013
1.2.3 Service Management Revised 7/2013
1.2.4 Portfolio Management Revised 4/2013
1.2.4.1 Agency-Wide Portfolio Management Revised 4/2013
1.2.4.1.1 Portfolio Management Governance Revised 4/2013
1.2.4.1.2 Portfolio Management Criteria Revised 4/2013
1.2.4.2 Operational Capability Portfolios Revised 412013
1.2.5 Acquisition Categories Revised 4/2013
1.2.6 Lifecycle Management Decision-Making Revised 7/2013
1.2.7 Acquisition Quarterly Program Reviews Revised 4/2013
1.2.8 TechStat Reviews Revised 4/2013
1.2.9 Cost Accounting Revised 4/2013
1.2.10 Workforce Development and Qualification Revised 4/2013
1.2.11 Continuous Improvement Revised 7/2010
1.2.12 On-line Policy and Guidance Revised 1/2012
1.2.13 AMS Change Management Revised 1/2012
1.2.14 Legal Coordination Revised 7/2006
1.2.15 AMS Lifecycle Management Documentation Revised 1/2014
1.2.16 OMB Budget Documentation Revised 4/2013
1.2.17 National Acquisition Evaluation Program Added 7/2007
1.2.18 Earned Value and Baseline Management Added 7/2013
2 Lifecycle Acquisition Management Policy
2.1 Overview Revised 4/2013
2.1.1 Key Elements of Lifecycle Management Policy Revised 4/2013
2.1.2 Evolutionary Product Development Revised 4/2013
2.1.3 Knowledge-Based Decision-Making Revised 4/2013
2.1.4 Standard Program Milestones Revised 11/2009
2.1.5 Standard Lifecycle Work Breakdown Structure Revised 4/2013
2.1.6 Measurement and Analysis Revised 4/2013
2.1.7 Verification and Validation Revised 1/2012
2.2 Research for Service Analysis Revised 4/2013
2.2.1 Research, Engineering, and Development Process Revised 4/2013
2.2.1.1 What Must Be Done Revised 4/2013
2.2.1.2 Outputs and Products Added 7/2010
2.2.1.3 Who Approves? Revised 4/2013
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2.2.2 Concept Maturity and Technology Development Process Revised 4/2013
2.2.2.1 What Must be Done? Revised 4/2013
2.2.2.2 Outputs and Products Revised 4/2013
2.2.2.3 Who Does It? Revised 4/2013
2.2.2.4 Who Approves? Revised 4/2013
2.3 Service Analysis and Strategic Planning Revised 4/2013
2.3.1 What Must Be Done Revised 10/2013
2.3.2 Outputs and Products Revised 4/2013
2.3.2.1 Service Analysis and Strategic Planning Revised 4/2013
2.3.2.2 NAS ConOps Change Development and
Decomposition Revised 4/2013
2.3.3 Who Does It? Revised 4/2013
2.3.3.1 Service Analysis and Strategic Planning Revised 10/2013
2.3.3.2 NAS ConOps Change Development and
Decomposition Revised 4/2013
2.3.4 Who Approves? Revised 4/2013
2.3.4.1 Service Analysis and Strategic Planning Revised 4/2013
2.3.4.2 NAS ConOps Change Development and
Decomposition Revised 4/2013
2.3.5 Concept and Requirements Definition Readiness Decision Revised 4/2013
2.3.5.1 Entrance Criteria Revised 4/2013
2.3.5.2 Decision Actions Revised 4/2013
2.4 Concept and Requirements Definition Added 4/2013
2.4.1 What Must Be Done Revised 10/2013
2.4.2 Outputs and Products Added 4/2013
2.4.3 Who Does it? Added 4/2013
2.4.4 \Who Approves? Added 4/2013
2.4.5 Investment Analysis Readiness Decision Added 4/2013
2.4.5.1 Entrance Criteria Added 4/2013
2.4.5.2 Joint Resources Council Actions Added 4/2013
2.5 Investment Analysis Revised 4/2013
2.5.1 What Must Be Done Revised 4/2013
2.5.2 Outputs and Products Revised 1/2010
2.5.2.1 Initial Investment Analysis Revised 4/2013
2.5.2.2 Final Investment Analysis Revised 4/2013
2.5.3 Who Does It? Revised 4/2013
2.5.4 Who Approves? Revised 4/2013
2.5.5 Initial Investment Decision Added 4/2013
2.5.6 Final Investment Decision Added 4/2013
2.6 Solution Implementation Revised 4/2013
2.6.1 What Must Be Done  Revised 4/2013
2.6.2 Outputs and Products Revised 4/2013
2.6.3 Who Does It? Revised 10/2013
2.6.4 Who Approves? Revised 4/2013
2.6.5 In-Service Decision Revised 7/2013
2.6.5.1 Entrance Criteria Revised 7/2013
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2.6.5.2 In-Service Decision Authority Actions Added 4/2013
2.7 In-Service Management Revised 4/2013
2.7.1 What Must Be Done Revised 4/2013
2.7.2 Outputs and Products Revised 4/2013
2.7.3 Who Does It? Revised 10/2013
2.7.4 Who Approves? Added 4/2013
3 Procurement Policy
3.1 Overview
3.1.1 Introduction Revised 7/2007
3.1.2 Applicability
3.1.3 Fundamental Principles Revised 7/2013
3.1.4 Contracting Authority Revised 1/2012
3.1.5 Conflict of Interest Revised 10/2008
3.1.6 Disclosure of Information Revised 10/2008
3.1.7 Organizational Conflicts of Interest
3.1.8 Procurement Integrity Act
3.1.9 Electronic Commerce in Contracting Revised 1/2014
3.2 Contracting
3.2.1 Procurement Planning
3.2.1.1 Applicability Rrevised 4/2013
3.2.1.2 Policy Revised 11/2009
3.2.1.2.1 Market Analysis Revised 4/2013
3.2.1.2.2 Procurement Plan  Revised 4/2013
3.2.1.2.3 Consideration of Agency Wide Contracts Revised 1/2014
3.2.1.2.4 Independent Government Cost Estimate Revised 1/2010
3.2.1.3 Guidance and Principles Revised 11/2009
3.2.1.3.1 Development
3.2.1.3.2 Scope of Procurement
3.2.1.3.3 Budget Allocation Release
3.2.1.3.4 Quality Assurance
3.2.1.3.5 Labor Relations
3.2.1.3.6 Maintaining Competition
3.2.1.3.7 Single-Source Approval Revised 11/2009
3.2.1.3.8 Pre-Release of Documents
3.2.1.3.9 Reserved
3.2.1.3.10 Reserved
3.2.1.3.11 Public Announcements Revised 6/2006
3.2.1.3.11.1 General Revised 1/2010
3.2.1.3.11.2 Procurements Involving Products from Federal
Prison Industries Revised 7/2008
3.2.1.3.12 OMB Circular A-76, Performance of
Commercial Activities.
3.2.1.4 Chief Financial Officer Requirements Revised 1/2011
3.2.1.4.1 Contract Line Item Structure Added 1/2011
3.2.1.4.2 Chief Financial Officer Approval Added 1/2011
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3.2.1.5 Disaster or Emergency Preparedness and
Response Revised 7/2007
3.2.1.5.1 Local Area Set-Asides for Disaster or
Emergency Added 7/2007
3.2.1.5.2 Continuity of Services-Mission Critical
Contracts Added 7/2007
3.2.2 Source Selection
3.2.2.1 Applicability
3.2.2.2 Policy Revised 7/2012
3.2.2.3 Complex and Noncommercial Source Selection
3.2.2.3.1 Selection Phases
3.2.2.3.1.1 Planning
3.2.2.3.1.2 Screening
3.2.2.3.1.2.1 Screening Information
Request  Revised 7/2007
3.2.2.3.1.2.2 Communications with Offerors

3.2.2.3.1.2.3 Receipt/Evaluation of Submittals

3.2.2.3.1.2.4 Changes in Requirements
3.2.2.3.1.2.5 SSO Decision
3.2.2.3.1.3 Selection  Revised 10/2012
3.2.2.3.1.4 Debriefing
3.2.2.3.1.5 Lessons Learned
3.2.2.3.2 Reserved
3.2.2.3.2.1 Reserved
3.2.2.3.2.2 Reserved
3.2.2.3.2.3 Reserved
3.2.2.3.2.4 Reserved
3.2.2.3.2.5 Reserved
3.2.2.3.2.6 Reserved
3.2.2.4 Single-Source Selection Revised 7/2011
3.2.2.4.1 Single-Source Procurement Process
3.2.2.4.1.1 Emergencies
3.2.2.4.1.2 Non-emergencies Revised 10/2008
3.2.2.4.1.3 Lessons Learned
3.2.2.5 Commercial and Simplified Purchase Method Revised 6/2006
3.2.2.5.1 Planning
3.2.2.5.2 Sourcing Determination
3.2.2.5.3 Screening
3.2.2.5.4 Selection Decision and Award
3.2.2.5.4.1 Documentation
3.2.2.5.5 Reserved Revised 4/2006
3.2.2.6 Unsolicited Proposals
3.2.2.6.1 Policy Added 10/2008
3.2.2.6.2 Receipt and Initial Review Revised 10/2008
3.2.2.6.3 Prohibitions Added 10/2008
3.2.2.7 Contractor Qualifications
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3.2.2.7.1 Applicability
3.2.2.7.2 Contractor Responsibility
3.2.2.7.3 Contractor Team Arrangements
3.2.2.7.4 Suspension and Debarment
3.2.2.8 Describing FAA Needs
3.2.2.8.1 Applicability
3.2.2.8.2 Policy
3.2.2.9 Rehabilitation Act
3.2.3 Pricing Methodology, Principles and Standards Revised 10/2011
3.2.3.1 Applicability Revised 1072011
3.2.3.2 Cost or Pricing Data Revised 10/2011
3.2.3.3 Pre- and Post Award AuditS Revised 1/2012
3.2.3.4 FAA Cost Principles Added 10/2011
3.2.3.5 Cost Accounting Standards Added 10/2011
3.2.4 Types of Contracts
3.2.4.1 Applicability
3.2.4.2 Policy
3.2.4.3 Guidance and Principles
3.2.5 Contractor Ethical Guidelines
3.2.5.1 Applicability
3.2.5.2 Policy
3.2.6 Purchase Card Program Added 1/2009
3.2.6.1 Applicability Added 172009
3.2.6.2 Policy Added 1/2009
3.2.7 Anti-Counterfeit Management Added 4/2014
3.2.7.1 Applicability Added 4/2014
3.2.7.2 Suspected Counterfeit and Non-Conforming Parts Added 4/2014
3.3 Contract Funding and Payment Revised 10/2011
3.3.1 Contract Funding and Payment
3.3.1.1 Applicability
3.3.1.2 Policy
3.3.1.2.1 Payment
3.3.1.2.2 Prompt Payment Revised 4/2012
3.3.1.2.3 Non-delivery Payments (Commercial and
Noncommercial)
3.3.1.2.4 Contract Funding
3.3.1.2.5 Debt Collection
3.3.2 Reserved Revised 10/2011
3.4 Bonds, Insurance, and Taxes
3.4.1 Bonds and Insurance
3.4.1.1 Applicability Revised 7/2008
3.4.1.2 Policy Revised 10/2010
3.4.2 Taxes
3.4.2.1 Applicability
3.4.2.2 Policy
3.5 Patents, Rights in Data and Copyrights
3.5.1 Applicability
3.5.2 Policy
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3.6 Socio-Economic and Other Policies and Programs

3.6.1 Small Business Development Program  Revised 7/2005
3.6.1.1 Applicability Revised 1012012
3.6.1.2 PO"C)/ Revised 1/2010
3.6.1.3 Principles for the Small Business Development
Program  Revised 7/2005
3.6.1.3.1 Program Goals Revised 7/2005
3.6.1.3.2 Prime Contracting with Small Businesses
3.6.1.3.3 Set-Asides to Very Small Businesses
3.6.1.3.4 Set-Asides to Small Businesses Owned and Controlled by
Socially and Economically Disadvantaged Individuals (8(a)
Certified) Revised 4/2014
3.6.1.3.5 Noncompetitive Awards to SEDB (8(a))
Vendors Revised 10/2012
3.6.1.3.6 Set-Asides to Service-Disabled Veteran Owned Small
Businesses Revised 10/2008
3.6.1.3.7 Subcontracting with Small Businesses and Small
Businesses Owned and Controlled by Socially and
Economically Disadvantaged Individuals
3.6.2 Labor Laws
3.6.2.1 Applicability
3.6.2.2 Policy
3.6.3 Environment, Conservation, Occupational Safety, and Drug-Free
Workplace Revised 4/2009
3.6.3.1 Applicability Revised 412009
3.6.3.2 Policy
3.6.3.3 Pollution Revised 7/2013
3.6.3.3.1 Non-Ozone Depleting Substances Added 7/2013
3.6.3.3.2 Chemicals Management Added 7/2013
3.6.3.4 Conservation
3.6.3.4.1 Energy Conservation and Efficiency Revised 7/2013
3.6.3.4.2 Recovered or Recycled Materials Revised 7/2013
3.6.3.4.3 Biobased Materials Added 4/2013
3.6.3.4.4 Water Conservation and Efficiency Added 7/2013
3.6.3.4.5 Delivery of Paper Documents Added 7/2013
3.6.3.5 Drug-Free Workplace Revised 4/2009
3.6.3.6 Hazardous and Radioactive Materials
3.6.3.6.1 Waste Management Added 7/2013
3.6.3.6.2 Hazardous Material Identification and Material Safety
Data Revised 4/2009
3.6.3.6.3 Notice of Radioactive Material Revised 4/2009
3.6.4 Foreign Acquisition Revised 4/2014
3.6.4.1 Buy American Act Added 4/2014
3.6.4.2 Export Control Added 4/2014
3.6.5 Indian Incentive Program
3.6.6 Fastener Quality Act
3.7 Protection of Privacy and Freedom of Information
3.7.1 Applicability
3.7.2 Policy

Acquisition Management Policy - 4/2014 6



3.8 Special Categories of Contracting
3.8.1 Agreements
3.8.1.1 Applicability
3.8.1.2 Use of Agreements Revised 1/2012
3.8.1.3 Principles for Agreements
3.8.2 Service Contracting
3.8.2.1 Applicability
3.8.2.2 Policy
3.8.2.3 Personal Services Contracts
3.8.2.3.1 Reserved
3.8.2.3.2 Determination
3.8.2.4 Performance Based Service Contracts
3.8.3 Federal Supply Schedule Contracts
3.8.3.1 Applicability
3.8.3.2 Policy
3.8.4 Required Sources of Products/Services and Use of Government Sources
3.8.4.1 Applicability Rrevised 2/2005
3.8.4.2 Government Sources for Products and Services Revised 7/2008
3.8.5 Leases Added 1/2006
3.8.5.1 Applicability Added 172006
3.8.5.2 Policy Added 1/2006
3.8.6 Strategic Sourcing Revised 7/2007
3.8.7 Construction Contracting Added 7/2007
3.8.7.1 Applicability Added 7/2007
3.8.7.2 Policy Added 7/2007
3.9 Resolution of Protests and Contract Disputes
3.9.1 Applicability
3.9.2 Policy
3.9.3 Reserved
3.9.4 FAA Dispute Resolution System
3.9.5 Initial Dispute Resolution at the Contracting Officer Level
3.9.6 Dispute Resolution at the ODRA
3.9.7 Obligation to Continue Performance
3.9.8 Matters Not Subject to Protest
3.9.9 Confidentiality of the ADR Process
3.10 Contract Administration
3.10.1 Contract Administration
3.10.1.1 Applicability
3.10.1.2 Policy
3.10.2 Subcontracting Policies
3.10.2.1 Applicability
3.10.2.2 Policy
3.10.3 Reserved Revised 10/2012
3.10.3.1 Applicability
3.10.3.2 Policy
3.10.4 Quality Assurance
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3.10.4.1 Applicability
3.10.4.2 Policy Revised 10/2011
3.10.5 Product Improvement/Technology Enhancement
3.10.5.1 Applicability
3.10.5.2 Policy
3.10.6 Termination of Contracts
3.10.6.1 Applicability
3.10.6.2 Policy
3.10.7 Extraordinary Contractual Actions
3.10.7.1 Applicability
3.10.7.2 Policy
3.10.8 First Article Approval and Testing
3.10.9 Closeout of Completed Contracts
3.11 Transportation
3.11.1 Applicability
3.11.2 Policy
3.12 Reserved
3.13 Other Administrative Matters
3.13.1 Applicability
3.13.1.1 Plain Language Added 7/2006
3.13.2 Policy
3.13.2.1 AMS Contract Clauses and Provisions Revised 4/2011
3.13.2.2 Reserved
3.13.2.2.1 Reserved
3.13.2.2.2 Reserved
3.13.3 Reserved Revised 7/2013
3.13.4 Contract Data Reporting
3.13.5 Congressional Notification of Contract Awards
3.13.6 Seat Belt Use by Contractor Employees
3.14 Security
3.14.1 Applicability
3.14.2 Policy
3.14.2.1 Contractor Personnel Security Program  Revised 7/2007
3.14.2.1.1 Employment Suitability Revised 10/2007
3.14.3 Classified Information Revised 7/2007
3.14.4 Sensitive Unclassified Information
3.14.5 Facility Security Program
3.14.6 Information and System Security
4 Policy for Critical Lifecycle Management Functions and Disciplines Revised 1/2012
4.1 Configuration Management
4.1.1 Scope Revised 1/2008
4.1.1.1 Configuration Identification
4.1.1.2 Configuration Status Accounting
4.1.1.3 Configuration Control Boards
4.1.1.4 Commercial Off-The-Shelf, Non-Developmental Items, and
Commercially Available Software
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4.1.2 Application Revised 1/2008
4.1.3 Structure and Responsibilities Revised 11/2009
4.1.4 Activities Revised 11/2009
4.1.5 Commercial Off-The-Shelf, Non-Developmental Items, and
Commercially Available Software Revised 1/2008
4.1.6 Local Changes Added 1/2008
4.1.7 Operational Configuration Management Policy Added 1/2008
4.1.8 Non-NAS IT CM for Enterprise Data Centers and Other IT
Facilities Added 1/2008
4.2 Real Property
4.2.1 Applicability Revised 1/2008
4.2.2 Guiding Principles Revised 1/2012
4.2.2.1 Contracting Authority Added 1/2008
4.2.2.2 Real Property Definition Added 10/2008
4.2.3 Policy Revised 1/2008
4.2.3.1 Legal Coordination of Real Property Actions Added 1/2010
4.2.3.2 Request Revised 1/2008
4.2.3.3 Requirements Revised 1/2012
4.2.3.3.1 Succeeding Leases/Renewal Leases Revised 7/2012
4.2.3.3.1.1 Timing of renewal/succeeding lease
efforts Added 1/2008
4.2.3.3.1.2 Emergency Reservation of Expiring
Funds for Continued FAA Occupancy Added 1/2008
4.2.3.3.2 Other Requirements to consider Added 1/2008
4.2.3.3.2.1 Administrative Space Order 4665.4 and
GSA-Controlled Space Request Revised 1/2011
4.2.3.3.2.1.1 General Services
Administrative (GSA) Space
Request Revised 1/2011
4.2.3.3.2.2 No-Cost Land on Airport
Memorandum of Agreement Added 1/2008
4.2.3.3.2.3 Rural Development Act
Requirements Added 1/2008
4.2.3.3.2.4 Security Added 1/2008
4.2.3.3.2.5 Seismic Safety Revised 10/2012
4.2.3.3.2.6 Uniform Relocation Assistance
and Real Property Acquisition Policies
Act of 1970, as amended (49 CFR Part
24)  Added 1/2008
4.2.3.3.2.7 Vehicle Policy Added 1/2008
4.2.3.3.2.8 Environmental / Sustainability /
Energy Considerations Revised 1/2013
4.2.3.3.3 Corporate Real Estate (CRE) Review and
Approval Added 1/2013
4.2.3.4 Procurement Method  Revised 1/2012
4.2.3.5 Solicitation for Offers Revised 1/2012
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4.2.3.5.1 Market
Survey/Advertisement/Appraisal Added 1/2008
4.2.3.6 Evaluation of Offer(s) Revised 1/2008
4.2.3.6.1 Negotiation Added 1/2008
4.2.3.6.2 Communication Added 1/2008
4.2.3.7 Utilities Revised 4/2012
4.2.3.8 Condemnation Revised 1/2008
4.2.3.9 Award Revised 4/2008
4.2.3.9.1 Terms of Leases Revised 4/2009
4.2.3.10 Alterations and Improvements Revised 10/2012
4.2.3.11 Inspection and Acceptance Revised 1/2008
4.2.3.12 Disposal of Real Property Revised 1/2008
4.2.3.13 Documentation Revised 1/2008
4.2.3.13.1 Accountability Added 1/2008
4.2.3.13.2 REMS Revised 1/2010
4.2.3.14 Miscellaneous Provisions Revised 1/2008
4.2.3.14.1 Disclosure of Information Added 1/2008
4.2.3.14.2 Procurement Integrity Act Revised 1/2008
4.2.3.14.3 Organizational Conflicts of
Interest Added 1/2008
4.2.3.14.4 Conflict of Interest Added 1/2008
4.2.3.14.5 Electronic Commerce in
Contracting Revised 1/2008
4.2.3.14.6 Disaster or Emergency Preparedness and
Response Added 8/2009
4.2.3.15 Conveyance Added 1/2012
4.2.4 Housing Policy Added 102011
4.2.5 Real Estate Certification and Warrant
Requirements Revised 7/2013
4.3 Integrated Logistics Support
4.3.1 Principles  Revised 4/2013
4.3.2 Standard Elements of Integrated Logistics
Support  Revised 10/2007
4.3.3 Logistics Management During the AMS
Lifecycle Revised 102007
4.3.3.1 Service Analysis Added 10/2007
4.3.3.2 Concept and Requirements Definition Revised 4/2013
4.3.3.3 Investment AnalysiS Revised 11/2009
4.3.3.4 Solution Implementation Revised 10/2007
4.3.3.5 In-Service Management Revised 10/2007
4.3.4 Who Does It? Revised 10/2007
4.4 Test and Evaluation Revised 11/2009
4.4.1 Service Analysis, Concept and Requirements Definition, and
Investment Analysis Revised 4/2013
4.4.2 Solution Implementation Revised 1/2012
4.4.3 In-Service Management Revised 11/2009
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4.5 Independent Operational Assessment Revised 10/2012
4.6 Deployment Planning Revised 4/2009
4.7 Human Factors
4.8 Environmental, Occupational Safety and Health, and Energy
Considerations Revised 1/2013
4.9 Information Technology
4.10 System Engineering
4.11 Security Revised 1/2014
4.12 National Airspace System Safety Management System Revised 1/2012
4.13 Risk Management  Revised 11/2009
4.14 Data Standardization and Management Revised 7/2008
4.15 Post Implementation Review and Operational Analysis Revised 11/2009
4.15.1 Post-Implementation Review Revised 1/2013
4.15.2 Operational Analysis Revised 11/2009
4.16 Earned Value Management Revised 4/2014
4.16.1 EVM Requirements Revised 4/2014

4.16.2 Contractor Management Control System Certification Revised
4/2014

5 Acquisition Career Program Revised 10/2013
Appendix A: Roles and Responsibilities Revised 4/2014
Appendix B: Acquisition Planning and Control Documents  Revised 10/2012
Acquisition Program Baseline Revised 10/2012
Program Requirements Document Revised 10/2012
Business Case Revised 10/2012
Implementation Strategy and Planning Document Revised 4/2013
Appendix C: Definitions Revised 4/2013
Appendix D: Acronyms  Revised 1/2012
Appendix E: External Authorities
Appendix E: Part | - Statutes Revised 4/2013
Appendix E: Part Il - Executive Orders Revised 7/2012
Appendix E: Part Il - Regulations/Standards Revised 4/2014
Appendix E: Part IV - External Authorities applicable to Real Estate Revised 10/2012
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