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2.5 Investment Analysis Revised 4/2013 
 
Investment analysis is a disciplined process that supports sound capital investment decisions. 

Investment analysis is conducted in the context of the enterprise architecture and FAA strategic 

goals and objectives. Such plans serve as guides to prioritize current and future investment 

analyses. Investment analyses, in turn, help to refine and mature those plans by providing 

decision-makers with a clear picture of investment opportunities and their risks and value. 

 
NAS and Mission Support roadmaps in the enterprise architecture establish when an operational 

capability or service need must be in place. This, in turn, determines when investment analysis 

should be complete to allow sufficient time to acquire and deploy a suitable solution. The key is 

to balance timeliness, complexity, and size of the investment analysis with the rigorous 

development of quantitative data needed by the Joint Resources Council to make an informed 

investment decision. 

 

Affordability and accurate cost and schedule estimates are important factors in the decision to 

approve a new investment program. The results of investment analysis help the Joint Resources 

Council determine which potential investments will improve operations across the air 

transportation system and by how much. The outcome of investment analysis can be used to 

make individual, portfolio, and prioritization decisions. 

 
When the investment initiative is an element of an operational capability (NAS only), the capture 

team for the capability (if established) participates in and contributes to investment analysis 

activity. The capture team is populated with representatives from each service team or program 

office that will provide an increment of the overall operational capability. They ensure the 

alternative emerging from initial investment analysis for each increment fits within the strategy for 

obtaining the operational capability and can provide the necessary performance and functionality. 

 

A nonmateriel solution that emerges during investment analysis may proceed to solution 

implementation upon approval of solution requirements and implementation and resource 

planning, if it meets the following criteria: 

 

  Satisfies the need; 

  Can be achieved within approved budgets; and is 

  Operationally acceptable to the user. 

 
This determination is made by the Vice President or Director of the service organization with the 

service need with the concurrence of the FAA Enterprise Architecture Board. 

 

All proposed investments must answer the same basic questions: 

 

  What is the problem that needs to be addressed or resolved? 

  What is the range of alternatives that could address this problem? 

  What are the costs, benefits, and risks associated with each alternative? 

  Based on the above, what is the recommended course of action? 

 

Figure 2.5-1 illustrates the phases and decision points of investment analysis. Initial investment 
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analysis evaluates alternative solutions to service needs, and recommends the most promising for 

further development. Final investment analysis develops detailed cost and benefits estimates, 

detailed plans, and final requirements for the most promising alternative. 

 

Figure 2.5-1 Phases and Decision Points of Investment Analysis 

 

 
 
 
 
 
The level of activity required during investment analysis is based on the acquisition category 

assigned to the investment opportunity. In general, the larger and more complex an investment, 

the greater the level of effort required during investment analysis. 

 
Very complex investment programs are structured into manageable, lower-risk segments and 

approved incrementally by the Joint Resources Council. When sequential segments are required to 

fully implement an investment opportunity, the service organization conducts final investment 

analysis for each segment and brings planning and baseline documents to Joint Resources Council 

for approval. 
 
 
 
2.5.1 What Must Be Done Revised 7/2015 

 
Figure 2.5.1-1 defines the key activities that must be completed during initial investment 

analysis. The Investment Analysis Process Guidelines on FAST describe the full range of 

activities that may be required. 

 

Figure 2.5.1-1 Key Activities of Initial Investment Analysis 

 

 

  Form Investment Analysis Team. An investment analysis team is formed and scaled to 

the size and complexity of the analysis. Team membership is flexible depending on the 

needs of the analysis, but typically includes system, technical, logistics, specialty 

engineering, testing, and operational subject-matter experts, and business case analysts. 

Security and regulatory specialists are team members when potential solutions involve 

facility, asset, personnel, or information security; hazardous materials; emergency 
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operations; or when they impact aircraft, airspace, or the public. 

  Analyze Business Case. The business case focuses on those key factors that demonstrate 

value and worth of a proposed investment initiative to the FAA and the aviation industry. 

This includes updating the preliminary requirements document to reflect any changes 

resulting from the investment analysis.   For new investments (in accordance with the 

ACAT determination form), the test organization develops a preliminary test and 

evaluation master plan based upon the concepts and functions documented in the 

preliminary requirements document to support the initial investment decision.  When the 

investment initiative is an increment necessary to achieve an operational capability, the 

impact on achieving the capability is also a key factor of the business case. See the 

Business Case Analysis Guidance for more details. 

  Evaluate Affordability. FAA Finance assesses the budget impact and relative 

contribution to agency goals of each alternative against other ongoing and proposed 

investment programs in the FAA financial baseline. The impact assessment may shape 

subsequent deliberations of the investment analysis team. 

  Develop, Verify, and Validate Key Work Products. Validation of the business case is 

described in the Business Case Evaluation and Assessment Guide. Verification and 

validation for all other documentation is described in the FAA AMS Lifecycle 

Verification and Validation Guidelines. The full list of work products that may be 

required for the initial investment decision is found on the JRC Secretariat website. 

  Plan for Final Investment Analysis. The plan for final investment analysis defines work 

activities, resources, schedules, roles and responsibilities, and products. It also specifies 

exit criteria and a planning date for the final investment decision. See Investment 

Analysis Plan Guidance and Template for more details. 

 
Figure 2.5.1-2 defines the key activities that must be completed during final investment analysis. 

The Investment Analysis Process Guidelines on FAST describe the full range of activities that 

may be required. 

 

Figure 2.5.1-2 Key Activities of Final Investment Analysis 

 

 
 

  Finalize Strategy for Implementation and Lifecycle Support. The implementing 

service organization or program office develops a detailed strategy for procuring, 

implementing, and supporting the solution over its service life with input from the 

investment analysis team. This strategy is the foundation for a request for offer to 

industry for procurement of the solution and all subsequent program planning.  For 

new investments, in support of the final investment decision, the test organization 

develops an initial test and evaluation master plan (in accordance with the ACAT 

determination form) that is based on the final requirements document, describes the 
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test program for the investment program, establishes the basis for test requirements 

in the request for offer to industry, and establishes test costs/schedules in the 

acquisition program baseline. 

  Solicit Offers For Prime Contract(s). The implementing service organization or program 

office prepares an independent government cost estimate, releases a request for offers, and 

evaluates industry responses for completeness, technical suitability, and compliance with 

the statement of work. The most acceptable industry response forms the basis for the final 

business case and acquisition program baseline. 

  Finalize and Validate Business Case. The business case and supporting documents are 

prepared according to the ACAT designation for the solution. These requirements are 

found in the appropriate business case template located on the investment analysis page 

in FAST. This includes preparation of the final requirements document. 

  Plan for Solution Implementation. The investment analysis team develops realistic 

plans for solution implementation using the FAA standard work breakdown structure and 

a tailored in-service review checklist. Planning must cover all key aspects of obtaining 

the solution so costs are reflected in resource documents and the acquisition program 

baseline. The program implementation strategy is recorded in the implementation 

strategy and planning document. The program management plan specifies how the 

service organization or program office will execute the implementation strategy and 

defines the roles and responsibilities of key stakeholders. 

  Develop Acquisition Program Baseline. The acquisition program baseline establishes 

the cost, schedule, and key performance baselines for the investment initiative. It is the 

agreement between the implementing service organization or program office and the Joint 

Resources Council concerning the performance that will be obtained and the timeframe 

and resources agreed to by the agency. For some investment types (e.g., facilities, service 

contracts, variable quantities), an execution plan is developed in lieu of an acquisition 

program baseline. 

  Verify and Validate Key Work Products. Investment Planning and Analysis validates 

the business case as described in Business Case Evaluation and Assessment Guide. 

Verification and validation for all other program work products is according to the FAA 

AMS Lifecycle Verification and Validation Guidelines. The full list of work products that 

may be required for the final investment decision is found on the JRC Secretariat website. 

 
See detailed guidance for investment analysis. In all cases, organizations conducting investment 

analysis must apply the standard processes and guidelines located in the investment analysis 

section of FAST. 
 
 
 
2.5.2 Outputs and Products Revised 1/2010 

 
2.5.2.1 Initial Investment Analysis Revised 4/2013 

 
The principal output for initial investment analysis is information that enables the Joint 

Resources Council to select the best alternative that meets the required performance and offers 

the greatest value to the FAA and its customers. The following are required products: 

 
  Updated program requirements document; 

  Initial business case; 

  Initial implementation strategy and planning documents for each alternative; and 

http://fast.faa.gov/NFFCA_Initial_Investment_Analysis.cfm
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  Plan for final investment analysis. 

 

Key work products are verified and validated according to the FAA AMS Verification and 

Validation Guidelines before the initial investment decision. 
 
 
 
2.5.2.2 Final Investment Analysis Revised 1/2015 

 
The principal output for final investment analysis is detailed planning for the alternative selected 

for implementation. The following are required products: 

 

  Acquisition program baseline; 

  Final program requirements document; 

  Final business case; 

  Final implementation strategy and planning document;  

  Program management plan; and 

  Updated architecture products and amendments. 

 
Key work products are verified and validated according to the FAA AMS Verification and 

Validation Guidelines before the final investment decision. 
 
 
 
2.5.3 Who Does It? Revised 7/2015 

 

Organization Responsibilities 
Investment analysis team   Performs the activities and prepares the outputs and 

products of investment analysis 
Implementing service 
organization or program 
office 

  Typically leads the investment analysis team 
  Coordinates with stakeholders throughout investment 

analysis 
Investment Planning and 
Analysis 

  Provides standards, guidance, training, and consulting 
services to ensure consistency in the conduct of investment 
analyses 

  Provides analysts who may lead, conduct, or review business 

cases as agreed to in the investment analysis plan 

  Verifies and validates the business case for both NAS and 

Mission Support investments 
Stakeholder organizations   Participate as team members throughout investment analysis 
Capture team (NAS only)   Contributes to investment analysis activity when the 

investment initiative is an element of an operational 
capability 

  Ensures the recommended alternative can provide the 

performance and functionality necessary to achieve the 

overall operational capability  
Test service organization   Develops the preliminary and initial test and evaluation master   

plan 
 
 
 

2.5.4 Who Approves? Revised 4/2013 
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Approval authorities for the products of investment analysis are found in AMS Appendix B, 

Acquisition Planning and Control Documents. 
 
 
 
2.5.5 Initial Investment Decision Added 4/2013 

 
At the initial investment decision, the Joint Resources Council selects the best alternative for 

implementation or rejects all alternatives and specifies what action is needed next. 

 
If the Joint Resources Council approves an alternative, it: 

 

  Selects an alternative for implementation; 

  Approves entry into final investment analysis; 

  Approves funding for any analytical or developmental work related to the selected 

alternative; and 

  Designates a service organization to lead final investment analysis and be responsible for 

solution implementation. 

 

Alternatives can be rejected if the technology is not mature or when requirements are not 

sufficiently defined. If rejected, the Joint Resources Council can approve such actions as 

research, further analysis, development, or termination. 

 
When the initial investment decision involves an investment initiative that is an element of an 

operational capability, the portfolio manager attends to explain the interrelationships among 

capability elements and the impact of not approving the initiative on the overall operational 

capability. 

 

The Joint Resources Council uses the following standard selection criteria when making the 

investment decision: 

 
  Lifecycle costs; 

  Benefits; 

  Risk; 

  Benefit to cost ratio; 

  Consistency with the FAA enterprise architecture; and 

  Impact on FAA strategic goals. 
 
 
 
2.5.6 Final Investment Decision Added 4/2013 

 

The Joint Resources Council makes the final investment decision. If the Joint Resources Council 

disapproves the recommendation, it returns the investment package with specific instructions for 

further work or terminates the effort. If the Joint Resources Council accepts the recommendations, 

it: 

 

  Approves the investment program for implementation and delegates responsibility to the 

appropriate service organization or program office; 
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  Approves the final program requirements document, final business case, and the 

implementation strategy and planning document; 

  Approves the acquisition program baseline; 

  Commits the FAA to funding the program segment, as specified in the acquisition 

program baseline; 

  Approves updated architecture products and amendments; and 

  Approves adjustments to FAA plans and budgets to reflect the investment decision. 

 
Before the Joint Resources Council approves documents at the initial or final investment 

decisions, the documents require approval from other officials, as can be found in AMS 

Appendix B, Acquisition Planning and Control Documents. 

 

When a final investment decision involves an investment initiative that is an element of an 

operational capability, the portfolio manager attends to explain the interrelationships among 

capability elements and the impact of not approving the initiative on the overall operational 

capability. 

 


	policy1
	policy2_5
	policy2_5_1
	policy2_5_1_formInvestment
	policy2_5_1_analyzeBusiness
	policy2_5_1_evaluateAffordability
	policy2_5_1_developVerify
	policy2_5_1_planFinal
	policy2_5_1_finalizeStrategy
	policy2_5_1_solicitOffers
	policy2_5_1_finalizeValidate
	policy2_5_1_planForSolution
	policy2_5_1_developAcquisition
	policy2_5_1_verifyValidate
	policy2_5_2
	policy2_5_2_1
	policy2_5_2_2
	policy2_5_3
	policy2_5_4
	policy2_5_5
	policy2_5_6

