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Appendix B: Acquisition Planning and Control Documents Revised 4/2019 

 

AMS Section 1.2.5 provides guidance and direction relative to acquisition categories for 

investment decision-making and governance. These categories ensure the appropriate level of 

oversight and documentation requirements applied to each FAA investment program. 

 

This appendix contains the purpose, approval authority, distribution, and content for AMS planning 

and control documents. Templates are available for each document in FAST.  

 

The documents are: 

 

 Acquisition program baseline or execution plan 

 Program requirements document 

 Business case 

 Implementation strategy and planning document 

 Program Management Plan 

 

These documents are structured as an integrated set with clear progression and traceability from 

service need to requirements to implementation strategy to actions and work activities. Template 

instructions are comprehensive in scope to accommodate complex investment programs. 

They are tailored to be appropriate for each specific investment program. 

 

 

Acquisition Program Baseline or Execution Plan Revised 7/2019 

 

PURPOSE 
The Acquisition Program Baseline (APB) documents the cost, schedule, and performance baselines 
for the investment program. It is the mutual agreement between the investment decision authority, 
the performing organization, and the user organization concerning the performance and capability 
the program will provide and the cost and schedule authorized for the program. There are two APB 
templates.  The first is for new investments (acquisition categories 1NI-5NI). The second APB 
template is to be used for technology refreshment programs (acquisition categories 4TR and 5TR). 

 

DESCRIPTION 
The acquisition program baseline is established at the final investment decision concurrent with 
approval of an investment program for implementation. The cost and schedule baselines are 
developed during final investment analysis by the service organization (working within the 
investment analysis team) that will implement and manage the program throughout its lifecycle. 
 

The acquisition program baseline contains critical cost, schedule, and performance parameters 

and their associated values designated for control by the investment decision authority. They 

relate to corporate FAA's commitment to satisfying the mission need, achieving needed 

operational capability, and meeting schedule requirements of interdependent programs. 

Investment decision authority controls are identified during final investment analysis by the 

investment analysis team and approved by the investment decision authority. They define the 

empowerment boundaries of the service team during solution implementation. 

 

APPROVAL 
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The chair of the investment decision authority approves the acquisition program baseline with 
the concurrence of other IDA members. Designated ACAT reviewers also sign the document. 

NOTE: No funding may be committed or obligated that would exceed the cost baseline in the 

acquisition program baseline 

 

DISTRIBUTION 
Send an electronic copy of the acquisition program baseline and updates to the JRC executive 
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The 
JRC executive secretariat maintains a database of all acquisition program baselines. 
 

CONTENT 
The acquisition program baseline consists of a cost baseline, schedule baseline, and performance 
baseline. Content is defined in the APB template. 
 

 

Execution Plan 

 

PURPOSE 
The execution plan documents the cost, schedule, and performance parameters for investment 
programs that do not require an acquisition program baseline. The execution plan contains a 
description of program and the cost, schedule, and performance parameters that will be reported 
and tracked monthly. 

 

DESCRIPTION 

There are four execution plan templates. The first is the Variable Quantity Execution Plan template 

used for acquisition categories 1VQ through 5VQ. The second and third Execution Plan templates 

are the Facility Execution Plans. The program-level Facility Execution Plan is used for acquisition 

categories 1F through 5F.  The project-level Facility Execution Plans is used for acquisition sub-

categories F1, F2, and F3. The fourth is the Technology Refresh Portfolio Execution Plan and is 

used for acquisition category 1TRP 
 

APPROVAL 
Approval is defined in the execution plan templates. 

 

DISTRIBUTION 
Send an electronic copy of the execution plan and updates to the JRC executive secretariat. 

 

CONTENT 
Content is defined in the execution plan templates. 
 
 

Program Requirements Document Revised 10/2012 

 

PURPOSE 
The program requirements document establishes the operational framework and performance 
baseline for an investment program. It is the basis for evaluating the readiness of products and 
services of an investment program to become operational. 
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APPROVAL 
Within the ATO, the Vice Presidents of the organization executing the investment program 
during solution implementation and the operating organization approve the program 
requirements document. Within the other lines of business, the second-level executive of the 
organization executing the program in solution implementation approves the program 
requirements document. 

 

DISTRIBUTION 
Send an electronic copy of the program requirements document and updates to the JRC executive 
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The 
JRC executive secretariat maintains a database of all program requirements documents. 
 

CONTENT 
At the readiness for investment analysis decision, the program requirements document defines 
preliminary functional and performance requirements any potential solution to mission need 
must satisfy. At the final investment decision, the program requirements document defines 
exactly the operational concept and requirements the investment program must achieve. 
 

The author must use the program requirements document template in FAST and must provide 

information for all sections. For sections that do not apply, the author so indicates. 

 

 

Business Case Revised 10/2012 

 

PURPOSE 
The business case summarizes cost, schedule, and benefit information for each alternative 
solution to mission need for use by the investment decision authority when making initial and 

final investment decisions. 

 

APPROVAL 
The Vice President (ATO) or Director (non-ATO) of the implementing service organization 
approves the business case. Designated ACAT reviewers review and sign the business case. 

 

DISTRIBUTION 
Send an electronic copy of the business case and updates to the JRC executive secretariat before a 
decision meeting per instructions in the JRC secretariat quick-start guide. The JRC executive 
secretariat maintains a database of all business cases. 
 

CONTENT 
The business case synopsizes the results of investment analysis. At the initial investment 
decision, it describes alternatives, assumptions, and constraints, and provides full lifecycle cost 
estimates, benefit estimates, schedule analysis, risk analysis, and economic analysis for each 
alternative. At the final investment decision, it updates this information and records full 
lifecycle information for the alternative selected for implementation. 

 

The author must use the business case template in FAST and must provide information for all 

sections. 
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Implementation Strategy and Planning Document Revised 10/2015 

 

PURPOSE 
The implementation strategy and planning document (ISPD) provides the investment decision 
authority a summary characterization of the plans for solution implementation and in-service 
management of the proposed investment. It conveys the most critical, relevant, and meaningful 
information to support decision-making. More detailed and comprehensive plans are generated 
as part of acquisition best-practices at appropriate event-driven milestones, some of which 
occur before the final investment decision and some afterward. An initial ISPD is required for 
the initial investment decision covering specific sections identified in the ISPD template. A 
complete ISPD is required for a final investment decision. After the final investment decision, 
the ISPD is modified only if the program returns to the investment decision authority for a 
change to the investment decision and information needs to be modified. 

 

APPROVAL 
The ISPD is submitted for approval by the first level executive of the organization that will 
execute the program in solution implementation. Within ATO, the ISPD is approved by the Vice 
President of the organization that will execute the program and by the Chief Operating 
Officer/Deputy Chief Operating Officer.  Outside ATO, the ISPD is approved by the second- 
level executive of the organization that will execute the program.  Certain sections of the ISPD 
are reviewed and approved by specific executives, as follows: 
 

Section 2:  Director, Acquisition and Contracting; and Director, Financial Analysis; 

  

Sections 5, 6 and 10: ATO Vice President for Technical Operations, (NAS and 

Mission Support programs) and Director, AIT Infrastructure & Operations, (Mission 

Support programs); 

 

Sections 1, 4 and 5:  Director of NextGen Engineering Services (NAS programs); 

Director, AIT Strategy & Performance Service (Mission Support programs) 

  

Sections 6.7, 7.1, 9.2 and 10.2:  Vice President, Safety and Technical Training. 

The organization executing the program in solution implementation obtains the required approvals 

before the investment decision with the exception of Joint Resource Council members, which are 

obtained at the time of the JRC decision by the JRC executive secretariat. The JRC Chairperson 

signs the ISPD on behalf of the JRC members concurrent with the investment decision. 

 

DISTRIBUTION 
Send an electronic copy of the ISPD to the JRC executive secretariat before an initial or final 
investment decision. The JRC executive secretariat maintains a database of all ISPDs. 

 

CONTENT 
The originating office uses the ISPD template in FAST to generate the document. For sections 
that do not apply to the investment program, the originating office so indicates. 
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Program Management Plan Added 1/2015 

 

PURPOSE 

 

The program management plan (PMP) defines how the service organization or program office will 

manage the implementation strategy recorded in the ISPD approved by the Joint Resources Council 

at the final investment decision. The intent is to ensure: (1) the full scope of program 

implementation is understood and planned, and (2) agreements are established with key support 

organizations (e.g., logistics, test, information security, safety, systems engineering) that must 

provide resources or otherwise contribute to successful program implementation. Do not repeat the 

implementation strategy recorded in the implementation strategy and planning document – explain 

how you will manage the execution of that strategy. 

 

A revision to the PMP occurs in the event of a baseline change decision that affects the 

implementation strategy significantly or when human resource needs change substantially as the 

program progresses through solution implementation. 

 

APPROVAL 

 

The program management plan is circulated for review with the implementation strategy and 

planning document. It is approved by the Director of the service organization assigned 

responsibility for implementing the investment program after concurrence by all key stakeholders 

through a formal review cycle. Key stakeholders are those organizations that have a vested interest 

in the operational assets to be provided by the investment program, as well as those organizations 

that must support the implementing service organization or program office to achieve successful 

implementation and operational use. 

 

DISTRIBUTION 

 

Send an electronic copy of the approved program management plan to the JRC executive secretariat 

before the final investment decision. Send an electronic copy of all approved revised PMPs to the 

JRC executive secretariat as well. The JRC executive secretariat maintains a database of all 

approved PMPs and revisions. 

 

CONTENT 

 
Use the PMP template in FAST to prepare the document. Scope and detail should be 
commensurate with the complexity of the investment program. Be succinct and complete. 
Quality is preferred over length. 
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