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This tailored In-Service Review (ISR) checklist will be used as an [PRODUCT] deployment-planning tool to assist in identifying, documenting, and resolving deployment and implementation issues. This checklist will be used to integrate checklist issues with other emerging issues (such as problem test reports from program tests and evaluation), development of action plans for resolution of checklist and other issues, and documentation of decisions and the results of issue resolution and mitigation.  

	
	HOW TO COMPLETE ISR CHECKLIST TEMPLATE

	HEADER/ FOOTER
	

	Product
	Insert the name of the product here.

	Current as of:
	Insert the date of the baselined ISR checklist or the most recent status review.

	Version:
	Insert the applicable version of the baselined ISR checklist.  

	
	

	COLUMN HEADINGS 
	

	
	

	No.Item Number
	A unique number that identifies each question by its applicable section.

	
	

	Status
	Check One:

Open: response indicates that the question (requirement) is applicable to the product and has been accomplished.  

Closed: response indicates that the question (requirement) is applicable to the product but has not been accomplished.

N/A: response indicates that the question (requirement) is not applicable to the product.  

	
	

	Question
	The question that must be considered for product applicability. 

	
	

	Subject Matter Expert 
	The recommended office to be contacted to provide expertise and additional information about the question’s intent.  

	
	

	Response
	Mark the appropriate response, using approved final Requirements Document as basis for response.  

	Yes
	A “yes” response indicates that the question (requirement) is applicable to the product and has been accomplished.  

	No
	A “no” response indicates that the question (requirement) is applicable to the product but has not been accomplished.

	N/A
	A “N/A” response indicates that the question (requirement) is not applicable to the product.  

	
	

	Point of Contact
	Insert the name and office of the individual who provided the response to the question.

	
	

	Issue/ Action/ Remarks
	If response to question is “No,” input is required.  Describe the issue(s).Include a name when referencing a Subject Matter Expert, a document title, signatory name, and date, and/or explanation of actions required to close the item.

	
	

	Action Plan
	If response to question is “No,” input is required.  Describe the action(s) needed and the criteria to be met to resolve the issue.  

	
	

	Action Office
	Insert the name and office of the individual who is assigned to complete the action.  

	
	

	Due Date
	Insert the date for completing action plan.

	
	

	Risk Level 
	Assign risk level:  H = High; M = Medium; L = Low.  

	
	

	StatusDue Date
	Indicate whether the action is open or closed.   Insert “O” for open action; insert “C” for closed action.  Insert the date for completing action plan.

	
	

	Remarks
	Record information to clarify/explain response to question, issue(s), action plan(s), due date, and status.  

Record the progress of completing action(s).  
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	No.  
	Question
	Subject

Matter

Expert
	Response
	Point of Contact
	Issue
	Action Plan
	Action

Office
	Due Date
	Risk

Level 
	Status


	Remarks

	
	
	
	Yes
	No
	N/A
	
	
	
	
	
	
	
	

	1.0
	BACKGROUND
	
	
	
	
	
	
	
	
	
	
	
	

	1.1
	Is there an approved Mission Need Statement (MNS)?
	ARQ-300

ACM-5
	
	
	
	
	
	
	
	
	
	
	

	1.2
	Is there an initial Requirements Document (iRD)?
	ARQ-300

ACM-5
	
	
	
	
	
	
	
	
	
	
	

	1.3
	Is there an approved final Requirements Document (fRD)?
	ARQ-300

ACM-5
	
	
	
	
	
	
	
	
	
	
	

	1.4
	Is there an approved Acquisition Program Baseline (APB)?
	ASD-400

ACM-5
	
	
	
	
	
	
	
	
	
	
	

	1.5
	Is there an approved Investment Analysis Report (IAR)?
	ASD-400


	
	
	
	
	
	
	
	
	
	
	

	1.6
	Is there an approved Acquisition Strategy Paper (ASP)?
	ASU-120

ACM-5
	
	
	
	
	
	
	
	
	
	
	

	1.7
	Is there an approved Integrated Program Plan (IPP)?
	ASU-120

ACM-5
	
	
	
	
	
	
	
	
	
	
	

	1.8
	Has the In-Service Decision authority been designated?
	ACM-5

AOP-1000
	
	
	
	
	
	
	
	
	
	
	

	2.0
	OPERATIONAL CONCEPT
	
	
	
	
	
	
	
	
	
	
	
	

	2.1
	Operations
	
	
	
	
	
	
	
	
	
	
	
	

	2.1.1
	Has the product life cycle been established?
	ASD-400
	
	
	
	
	
	
	
	
	
	
	

	2.1.2


	Has the economic service life been determined?  
	ASD-400
	
	
	
	
	
	
	
	
	
	
	

	2.1.3
	Is there an approved Operations Concept document?
	ASD-100
	
	
	
	
	
	
	
	
	
	
	

	2.2
	Maintenance
	
	
	
	
	
	
	
	
	
	
	
	

	2.2.1
	Is there an approved maintenance concept?
	AOP-1000
	
	
	
	
	
	
	
	
	
	
	

	2.2.2
	Does the product meet the maintainability requirements of FAA Order 6000.30, Policy for Maintenance of the National Airspace System?  
	AOP-300
	
	
	
	
	
	
	
	
	
	
	

	2.2.3


	Does the product meet the requirements of FAA Order 6000.53, Remote Monitoring Maintenance Interfaces? 
	AOP-30
	
	
	
	
	
	
	
	
	
	
	

	2.2.4
	Have remote maintenance monitoring system (RMMS) issues been resolved IAW FAA Order 6090.1, NAS Managed Subsystems Development and Implementation; and Interface Control Document 

NAS-IC-51070000-2, NAS Infrastructure Management System Manager/Managed Subsystem Agent using the Simple Network Management Protocol Version 3 (SNMPv3)?   
	AOP-30
	
	
	
	
	
	
	
	
	
	
	

	2.3
	Quantities and Location
	
	
	
	
	
	
	
	
	
	
	
	

	2.3.1
	Has AOP-200 been provided with functional description, physical description, quantities, and location to assign the facility alpha and identifier codes?   
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	2.4
	Schedule Constraints
	
	
	
	
	
	
	
	
	
	
	
	

	2.4.1
	Are critical long-lead items identified? 
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	2.4.2
	Have all critical schedule risks identified by the schedule risk analysis been resolved?
	ASD-400
	
	
	
	
	
	
	
	
	
	
	

	2.4.3
	Are contractor production/ delivery rates consistent with contractual delivery schedules?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	2.4.4
	Is there an accurate delivery schedule showing facility alpha and identifier codes IAW FAA Order 6030.45, Facility Reference Data File?
	AOP-200

ASU-300
	
	
	
	
	
	
	
	
	
	
	

	2.4.5
	Have schedule requirements for site preparation been coordinated?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	2.4.6
	Has approval been obtained to authorize delivery before the In-Service Decision?  

See AMS 2.5.4.   
	AOP-1000
	
	
	
	
	
	
	
	
	
	
	

	3.0


	TECHNICAL PERFORMANCE

REQUIREMENTS (RESERVED)
	
	
	
	
	
	
	
	
	
	
	
	.

	4.0
	PHYSICAL INTEGRATION
	
	
	
	
	
	
	
	
	
	
	
	

	4.1
	REAL PROPERTY 
	
	
	
	
	
	
	
	
	
	
	
	

	4.1.1
	Have all facility leases, licenses and easements been obtained? 
	AXX-50

ASU-140
	
	
	
	
	
	
	
	
	
	
	

	4.1.2
	Has new construction been planned and/or completed and beneficial occupancy date been established?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	4.1.3
	Is there adequate space for documentation, tapes, other mass storage magnetic media, and/or firmware, and spares/working material?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.1.4
	Does the new product installation permit sufficient aisle access for new equipment and/or work stations?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.1.5
	Does the new product provide sufficient access space for performance of maintenance activities?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.1.6
	Have ancillary space requirements been identified?   
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.2
	RESERVED
	
	
	
	
	
	
	
	
	
	
	
	

	4.3
	ENVIRONMENTAL 
	
	
	
	
	
	
	
	
	
	
	
	

	4.3.1
	Have installation safety and environmental requirements been identified, verified and incorporated into the standard facility and site-specific drawings (including more stringent state requirements)? 
	AEE-200

AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.3.2
	Has facility environmental support software been updated to address building modifications? 
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.3.3
	Have the required environmental impact procedures been applied IAW FAA Order 1050.1, Policy and Procedures for Considering Environmental Impacts?
	AEE-200

AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.3.4


	Has an Environmental Due Diligence Audit (EDDA) been established for leases IAW FAA Order 1050.19, Environmental Due Diligence Audits in the Conduct of FAA Real Property Transactions?
	AEE-200

AFZ-800


	
	
	
	
	
	
	
	
	
	
	

	4.4
	ENERGY CONSERVATION
	
	
	
	
	
	
	
	
	
	
	
	

	4.4.1
	Has off-grid power utilizing renewable and non-polluting energy sources been considered for the site?
	AEE-200

AFZ-800

AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.4.2
	Is the construction of a new facility or addition to an existing facility for the product IAW FAA-C-1217, Interior Work Specification, FAA Order 1035.1, Energy Efficient Products, and 10 CFR 435, Energy Efficiency Standards in New Construction and Major Modifications?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.4.3
	Have energy-efficiency and “greening” requirements been defined, verified and incorporated into the standard facility and site specifications per Executive Order 13123? 
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.4.4
	Will an installation affect measurement and verification of energy savings on an energy efficiency product?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.4.5
	Have building performance characteristics been checked to see if the building qualifies for Energy Star Building Certification?
	AEE-200

AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.4.6
	Has alternative financing for energy efficiency been considered as a source of funds? 
	AEE-200
	
	
	
	
	
	
	
	
	
	
	

	4.5
	HEATING, VENTILATION, AIR-CONDITIONING 
	
	
	
	
	
	
	
	
	
	
	
	

	4.5.1
	Have ancillary requirements for adequate space, power, and heating, ventilation, and air conditioning (HVAC) been identified?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.6
	GROUNDING, BONDING, SHIELDING AND LIGHTNING PROTECTION
	
	
	
	
	
	
	
	
	
	
	
	

	4.6.1
	Does the facility meet the requirements of FAA-STD-19, Lightning Protection, Grounding, Bonding, and Shielding Requirements for Facilities, and FAA-STD-20, Transient Protection, Grounding, Bonding, and Shielding for Equipment? 
	ANI
	
	
	
	
	
	
	
	
	
	
	

	4.7
	CABLES  
	
	
	
	
	
	
	
	
	
	
	
	

	4.7.1
	Has cabling routing been defined and verified for compatibility with facility capabilities?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.7.2
	Have requirements been defined for use of existing cable trays versus new cable trays?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.7.3
	Have minimum/maximum distances between physically interfaced equipment components been defined?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.7.4
	Have the types of cable to be used been identified?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.8
	HAZARDOUS MATERIALS
	
	
	
	
	
	
	
	
	
	
	
	

	4.8.1
	Have the excess/surplus/ hazardous materials been removed and disposed of IAW FAA Order 4800.2; FAA Order 1050.10, Prevention, Control, and Abatement of Environmental Pollution at FAA Facilities; FAA Order 1050.14, Polychlorinated Biphenyls (PCBs) in the NAS; and FAA Order 1050.18, Chlorofluorocarbons and Halon Use at FAA Facilities? 
	AFZ-500

AFZ-800

AEE-200
	
	
	
	
	
	
	
	
	
	
	

	4.8.2


	Does the disposal plan address the identification, handling, storage, and disposal of hazardous materials?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.8.3


	If the product may potentially contain asbestos material, has an asbestos work permit been completed?  
	AEE-200
	
	
	
	
	
	
	
	
	
	
	

	4.8.4
	If the product contains asbestos containing material, has the facility’s asbestos contingency plan and the facility’s site specific O&M plan been reviewed?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	4.9
	POWER SYSTEMS AND COMMERCIAL POWER 
	
	
	
	
	
	
	
	
	
	
	
	

	4.9.1
	Have all power system requirements and issues been addressed for the new product?
	AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.9.2
	Is the facility power compliant with the availability requirements allocated in the requirement document and/or the system specification?
	AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.9.3
	Does the product meet the requirements of FAA Order 6950.2, Electrical Power Policy Implementation at NAS Facilities? 
	AOS-1000

ANI
	
	
	
	
	
	
	
	
	
	
	

	4.9.4
	Have utility services been identified for the product?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	4.9.5
	Has a short circuit analysis and protective device coordination study been prepared for the applicable facility power system and coordinated IAW FAA Order 6950.27, Short Circuit Analysis and Protective Device Coordination?
	AOS-1000 
	
	
	
	
	
	
	
	
	
	
	

	4.9.6
	Has there been an analysis of how the new subsystem will impact the facility energy/power load profile?
	AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.9.7
	If it has been determined that the new subsystem will have a substantial adverse affect on building energy/power performance and cost, have alternatives to operation/ components/other design criteria been considered?
	AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.9.8
	Has the contractor been furnished specifications, which define the capabilities and limitations of the existing facility power system? 
	AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.9.9
	Will the system or equipment require connection to the critical or essential bus?  If yes, has an NCP been approved to allow connection to the appropriate power source?  
	AOS-1000
	
	
	
	
	
	
	
	
	
	
	

	4.10
	TELECOMMUNICATIONS
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.1
	Have the telecommunications requirements been identified?
	AOS-900
	
	
	
	
	
	
	
	
	
	
	

	4.10.2
	Does the NAS telecommunications system satisfy the product requirements?
	AOS-900
	
	
	
	
	
	
	
	
	
	
	

	4.10.3
	Are standard levels and/or protocols implemented and are they compatible with FAA telecommunications equipment IAW FAA-STD-029, Selection of Telecommunication Standards?
	AOS-700
	
	
	
	
	
	
	
	
	
	
	

	4.10.4
	Have the requirements been incorporated into the Future NAS Telecommunications Plan (Fuchsia Book) and have the costs of telecommunication circuits and equipment been budgeted?
	AOS-900
	
	
	
	
	
	
	
	
	
	
	

	4.10.5
	Has a telecommunications cutover plan been developed?
	AOS-700
	
	
	
	
	
	
	
	
	
	
	

	4.10.6
	Have communications service requests been submitted 12 months prior to delivery to the OT&E site?
	AOS-900
	
	
	
	
	
	
	
	
	
	
	

	4.10.7


	Have Telecommunication Service Request (TSR) lead times been included in project schedules? 
	AOS-700
	
	
	
	
	
	
	
	
	
	
	

	4.11


	SPECIAL CONSIDERATIONS
	
	
	
	
	
	
	
	
	
	
	
	

	4.11.1
	Does the solicitation and/or contract identify the contractor’s responsibility to install equipment IAW Federal Emergency Management Administration (FEMA) Handbook 224, ICSSC RP-4, and FAA guidance for seismic safety? 
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.11.2
	Has Government-furnished material/information been provided to the contractor?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	4.11.3
	If the product requires construction/installation on an airport, is the contractor in compliance with FAA Advisory Circular No. 150/5370-2, Operational Safety on Airports During Construction? 
	ANI

ARP
	
	
	
	
	
	
	
	
	
	
	

	4.11.4
	Have facility modifications to interface between the product and the facility plan been completed?
	ANI

AOP-400
	
	
	
	
	
	
	
	
	
	
	

	4.11.5
	Have site peculiar issues (i.e., road, access agreement, etc.) that may impact deliveries later in the program been resolved?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	4.11.6
	Have building/facility resources for product support been planned for (e.g., Technical Support Services Contract, William J.  Hughes Technical Center, FAALC, and site SW maintenance control, etc.)?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	5.0
	FUNCTIONAL INTEGRATION
	
	
	
	
	
	
	
	
	
	
	
	

	5.1
	Integration with other NAS (and Non-NAS) Elements
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.1
	Are all interfaces planned for, installed and checked out?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.1.2
	Are interim operating procedures established for unavailable interfaces?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.1.3
	Have required transition switches (e.g., HW, SW, FW) been installed?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.1.4
	Have modifications (i.e. power, HVAC, black box) to the flight check aircraft been completed?
	AVN
	
	
	
	
	
	
	
	
	
	
	

	5.1.5


	Have instrument flight procedures been developed?
	AVN
	
	
	
	
	
	
	
	
	
	
	

	5.1.6
	Are changes to flight procedures required?
	AFS-400
	
	
	
	
	
	
	
	
	
	
	

	5.1.7
	Is new flight inspection equipment required?  If so, has it been identified to AVN?
	AVN
	
	
	
	
	
	
	
	
	
	
	

	5.1.8


	Have commissioning flight inspections been planned?  Conducted?  
	AVN
	
	
	
	
	
	
	
	
	
	
	

	5.1.9
	Has the project priority been identified?
	AVN
	
	
	
	
	
	
	
	
	
	
	

	5.1.10
	Have site-specific flight inspection procedures and techniques been developed?
	AVN
	
	
	
	
	
	
	
	
	
	
	

	5.1.11
	Are interdependencies with other NAS products identified and incorporated into project schedules and plans?
	ASD-100
	
	
	
	
	
	
	
	
	
	
	

	5.1.12
	Have applicable Interface Requirements Documents (IRD) or Interface Control Documents (ICD) been approved/baselined? 
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	5.1.13
	Will product require rulemaking changes?
	ARM-100
	
	
	
	
	
	
	
	
	
	
	

	5.1.14
	If product has an aircraft avionics component, has the required certification been obtained?
	AIR-130
	
	
	
	
	
	
	
	
	
	
	

	5.1.15
	If product requires aircraft avionics, has the transition plan and necessary rulemaking been accomplished?
	AFS-400

AIR-130
	
	
	
	
	
	
	
	
	
	
	

	5.1.16
	If product requires aircraft avionics, are flight standards training courses available?
	AFS-400


	
	
	
	
	
	
	
	
	
	
	

	5.1.17
	If the new product interfaces to an existing NAS product, is the specification for that interface in compliance with 

NAS-SS-1000, NAS System Specification, as well as the product specification (baseline) for the existing NAS system?
	ASD-100


	
	
	
	
	
	
	
	
	
	
	

	5.2
	Software Integration
	
	
	
	
	
	
	
	
	
	
	
	

	5.2.1
	Have the software (SW) and firmware (FW) sources been established for life-cycle support?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.2
	Has SW transition plan been developed to transfer SW maintenance responsibility to AOS?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.3
	Have development and follow- on support systems (i.e., compilers, operating systems, PCs, in-circuit emulators, test source code, PROM burners, etc) been procured and delivered?  Have hand-off procedures been established?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.4
	Have the SW support requirements been identified and verified, and has support been acquired IAW FAA Order 4630.9, FAA Computer Software Quality Program Requirements?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.5
	If Programmable Arrays Logic (PAL) or similar one-time programmable devices are used, has documentation (i.e., Boolean expressions, fuse link maps, state or timing diagrams, sources files, etc.) been provided to support organizations?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.6
	Has development documentation (i.e., SW development folders, engineering notebooks, test SW/FW, capacity scenarios, etc.) been provided?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.7
	Have support organizations evaluated or accepted life-cycle support products (i.e., PROM burners, system support SW/equipment, operating systems, tester SW, etc.)?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.8
	Has all required media (i.e., tapes, disks, ROMs, EPROMs, PALs, listings, etc.) been identified and provided?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.9
	Has life-cycle support documentation (i.e., Computer Program Functional Specification, cross-reference listing, global or local equates, sub-system design, table design, etc.) been provided to support organizations?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.10
	Have reserve memory and computer cycle idle time been allocated for future use?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.11
	Has a maintenance interface been established between the field and AOS?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.12
	Have provisions been made to permit the upgrade of the COTS SW (e.g., vendor updates) after FAA acceptance IAW FAA Order 1800.66, NAS Configuration Management?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.13
	Is a funding profile available to identify the budget required to support the life cycle for this SW deployment?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.14
	Are SW/FW maintenance facilities adequately funded?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.15
	Is a Program Development Language, or specified source code comments adequate for maintenance of the product?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.16
	Have all SW site adaptation changes been identified?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.2.17
	Have the maintenance handbook, equipment certification process, and user manual documentation numbers been formulated?
	AOS
	
	
	
	
	
	
	
	
	
	
	

	5.3
	Spectrum Management 
	
	
	
	
	
	
	
	
	
	
	
	

	5.3.1


	Has spectrum availability been determined IAW FAA Order 6050.19, Radio Spectrum Management and Use?
	ASR-200
	
	
	
	
	
	
	
	
	
	
	

	5.3.2


	Has spectrum compatibility with all existing NAS, Government, and non-Government equipment at each location been determined? 
	ASR-200
	
	
	
	
	
	
	
	
	
	
	

	5.3.3


	Has a valid frequency assignment been obtained for each location?
	ASR-100
	
	
	
	
	
	
	
	
	
	
	

	5.3.4
	Have all frequency management requirements been satisfied IAW FAA Order 6050.32, Manual of Regulations and Procedures for FAA Spectrum Management? 
	ASR-100
	
	
	
	
	
	
	
	
	
	
	

	5.4
	STANDARDIZATION
	
	
	
	
	
	
	
	
	
	
	
	

	5.4.1
	Do technical specifications meet U.S. and international standards?  


	ASR-200
	
	
	
	
	
	
	
	
	
	
	

	6.0
	HUMAN INTEGRATION
	
	
	
	
	
	
	
	
	
	
	
	

	6.1
	HUMAN/PRODUCT INTERFACE
	
	
	
	
	
	
	
	
	
	
	
	

	6.1.1
	Have human factors requirements, plans, analyses, and verifications been determined and documented for the product IAW the FAA Human Factors Job Aid Guidelines, FAA Human Factors Design Guide, FAST SOW-GEN, UFAS and other appropriate standards and conventions? 
	AAR-100
	
	
	
	
	
	
	
	
	
	
	

	6.1.2
	Have usability issues for all user populations been addressed for all intended sites?
	AAR-100
	
	
	
	
	
	
	
	
	
	
	

	6.1.3
	Have the human-system performance studies and analyses (such as those related to workload training, functional design, CHI, staffing, safety and health, special skills and tools, work space, displays and controls, information requirements, display presentation, visual/aural alerts, I/O devices, communications, procedures, anthropometrics, documentation, and environment) been conducted to identify, document, and resolve/mitigate human factors issues?
	AAR-100
	
	
	
	
	
	
	
	
	
	
	

	6.1.4
	Have human factor issues and activities (e.g., post-deployment usability assessments)  to monitor and sustain human-system performance during In-Service Management been identified?
	AAR-100
	
	
	
	
	
	
	
	
	
	
	

	6.1.5
	Are resources (e.g., human factors personnel and funding) in place to support human factor engineering activities for investment analysis and solution implementation as well as pre-planned improvements, engineering changes, sustainment requirements, and service-life extensions? 
	AAR-100
	
	
	
	
	
	
	
	
	
	
	

	6.2
	EMPLOYEE SAFETY AND HEALTH
	
	
	
	
	
	
	
	
	
	
	
	

	6.2.1
	Has the appropriate AFZ-800 Checklist been completed and all issues addressed? 
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	6.2.2
	Does the solicitation and/or contract identify the contractor's responsibility to install equipment IAW FED-STD-795, Uniform Federal Accessibility Standard (UFAS), and FAA guidance for accessibility?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	6.2.3


	Does the PIP address potential occupational safety and health or environmental concerns with appropriate contingency measures for equipment delivery, installation and setup?
	AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	6.2.4


	Does the building/facility meet OSHA requirements IAW FAA Order 3900.19, Occupational Safety and Health? 
	AFZ-800

AEE-200
	
	
	
	
	
	
	
	
	
	
	

	6.2.5


	Has the facility’s emergency evacuation plan been reviewed and if necessary modified to address product construction work? 
	ANI/

Facility Manager
	
	
	
	
	
	
	
	
	
	
	

	6.2.6


	If the product is in an ATCT, have the special fire life safety requirements for an ATCT been addressed for the construction work IAW 29 CFR 1960.20?
	ANI-200

AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	6.2.7
	Have facility accessibility and accommodation concerns during initial equipment installation been addressed?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	6.2.8
	Has seismic safety been addressed?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	6.3
	SPECIALIZED SKILLS AND CAPABILITIES 
	
	
	
	
	
	
	
	
	
	
	
	

	6.3.1
	Have the operator and maintainer tasks been analyzed for requirements of special skills and abilities that may affect system performance, equipment design, and training?  
	AAR-100
	
	
	
	
	
	
	
	
	
	
	

	6.3.2
	Has participation of a Subject Matter Expert been requested?   
	AOP-20

AOP-1000
	
	
	
	
	
	
	
	
	
	
	

	6.3.3
	Has participation of union liaison/representative been requested?


	ATX-500

AFZ-300 
	
	
	
	
	
	
	
	
	
	
	

	7.0
	SECURITY
	
	
	
	
	
	
	
	
	
	
	
	

	7.1


	Physical Security 

(F) = Applies to facility  

(S) = Applies to system
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.1
	Has the appropriate Regional Service Security Element (AXX-700 SSE) been contacted at project initiation?  (F/S) 
	ASI-100 AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	.

	7.1.2
	Has the facility or system included the FAA Facility Security Management Program (FSMP) security requirements IAW FAA Order 1600.69, Facility Security Management Program?  (F/S) 
	ASI-100

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.3
	Are facility modifications (e.g. protective measures) required to achieve/maintain physical security accreditation?  (F)
	ASI-100 AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.4
	Has a determination been made concerning the operational criticality of the facility to further determine the correct security protective measures that will be required?  (F) 
	ASI-100

AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.5
	Has a determination been made whether the system will be considered protected in a “critical area” with suitable access controls required?  (S)
	ASI-100

AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.6
	Does placing this new system into the facility increase the overall criticality and security level of the facility that would require additional protective measures? (S)
	ASI-100

AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.7
	Is funding included for security system upgrades and/or maintenance contracts for protective measures (e.g. fencing, access controls, surveillance, etc.)?  (F/S) 
	  ASI-100

 AXX-700


	
	
	
	
	
	
	
	
	
	
	

	7.1.8
	Have blast standards and facility set back been considered IAW FAA Order 1600.69?  (F) 
	ASI-100

AXX-700


	
	
	
	
	
	
	
	
	
	
	

	7.1.9
	Has SSE been included in site selection process?  (F/S) 
	ASI-100

AXX-700
	
	
	
	
	
	
	
	
	
	
	

	7.1.10
	Has contractor received appropriate clearance IAW FAA Order 1600.2, Safeguarding Controls and Procedures for Classified National Security Information and Sensitive Unclassified Information; and 1600.69?  (F/S)
	ASI-200

AXX-700

ASU-300
	
	
	
	
	
	
	
	
	
	
	

	7.1.11
	If the facility security level increases, has a determination been made whether a new physical security assessment is required to evaluate new physical security accreditation requirements?  (F/S)
	ASI-100

AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.12
	Has a Facility Security Coordinator (FSC) been designated in writing?  (F) 
	AXX-700
	
	
	
	
	
	
	
	
	
	
	

	7.1.13
	Are contractor background checks being conducted as required?  (F/S)  
	AXX-700

ASI-200
	
	
	
	
	
	
	
	
	
	
	

	7.1.14
	Are exceptions to security requirements in FAA Order 1600.69 documented and approved by ASI?  (F/S)
	ASI-100

AXX-700
	
	
	
	
	
	
	
	
	
	
	

	7.1.15
	Is the facility security plan (FSP) current and approved?  (F)
	AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.16
	Has the FSP been updated to accommodate new systems as required to reflect changes affecting security?  (S)
	AXX-700

AOP-500
	
	
	
	
	
	
	
	
	
	
	

	7.1.17
	Is the Occupant Emergency Plan (OEP) and/or contingency plan current and approved?  (F)
	AXX-700
	
	
	
	
	
	
	
	
	
	
	

	7.1.18
	Has positive access control been implemented IAW FAA Order 1600.69?  (F/S)
	ASI-100

AXX-700
	
	
	
	
	
	
	
	
	
	
	

	7.2
	Information Security 
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.1
	Have information security system requirements been identified and funded IAW FAA Order 1370.82, Information System Security Program?  
	AIS-300

AOP-500


	
	
	
	
	
	
	
	
	
	
	

	7.2.2
	Has the security certification and authorization package (SCAP) been prepared, reviewed, and approved IAW FAA Order 1370.82?
	AIS-300

AOP-500


	
	
	
	
	
	
	
	
	
	
	

	7.3 
	PERSONNEL SECURITY 
	
	
	
	
	
	
	
	
	
	
	
	

	7.3.1 
	Did you budget for contractor employee background checks and investigations?
	ASI-200
	
	
	
	
	
	
	
	
	
	
	

	7.3.2 
	Did you coordinate with the Security Office to ensure appropriate determinations, designations, and classifications are made?
	ASI-200
	
	
	
	
	
	
	
	
	
	
	

	7.3.3
	Did you complete FAA Form 1600-77 to designate risk/sensitivity levels for each position where contractor employees will require access to FAA facilities, sensitive information, and/or resources to perform their duties, IAW Appendices 3 and 9 of FAA Order 1600.1D, FAA Personnel Security Program?
	ASI-200
	
	
	
	
	
	
	
	
	
	
	

	7.3.4
	Did you include the appropriate statement and DD Form 254 as part of procurement request when contractor employees will require access to classified information in order to perform their duties, IAW Appendix 10 of FAA Order 1600.1D?
	ASI-200

ASU-300
	
	
	
	
	
	
	
	
	
	
	

	7.3.5
	Foreign Nationals Exclusion.  Did you make a determination to restrict access or work on a contract to U.S. citizens only, IAW paragraph 11, Appendix 9 of FAA Order 1600.1D?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	7.3.6
	Have appropriate contractor personnel security clauses and provisions been included in the contract?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	7.3.7
	If there are any open General Accounting Office, Inspector General, or Congressional recommendations relating to security, have these recommendations been incorporated into the requirements document? 
	ASI-200
	
	
	
	
	
	
	
	
	
	
	

	8.0
	IN-SERVICE SUPPORT
	
	
	
	
	
	
	
	
	
	
	
	

	8.1
	STAFFING
	
	
	
	
	
	
	
	
	
	
	
	

	8.1.1
	Has a facility class structure been assigned IAW FAA Order 1380.40?  
	AFZ-200
	
	
	
	
	
	
	
	
	
	
	

	8.1.2
	Have staffing standards been developed IAW FAA Order 1380.40?
	AFZ-200
	
	
	
	
	
	
	
	
	
	
	

	8.1.3
	Is there an existing position description to cover the required duties and responsibilities?  
	AFZ-200
	
	
	
	
	
	
	
	
	
	
	

	8.1.4
	Has a position description been developed to cover unique duties and responsibilities?  
	AFZ-200
	
	
	
	
	
	
	
	
	
	
	

	8.1.5
	Are personnel available at the designated support facility to provide engineering and repair services?  
	AOS
	
	
	
	
	
	
	
	
	
	
	

	8.1.6
	Are positions filled to support site preparation, installation, checkout, operation and maintenance?
	AXX-400

AFZ-200
	
	
	
	
	
	
	
	
	
	
	

	8.1.7
	Has the maintenance-staffing requirement been identified in the NAS Plan Hand-Off or budgeted for in the 5-Year Budget Plan (at least 2 1/2 years prior to the proposed deployment)?
	AFZ-400

AFZ-200
	
	
	
	
	
	
	
	
	
	
	

	8.2
	SUPPLY SUPPORT
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.1
	Has an Acquisition Program Manager for Logistics (APML) been designated?
	ARS
	
	
	
	
	
	
	
	
	
	
	

	8.2.2
	Has the program incorporated logistics planning principles as outlined in the Integrated Logistics Support Process Guide located in FAST?  
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.3
	Does the funding adequately support logistics requirements in support of deployment schedule?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.4
	Has  the Integrated Logistics Support Management Team (ILSMT) convened to determine logistics requirements?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.5
	Has integrated logistics support planning been accomplished and documented in the IPP?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.6
	Has a provisioning conference been conducted and required National Stock Numbers (NSN) assigned?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.7
	Have supply support procedures been determined and provided to the site?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.8
	Is there a technology refresh plan in place to identify parts availability and technological

obsolescence problems?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.9
	Are project status reports complete, current, and consistent with delivery schedules and Project Materiel List IAW FAA Order 4650.7, Management of NAS F&E Project Material?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.2.10
	Has the means of distribution for project materiel been provided to the affected regions?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.2.11
	Have project control numbers been assigned and provided to ANI/AXX-50 for all sites scheduled to receive project materiel through the FAA Logistics Center/Depot Level Support Provider?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.2.12
	Does the contract provide requirements for provisioning of site and the depot spare parts to meet operational need?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.2.13
	Has spare parts listing been developed and provided to each site?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.2.14
	Has Exchange and Repair (E&R) site spares been determined?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.2.15
	Have required levels of initial site and depot spares been delivered?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.2.16
	Have fee-for-service orders been negotiated with the FAA Logistics Center?  
	AML
	
	
	
	
	
	
	
	
	
	
	

	8.3
	Support Equipment 
	
	
	
	
	
	
	
	
	
	
	
	

	8.3.1
	Have special support equipment (e.g., automated test equipment and test program set) for sites and/or special support equipment (including test bed) for the depot-level repair center been delivered? 
	AOP-400

APML
	
	
	
	
	
	
	
	
	
	
	

	8.3.2
	Are adequate quantities of common support equipment (e.g., tools and test) in place on site and at the depot-level repair center (prior to deployment)?
	AOP-400

APML
	
	
	
	
	
	
	
	
	
	
	

	8.3.3
	Have test equipment requirements (including funding and schedules) been coordinated with the National Test Equipment Program Manager?
	AOP-400
	
	
	
	
	
	
	
	
	
	
	

	8.4
	TECHNICAL DATA 
	
	
	
	
	
	
	
	
	
	
	
	

	8.4.1
	Have product drawings been provided IAW MIL-DTL-31000, Technical Data Package Specification?
	APML
	
	
	
	
	
	
	
	
	
	
	

	8.4.2
	Has technical documentation (e.g., technical instruction and system maintenance handbooks) been delivered to the site, AMA, AML or depot-level repair center?
	AOS

APML
	
	
	
	
	
	
	
	
	
	
	

	8.4.3
	Have applicable licenses or copyrights been secured for products used during product development? 
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	8.4.4
	Have all license, copyright, and proprietary restrictions that affect the FAA's ability to maintain the product been identified?
	AOS

APML
	
	
	
	
	
	
	
	
	
	
	

	8.4.5
	Are applicable data rights included in the contract?  
	ASU-300
	
	
	
	
	
	
	
	
	
	
	.

	8.4.6
	Have new equipment certification procedures/ statements been developed and incorporated into the appropriate handbooks?
	AOP-200

AOS
	
	
	
	
	
	
	
	
	
	
	

	8.5
	Training AND Training Support
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.1
	Have all types of training been identified for affected AT&AF organizations?
	AFZ-100 ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.2
	Have initial training requirements (i.e. number personnel per site) been identified for AT&AF organizations?
	AFZ-100

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.3
	Is funding available for training development and implementation?
	AFZ-100  

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.4
	Will training development and conduct support the program deployment schedule?
	AFZ-100  

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.5
	Have the training materials been developed and approved IAW FAA STD-028 and the contract?
	AFZ-100 

 ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.6
	Will training equipment for AT and/or AF be installed at the FAA Academy in time to accommodate the new equipment training scheduled?
	AFZ-100

 ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.7
	Have all technical instruction books, which are required for training, been identified?
	AFZ-100

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.8
	Will approved manuals be available to support training development and conduct?
	ARS

AOS
	
	
	
	
	
	
	
	
	
	
	

	8.5.9
	Does the contract provide for adequate contractor classes in order to transition training responsibilities to the FAA IAW FAA STD-028?
	AFZ-100  

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.10
	Have all system certification requirements been identified IAW FAA Orders 3120.4, Air Traffic Technical Training; 6000.15, General Maintenance Handbook for Airway Facilities; and 3400.3, Airway Facilities Maintenance Personnel Certification Program? 
	AOP-300

AFZ-100

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.11
	Have the three personnel certification process items been developed and approved IAW FAA STD-028, FAA D-2706, and FAA D-2781?
	AFZ-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.12
	If operational or funding restrictions exist that will prevent AT&AF from acquiring the necessary training before scheduled equipment delivery date, have alternative solutions been developed?
	AFZ-100  

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.13
	Was a media selection process used to research media options and select the one that will adequately deliver the training and be the most cost effective over a period of years?
	AFZ-100

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.5.14
	Has an estimated cost of development been determined for the media selected?
	AFZ-100

ATX-100
	
	
	
	
	
	
	
	
	
	
	

	8.6
	First and Second Level Repair
	
	
	
	
	
	
	
	
	
	
	
	

	8.6.1
	Has HW support been established for the economic service life in accordance with the approved maintenance concept?
	AFZ-400

AOP-400

AML
	
	
	
	
	
	
	
	
	
	
	

	8.6.2
	Have HW maintenance support organizations been identified and has handoff criteria been documented?
	AFZ-400

AOP-400

AML
	
	
	
	
	
	
	
	
	
	
	

	8.6.3
	Has a budget for HW maintenance support been completed?
	AFZ-400

AOP-400
	
	
	
	
	
	
	
	
	
	
	

	8.6.4
	Have OPS organizations submitted budget items to provide for HW maintenance support? 
	AFZ-400

AOP-400
	
	
	
	
	
	
	
	
	
	
	

	8.6.5
	Are contract options and funds available to support maintenance requirement per the approved maintenance concept? 
	AFZ-400

AOP-400
	
	
	
	
	
	
	
	
	
	
	

	8.6.6
	Has a budget item been submitted to fund on-site or depot-level contractor repair services after the first year program office funding expires IAW FAA Order 2500.8, Funding Criteria for OPS, F&E, and RE&D accounts?
	AFZ-400

AOP-400
	
	
	
	
	
	
	
	
	
	
	

	8.6.7
	Is funding adequate to support contract maintenance IAW FAA Order 2500.8?
	AFZ-400

AOP-400
	
	
	
	
	
	
	
	
	
	
	

	8.6.8
	Are warranty provisions included in the contract?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	8.6.9
	Have contract provisions been included to cover the transition of engineering support from the contractor to AOS? 
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	8.6.10
	Are the contract provisions for transition of engineering support from the contractor to AOS being adhered to? 
	ASU-300


	
	
	
	
	
	
	
	
	
	
	

	8.6.11
	Have instruction book masters been delivered to the AOS Technical Library?


	AOS
	
	
	
	
	
	
	
	
	
	
	

	8.7
	Packaging, Handling, Storage, and Transportation 
	
	
	
	
	
	
	
	
	
	
	
	

	8.7.1
	Has the Washington Item Manager (WIM) been assigned for proper handling of project material?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	8.7.2
	Does the contract provide for preservation, packaging, packing, marking, and handling of systems or spares?
	ASU-300

AML
	
	
	
	
	
	
	
	
	
	
	

	8.7.3
	Does the contract contain shipping requirements IAW FAA Order 4650.30, Management and Control of NAS F&E Projects/Materiel?
	ASU-300

AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	9.0
	TEST AND EVALUATION
	
	
	
	
	
	
	
	
	
	
	
	

	9.1
	Is the product in compliance with FAA Test and Evaluation (T&E) Policy and Guidance?
	ACB

ATQ
	
	
	
	
	
	
	
	
	
	
	

	9.2
	Are the T&E sections of the ASP and IPP approved and current?
	ACB

ATQ
	
	
	
	
	
	
	
	
	
	
	

	9.3
	If required, has an Operational Capabilities Demonstration (OCD) been conducted and the product validated for an NDI/COTS acquisition? 
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.4
	Has the test readiness review (TRR) been successfully completed for developmental testing (DT)?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.5
	Has the DT portion of the System Test been successfully completed and all test discrepancies (EG, DQT, FAT & type test) dispositioned?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.6
	Are operational test (OT) plans and procedures (including Flight Test/Spectrum Test procedures) approved and available? 
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.7
	Has a key site been selected and associated test NCP processed and approved? 
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.8
	Have operational users been assigned to participate in the OT portion of System Test? 
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.9
	Has the product been delivered to ACB for testing?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.10
	Are test support systems, funding, personnel, and materials available to support testing and system maintenance, revision, and re-qualification?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.11
	Are automated test tools available to support system maintenance, revision, and re-qualification?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.12
	Have test personnel (FAA and/or support contractor) been trained?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.13
	Is funding for overtime, travel, and personnel (FAA and/or support contractor) available to support testing? 
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.14
	Has OT been performed using the same HW and SW operational baseline intended for national deployment?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.15
	Has OT been successfully completed and all Program Trouble Report (PTRs) dispositioned?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.16
	Have Test Report Summaries (quick look) been prepared indicating the status and results of OT?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.17
	Have the final OT reports been distributed?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.18
	Have all open OT discrepancies been documented, classified, tracked and assigned for disposition?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.19
	Are Site Acceptance Test plans, procedures, and schedules approved, available, and coordinated with the field?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.20
	Has Site Acceptance Test at key site been successfully completed? 
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.21
	Are field familiarization plans, procedures, and schedules approved, available, and coordinated with the field?
	ACB
	
	
	
	
	
	
	
	
	
	
	

	9.22
	Has field familiarization been successfully completed? 
	ACB

Key Site
	
	
	
	
	
	
	
	
	
	
	

	9.23
	Has product been designated for IOT&E?
	ATQ
	
	
	
	
	
	
	
	
	
	
	

	9.24
	Has the Independent Operational Test Readiness Declaration (IOTRD) been drafted and coordinated with ATQ? 
	ATQ
	
	
	
	
	
	
	
	
	
	
	

	9.25
	Has the IOTRD been signed by ARA-1 and delivered to 

ATS-1? 
	ATQ
	
	
	
	
	
	
	
	
	
	
	

	9.26
	Has Independent Operational Test & Evaluation (IOT&E) been successfully completed?
	ATQ
	
	
	
	
	
	
	
	
	
	
	

	9.27
	Has the IOT&E report been distributed and briefed?
	ATQ
	
	
	
	
	
	
	
	
	
	
	

	10.0
	IMPLEMENTATION AND TRANSITION
	
	
	
	
	
	
	
	
	
	
	
	

	10.1
	Have all disposal issues been addressed IAW Chapter 8, Figure 8-3, of FAA 4800.2, Utilization and Disposal of Excess and Surplus Personal Property?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	10.2
	Has a NAS System/Equipment Disposal Plan been prepared IAW Chapter 8 of FAA 4800.2?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	10.3
	Has the Product Integration Plan (PIP) (including Generic Site Implementation Plan) been prepared and approved IAW AOP document template?  
	AOP-1000
	
	
	
	
	
	
	
	
	
	
	

	10.4
	Has project implementation coordination with the appropriate AT and AF field managers been completed?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	10.5
	Have all project authorizations been received by applicable organizations?
	ASD
	
	
	
	
	
	
	
	
	
	
	

	10.6
	Has a cutover plan been developed for the key site and subsequent sites?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	10.7
	Have the affected sites received the turnkey contractor site installation requirements and acceptance plans?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	10.8
	Are all transitional requirements identified and available (e.g., critical power, power distribution, data flow, operational procedures, SW, etc.)?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	10.9
	Are AT, AF, and/or contract resources available to support required parallel operations and has associated contract and Backfill Overtime (BFOT) funding been provided?
	AFZ
	
	
	
	
	
	
	
	
	
	
	

	10.10
	Has a project site preparation plan been completed?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	10.11
	Has a Pre-Construction Checklist been completed for the product?
	 AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	10.12
	Is funding adequate to support regional F&E activities through commissioning? 
	ANI

AOP
	
	
	
	
	
	
	
	
	
	
	

	10.13
	Have funds been allocated to the field for participation in design and implementation?
	ANI

AOP
	
	
	
	
	
	
	
	
	
	
	

	10.14
	Have funds been allocated to the field for participation in planning, deployment, transition, cut over, and commissioning?
	ANI

AOP
	
	
	
	
	
	
	
	
	
	
	

	10.15
	Have funds been allocated to the field for contractor support through the warranty period?
	AOP
	
	
	
	
	
	
	
	
	
	
	

	10.16
	Is funding adequate to support regional operational activities through commissioning?
	AOP
	
	
	
	
	
	
	
	
	
	
	

	10.17
	Have contingencies been identified and funded for parallel operational requirements during cutover and commissioning, including additional hardware?
	AOP
	
	
	
	
	
	
	
	
	
	
	

	10.18
	Has the impact on bargaining unit employees been identified? 
	AHL

ATX-500

AFZ-300 
	
	
	
	
	
	
	
	
	
	
	

	10.19
	Have all union negotiations been coordinated and approved IAW FAA 3710.18, Internal Coordination Requirements for Negotiating Term and Mid-Term Agreements with the Unions?  
	AHL

ATX-500

AFZ-300
	
	
	
	
	
	
	
	
	
	
	

	10.20
	Has coordination been conducted with the NAS Defense Program?
	AAF-50

AOP-1000
	
	
	
	
	
	
	
	
	
	
	

	10.21
	Has the FOIA focal point been established IAW FAA Orders 1200.8, Public Information Activities and Programs; and 1200.23, Public Availability of Information?
	APA-300


	
	
	
	
	
	
	
	
	
	
	

	10.22
	Has APA (HQ and regional) been provided information to announce the deployment?
	APA-300
	
	
	
	
	
	
	
	
	
	
	

	10.23
	Has the procurement request and/or contract been structured to establish line item numbers that properly classify cost categories for the capitalization and expensing of assets?  
	ASU-300

AFM-320

AFZ-800
	
	
	
	
	
	
	
	
	
	
	

	10.24
	Has action been initiated and completed for capitalization of real and personal property?
	AFZ-500
	
	
	
	
	
	
	
	
	
	
	

	10.25
	Have contacts been made with the Department of Defense and aviation user groups to address changes in flight operations?
	ATP
	
	
	
	
	
	
	
	
	
	
	

	10.26
	Have regional and site personnel requirements for support of product implementation and integration been identified and coordinated with deployment sites?
	ANI
	
	
	
	
	
	
	
	
	
	
	

	10.27
	Have FAA field organizations been designated COTR responsibilities?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	11.0
	QUALITY ASSURANCE
	
	
	
	
	
	
	
	
	
	
	
	

	11.1
	Have the quality assurance requirements for this product been determined?
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.2
	Is the Contractor’s Quality Assurance Plan approved and current IAW contract requirements?  
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.3
	Are all system HW or SW discrepancies that may impact deployment satisfactorily resolved?
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.4
	Are all outstanding engineering change proposals, waivers, and deviations that may impact deployment properly dispositioned?
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.5
	Is contractor QA schedule compatible with project deployment schedule?
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.6
	Are there post delivery contract provisions (e.g., retrofit, re-inspection, re-tests, etc.) in place to address waivers and/or deviations?   
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.7
	Are approved plans in place to accomplish reliability testing on deployed systems?
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	11.8
	Are acceptance criteria identified and responsibilities assigned?
	ASU-200
	
	
	
	
	
	
	
	
	
	
	

	12.0
	CONFIGURATION MANAGEMENT 

See AMS Section 4 and FAA Order 1800.66, Configuration Management Policy
	
	
	
	
	
	
	
	
	
	
	
	

	12.1
	Has a requirements document been baselined (e.g., IRD, specification, engineering requirements document, etc.) that describes the functional requirements and/or characteristics of the product?
	  ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.2
	Have all Configuration Items (CIs) and Computer Software Configuration Items (CSCIs) been identified and verified? 
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.3
	Has the contractor established the allocated baseline (e.g., Prime Item Development Specification (B-Spec), etc.)? 
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.4
	Have CI's been established for commercially available SW packages?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.5
	Are project CI’s in the responsible Configuration Control Board’s (CCB) Charter/Operating Procedures? 
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.6
	Have functional specifications been updated to reflect the deployed configuration?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.7
	Have corrective actions been completed for all HDRs and PTRs?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.8
	Has the Functional Configuration Audit (FCA) been conducted, documented (audit report) and certified?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.9
	Have all FCA action items been resolved?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.10
	Has the Physical Configuration Audit (PCA) been conducted, documented  (audit report) and certified?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.11
	Have all PCA action items been resolved?
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.12
	Does the product baseline case file include technical documentation to define the configuration items throughout their lifecycle?
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.13
	Has a product baseline case file/NCP been approved to bring the product into the NAS inventory?  
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.14
	Has a formal process been established for managing local adaptations?
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.15
	Do the support organizations  (WJHTC, FAALC, and regional sites) have the means to maintain the product configuration?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.16
	Has the responsibility for CM of the support system been assigned?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.17
	Are CM procedures in place to ensure that all changes approved during deployment will be tracked against new units as well as those already deployed?  
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.18
	Have the CM procedures for controlling SW to the unit level of code been established?   
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.19
	Does the contract require notification of vendor changes during production and routine vendor maintenance? 
	ACM-20

ASU-300


	
	
	
	
	
	
	
	
	
	
	

	12.20
	Has the contract been modified to include approved NAS Change Proposals (NCP’s)?
	ASU-300
	
	
	
	
	
	
	
	
	
	
	

	12.21
	Have all outstanding case files, NCP’s, or Baseline Management Notices (BMNs) been approved and incorporated into the APB?
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	12.22
	Has the software configuration audit been completed?
	ACM-20
	
	
	
	
	
	
	
	
	
	
	

	13.0
	IN-SERVICE MANAGEMENT
	
	
	
	
	
	
	
	
	
	
	
	

	13.1
	Has the facility type identification been assigned?
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	13.2
	Has the facility identification code been assigned?
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	13.3
	Has the Maintenance Management System (MMS) been updated to reflect the facility type, code, and class structure to support project configuration(s) IAW FAA Order 6000.5, Facility, Service, and Equipment Profile? 
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	13.4
	Have MMS equipment module records (FEQ/FMO/PMM) been developed in coordination with maintenance handbook development to ensure standardization of equipment inventories and population of equipment inventories at the LRU level?
	AOP-200

AOS
	
	
	
	
	
	
	
	
	
	
	

	13.5
	Have facility/service reporting requirements been established IAW FAA Order 6040.15, National Airspace Performance Reporting System?
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	13.6
	Has system and LRU performance data (MTBF, MTTR, MTBO) been provided to AML/AOS/AOP?
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	13.7
	Has LRU cost data been provided to AML/AOS/AOP?
	AOP-200
	
	
	
	
	
	
	
	
	
	
	

	14.0
	SYSTEMS SAFETY MANAGEMENT 
	
	
	
	
	
	
	
	
	
	
	
	

	14.1
	Have system safety requirements been considered using MIL-STD-882, System Safety Requirements, or other appropriate safety standards?
	ASD-103
	
	
	
	
	
	
	
	
	
	
	

	14.2
	Has the System Safety Program Plan been developed and approved by the System Engineering Council?
	ASD-103
	
	
	
	
	
	
	
	
	
	
	

	14.3
	Have all identified hazards been entered and tracked in the Hazard Tracking System IAW the System Safety Management Program?
	ASD-103
	
	
	
	
	
	
	
	
	
	
	

	14.4
	Have the recommended safety requirements in the safety requirements verification table been validated and verified?
	ASD-103
	
	
	
	
	
	
	
	
	
	
	

	14.5
	Have all hazards in the Hazard Tracking System been closed?
	ASD-103
	
	
	
	
	
	
	
	
	
	
	

	14.6
	Has the System Safety Assessment Report been completed?
	ASD-103
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	Item Number:
	Status

[Open, Closed, 

Not Applicable (N/A)]
	Question
	FAA SME
	Service Team

Point of Contact

(POC)
	Issues / Action Plans / Remarks
	Risk Level
	Action

Due Date

	1.0
	BACKGROUND

	1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 

 FORMCHECKBOX 
  N/A
	Are there approved Program Requirements?  (Exhibit 300, Attachment 1 Template)
	NAS Requirements & Interface Management Group 
	
	
	
	

	1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Close
 FORMCHECKBOX 
  N/A
	Is there an approved Implementation Strategy and Planning document (ISP)?  (Exhibit 300, Attachment 3 Template)
	Acquisition Planning & Policy Group 


	
	
	
	

	1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the In-Service Decision authority been designated?
	Acquisition Planning & Policy Group 


	
	
	
	

	2.0
	OPERATIONAL CONCEPT

	2.1
	OPERATIONS

	2.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the product life cycle been established?
	Life Cycle Cost Analysis Group 
	
	
	
	

	2.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 

 FORMCHECKBOX 
  N/A
	Has the economic service life been determined?  
	Life Cycle Cost Analysis Group
	
	
	
	

	2.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 

 FORMCHECKBOX 
  N/A
	Is there an approved Operations Concept document?
	NAS Architecture Group
	
	
	
	

	2.2
	MAINTENANCE

	2.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there an approved maintenance concept?
	National Airspace System Support Group 

	
	
	
	

	2.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product meet the maintainability requirements of FAA Order 6000.30, Policy for Maintenance of the National Airspace System?  
	NAS Policy & Services Planning Team
	
	
	
	

	2.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product meet the requirements of FAA Order 6000.53, Remote Monitoring Maintenance Interfaces? 
	Maintenance Automation Team
	
	
	
	

	2.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have remote maintenance monitoring system (RMMS) requirements been implemented?   
	Operational Support Team 

Maintenance Automation Team 


	
	
	
	

	2.3
	QUANTITIES AND LOCATION

	2.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has functional description, physical description, quantities, and location to assign the facility alpha and identifier codes been provided?   
	NAS Quality Assurance & Performance Team 
	
	
	
	

	2.4
	SCHEDULE CONSTRAINTS

	2.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are critical long-lead items identified? 
	Acquisition Policy & Contracting Office 
	
	
	
	

	2.4.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all critical schedule risks identified by the schedule risk analysis been resolved?
	Investment Planning & Analysis Office 
	
	
	
	

	2.4.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are contractor production/ delivery rates consistent with contractual delivery schedules?
	Acquisition Policy & Contracting Office 
	
	
	
	

	2.4.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there an accurate delivery schedule showing facility alpha and identifier codes IAW FAA Order 6030.45, Facility Reference Data File?
	NAS Quality Assurance & Performance Team 
Acquisition Policy & Contracting Office 


	
	
	
	

	2.4.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have schedule requirements for site preparation been coordinated?
	Implementation Services Group 
	
	
	
	

	2.4.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has approval been obtained to authorize delivery before the In-Service Decision?  See AMS 2.5.4.   
	Safety Services/In-Service Decision 

	
	
	
	

	3.0
	TECHNICAL PERFORMANCE REQUIREMENTS – Reserved (Technical Performance Requirements are addressed in other sections of this checklist as appropriate.)

	4.0
	PHYSICAL INTEGRATION

	4.1
	REAL PROPERTY
	
	

	4.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all facility leases, licenses and easements been obtained? 
	Facility Management Office 
	
	
	
	

	4.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has new construction been planned and/or completed and beneficial occupancy date been established?
	Implementation Services Group 
	
	
	
	

	4.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there adequate space for documentation, tapes, other mass storage magnetic media, and/or firmware, and spares/working material?
	Facility Management Office 
	
	
	
	

	4.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the new product installation permit sufficient aisle access for new equipment and/or work stations?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the new product provide sufficient access space for performance of maintenance activities?
	ATC Facilities Office 


	
	
	
	

	4.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have ancillary space requirements been identified?   
	ATC Facilities Office 


	
	
	
	

	4.2
	RESERVED

	4.3
	ENVIRONMENTAL   

	4.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have installation safety and environmental requirements been identified, verified and incorporated into the standard facility and site-specific drawings (including more stringent state requirements)? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has facility environmental support software been updated to address building modifications? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the required environmental impact procedures been applied IAW FAA Order 1050.1, Policy and Procedures for Considering Environmental Impacts?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.3.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has an Environmental Due Diligence Audit (EDDA) been established for leases IAW FAA Order 1050.19, Environmental Due Diligence Audits in the Conduct of FAA Real Property Transactions?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 

	
	
	
	

	4.4
	ENERGY CONSERVATION   
	

	4.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has off-grid power utilizing renewable and non-polluting energy sources been considered for the site?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 

Power Services Group 

	
	
	
	

	4.4.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the construction of a new facility or addition to an existing facility for the product IAW FAA-C-1217, Interior Work Specification, FAA Order 1035.1, Energy Efficient Products, and 10 CFR 435, Energy Efficiency Standards in New Construction and Major Modifications?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.4.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have energy-efficiency and “greening” requirements been defined, verified and incorporated into the standard facility and site specifications per Executive Order 13123? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.4.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will an installation affect measurement and verification of energy savings on an energy efficiency product?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.4.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have building performance characteristics been checked to see if the building qualifies for Energy Star Building Certification?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.4.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has alternative financing for energy efficiency been considered as a source of funds? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.5
	HEATING, VENTILATION, AIR-CONDITIONING

	4.5.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have ancillary requirements for adequate space, power, and heating, ventilation and air conditioning (HVAC) been identified?
	ATC Facilities Office 


	
	
	
	

	4.6
	GROUNDING, BONDING, SHIELDING AND LIGHTNING PROTECTIONS

	4.6.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the facility meet the requirements of FAA-STD-19, Lightning Protection, Grounding, Bonding, and Shielding Requirements for Facilities, and FAA-STD-20, Transient Protection, Grounding, Bonding, and Shielding for Equipment? 
	ATC Facilities Office 


	
	
	
	

	4.7
	CABLES

	4.7.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has cabling routing been defined and verified for compatibility with facility capabilities?
	ATC Facilities Office 


	
	
	
	

	4.7.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have requirements been defined for use of existing cable trays versus new cable trays?
	ATC Facilities Office 


	
	
	
	

	4.7.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have minimum/maximum distances between physically interfaced equipment components been defined?
	ATC Facilities Office 


	
	
	
	

	4.7.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the types of cable to be used been identified?
	ATC Facilities Office 


	
	
	
	

	4.8
	HAZARDOUS MATERIALS    

	4.8.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the excess/surplus/ hazardous materials been removed and disposed of IAW FAA Order 4800.2; FAA Order 1050.10, Prevention, Control, and Abatement of Environmental Pollution at FAA Facilities; FAA Order 1050.14, Polychlorinated Biphenyls (PCBs) in the NAS; and FAA Order 1050.18, Chlorofluorocarbons and Halon Use at FAA Facilities? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 

Safety/Environmental & TELCO Group 
	
	
	
	

	4.8.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the disposal plan address the identification, handling, storage, and disposal of hazardous materials?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
Safety/Environmental & TELCO Group 
	
	
	
	

	4.8.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product may potentially contain asbestos material, has an asbestos work permit been completed?  
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
Safety/Environmental & TELCO Group 
	
	
	
	

	4.8.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product contains asbestos containing material, has the facility’s asbestos contingency plan and the facility’s site specific O&M plan been reviewed?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
Operation & Maintenance Group 

	
	
	
	

	4.9
	POWER SYSTEMS AND COMMERCIAL POWER   

	4.9.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all power system requirements and issues been addressed for the new product?
	Power Services Group 


	
	
	
	

	4.9.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the facility power compliant with the availability requirements allocated in the requirement document and/or the system specification?
	Power Services Group 


	
	
	
	

	4.9.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product meet the requirements of FAA Order 6950.2, Electrical Power Policy Implementation at NAS Facilities? 
	Power Services Group 


	
	
	
	

	4.9.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have utility services been identified for the product?
	Facility Management Office 
	
	
	
	

	4.9.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a short circuit analysis and protective device coordination study been prepared for the applicable facility power system and coordinated IAW FAA Order 6950.27, Short Circuit Analysis and Protective Device Coordination?
	Power Services Group 


	
	
	
	

	4.9.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has there been an analysis of how the new subsystem will impact the facility energy/power load profile?
	Power Services Group 


	
	
	
	

	4.9.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If it has been determined that the new subsystem will have a substantial adverse affect on building energy/power performance and cost, have alternatives to operation/ components/other design criteria been considered?
	Chief Systems Engineer Group 
	
	
	
	

	4.9.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the contractor been furnished specifications, which define the capabilities and limitations of the existing facility power system? 
	Facility Management Office 
	
	
	
	

	4.9.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will the system or equipment require connection to the critical or essential bus?  If yes, has an NCP been approved to allow connection to the appropriate power source?  
	Power Services Group 


	
	
	
	

	4.10
	TELECOMMUNICATIONS   

	4.10.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the telecommunications requirements been identified?
	ATC Telecomm Services Group 

	
	
	
	

	4.10.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the NAS telecommunications system satisfy the product requirements?
	ATC Telecomm Services Group 

	
	
	
	

	4.10.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are standard levels and/or protocols implemented and are they compatible with FAA telecommunications equipment IAW FAA-STD-029, Selection of Telecommunication Standards?
	ATC Telecomm Services Group 

	
	
	
	

	4.10.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the requirements been incorporated into the Future NAS Telecommunications Plan (Fuchsia Book) and have the costs of telecommunication circuits and equipment been budgeted?
	ATC Telecomm Services Group 

	
	
	
	

	4.10.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a telecommunications cutover plan been developed?
	ATC Telecomm Services Group 

	
	
	
	

	4.10.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have communications service requests been submitted 12 months prior to delivery to the OT&E site?
	ATC Telecomm Services Group 

	
	
	
	

	4.10.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have Telecommunication Service Request (TSR) lead times been included in project schedules? 
	ATC Telecomm Services Group 

	
	
	
	

	4.11
	SPECIAL CONSIDERATIONS     

	4.11.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do the solicitation and/or contract identify the contractor’s responsibility to install equipment IAW Federal Emergency Management Administration (FEMA) Handbook 224, ICSSC RP-4, and FAA guidance for seismic safety? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.11.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Government-furnished material/information been provided to the contractor?
	Acquisition Policy & Contracting Office 


	
	
	
	

	4.11.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product requires construction/installation on an airport, is the contractor in compliance with FAA Advisory Circular No. 150/5370-2, Operational Safety on Airports During Construction? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	4.11.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have facility modifications to interface between the product and the facility plan been completed?
	Facility Management Office 

NAS Requirements & Interface Management Group 
	
	
	
	

	4.11.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have site peculiar issues (i.e., road, access agreement, etc.) that may impact deliveries later in the program been resolved?
	Facility Management Office 
	
	
	
	

	4.11.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have building/facility resources for product support been planned for (e.g., Technical Support Services Contract, William J.  Hughes Technical Center, FAALC, and site SW maintenance control, etc.)?
	Facility Management Office 

ATC Facilities Office 


	
	
	
	

	5.0
	FUNCTIONAL INTEGRATION    

	5.1
	INTEGRATION WITH OTHER FAA ENTERPRISE ARCHITECTURE   

	5.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all interfaces planned for, installed and checked out?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are interim operating procedures established for unavailable interfaces?


	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have required transition switches (e.g., HW, SW, FW) been installed?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have modifications (i.e. power, HVAC, black box) to the flight check aircraft been completed?
	Technical Ops Aviation System Standards Office 
	
	
	
	

	5.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have instrument flight procedures been developed?
	Technical Ops Aviation System Standards Office 
	
	
	
	

	5.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are changes to flight procedures required?
	Flight Technologies and Procedures Division 

	
	
	
	

	5.1.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is new flight inspection equipment required?  If so, has it been identified?
	Technical Ops Aviation System Standards Office 
	
	
	
	

	5.1.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have commissioning flight inspections been planned?  Conducted?  
	Technical Ops Aviation System Standards Office 
	
	
	
	

	5.1.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the project priority been identified?
	Technical Ops Aviation System Standards Office 
	
	
	
	

	5.1.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have site-specific flight inspection procedures and techniques been developed?
	Technical Ops Aviation System Standards Office 
	
	
	
	

	5.1.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are interdependencies with other NAS products identified and incorporated into project schedules and plans?
	NAS Architecture Group 
	
	
	
	

	5.1.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have applicable Interface Requirements Documents (IRD) or Interface Control Documents (ICD) been approved/baselined? 
	NAS Requirements & Interface Management Group 
	
	
	
	

	5.1.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will product require rulemaking changes?
	Office of Rulemaking - Airmen and Airspace Rules Division 
	
	
	
	

	5.1.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If product has an aircraft avionics component, has the required certification been obtained?
	Aircraft Certification Service 

	
	
	
	

	5.1.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If product requires aircraft avionics, has the transition plan and necessary rulemaking been accomplished?
	Flight Technologies and Procedures Division 
Aircraft Certification Service 

	
	
	
	

	5.1.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If product requires aircraft avionics, are flight standards training courses available?
	Flight Technologies and Procedures Division 

	
	
	
	

	5.1.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the new product interfaces to an existing NAS product, is the specification for that interface in compliance with NAS-SS-1000, NAS System Specification, as well as the product specification (baseline) for the existing NAS system?


	NAS Requirements & Interface Management Group 

	
	
	
	

	5.2
	 SOFTWARE INTEGRATION   

	5.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the software (SW) and firmware (FW) sources been established for life-cycle support?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has SW transition plan been developed to transfer SW maintenance responsibility?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have development and follow- on support systems (i.e., compilers, operating systems, PCs, in-circuit emulators, test source code, PROM burners, etc) been procured and delivered?  Have hand-off procedures been established?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the SW support requirements been identified and verified, and has support been acquired IAW FAA Order 4630.9, FAA Computer Software Quality Program Requirements?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If Programmable Arrays Logic (PAL) or similar one-time programmable devices are used, has documentation (i.e., Boolean expressions, fuse link maps, state or timing diagrams, sources files, etc.) been provided to support organizations?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has development documentation (i.e., SW development folders, engineering notebooks, test SW/FW, capacity scenarios, etc.) been provided?
	NAS Engineering Group 
Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have support organizations evaluated or accepted life-cycle support products (i.e., PROM burners, system support SW/equipment, operating systems, tester SW, etc.)?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has all required media (i.e., tapes, disks, ROMs, EPROMs, PALs, listings, etc.) been identified and provided?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has life-cycle support documentation (i.e., Computer Program Functional Specification, cross-reference listing, global or local equates, sub-system design, table design, etc.) been provided to support organizations?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have reserve memory and computer cycle idle time been allocated for future use?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a maintenance interface been established with the field?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have provisions been made to permit the upgrade of the COTS SW (e.g., vendor updates) after FAA acceptance IAW FAA Order 1800.66, NAS Configuration Management?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is a funding profile available to identify the budget required to support the life cycle for this SW deployment?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are SW/FW maintenance facilities adequately funded?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is a Program Development Language, or specified source code comments adequate for maintenance of the product?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all SW site adaptation changes been identified?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.2.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the maintenance handbook, equipment certification process, and user manual documentation numbers been formulated?
	NAS Engineering Group 

Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	5.3
	SPECTRUM MANAGEMENT    

	5.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has spectrum availability been determined IAW FAA Order 6050.19, Radio Spectrum Management and Use?
	Spectrum Assignment and Engineering Services Group 


	
	
	
	

	5.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has spectrum compatibility with all existing NAS, Government, and non-Government equipment at each location been determined? 
	Spectrum Assignment and Engineering Services Group 


	
	
	
	

	5.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a valid frequency assignment been obtained for each location?
	Spectrum Planning and International Group 
	
	
	
	


	5.3.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all frequency management requirements been satisfied IAW FAA Order 6050.32, Manual of Regulations and Procedures for FAA Spectrum Management? 


	Spectrum Planning and International Group 
	
	
	
	

	5.4
	STANDARDIZATION   

	5.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do technical specifications meet U.S. and international standards? 


	NAS Requirements & Interface Management Group 
	
	
	
	

	6.0
	HUMAN INTEGRATION   

	6.1
	HUMAN/PRODUCT INTERFACE   

	6.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have human factors requirements, plans, analyses, and verifications been determined and documented for the product IAW the FAA Human Factors Job Aid Guidelines, FAA Human Factors Design Guide, FAST SOW-GEN, UFAS and other appropriate standards and conventions? 
	Human Factors Research & Engineering Group 
	
	
	
	

	6.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have usability issues for all user populations been addressed for all intended sites?
	Human Factors Research & Engineering Group 
	
	
	
	

	6.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the human-system performance studies and analyses (such as those related to workload training, functional design, CHI, staffing, safety and health, special skills and tools, work space, displays and controls, information requirements, display presentation, visual/aural alerts, I/O devices, communications, procedures, anthropometrics, documentation, and environment) been conducted to identify, document, and resolve/mitigate human factors issues?
	Human Factors Research & Engineering Group 
	
	
	
	

	6.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have human factor issues and activities (e.g., post-deployment usability assessments) to monitor and sustain human-system performance during In-Service Management been identified?


	Human Factors Research & Engineering Group 
	
	
	
	

	6.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are resources (e.g., human factors personnel and funding) in place to support human factor engineering activities for investment analysis and solution implementation as well as pre-planned improvements, engineering changes, sustainment requirements, and service-life extensions? 


	Human Factors Research & Engineering Group 
	
	
	
	

	6.2
	EMPLOYEE SAFETY AND HEALTH   

	6.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the appropriate EEOSH Checklist been completed and all issues addressed? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	6.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do the solicitation and/or contract identify the contractor's responsibility to install equipment IAW FED-STD-795, Uniform Federal Accessibility Standard (UFAS), and FAA guidance for accessibility?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	6.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the PIP address potential occupational safety and health or environmental concerns with appropriate contingency measures for equipment delivery, installation and setup?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	6.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the building/facility meet OSHA requirements IAW FAA Order 3900.19, Occupational Safety and Health? 
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
Safety/Environmental & TELCO Group 
	
	
	
	

	6.2.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility’s emergency evacuation plan been reviewed and if necessary modified to address product construction work? 
	Safety/Environmental & TELCO Group/ Facility Manager
	
	
	
	

	6.2.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product is in an ATCT, have the special fire life safety requirements for an ATCT been addressed for the construction work IAW 29 CFR 1960.20?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	6.2.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have facility accessibility and accommodation concerns during initial equipment installation been addressed?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	6.2.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has seismic safety been addressed?
	Environment, Energy and Occupational Safety & Health (EEOSH) Services Group 
	
	
	
	

	6.3
	SPECIALIZED SKILLS AND CAPABILITIES     

	6.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the operator and maintainer tasks been analyzed for requirements of special skills and abilities that may affect system performance, equipment design, and training?  
	Human Factors Research & Engineering Group 
	
	
	
	

	6.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has participation of a Subject Matter Expert been requested?   
	Business Management Group 
	
	
	
	

	6.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has participation of union liaison/representative been requested?


	Labor Relations Group 

	
	
	
	

	7.0
	SECURITY   

	7.1
	PHYSICAL SECURITY   (F) = Applies to facility    (S) = Applies to system

	7.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the appropriate Regional Service Security Element (AXX-700 SSE) been contacted at project initiation?  (F/S) 
	Facility Security Services Group 


	
	
	
	

	7.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility or system included the FAA Facility Security Management Program (FSMP) security requirements IAW FAA Order 1600.69, Facility Security Management Program?  (F/S) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are facility modifications (e.g. protective measures) required to achieve/maintain physical security accreditation?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a determination been made concerning the operational criticality of the facility to further determine the correct security protective measures that will be required?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a determination been made whether the system will be considered protected in a “critical area” with suitable access controls required?  (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does placing this new system into the facility increase the overall criticality and security level of the facility that would require additional protective measures? (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding included for security system upgrades and/or maintenance contracts for protective measures (e.g. fencing, access controls, surveillance, etc.)?  (F/S) 
	Facility Security Services Group 


	
	
	
	

	7.1.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have blast standards and facility set back been considered IAW FAA Order 1600.69?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has SSE been included in site selection process?  (F/S) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has contractor received appropriate clearance IAW FAA Order 1600.2, Safeguarding Controls and Procedures for Classified National Security Information and Sensitive Unclassified Information; and 1600.69?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the facility security level increases, has a determination been made whether a new physical security assessment is required to evaluate new physical security accreditation requirements?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a Facility Security Coordinator (FSC) been designated in writing?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are contractor background checks being conducted as required?  (F/S)  
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are exceptions to security requirements in FAA Order 1600.69 documented and approved by ASI?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the facility security plan (FSP) current and approved?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the FSP been updated to accommodate new systems as required to reflect changes affecting security?  (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the Occupant Emergency Plan (OEP) and/or contingency plan current and approved?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has positive access control been implemented IAW FAA Order 1600.69?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.2
	INFORMATION SYSTEMS SECURITY   

	7.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have information security system requirements been identified and funded IAW FAA Order 1370.82, Information System Security Program?  
	Information Systems Security - Certification and Compliance Division 
National Airspace System Defense/ Security Group 
Information Technology Office Security Group 

	
	
	
	

	7.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the security certification and authorization package (SCAP) been prepared, reviewed, and approved IAW FAA Order 1370.82?
	Information Systems Security - Certification and Compliance Division 
National Airspace System Defense/ Security Group 
Information Technology Office Security Group 

	
	
	
	

	7.3
	PERSONNEL SECURITY   

	7.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you budget for contractor employee background checks and investigations?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you coordinate with the Security Office to ensure appropriate determinations, designations, and classifications are made?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you complete FAA Form 1600-77 to designate risk/sensitivity levels for each position where contractor employees will require access to FAA facilities, sensitive information, and/or resources to perform their duties, IAW Appendices 3 and 9 of FAA Order 1600.1D, FAA Personnel Security Program?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you include the appropriate statement and DD Form 254 as part of procurement request when contractor employees will require access to classified information in order to perform their duties, IAW Appendix 10 of FAA Order 1600.1D?
	Security & Hazardous Materials Personnel Security Division 

Acquisition Policy & Contracting Office 


	
	
	
	

	7.3.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Foreign Nationals Exclusion.  Did you make a determination to restrict access or work on a contract to U.S. citizens only, IAW paragraph 11, Appendix 9 of FAA Order 1600.1D?
	Acquisition Policy & Contracting Office 


	
	
	
	

	7.3.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have appropriate contractor personnel security clauses and provisions been included in the contract?
	Acquisition Policy & Contracting Office 


	
	
	
	

	7.3.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If there are any open General Accounting Office, Inspector General, or Congressional recommendations relating to security, have these recommendations been incorporated into the requirements document? 
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	8.0
	IN-SERVICE SUPPORT

	8.1
	STAFFING
	
	

	8.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a facility class structure been assigned IAW FAA Order 1380.40?  
	Workforce Development Office 
	
	
	
	

	8.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have staffing standards been developed IAW FAA Order 1380.40?
	Workforce Development Office 
	
	
	
	

	8.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there an existing position description to cover the required duties and responsibilities?  
	Workforce Development Office 
	
	
	
	

	8.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a position description been developed to cover unique duties and responsibilities?  
	Workforce Development Office 
	
	
	
	

	8.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are personnel available at the designated support facility to provide engineering and repair services?  
	Technical Operations 
	
	
	
	

	8.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are positions filled to support site preparation, installation, checkout, operation and maintenance?
	Workforce Development Office 
	
	
	
	

	8.1.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the maintenance-staffing requirement been identified in the NAS Plan Hand-Off or budgeted for in the 5-Year Budget Plan (at least 2 1/2 years prior to the proposed deployment)?
	Workforce Development Office 
	
	
	
	

	8.2
	SUPPLY SUPPORT   

	8.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has an Acquisition Program Manager for Logistics (APML) been designated?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the program incorporated logistics planning principles as outlined in the Integrated Logistics Support Process Guide located in FAST?  
	Logistical Support Group 
	
	
	
	

	8.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the funding adequately support logistics requirements in support of deployment schedule?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Integrated Logistics Support Management Team (ILSMT) convened to determine logistics requirements?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has integrated logistics support planning been accomplished and documented in the ISP?
	Logistical Support Group 
	
	
	
	

	8.2.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a provisioning conference been conducted and required National Stock Numbers (NSN) assigned?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have supply support procedures been determined and provided to the site?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there a technology refresh plan in place to identify parts availability and technological obsolescence problems?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are project status reports complete, current, and consistent with delivery schedules and Project Materiel List IAW FAA Order 4650.7, Management of NAS F&E Project Material?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the means of distribution for project materiel been provided to the affected regions?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have project control numbers been assigned and provided for all sites scheduled to receive project materiel through the FAA Logistics Center/Depot Level Support Provider?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract provide requirements for provisioning of site and the depot spare parts to meet operational need?
	Logistical Support Group 
	
	
	
	

	8.2.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has spare parts listing been developed and provided to each site?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Exchange and Repair (E&R) site spares been determined?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.2.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have required levels of initial site and depot spares been delivered?
	Logistical Support Group 
	
	
	
	

	8.2.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have fee-for-service orders been negotiated with the FAA Logistics Center?  
	Logistical Support Group 
	
	
	
	

	8.3
	SUPPORT EQUIPMENT    

	8.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have special support equipment (e.g., automated test equipment and test program set) for sites and/or special support equipment (including test bed) for the depot-level repair center been delivered? 
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are adequate quantities of common support equipment (e.g., tools and test) in place on site and at the depot-level repair center (prior to deployment)?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have test equipment requirements (including funding and schedules) been coordinated with the National Test Equipment Program Manager?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.4
	TECHNICAL DATA 

	8.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have product drawings been provided IAW MIL-DTL-31000, Technical Data Package Specification?
	Implementation Services Group 
	
	
	
	

	8.4.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has technical documentation (e.g., technical instruction and system maintenance handbooks) been delivered to the site or depot-level repair center?
	Implementation Services Group 
	
	
	
	

	8.4.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have applicable licenses or copyrights been secured for products used during product development? 
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.4.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all license, copyright, and proprietary restrictions that affect the FAA's ability to maintain the product been identified?
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.4.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are applicable data rights included in the contract?  
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.4.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have new equipment certification procedures/ statements been developed and incorporated into the appropriate handbooks?
	NAS Policy and Services 

	
	
	
	

	8.5
	TRAINING AND TRAINING SUPPORT   

	8.5.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all types of training been identified for affected AT&AF organizations?
	Workforce Development Office 
	
	
	
	

	8.5.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have initial training requirements (i.e. number personnel per site) been identified for AT&AF organizations?
	Workforce Development Office 
	
	
	
	

	8.5.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding available for training development and implementation?
	Workforce Development Office 
	
	
	
	

	8.5.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will training development and conduct support the program deployment schedule?
	Workforce Development Office 
	
	
	
	

	8.5.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the training materials been developed and approved IAW FAA STD-028 and the contract?
	Workforce Development Office 

	
	
	
	

	8.5.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will training equipment for AT and/or AF be installed at the FAA Academy in time to accommodate the new equipment training scheduled?
	Workforce Development Office 
	
	
	
	

	8.5.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all technical instruction books, which are required for training, been identified?
	Workforce Development Office 
	
	
	
	

	8.5.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will approved manuals be available to support training development and conduct?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	8.5.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract provide for adequate contractor classes in order to transition training responsibilities to the FAA IAW FAA STD-028?
	Workforce Development Office 
	
	
	
	

	8.5.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all system certification requirements been identified IAW FAA Orders 3120.4, Air Traffic Technical Training; 6000.15, General Maintenance Handbook for Airway Facilities; and 3400.3, Airway Facilities Maintenance Personnel Certification Program? 
	NAS Policy & Services Planning Team
Workforce Development Office 
	
	
	
	

	8.5.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the three personnel certification process items been developed and approved IAW FAA STD-028, FAA D-2706, and FAA D-2781?
	Workforce Development Office 
	
	
	
	

	8.5.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If operational or funding restrictions exist that will prevent AT&AF from acquiring the necessary training before scheduled equipment delivery date, have alternative solutions been developed?
	Workforce Development Office 
	
	
	
	

	8.5.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Was a media selection process used to research media options and select the one that will adequately deliver the training and be the most cost effective over a period of years?
	Workforce Development Office 
	
	
	
	

	8.5.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has an estimated cost of development been determined for the media selected?
	Workforce Development Office 
	
	
	
	

	8.6
	FIRST AND SECOND LEVEL REPAIR   

	8.6.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has HW support been established for the economic service life in accordance with the approved maintenance concept?
	NAS Support 

Office 
	
	
	
	

	8.6.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have HW maintenance support organizations been identified and has handoff criteria been documented?
	NAS Support 

Office 
	
	
	
	

	8.6.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a budget for HW maintenance support been completed?
	NAS Support 

Office 
	
	
	
	

	8.6.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are contract options and funds available to support maintenance requirement per the approved maintenance concept? 
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.6.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a budget item been submitted to fund on-site or depot-level contractor repair services after the first year program office funding expires IAW FAA Order 2500.8, Funding Criteria for OPS, F&E, and RE&D accounts?
	Technical Operations 
	
	
	
	

	8.6.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding adequate to support contract maintenance IAW FAA Order 2500.8?
	NAS Support 

Office 
	
	
	
	

	8.6.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are warranty provisions included in the contract?
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.6.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have contract provisions been included to cover the transition of engineering support from the contractor? 
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.6.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are the contract provisions for transition of engineering support from the contractor being adhered to? 
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.6.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have instruction book masters been delivered to the Technical Operational Support Library?


	NAS Engineering Group 
Comm, Flight Service & Weather Engineering Group 
	
	
	
	

	8.7
	PACKAGING, HANDLING, STORAGE, AND TRANSPORTATION   

	8.7.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Washington Item Manager (WIM) been assigned for proper handling of project material?
	Service Management Group 


	
	
	
	

	8.7.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract provide for preservation, packaging, packing, marking, and handling of systems or spares?
	Acquisition Policy & Contracting Office 


	
	
	
	

	8.7.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract contain shipping requirements IAW FAA Order 4650.30, Management and Control of NAS F&E Projects/Materiel?
	Acquisition Policy & Contracting Office 


	
	
	
	

	9.0
	TEST AND EVALUATION    

	9.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the product in compliance with FAA Test and Evaluation (T&E) Policy and Guidance?
	Integrated Engineering Services Group 
Independent Operational Test & Evaluation Office 
	
	
	
	

	9.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are the T&E sections of the ISP approved and current?
	Integrated Engineering Services Group 
Independent Operational Test & Evaluation Office 
	
	
	
	

	9.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If required, has an Operational Capabilities Demonstration (OCD) been conducted and the product validated for an NDI/COTS acquisition? 
	Service Org Test Lead
	
	
	
	

	9.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the test readiness review (TRR) been successfully completed for developmental testing (DT)?
	Service Org Test Lead
	
	
	
	

	9.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the DT portion of the System Test been successfully completed and all test discrepancies (EG, DQT, FAT & type test) dispositioned?
	Service Org Test Lead
	
	
	
	

	9.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are operational test (OT) plans and procedures (including Flight Test/Spectrum Test procedures) approved and available? 
	Service Org Test Lead
	
	
	
	

	9.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a key site been selected and associated test NCP processed and approved? 
	Service Org Test Lead
	
	
	
	

	9.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have operational users been assigned to participate in the OT portion of System Test? 
	Service Org Test Lead
	
	
	
	

	9.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the product been delivered for testing?
	Service Org Test Lead
	
	
	
	

	9.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are test support systems, funding, personnel, and materials available to support testing and system maintenance, revision, and re-qualification?
	Service Org Test Lead
	
	
	
	

	9.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are automated test tools available to support system maintenance, revision, and re-qualification?
	Service Org Test Lead
	
	
	
	

	9.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have test personnel (FAA and/or support contractor) been trained?
	Service Org Test Lead
	
	
	
	

	9.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding for overtime, travel, and personnel (FAA and/or support contractor) available to support testing? 
	Service Org Test Lead
	
	
	
	

	9.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has OT been performed using the same HW and SW operational baseline intended for national deployment?
	Service Org Test Lead
	
	
	
	

	9.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has OT been successfully completed and all Program Trouble Report (PTRs) dispositioned?
	Service Org Test Lead
	
	
	
	

	9.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have Test Report Summaries (quick look) been prepared indicating the status and results of OT?
	Service Org Test Lead
	
	
	
	

	9.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the final OT reports been distributed?
	Service Org Test Lead
	
	
	
	

	9.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all open OT discrepancies been documented, classified, tracked and assigned for disposition?
	Service Org Test Lead
	
	
	
	

	9.19
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are Site Acceptance Test plans, procedures, and schedules approved, available, and coordinated with the field?
	Service Org Test Lead
	
	
	
	

	9.20
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Site Acceptance Test at key site been successfully completed? 
	Service Org Test Lead
	
	
	
	

	9.21
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are field familiarization plans, procedures, and schedules approved, available, and coordinated with the field?


	Service Org Test Lead
	
	
	
	

	9.22
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has field familiarization been successfully completed? 
	Service Org Test Lead Key Site
	
	
	
	

	9.23
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has product been designated for IOT&E?
	Independent Operational Test & Evaluation Office 
	
	
	
	

	9.24
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Independent Operational Test Readiness Declaration (IOTRD) been drafted and coordinated with the Office of IOT&E? 


	Independent Operational Test & Evaluation Office 
	
	
	
	

	9.25
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the IOTRD been signed by Vice President of the implementing service organization and delivered to 

the Vice President of Safety Services? 
	Independent Operational Test & Evaluation Office 
	
	
	
	

	9.26
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Independent Operational Test & Evaluation (IOT&E) been completed?
	Independent Operational Test & Evaluation Office 
	
	
	
	

	9.27
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the IOT&E report been distributed and briefed?
	Independent Operational Test & Evaluation Office 
	
	
	
	

	10.0
	IMPLEMENTATION AND TRANSITION   

	10.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all disposal issues been addressed IAW Chapter 8, Figure 8-3, of FAA 4800.2, Utilization and Disposal of Excess and Surplus Personal Property?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	10.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a NAS System/Equipment Disposal Plan been prepared IAW Chapter 8 of FAA 4800.2?
	NAS Asset Management & Supply Support Team 

	
	
	
	

	10.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the implementation strategy in the ISP current?  
	Implementation Services Group 
	
	
	
	

	10.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has project implementation coordination with the appropriate ATO Service Area Directors been completed?
	Implementation Services Group 
	
	
	
	

	10.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all project authorizations been received by applicable organizations?
	Investment Planning & Analysis Office 
	
	
	
	

	10.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a cutover plan been developed for the key site and subsequent sites?
	Implementation Services Group 
	
	
	
	

	10.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the affected sites received the turnkey contractor site installation requirements and acceptance plans?
	Implementation Services Group 
	
	
	
	

	10.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all transitional requirements identified and available (e.g., critical power, power distribution, data flow, operational procedures, SW, etc.)?
	Implementation Services Group 
	
	
	
	

	10.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are resources available to support required parallel operations and has associated contract and Backfill Overtime (BFOT) funding been provided?
	Operation & Maintenance Group 
Services Contracts Group 

	
	
	
	

	10.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

   FORMCHECKBOX 
  N/A
	Has a project site preparation plan been completed?
	Facility Management Office 
Implementation Services Group 


	
	
	
	

	10.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a Pre-Construction Checklist been completed for the product?
	Design & Construction Group 
Implementation Services Group 


	
	
	
	

	10.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding adequate to support regional F&E activities through commissioning? 
	Implementation Services Group 
	
	
	
	

	10.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for participation in design and implementation?
	Implementation Services Group 
	
	
	
	

	10.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for participation in planning, deployment, transition, cut over, and commissioning?
	Service Area Office 

Implementation Services Group 
	
	
	
	

	10.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for contractor support through the warranty period?
	Implementation Services Group 
	
	
	
	

	10.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding adequate to support regional operational activities through commissioning?


	Implementation Services Group 
	
	
	
	

	10.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have contingencies been identified and funded for parallel operational requirements during cutover and commissioning, including additional hardware?


	Implementation Services Group 
	
	
	
	

	10.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the impact on bargaining unit employees been identified? 
	Labor & Employee Relations 

Labor Relations Group 

	
	
	
	

	10.19
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all union negotiations been coordinated and approved IAW FAA 3710.18, Internal Coordination Requirements for Negotiating Term and Mid-Term Agreements with the Unions?  
	Labor & Employee Relations 

Labor Relations Group 

	
	
	
	

	10.20
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has coordination been conducted with the NAS Defense Program?
	NAS Defense Program Team 


	
	
	
	

	10.21
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the FOIA focal point been established IAW FAA Orders 1200.8, Public Information Activities and Programs; and 1200.23, Public Availability of Information?


	Public Affairs


	
	
	
	

	10.22
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has HQ and regional offices been provided information to announce the deployment?


	Public Affairs 


	
	
	
	

	10.23
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the procurement request and/or contract been structured to establish line item numbers that properly classify cost categories for the capitalization and expensing of assets?  


	DELPHI Asset Tracking Mgmt Group 

NAS Asset Mgmt and Supply Support Group 

	
	
	
	

	10.24
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has action been initiated and completed for capitalization of real and personal property?
	DELPHI Asset Tracking Mgmt Group 

NAS Asset Mgmt and Supply Support Group 

	
	
	
	

	10.25
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have contacts been made with the Department of Defense and aviation user groups to address changes in flight operations?
	International/Military/National Customer Liaison Group 


	
	
	
	

	10.26
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have regional and site personnel requirements for support of product implementation and integration been identified and coordinated with deployment sites?


	Implementation Services Group 
	
	
	
	

	10.27
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have FAA field organizations been designated COTR responsibilities?
	Acquisition Policy & Contracting Office 


	
	
	
	

	11.0
	QUALITY ASSURANCE   


	11.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the quality assurance requirements for this product been determined?
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the Contractor’s Quality Assurance Plan approved and current IAW contract requirements?  
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all system HW or SW discrepancies that may impact deployment satisfactorily resolved?
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all outstanding engineering change proposals, waivers, and deviations that may impact deployment properly dispositioned?
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is contractor QA schedule compatible with project deployment schedule?
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are there post delivery contract provisions (e.g., retrofit, re-inspection, re-tests, etc.) in place to address waivers and/or deviations?   
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are approved plans in place to accomplish reliability testing on deployed systems?
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	11.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are acceptance criteria identified and responsibilities assigned?
	Technical Operations Quality Assurance Group 
Terminal/En Route & Oceanic Quality Assurance Group 

	
	
	
	

	12.0
	CONFIGURATION MANAGEMENT - See AMS Section 4 and FAA Order 1800.66, Configuration Management Policy   

	12.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a requirements document been baselined (e.g., IRD, specification, engineering requirements document, etc.) that describes the functional requirements and/or characteristics of the product?
	Enterprise CM Team 
	
	
	
	

	12.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all Configuration Items (CIs) and Computer Software Configuration Items (CSCIs) been identified and verified? 
	Enterprise CM Team 
	
	
	
	

	12.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the contractor established the allocated baseline (e.g., Prime Item Development Specification (B-Spec), etc.)? 
	Enterprise CM Team 
	
	
	
	

	12.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have CI's been established for commercially available SW packages?   
	Enterprise CM Team 
	
	
	
	

	12.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are project CI’s in the responsible Configuration Control Board’s (CCB) Charter/Operating Procedures? 
	Enterprise CM Team 
	
	
	
	

	12.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have functional specifications been updated to reflect the deployed configuration?   
	Enterprise CM Team 
	
	
	
	

	12.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have corrective actions been completed for all HDRs and PTRs?   
	Enterprise CM Team 
	
	
	
	

	12.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Functional Configuration Audit (FCA) been conducted, documented (audit report) and certified?   
	Enterprise CM Team 
	
	
	
	

	12.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all FCA action items been resolved?   
	Enterprise CM Team 
	
	
	
	

	12.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Physical Configuration Audit (PCA) been conducted, documented (audit report) and certified?   
	Enterprise CM Team 
	
	
	
	

	12.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all PCA action items been resolved?
	Enterprise CM Team 
	
	
	
	

	12.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product baseline case file include technical documentation to define the configuration items throughout their lifecycle?
	Enterprise CM Team 
	
	
	
	

	12.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a product baseline case file/NCP been approved to bring the product into the NAS inventory?  
	Enterprise CM Team 
	
	
	
	

	12.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a formal process been established for managing local adaptations?
	Enterprise CM Team 
	
	
	
	

	12.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do the support organizations (WJHTC, FAALC, and regional sites) have the means to maintain the product configuration?   
	Enterprise CM Team 
	
	
	
	

	12.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the responsibility for CM of the support system been assigned?   
	Enterprise CM Team 
	
	
	
	

	12.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are CM procedures in place to ensure that all changes approved during deployment will be tracked against new units as well as those already deployed?  
	Enterprise CM Team 
	
	
	
	

	12.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the CM procedures for controlling SW to the unit level of code been established?   


	Enterprise CM Team 
	
	
	
	

	12.19
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract require notification of vendor changes during production and routine vendor maintenance? 
	Enterprise CM Team 
Acquisition Policy & Contracting Office 


	
	
	
	

	12.20
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the contract been modified to include approved NAS Change Proposals (NCP’s)?
	Enterprise CM Team 

Acquisition Policy & Contracting Office 


	
	
	
	

	12.21
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the software configuration audit been completed?
	Enterprise CM Team 
	
	
	
	

	13.0
	IN-SERVICE MANAGEMENT   

	13.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility type identification been assigned?
	NAS Quality Assurance & Performance Team 

	
	
	
	

	13.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility identification code been assigned?
	NAS Quality Assurance & Performance Team 

	
	
	
	

	13.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Maintenance Management System (MMS) been updated to reflect the facility type, code, and class structure to support project configuration(s) IAW FAA Order 6000.5, Facility, Service, and Equipment Profile? 


	NAS Quality Assurance & Performance Team 

	
	
	
	

	13.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have MMS equipment module records (FEQ/FMO/PMM) been developed in coordination with maintenance handbook development to ensure standardization of equipment inventories and population of equipment inventories at the LRU level?


	NAS Quality Assurance & Performance Team 

	
	
	
	

	13.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have facility/service reporting requirements been established IAW FAA Order 6040.15, National Airspace Performance Reporting System?


	NAS Quality Assurance & Performance Team 

	
	
	
	

	13.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has system and LRU performance data MMAC/ NAS Support Group/etc.?
	NAS Quality Assurance & Performance Team 

	
	
	
	

	13.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has LRU cost data been provided to MMAC/ NAS Support Group/etc.?
	NAS Quality Assurance & Performance Team 

	
	
	
	

	14.0
	SYSTEMS SAFETY MANAGEMENT   

	14.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Integrated Safety Plan (ISP) been developed and approved?


	Safety Risk Management Office 


	
	
	
	

	14.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the Safety Risk Management Document(s) (SRMD) or an SRMDM been approved and accepted?


	Safety Risk Management Office 


	
	
	
	

	14.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Were high risk hazard (s) identified? If yes, were the mitigations and controls approved?  
	Safety Risk Management Office 


	
	
	
	

	14.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Were system safety requirements derived from the control(s) to mitigate medium residual risks documented on the SRMD?
	Safety Risk Management Office 


	
	
	
	

	14.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all identified hazards been entered and tracked in the Hazard Tracking System?
	Safety Risk Management Office 


	
	
	
	

	14.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a System Safety Assessment Report (SSAR) been completed and incorporated with the SRMD?
	Safety Risk Management Office 
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