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· Total ISR Checklist Items:



· Total ISR Checklist Items Open:

  

· Total ISR Checklist Items Closed:
0

· Total ISR Checklist Items Not Applicable (N/A):
0

Summary of last ISR Checklist Update: 




Key site:

<ARTCC>

· Start date:

<date>

ISD Authority:



This tailored In-Service Review (ISR) checklist will be used as an [PRODUCT] deployment-planning tool to assist in identifying, documenting, and resolving deployment and implementation issues. This checklist will be used to integrate checklist issues with other emerging issues (such as problem test reports from program tests and evaluation), development of action plans for resolution of checklist and other issues, and documentation of decisions and the results of issue resolution and mitigation.  

	
	HOW TO COMPLETE ISR CHECKLIST TEMPLATE

	HEADER/ FOOTER
	

	Product
	Insert the name of the product here.

	Current as of:
	Insert the date of the baselined ISR checklist or the most recent status review.

	Version:
	Insert the applicable version of the baselined ISR checklist.  

	
	

	COLUMN HEADINGS 
	

	
	

	Item Number
	A unique number that identifies each question by its applicable section.

	
	

	Status
	Check One:

Open: response indicates that the question (requirement) is applicable to the product and has been accomplished.  Proper planning has been completed.  

Closed: response indicates that the question (requirement) is applicable to the product but has not been accomplished.

N/A: response indicates that the question (requirement) is not applicable to the product.  

	
	

	Question
	The question that must be considered for product applicability. 

	
	

	Subject Matter Expert 
	The recommended office to be contacted to provide expertise and additional information about the question’s intent and will concur with the closure of the checklist item (if applicable, the ISD action plan)

	
	

	Point of Contact
	Insert the name and office of the individual who provided the response to the question.

	
	

	Issue/ Action/ Remarks
	Include a name when referencing a Subject Matter Expert, a document title, signatory name, and date, and/or explanation of actions required to close the item.

	
	

	Risk Level 
	Assign risk level:  H = High; M = Medium; L = Low.  

	
	

	Due Date
	Insert the date for completing action plan.

	
	


	Item Number:
	Status

[Open, Closed, 

Not Applicable (N/A)]
	Question
	FAA SME
	Service Team

Point of Contact

(POC)
	Issues / Action Plans / Remarks
	Risk Level
	Action

Due Date

	1.0
	BACKGROUND

	1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 

 FORMCHECKBOX 
  N/A
	Are there approved Program Requirements?  (Exhibit 300, Attachment 1 Template)
	Linda Suppan, 

(Acting) Manager, NAS Requirements and Interface Management Group

(202)385-7143
	
	
	
	

	1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Close
 FORMCHECKBOX 
  N/A
	Is there an approved Implementation Strategy and Planning document (ISP)?  (Exhibit 300, Attachment 3 Template)
	Acquisition Planning & Policy Group  (AJA-42)

Brandy Ingargiola – 202-385-8188


	
	
	
	

	1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the In-Service Decision authority been designated?
	Acquisition Planning & Policy Group (AJA-42)

Brandy Ingargiola – 202-385-8188

Inform – Elizabeth Turcich, ISD Secretariat – 609-485-7035
	
	
	
	

	2.0
	OPERATIONAL CONCEPT

	2.1
	OPERATIONS

	2.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the product life cycle been established?
	Life Cycle Cost Analysis Group  - (AJF-32)

Maria DiPasquantonio 202-385-7251 (AJF-3)


	
	
	
	

	2.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 

 FORMCHECKBOX 
  N/A
	Has the economic service life been determined?  
	Life Cycle Cost Analysis Group  - (AJF-32)

Maria DiPasquantonio 202-385-7251 (AJF-3)
	
	
	
	

	2.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed 

 FORMCHECKBOX 
  N/A
	Is there an approved Operations Concept document?
	NAS Architecture Group (AJP-15)

Michele Merkle, (202) 385-7259
	
	
	
	

	2.2
	MAINTENANCE

	2.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there an approved maintenance concept?
	National Airspace System Support Group 

Richard Simmons - 202-267-3051 

Wayne M. Rogers - 202-385-7543


	
	
	
	

	2.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product meet the maintainability requirements of FAA Order 6000.30, Policy for Maintenance of the National Airspace System?  
	NAS Policy & Services Planning Team (AJW-163)

John Flynn - 202-267-7868
	
	
	
	

	2.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product meet the requirements of FAA Order 6000.53, Remote Monitoring Maintenance Interfaces? 
	Charles Jones, (202) 267-7150, Maintenance Automation Team


	
	
	
	

	2.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have remote maintenance monitoring system (RMMS) requirements been implemented?   
	Operational Support Team - (AJW-131) 

Dionne.CTR.Blackwell@faa.gov (sub to National Airway Systems Engineering, sub to Safety & Operations Support Office – Rick Thoma)

Douglas Klauk, (703) 925-3073, Maintenance Automation Team 


	
	
	
	

	2.3
	QUANTITIES AND LOCATION

	2.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has functional description, physical description, quantities, and location to assign the facility alpha and identifier codes been provided?   
	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628 
	
	
	
	

	2.4
	SCHEDULE CONSTRAINTS

	2.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are critical long-lead items identified? 
	Service Team CO or COTR
	
	
	
	

	2.4.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all critical schedule risks identified by the schedule risk analysis been resolved?
	Service Team CO or COTR
	
	
	
	

	2.4.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are contractor production/ delivery rates consistent with contractual delivery schedules?
	Service Team CO or COTR
	
	
	
	

	2.4.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there an accurate delivery schedule showing facility alpha and identifier codes IAW FAA Order 6030.45, Facility Reference Data File?
	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628

Service Team CO or COTR
	
	
	
	

	2.4.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have schedule requirements for site preparation been coordinated?
	Implementation Services Group (AJW-28)

Taleya Murray, (202) 646-2385
	
	
	
	

	2.4.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has approval been obtained to authorize delivery before the In-Service Decision?  See AMS 2.5.4.   
	Safety Services/In-Service Decision (AJS-1)

Elizabeth Turcich, ISD Secretariat, 609-485-7035– requires signed hardware waiver for this item (template available)


	
	
	
	

	3.0
	TECHNICAL PERFORMANCE REQUIREMENTS – Reserved (Technical Performance Requirements are addressed in other sections of this checklist as appropriate.)

	4.0
	PHYSICAL INTEGRATION

	4.1
	REAL PROPERTY

	4.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all facility leases, licenses and easements been obtained? 
	Facility Management Office (AJA-A)

John H Graham 202-267-3716
	
	
	
	

	4.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has new construction been planned and/or completed and beneficial occupancy date been established?
	Implementation Services Group (AJW-28)

Taleya Murray, (202) 646-2385
	
	
	
	

	4.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there adequate space for documentation, tapes, other mass storage magnetic media, and/or firmware, and spares/working material?
	Facility Management Office (AJA-A)

John H Graham 202-267-3716 Manager
	
	
	
	

	4.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the new product provide sufficient access space for performance of maintenance activities?
	ATC Facilities Office (AJW-2)

Taleya Murray, (202) 646-2385

Martha Lalos, Environmental and Occupational Safety and Health Services Group (EOSH Services), 202-267-3239
	
	
	
	

	4.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have ancillary space requirements been identified?   
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.2
	RESERVED

	4.3
	ENVIRONMENTAL   

	4.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have installation safety and environmental requirements been identified, verified and incorporated into the standard facility and site-specific drawings (including more stringent state requirements)? 
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has facility environmental support software been updated to address building modifications? 
	Service Team
	
	
	
	

	4.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the required environmental impact procedures been applied IAW FAA Order 1050.1, Policy and Procedures for Considering Environmental Impacts?
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.3.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has an Environmental Due Diligence Audit (EDDA) been established for leases IAW FAA Order 1050.19A, Environmental Due Diligence Audits in the Conduct of FAA Real Property Transactions?
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.4
	ENERGY CONSERVATION   

	4.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has off-grid power utilizing renewable and non-polluting energy sources been considered for the site?
	Vanestra Myers , Facility Services, AJW-24
	
	
	
	

	4.4.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the construction of a new facility or addition to an existing facility for the product IAW FAA-C-1217, Interior Work Specification, FAA Order 1035.1, Energy Efficient Products, and 10 CFR 435, Energy Efficiency Standards in New Construction and Major Modifications?
	Vanestra Myers , Facility Services, AJW-24
	
	
	
	

	4.4.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have energy-efficiency and “greening” requirements been defined, verified and incorporated into the standard facility and site specifications per Executive Order 13123? 
	Vanestra Myers , Facility Services, AJW-24
	
	
	
	

	4.4.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will an installation affect measurement and verification of energy savings on an energy efficiency product?
	Vanestra Myers , Facility Services, AJW-24
	
	
	
	

	4.4.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have building performance characteristics been checked to see if the building qualifies for Energy Star Building Certification?
	Vanestra Myers , Facility Services, AJW-24
	
	
	
	

	4.4.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has alternative financing for energy efficiency been considered as a source of funds? 
	Vanestra Myers , Facility Services, AJW-24
	
	
	
	

	4.5
	HEATING, VENTILATION, AIR-CONDITIONING

	4.5.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have ancillary requirements for adequate space, power, and heating, ventilation and air conditioning (HVAC) been identified?
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.6
	GROUNDING, BONDING, SHIELDING AND LIGHTNING PROTECTIONS

	4.6.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the facility meet the requirements of FAA-STD-19, Lightning Protection, Grounding, Bonding, and Shielding Requirements for Facilities, and FAA-STD-20, Transient Protection, Grounding, Bonding, and Shielding for Equipment? 
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.7
	CABLES

	4.7.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has cabling routing been defined and verified for compatibility with facility capabilities?
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.7.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have requirements been defined for use of existing cable trays versus new cable trays?
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.7.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have minimum/maximum distances between physically interfaced equipment components been defined?
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.7.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the types of cable to be used been identified?
	ATC Facilities Office (AJW-2)

Taleya Murray (202) 646-2385
	
	
	
	

	4.8
	HAZARDOUS MATERIALS    

	4.8.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the excess/surplus/ hazardous materials been removed and disposed of IAW FAA Order 4800.2; FAA Order 1050.10, Prevention, Control, and Abatement of Environmental Pollution at FAA Facilities; FAA Order 1050.14, Polychlorinated Biphenyls (PCBs) in the NAS; and FAA Order 1050.18, Chlorofluorocarbons and Halon Use at FAA Facilities? 
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.8.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the disposal plan address the identification, handling, storage, and disposal of hazardous materials?
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.8.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product may potentially contain asbestos material, has an asbestos work permit been completed?  
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.8.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product contains asbestos containing material, has the facility’s asbestos contingency plan and the facility’s site specific O&M plan been reviewed?
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	4.9
	POWER SYSTEMS AND COMMERCIAL POWER   

	4.9.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all power system requirements and issues been addressed for the new product?
	Power Services Group (AJW-22)

Loren Carvajal 202-267-3415

(Duff Means, Power Services Group, Systems Engineering Branch, 202-267-5083)


	
	
	
	

	4.9.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the facility power compliant with the availability requirements allocated in the requirement document and/or the system specification?
	Power Services Group (AJW-22)

Loren Carvajal 202-267-3415

(Duff Means, Power Services Group, Systems Engineering Branch, 202-267-5083)


	
	
	
	

	4.9.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product meet the requirements of FAA Order 6950.2, Electrical Power Policy Implementation at NAS Facilities? 
	Power Services Group (AJW-22) 

Loren Carvajal 202-267-3415

(Duff Means, Power Services Group, Systems Engineering Branch, 202-267-5083)


	
	
	
	

	4.9.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have utility services been identified for the product?
	Facility Management Office (AJA-A)

John H Graham 202-267-3716 Manager
	
	
	
	

	4.9.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a short circuit analysis and protective device coordination study been prepared for the applicable facility power system and coordinated IAW FAA Order 6950.27, Short Circuit Analysis and Protective Device Coordination?
	Power Services Group (AJW-22) – Multiple

Loren Carvajal 202-267-3415

(Duff Means, Power Services Group, Systems Engineering Branch, 202-267-5083)


	
	
	
	

	4.9.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has there been an analysis of how the new subsystem will impact the facility energy/power load profile?
	Power Services Group (AJW-22) – Multiple

Loren Carvajal 202-267-3415

(Duff Means, Power Services Group, Systems Engineering Branch, 202-267-5083)


	
	
	
	

	4.9.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If it has been determined that the new subsystem will have a substantial adverse affect on building energy/power performance and cost, have alternatives to operation/ components/other design criteria been considered?
	Chief Systems Engineer Group (AJW-21)

Marco R Fraina, 202-267-8800


	
	
	
	

	4.9.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the contractor been furnished specifications, which define the capabilities and limitations of the existing facility power system? 
	Facility Management Office (AJA-A)

John H Graham 202-267-3716 Manager
	
	
	
	

	4.9.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will the system or equipment require connection to the critical or essential bus?  If yes, has an NCP been approved to allow connection to the appropriate power source?  
	Power Services Group (AJW-22) – Multiple

Loren Carvajal 202-267-3415

(Duff Means, Power Services Group, Systems Engineering Branch, 202-267-5083)


	
	
	
	

	4.10
	TELECOMMUNICATIONS   

	4.10.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the telecommunications requirements been identified?
	ATC Telecomm Services Group (AJW-54) 

Roberto Estrella, 202-493-1420


	 
	
	
	

	4.10.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the NAS telecommunications system satisfy the product requirements?
	ATC Telecomm Services Group (AJW-54) 

Roberto Estrella, 202-493-1420


	
	
	
	

	4.10.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are standard levels and/or protocols implemented and are they compatible with FAA telecommunications equipment IAW FAA-STD-029, Selection of Telecommunication Standards?
	ATC Telecomm Services Group (AJW-54) 

Roberto Estrella, 202-493-1420


	
	
	
	

	4.10.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the requirements been incorporated into the Future NAS Telecommunications Plan (Fuchsia Book) and have the costs of telecommunication circuits and equipment been budgeted?
	ATC Telecomm Services Group (AJW-54) – Multiple

Roberto Estrella, 202-493-1420 


	
	
	
	

	4.10.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a telecommunications cutover plan been developed?
	ATC Telecomm Services Group (AJW-54) – Multiple

Roberto Estrella, 202-493-1420


	
	
	
	

	4.10.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have communications service requests been submitted 12 months prior to delivery to the OT&E site?
	ATC Telecomm Services Group (AJW-54) – Multiple

Roberto Estrella, 202-493-1420


	
	
	
	

	4.10.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have Telecommunication Service Request (TSR) lead times been included in project schedules? 
	ATC Telecomm Services Group (AJW-54) – Multiple

Roberto Estrella, 202-493-1420


	
	
	
	

	4.11
	SPECIAL CONSIDERATIONS     

	4.11.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the solicitation and/or contract identify the contractor's responsibility to fully comply with the requirements of the latest edition of the International Building Code (IBC) enforced at the time of installation with regard to equipment design, installation, and connections to the building structure, unless more stringent requirements have been specified by a local seismic code or FAA Order/AMS?
	FAA Seismic Safety Office (AJW-24)

Antonio Salvador - 202-267-7880

	
	
	
	

	4.11.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Government-furnished material/information been provided to the contractor?
	Service Team CO or COTR
	
	
	
	

	4.11.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product requires construction/installation on an airport, is the contractor in compliance with FAA Advisory Circular No. 150/5370-2, Operational Safety on Airports During Construction? 
	Manager Airport Safety and Operations Division, AAS-300: Michael Brown, 

202-267-7653
	
	
	
	

	4.11.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have facility modifications to interface between the product and the facility plan been completed?
	Facility Management Office (AJA-A)

John H Graham 202-267-3716 Manager 

Linda Suppan, 

(Acting) Manager, NAS Requirements and Interface Management Group

(202)385-7143
	
	
	
	

	4.11.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have site peculiar issues (i.e., road, access agreement, etc.) that may impact deliveries later in the program been resolved?
	Facility Management Office (AJA-A)

John H Graham 202-267-3716 Manager
	
	
	
	

	4.11.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have building/facility resources for product support been planned for (e.g., Technical Support Services Contract, William J.  Hughes Technical Center, FAALC, and site SW maintenance control, etc.)?
	Facility Management Office (AJA-A)

John H Graham 202-267-3716 Manager

ATC Facilities Office (AJW-2)

CTR – Benjamin Johns 404-766-1693


	
	
	
	

	5.0
	FUNCTIONAL INTEGRATION    

	5.1
	INTEGRATION WITH OTHER FAA ENTERPRISE ARCHITECTURE   

	5.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all interfaces planned for, installed and checked out?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are interim operating procedures established for unavailable interfaces?


	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have required transition switches (e.g., HW, SW, FW) been installed?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have modifications (i.e. power, HVAC, black box) to the flight check aircraft been completed?
	Joe F. Doubleday, Manager, Aircraft Maintenance & Engineering Group (AJW-34) 405-954-4126

(alternate: Tom Accardi, 405-954-3305)


	
	
	
	

	5.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have instrument flight procedures been developed?
	Fred Anderson, Manager, national Flight Procedures Group (AJW-32) 405-954-3027

(alternate: Tom Accardi, 405-954-3305)


	
	
	
	

	5.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are changes to flight procedures required?
	Flight Technologies and Procedures Division (AFS-400)

John McGraw, 202-385-4586


	
	
	
	

	5.1.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is new flight inspection equipment required?  If so, has it been identified?
	David H. Boulter, Manager, Flight Inspection Operations Group (AJW-33) 405-954-3766

(alternate: Tom Accardi, 405-954-3305)


	
	
	
	

	5.1.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have commissioning flight inspections been planned?  Conducted?  
	David H. Boulter, Manager, Flight Inspection Operations Group (AJW-33) 405-954-3766

(alternate: Tom Accardi, 405-954-3305)


	
	
	
	

	5.1.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the project priority been identified?
	Director of Technical Ops Aviation System Standards (AJW-3) - Tom Accardi, 405-954-3305


	
	
	
	

	5.1.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have site-specific flight inspection procedures and techniques been developed?
	David H. Boulter, Manager, Flight Inspection Operations Group (AJW-33) 405-954-3766

(alternate: Tom Accardi, 405-954-3305)


	
	
	
	

	5.1.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are interdependencies with other NAS products identified and incorporated into project schedules and plans?
	NAS Architecture Group (AJP-15)

Diana Liang (202) 385-7254
	
	
	
	

	5.1.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have applicable Interface Requirements Documents (IRD) or Interface Control Documents (ICD) been approved/baselined? 
	Linda Suppan, 

(Acting) Manager, NAS Requirements and Interface Management Group

(202)385-7143
	
	
	
	

	5.1.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will product require rulemaking changes?
	Office of Rulemaking - Airmen and Airspace Rules Division (ARM-100)

Ida Klepper, 202-267-7625

	
	
	
	

	5.1.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If product has an aircraft avionics component, has the required certification been obtained?
	Aircraft Certification Service (AIR-130)

Manager, Avionic Systems Branch - Stephen VanTrees, 202-385-4635 
	
	
	
	

	5.1.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If product requires aircraft avionics, has the transition plan and necessary rulemaking been accomplished?
	Flight Technologies and Procedures Division (AFS-400)

John McGraw, 202-385-4586

Aircraft Certification Service (AIR-130)

Manager, Avionic Systems Branch - Stephen VanTrees, 202-385-4635
	
	
	
	

	5.1.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If product requires aircraft avionics, are flight standards training courses available?
	Flight Technologies and Procedures Division (AFS-400)

John McGraw, 202-385-4586


	
	
	
	

	5.1.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the new product interfaces to an existing NAS product, is the specification for that interface in compliance with NAS-SS-1000, NAS System Specification, as well as the product specification (baseline) for the existing NAS system?


	 Linda Suppan, 

(Acting) Manager, NAS Requirements and Interface Management Group

(202)385-7143 

	
	
	
	

	5.2
	 SOFTWARE INTEGRATION   

	5.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the software (SW) and firmware (FW) sources been established for life-cycle support?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	 
	
	
	

	5.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has SW transition plan been developed to transfer SW maintenance responsibility?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have development and follow- on support systems (i.e., compilers, operating systems, PCs, in-circuit emulators, test source code, PROM burners, etc) been procured and delivered?  Have hand-off procedures been established?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the SW support requirements been identified and verified, and has support been acquired IAW FAA Order 4630.9, FAA Computer Software Quality Program Requirements?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If Programmable Arrays Logic (PAL) or similar one-time programmable devices are used, has documentation (i.e., Boolean expressions, fuse link maps, state or timing diagrams, sources files, etc.) been provided to support organizations?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has development documentation (i.e., SW development folders, engineering notebooks, test SW/FW, capacity scenarios, etc.) been provided?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have support organizations evaluated or accepted life-cycle support products (i.e., PROM burners, system support SW/equipment, operating systems, tester SW, etc.)?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has all required media (i.e., tapes, disks, ROMs, EPROMs, PALs, listings, etc.) been identified and provided?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has life-cycle support documentation (i.e., Computer Program Functional Specification, cross-reference listing, global or local equates, sub-system design, table design, etc.) been provided to support organizations?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have reserve memory and computer cycle idle time been allocated for future use?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

 Fran Bourne, 609-485-6611
	
	
	
	

	5.2.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a maintenance interface been established with the field?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have provisions been made to permit the upgrade of the COTS SW (e.g., vendor updates) after FAA acceptance IAW FAA Order 1800.66, NAS Configuration Management?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is a funding profile available to identify the budget required to support the life cycle for this SW deployment?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are SW/FW maintenance facilities adequately funded?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is a Program Development Language, or specified source code comments adequate for maintenance of the product?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all SW site adaptation changes been identified?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.2.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the maintenance handbook, equipment certification process, and user manual documentation numbers been formulated?
	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	5.3
	SPECTRUM MANAGEMENT    

	5.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has spectrum availability been determined IAW FAA Order 6050.19, Radio Spectrum Management and Use?
	Spectrum Assignment and Engineering Services Group (AJW-64)

Robert Frazier, 202-267-9722
	
	
	
	

	5.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has spectrum compatibility with all existing NAS, Government, and non-Government equipment at each location been determined? 
	Spectrum Assignment and Engineering Services Group (AJW-64)

Robert Frazier, 202-267-9722
	
	
	
	

	5.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a valid frequency assignment been obtained for each location?
	Spectrum Assignment and Engineering Services Group (AJW-63)

Jerold Sandors, 202-267-9020
	
	
	
	


	5.3.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all frequency management requirements been satisfied IAW FAA Order 6050.32, Manual of Regulations and Procedures for FAA Spectrum Management? 


	Spectrum Assignment and Engineering Services Group (AJW-63)

Jerold Sandors, 202-267-9020
	
	
	
	

	5.4
	STANDARDIZATION   

	5.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do technical specifications meet U.S. and international standards? 


	Linda Suppan, 

(Acting) Manager, NAS Requirements and Interface Management Group

(202)385-7143
	
	
	
	

	6.0
	HUMAN INTEGRATION   

	6.1
	HUMAN/PRODUCT INTERFACE   

	6.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have human factors requirements, plans, analyses, and verifications been determined and documented for the product IAW the FAA Human Factors Job Aid Guidelines, FAA Human Factors Design Guide, FAST SOW-GEN, UFAS and other appropriate standards and conventions? 
	Scientific and Technical Advisor for Human Factors

Human Factors Research and Engineering, ATO-P 
Glen Hewitt, 202-267-7163


	
	
	
	

	6.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have usability issues for all user populations been addressed for all intended sites?
	Scientific and Technical Advisor for Human Factors

Human Factors Research and Engineering, ATO-P 
Glen Hewitt, 202-267-7163


	
	
	
	

	6.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the human-system performance studies and analyses (such as those related to workload training, functional design, CHI, staffing, safety and health, special skills and tools, work space, displays and controls, information requirements, display presentation, visual/aural alerts, I/O devices, communications, procedures, anthropometrics, documentation, and environment) been conducted to identify, document, and resolve/mitigate human factors issues?
	Scientific and Technical Advisor for Human Factors

Human Factors Research and Engineering, ATO-P 
Glen Hewitt, 202-267-7163


	
	
	
	

	6.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have human factor issues and activities (e.g., post-deployment usability assessments) to monitor and sustain human-system performance during In-Service Management been identified?


	Scientific and Technical Advisor for Human Factors

Human Factors Research and Engineering, ATO-P 
Glen Hewitt, 202-267-7163


	
	
	
	

	6.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are resources (e.g., human factors personnel and funding) in place to support human factor engineering activities for investment analysis and solution implementation as well as pre-planned improvements, engineering changes, sustainment requirements, and service-life extensions? 


	Scientific and Technical Advisor for Human Factors

Human Factors Research and Engineering, ATO-P 
Glen Hewitt, 202-267-7163


	
	
	
	

	6.2
	EMPLOYEE SAFETY AND HEALTH   

	6.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has on on-site EOSH evaluation been performed on this system?  


	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	6.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do the solicitation and/or contract identify the contractor's responsibility to install equipment IAW FED-STD-795, Uniform Federal Accessibility Standard (UFAS), and FAA guidance for accessibility?
	Karen Schunter, Facilities Services
	
	
	
	

	6.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the PIP address potential occupational safety and health or environmental concerns with appropriate contingency measures for equipment delivery, installation and setup?
	Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	6.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the building/facility meet OSHA requirements IAW FAA Order 3900.19, Occupational Safety and Health? 
	Martha Lalos, EOSH Services, 202-267-3239


	
	
	
	

	6.2.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product construction work affect proper facility operations (e.g. OSHA, Fire/Life Safety requirements, Indoor Air Quality, Emergency Preparedness, etc).  
	 Martha Lalos, EOSH Services, 202-267-3239
	
	
	
	

	6.2.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the product is in an ATCT, have the special fire life safety requirements for an ATCT been addressed for the construction work IAW 29 CFR 1960.20?
	Charles Bragdon, 202-267-8692
	
	
	
	

	6.2.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have facility accessibility and accommodation concerns during initial equipment installation been addressed?
	Karen Schunter, Facilities Services
	
	
	
	

	6.2.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has seismic safety been addressed?
	Karen Schunter, Facilities Services
	
	
	
	

	6.3
	SPECIALIZED SKILLS AND CAPABILITIES     

	6.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the operator and maintainer tasks been analyzed for requirements of special skills and abilities that may affect system performance, equipment design, and training?  
	Scientific and Technical Advisor for Human Factors

Human Factors Research and Engineering, ATO-P 
Glen Hewitt, 202-267-7163


	
	
	
	

	6.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has participation of Subject Matter Expersts been coordinated with Labor Relations?


	Labor Relations Group (AHL-10)

Tom Cassady, 202-267-7751


	
	
	
	

	7.0
	SECURITY   

	7.1
	PHYSICAL SECURITY   (F) = Applies to facility    
(S) = Applies to system

	7.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the appropriate Regional Service Security Element (AXX-700 SSE) been contacted at project initiation?  (F/S) 
	Facility Security Services Group  (AJW-25)

Barbara Knieff 


	SECURITY   
	
	
	

	7.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility or system included the FAA Facility Security Management Program (FSMP) security requirements IAW FAA Order 1600.69, Facility Security Management Program?  (F/S) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	PHYSICAL SECURITY   (F) = Applies to facility    (S) = Applies to system
	
	
	

	7.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are facility modifications (e.g. protective measures) required to achieve/maintain physical security accreditation?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a determination been made concerning the operational criticality of the facility to further determine the correct security protective measures that will be required?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a determination been made whether the system will be considered protected in a “critical area” with suitable access controls required?  (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does placing this new system into the facility increase the overall criticality and security level of the facility that would require additional protective measures? (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding included for security system upgrades and/or maintenance contracts for protective measures (e.g. fencing, access controls, surveillance, etc.)?  (F/S) 
	Facility Security Services Group 


	
	
	
	

	7.1.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have blast standards and facility set back been considered IAW FAA Order 1600.69?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has SSE been included in site selection process?  (F/S) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has contractor received appropriate clearance IAW FAA Order 1600.2, Safeguarding Controls and Procedures for Classified National Security Information and Sensitive Unclassified Information; and 1600.69?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If the facility security level increases, has a determination been made whether a new physical security assessment is required to evaluate new physical security accreditation requirements?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a Facility Security Coordinator (FSC) been designated in writing?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are contractor background checks being conducted as required?  (F/S)  
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are exceptions to security requirements in FAA Order 1600.69 documented and approved by ASI?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the facility security plan (FSP) current and approved?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the FSP been updated to accommodate new systems as required to reflect changes affecting security?  (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the Occupant Emergency Plan (OEP) and/or contingency plan current and approved?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.1.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has positive access control been implemented IAW FAA Order 1600.69?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 


	
	
	
	

	7.2
	INFORMATION SYSTEMS SECURITY   

	7.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have information security system requirements been identified and funded IAW FAA Order 1370.82, Information System Security Program?  
	Jeannette King - 202-267-9865 - National Airspace System Defense/Security Group 
	
	
	
	

	7.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the security certification and authorization package (SCAP) been prepared, reviewed, and approved IAW FAA Order 1370.82?
	Jeannette King - 202-267-9865 - National Airspace System Defense/Security Group
	
	
	
	

	7.3
	PERSONNEL SECURITY   

	7.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you budget for contractor employee background checks and investigations?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you coordinate with the Security Office to ensure appropriate determinations, designations, and classifications are made?
	Security & Hazardous Materials Personnel Security Division 
	   
	
	
	

	7.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you complete FAA Form 1600-77 to designate risk/sensitivity levels for each position where contractor employees will require access to FAA facilities, sensitive information, and/or resources to perform their duties, IAW Appendices 3 and 9 of FAA Order 1600.1D, FAA Personnel Security Program?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Did you include the appropriate statement and DD Form 254 as part of procurement request when contractor employees will require access to classified information in order to perform their duties, IAW Appendix 10 of FAA Order 1600.1D?
	Service Team CO 
	
	
	
	

	7.3.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Foreign Nationals Exclusion.  Did you make a determination to restrict access or work on a contract to U.S. citizens only, IAW paragraph 11, Appendix 9 of FAA Order 1600.1D?
	Service Team CO 
	
	
	
	

	7.3.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have appropriate contractor personnel security clauses and provisions been included in the contract?
	Service Team CO 
	
	
	
	

	7.3.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If there are any open General Accounting Office, Inspector General, or Congressional recommendations relating to security, have these recommendations been incorporated into the requirements document? 
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	8.0
	IN-SERVICE SUPPORT

	8.1
	STAFFING

	8.1.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a facility class structure been assigned IAW FAA Order 1380.40?  
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.1.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have staffing standards been developed IAW FAA Order 1380.40?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.1.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there an existing position description to cover the required duties and responsibilities?  
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.1.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a position description been developed to cover unique duties and responsibilities?  
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.1.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are personnel available at the designated support facility to provide engineering and repair services?  
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.1.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are positions filled to support site preparation, installation, checkout, operation and maintenance?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.1.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the maintenance-staffing requirement been identified in the NAS Plan Hand-Off or budgeted for in the 5-Year Budget Plan (at least 2 1/2 years prior to the proposed deployment)?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.2
	SUPPLY SUPPORT   

	8.2.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has an Acquisition Program Manager for Logistics (APML) been designated?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the program incorporated logistics planning principles as outlined in the Integrated Logistics Support Process Guide located in FAST?  
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the funding adequately support logistics requirements in support of deployment schedule?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Integrated Logistics Support Management Team (ILSMT) convened to determine logistics requirements?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has integrated logistics support planning been accomplished and documented in the ISP?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a provisioning conference been conducted and required National Stock Numbers (NSN) assigned?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have supply support procedures been determined and provided to the site?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is there a technology refresh plan in place to identify parts availability and technological obsolescence problems?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are project status reports complete, current, and consistent with delivery schedules and Project Materiel List IAW FAA Order 4650.7, Management of NAS F&E Project Material?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the means of distribution for project materiel been provided to the affected regions?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have project control numbers been assigned and provided for all sites scheduled to receive project materiel through the FAA Logistics Center/Depot Level Support Provider?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract provide requirements for provisioning of site and the depot spare parts to meet operational need?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has spare parts listing been developed and provided to each site?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Exchange and Repair (E&R) site spares been determined?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have required levels of initial site and depot spares been delivered?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.2.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have fee-for-service orders been negotiated with the FAA Logistics Center?  
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.3
	SUPPORT EQUIPMENT    

	8.3.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have special support equipment (e.g., automated test equipment and test program set) for sites and/or special support equipment (including test bed) for the depot-level repair center been delivered? 
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.3.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are adequate quantities of common support equipment (e.g., tools and test) in place on site and at the depot-level repair center (prior to deployment)?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.3.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have test equipment requirements (including funding and schedules) been coordinated with the National Test Equipment Program Manager?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.4
	TECHNICAL DATA 
	

	8.4.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have product drawings been provided IAW MIL-DTL-31000, Technical Data Package Specification?
	Service Team Implementation Team 
	
	
	
	

	8.4.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has technical documentation (e.g., technical instruction and system maintenance handbooks) been delivered to the site or depot-level repair center?
	Service Team Implementation Team
	
	
	
	

	8.4.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have applicable licenses or copyrights been secured for products used during product development? 
	Service Team CO or COTR 
	
	
	
	

	8.4.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all license, copyright, and proprietary restrictions that affect the FAA's ability to maintain the product been identified?
	Service Team CO or COTR 
	
	
	
	

	8.4.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are applicable data rights included in the contract?  
	Service Team CO or COTR 
	
	
	
	

	8.4.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have new equipment certification procedures/ statements been developed and incorporated into the appropriate handbooks?
	Service Team


	
	
	
	

	8.5
	TRAINING AND TRAINING SUPPORT   

	8.5.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all types of training been identified for affected AT&AF organizations?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have initial training requirements (i.e. number personnel per site) been identified for AT&AF organizations?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding available for training development and implementation?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will training development and conduct support the program deployment schedule?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the training materials been developed and approved IAW FAA STD-028 and the contract?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will training equipment for AT and/or AF be installed at the FAA Academy in time to accommodate the new equipment training scheduled?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all technical instruction books, which are required for training, been identified?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Will approved manuals be available to support training development and conduct?
	Service Team Logistics/Asset Management  POC


	
	
	
	

	8.5.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract provide for adequate contractor classes in order to transition training responsibilities to the FAA IAW FAA STD-028?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all system certification requirements been identified IAW FAA Orders 3120.4, Air Traffic Technical Training; 6000.15, General Maintenance Handbook for Airway Facilities; and 3400.3, Airway Facilities Maintenance Personnel Certification Program? 
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the three personnel certification process items been developed and approved IAW FAA STD-028, FAA D-2706, and FAA D-2781?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If operational or funding restrictions exist that will prevent AT&AF from acquiring the necessary training before scheduled equipment delivery date, have alternative solutions been developed?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Was a media selection process used to research media options and select the one that will adequately deliver the training and be the most cost effective over a period of years?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.5.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has an estimated cost of development been determined for the media selected?
	Frank Toner
Manager, NAS Workforce Planning, Management, and Evaluation Group, AJL-15
Office 202-493-4066

	
	
	
	

	8.6
	FIRST AND SECOND LEVEL REPAIR   

	8.6.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has HW support been established for the economic service life in accordance with the approved maintenance concept?
	Service Team
	
	
	
	

	8.6.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have HW maintenance support organizations been identified and has handoff criteria been documented?
	Service Team
	
	
	
	

	8.6.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a budget for HW maintenance support been completed?
	Service Team
	
	
	
	

	8.6.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are contract options and funds available to support maintenance requirement per the approved maintenance concept? 
	Service Team CO 
	
	
	
	

	8.6.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a budget item been submitted to fund on-site or depot-level contractor repair services after the first year program office funding expires IAW FAA Order 2500.8, Funding Criteria for OPS, F&E, and RE&D accounts?
	Service Team
	
	
	
	

	8.6.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding adequate to support contract maintenance IAW FAA Order 2500.8?
	Service Team
	
	
	
	

	8.6.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are warranty provisions included in the contract?
	Service Team CO  
	
	
	
	

	8.6.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have contract provisions been included to cover the transition of engineering support from the contractor? 
	Service Team CO 
	
	
	
	

	8.6.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are the contract provisions for transition of engineering support from the contractor being adhered to? 
	Service Team CO or COTR 
	
	
	
	

	8.6.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have instruction book masters been delivered to the Technical Operational Support Library?


	NAS Engineering Group (AJW-14) - Jim Pritchard

Comm, Flight Service & Weather Engineering Group (AJW-17)

Fran Bourne, 609-485-6611
	
	
	
	

	8.7
	PACKAGING, HANDLING, STORAGE, AND TRANSPORTATION   

	8.7.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Washington Item Manager (WIM) been assigned for proper handling of project material?
	Service Team
	
	
	
	

	8.7.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract provide for preservation, packaging, packing, marking, and handling of systems or spares?
	Service Team CO or COTR 
	
	
	
	

	8.7.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract contain shipping requirements IAW FAA Order 4650.30, Management and Control of NAS F&E Projects/Materiel?
	Service Team CO or COTR 
	
	
	
	

	9.0
	TEST AND EVALUATION    
	
	
	
	
	
	

	9.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the product in compliance with FAA Test and Evaluation (T&E) Policy and Guidance?
	ATO-P Test Standards Board

Jeffrey Boldridge

(609) 485-4910

Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are the T&E sections of the ISP approved and current?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	If required, has an Operational Capabilities Demonstration (OCD) been conducted and the product validated for an NDI/COTS acquisition? 
	Test Director
	
	
	
	

	9.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the test readiness review (TRR) been successfully completed for development testing (DT)?
	Test Director
	
	
	
	

	9.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the DT, FAT, FQT, PAT, etc been successfully completed and all test discrepancies (Program Trouble Reports (PTRs)) dispositioned?
	Test Director
	
	
	
	

	9.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are operational test (OT) plans and procedures (including Flight Test/Spectrum Test procedures) approved and available? 
	Test Director
	
	
	
	

	9.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a key site been selected and associated test NCP processed and approved? 
	Test Director
	
	
	
	

	9.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have operational users been assigned to participate in the OT? 
	Test Director
	
	
	
	

	9.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the product been delivered for testing?
	Test Director
	
	
	
	

	9.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are test support systems, funding, personnel, and materials available to support testing and system maintenance, revision, and re-qualification?
	Test Director
	
	
	
	

	9.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are test tools available to support system maintenance, revision, and re-qualification?
	Test Director
	
	
	
	

	9.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have test personnel (FAA and/or support contractor) been trained?
	Test Director
	
	
	
	

	9.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have Interim Assessment Report(s) (IARs) been completed against COIs and CPPs prior to OT?
	Test Director
	
	
	
	

	9.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding for overtime, travel, and personnel (FAA and/or support contractor) available to support testing? 
	Test Director
	
	
	
	

	9.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has OT been performed using the same HW and SW operational baseline intended for national deployment?
	Test Director
	
	
	
	

	9.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has OT been successfully completed and all Discrepancy Reports (DRs) dispositioned?
	Test Director
	
	
	
	

	9.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have Test Report Summaries (quick look) been prepared indicating the status and results of OT?
	Test Director
	
	
	
	

	9.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the final OT report(s) been distributed?
	Test Director
	
	
	
	

	9.19
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all open OT DRs been documented, classified, tracked and assigned for disposition?
	Test Director
	
	
	
	

	9.20
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are Site Acceptance Test plans, procedures, and schedules approved, available, and coordinated with the field?
	Test Director
	
	
	
	

	9.21
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Site Acceptance Test at key site been successfully completed? 
	Test Director
	
	
	
	

	9.22
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are field familiarization plans, procedures, and schedules approved, available, and coordinated with the field?


	Test Director
	
	
	
	

	9.23
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has field familiarization been successfully completed at the key site? 
	Test Director
	
	
	
	

	9.24
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has product been designated for IOT&E?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.25
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Independent Operational Test Readiness Declaration (IOTRD) been drafted and coordinated with the Office of IOT&E? 


	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.26
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the IOTRD been signed by Vice President of the implementing service organization and delivered to 

the Vice President of Safety Services? 
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.27
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has Independent Operational Test & Evaluation (IOT&E) been completed?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	10.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all disposal issues been addressed IAW Chapter 8, Figure 8-3, of FAA 4800.2, Utilization and Disposal of Excess and Surplus Personal Property?
	Service Team 
	
	
	
	

	10.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a NAS System/Equipment Disposal Plan been prepared IAW Chapter 8 of FAA 4800.2?
	Service Team Logistics/Asset Management  POC

Dan Tobin - Safety & Operations Support Office - 202-493-4475
	
	
	
	

	10.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the implementation strategy in the ISP current?  
	Service Team
	
	
	
	

	10.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has project implementation coordination with the appropriate ATO Service Area Directors been completed?
	Service Team
	
	
	
	

	10.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all project authorizations been received by applicable organizations?
	Service Team
	
	
	
	

	10.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a cutover plan been developed for the key site and subsequent sites?
	Service Team
	
	
	
	

	10.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the affected sites received the turnkey contractor site installation requirements and acceptance plans?
	Service Team
	
	
	
	

	10.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all transitional requirements identified and available (e.g., critical power, power distribution, data flow, operational procedures, SW, etc.)?
	Service Team
	
	
	
	

	10.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are resources available to support required parallel operations and has associated contract and Backfill Overtime (BFOT) funding been provided?
	Service Team 
	
	
	
	

	10.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

   FORMCHECKBOX 
  N/A
	Has a project site preparation plan been completed?
	Service Team
	
	
	
	

	10.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a Pre-Construction Checklist been completed for the product?
	Service Team
	
	
	
	

	10.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding adequate to support regional F&E activities through commissioning? 
	Service Team
	
	
	
	

	10.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for participation in design and implementation?
	Service Team
	
	
	
	

	10.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for participation in planning, deployment, transition, cut over, and commissioning?
	Service Team
	
	
	
	

	10.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for contractor support through the warranty period?
	Service Team
	
	
	
	

	10.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is funding adequate to support regional operational activities through commissioning?


	Service Team
	
	
	
	

	10.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have contingencies been identified and funded for parallel operational requirements during cutover and commissioning, including additional hardware?


	Service Team
	
	
	
	

	10.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the impact on bargaining unit employees been identified? 
	Labor Relations Group (AHL-10)

Tom Cassady, 202-267-7751


	
	
	
	

	10.19
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all union negotiations been coordinated and approved IAW FAA 3710.18, Internal Coordination Requirements for Negotiating Term and Mid-Term Agreements with the Unions?  
	Labor Relations Group (AHL-10)

Tom Cassady, 202-267-7751


	
	
	
	

	10.20
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has coordination been conducted with the NAS Defense Program?
	Service Team 
	
	
	
	

	10.21
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the FOIA focal point been established IAW FAA Orders 1200.8, Public Information Activities and Programs; and 1200.23, Public Availability of Information?


	Public Affairs


	
	
	
	

	10.22
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has HQ and regional offices been provided information to announce the deployment?


	Public Affairs 


	
	
	
	

	10.23
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the procurement request and/or contract been structured to establish line item numbers that properly classify cost categories for the capitalization and expensing of assets?  


	DELPHI Asset Tracking Mgmt Group 

Service Team 
	
	
	
	

	10.24
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has action been initiated and completed for capitalization of real and personal property?
	DELPHI Asset Tracking Mgmt Group 

Service Team 
	
	
	
	

	10.25
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have contacts been made with the Department of Defense and aviation user groups to address changes in flight operations?
	International/Military/National Customer Liaison Group 


	
	
	
	

	10.26
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have regional and site personnel requirements for support of product implementation and integration been identified and coordinated with deployment sites?


	Service Team
	
	
	
	

	10.27
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have FAA field organizations been designated COTR responsibilities?
	Service Team CO 
	
	
	
	

	11.0
	QUALITY ASSURANCE   


	11.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the quality assurance requirements for this product been determined?
	Service Team QA  POC


	
	
	
	

	11.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is the Contractor’s Quality Assurance Plan approved and current IAW contract requirements?  
	Service Team QA  POC


	
	
	
	

	11.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all system HW or SW discrepancies that may impact deployment satisfactorily resolved?
	Service Team QA  POC


	
	
	
	

	11.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are all outstanding engineering change proposals, waivers, and deviations that may impact deployment properly dispositioned?
	Service Team QA  POC


	
	
	
	

	11.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Is contractor QA schedule compatible with project deployment schedule?
	Service Team QA  POC


	
	
	
	

	11.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are there post delivery contract provisions (e.g., retrofit, re-inspection, re-tests, etc.) in place to address waivers and/or deviations?   
	Service Team QA  POC


	
	
	
	

	11.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are approved plans in place to accomplish reliability testing on deployed systems?
	Service Team QA  POC


	
	
	
	

	11.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are acceptance criteria identified and responsibilities assigned?
	Service Team QA  POC


	
	
	
	

	11.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Post-implementation Review (PIR) strategy been coordinated with the Operational Quality Council?


	Investment Planning and Management Group

Jaime Eley McDowney

(202) 385-8187
	
	
	
	

	12.0
	CONFIGURATION MANAGEMENT - See AMS Section 4 and FAA Order 1800.66, Configuration Management Policy   

	12.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a requirements document been baselined (e.g., IRD, specification, engineering requirements document, etc.) that describes the functional requirements and/or characteristics of the product?
	Service Team 
	
	
	
	

	12.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all Configuration Items (CIs) and Computer Software Configuration Items (CSCIs) been identified and verified? 
	Service Team
	
	
	
	

	12.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the contractor established the allocated baseline (e.g., Prime Item Development Specification (B-Spec), etc.)? 
	Service Team
	
	
	
	

	12.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have CI's been established for commercially available SW packages?   
	Service Team
	
	
	
	

	12.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are project CI’s in the responsible Configuration Control Board’s (CCB) Charter/Operating Procedures? 
	Service Team
	
	
	
	

	12.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have functional specifications been updated to reflect the deployed configuration?   
	Service Team
	
	
	
	

	12.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have corrective actions been completed for all HDRs and PTRs?   
	Service Team
	
	
	
	

	12.8
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Functional Configuration Audit (FCA) been conducted, documented (audit report) and certified?   
	Service Team
	
	
	
	

	12.9
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all FCA action items been resolved?   
	Service Team
	
	
	
	

	12.10
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Physical Configuration Audit (PCA) been conducted, documented (audit report) and certified?   
	Service Team
	
	
	
	

	12.11
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all PCA action items been resolved?
	Service Team
	
	
	
	

	12.12
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the product baseline case file include technical documentation to define the configuration items throughout their lifecycle?
	Service Team
	
	
	
	

	12.13
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a product baseline case file/NCP been approved to bring the product into the NAS inventory?  
	Service Team
	
	
	
	

	12.14
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a formal process been established for managing local adaptations?
	Service Team
	
	
	
	

	12.15
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Do the support organizations (WJHTC, FAALC, and regional sites) have the means to maintain the product configuration?   
	Service Team
	
	
	
	

	12.16
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the responsibility for CM of the support system been assigned?   
	Service Team
	
	
	
	

	12.17
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Are CM procedures in place to ensure that all changes approved during deployment will be tracked against new units as well as those already deployed?  
	Service Team
	
	
	
	

	12.18
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the CM procedures for controlling SW to the unit level of code been established?   


	Service Team
	
	
	
	

	12.19
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Does the contract require notification of vendor changes during production and routine vendor maintenance? 
	Service Team CO or COTR 

	
	
	
	

	12.20
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the contract been modified to include approved NAS Change Proposals (NCP’s)?
	Service Team CO or COTR 
	
	
	
	

	12.21
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the software configuration audit been completed?
	Service Team
	
	
	
	

	13.0
	IN-SERVICE MANAGEMENT   

	13.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility type identification been assigned?
	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628


	
	
	
	

	13.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the facility identification code been assigned?
	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628


	
	
	
	

	13.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Maintenance Management System (MMS) been updated to reflect the facility type, code, and class structure to support project configuration(s) IAW FAA Order 6000.5, Facility, Service, and Equipment Profile? 


	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628


	
	
	
	

	13.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have MMS equipment module records (FEQ/FMO/PMM) been developed in coordination with maintenance handbook development to ensure standardization of equipment inventories and population of equipment inventories at the LRU level?


	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628


	
	
	
	

	13.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have facility/service reporting requirements been established IAW FAA Order 6040.15, National Airspace Performance Reporting System?


	NAS Quality Assurance & Performance Team (AJW-162) 

Joe Walker, (202) 267-3628


	
	
	
	

	13.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has system and LRU performance data MMAC/ NAS Support Group/etc.?
	NAS Quality Assurance & Performance Team (AJW-162) 

Darren Clark, (202) 267-9798


	
	
	
	

	13.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has LRU cost data been provided to MMAC/ NAS Support Group/etc.?
	NAS Quality Assurance & Performance Team (AJW-162) 

Darren Clark, (202) 267-9798


	
	
	
	

	14.0
	SYSTEMS SAFETY MANAGEMENT   

	14.1
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the Integrated Safety Plan (ISP) been developed and approved?


	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
	
	
	
	

	14.2
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have the Safety Risk Management Document(s) (SRMD) or an SRMDM been approved and accepted?


	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
	
	
	
	

	14.3
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Were high risk hazard (s) identified? If yes, were the mitigations and controls approved?  
	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
	
	
	
	

	14.4
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Were system safety requirements derived from the control(s) to mitigate medium residual risks documented on the SRMD?
	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
	
	
	
	

	14.5
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Have all identified hazards been entered and tracked in the Hazard Tracking System?
	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
	
	
	
	

	14.6
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has a System Safety Assessment Report (SSAR) been completed and incorporated with the SRMD?
	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
	
	
	
	

	14.7
	 FORMCHECKBOX 
  Open

 FORMCHECKBOX 
  Closed

 FORMCHECKBOX 
  N/A
	Has the SRMD been updated to include IOT&E hazards?

	Michael Falteisek

Manager, Safety Risk Management

202-385-4780
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