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	A
	B
	C
	D
	E
	Yes
	No
	N/A
	
	
	
	
	
	
	

	1.0
	BACKGROUND
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1
	Is there an approved Mission Need Statement (MNS)?
	ARX-200
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2
	Is there an approved final Requirements Document (RFD)?
	ARR-100
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3
	Is there an approved Acquisition Program Baseline (APB)?
	ASD-200
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.4
	Is there an approved Investment Analysis Report (IAR)?
	ASD-400
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.5
	Is there an approved Acquisition Strategy Paper (ASP)?
	ASD-200
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.6
	Is there an approved Integrated Program Plan (IPP)?
	ASU-100
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.7
	Has a disposal plan been prepared IAW FAA Order 4800.2, Utilization and Disposal of Excess and Surplus Personal Property?
	AFZ-500
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	1.8
	Was the market survey documented in accordance with (IAW) with AMS 3.2.1.2.1?
	IPT
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.9
	Is the contract adequately funded?
	IPT
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.0
	OPERATIONAL CONCEPT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.1
	Operations
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.1.1
	Has the product life cycle been established?
	ASD-400
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.1.2


	Has the economic service life been determined?  
	ASD-400
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.2
	Maintenance
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.2.1
	Is there an approved maintenance concept?
	AOP-100
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.2.2
	Does the product meet the reliability and maintainability requirements of FAA Order 6000.30, Policy for Maintenance of the NAS?
	AOP-300
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	2.2.3


	Does the product meet the requirements of FAA Order 6000.40, Monitoring Policy for the Maintenance Control Center (MCC) of the National Airspace System? 
	AOP-300
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	2.2.4
	Have remote maintenance monitoring system (RMMS) issues been resolved IAW FAA Order 6090.1, Development and Implementation of RMS within the NAS; NAS-MD-792, Operational Requirements for the Remote Maintenance Monitoring System; NAS-MD-793, Remote Maintenance Monitoring System; and/or NAS-SS-1000, Appendix IV?
	AOP-30
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.3
	Quantities and Location
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.3.1
	Have the facility alpha and identifier codes been assigned IAW FAA Order 1375.4, Standard Data Element Codes, Facility Identification and Supplement Standards?
	AFZ-500

AOP-300
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	2.4
	Schedule Constraints
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.4.1
	Are critical long-lead items identified? 
	IPT
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.4.2
	Have all critical schedule risks identified by the schedule risk analysis been resolved?
	IPT
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	2.4.3
	Are contractor production/delivery rates consistent with contractual delivery schedules?
	IPT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	2.4.4
	Is there an accurate delivery schedule showing facility alpha and identifier codes IAW FAA Order 6030.45, Facility Reference Data File?
	ANS-200
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	3.0


	TECHNICAL PERFORMANCE

REQUIREMENTS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	.

	3.1
	Is the product  in compliance with 

NAS-SS-1000, NAS System Specification?
	ASD-100


	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	3.2
	Is the product in compliance with MIL-STD-882, System Safety Requirements, as required by NAS-SS-1000?
	ASD-100
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	3.3
	Is the product in compliance with the requirements of the AF Y2K Repair Process Standard document? 
	AAF-6
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.0
	PHYSICAL INTEGRATION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.1
	REAL ESTATE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.1.1
	Have all facility leases, licenses and easements been obtained? 
	AXX-50

ASU-140
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.1.2
	Has new construction been planned and/or completed and beneficial occupancy date been established?
	ANI
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.2
	SPACE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.2.1
	Is there adequate space for documentation, tapes, other mass storage magnetic media, and/or firmware, and spares/working material?
	ANI

ANS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	4.2.2
	Does the new product installation permit sufficient aisle access for new equipment and/or work stations?
	ANS
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.3
	ENVIRONMENTAL 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.3.1
	Have installation safety and environmental requirements been identified, verified and incorporated into the standard facility and site specific drawings?
	AEE

ANS

ANI
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.3.2
	Has facility environmental support software been updated to address building modifications? 
	ANS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.3.3
	Have the required environmental impact procedures been applied IAW FAA Order 1050.1, Policy and Procedures for Considering Environmental Impacts?
	AEE
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.3.4


	Has an Environmental Due Diligence Audit (EDDA) been established for leases IAW FAA Order 1050.19, Environmental Due Diligence Audits in the Conduct of FAA Real Property Transactions?


	ANI

AEE-200
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.4
	ENERGY CONSERVATION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.4.1
	Has off-grid power utilizing renewable and non-polluting energy sources been considered for the site?
	AEE
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.4.2
	Are the construction of a new facility or addition to an existing facility for the product IAW FAA-C-1217, Interior Work Specification, FAA Order 1035.1, Energy Efficient Products, and 10 CFR 435, Energy Efficiency Standards in New Construction and Major Modifications?
	ANS
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	4.4.3
	Have energy-efficiency and “greening” requirements been defined, verified and incorporated into the standard facility and site specifications per Executive Order 123? 
	ANS
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.4.4
	Will an installation affect measurement and verification of energy savings on an energy efficiency product?
	ANS
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.4.5
	Have building performance characteristics been checked to see if the building qualifies for Energy Star Building Certification?
	ANS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.4.6
	Has alternative financing for energy efficiency been considered as a source of funds? 
	IPT
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.5
	HEATING, VENTILATION, AIR-CONDITIONING 


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.5.1
	Have ancillary requirements for adequate space, power, and heating, ventilation, and air conditioning (HVAC) been identified?
	ANS

ANI
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.6
	GROUNDING, BONDING, SHIELDING AND LIGHTNING PROTECTIONS


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.6.1
	Does the facility meet the requirements of FAA-STD-19, Lightning Protection, Grounding, Bonding, and Shielding Requirements for Facilities, and FAA-STD-20, Transient Protection, Grounding, Bonding, and Shielding for Equipment? 


	ANI
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.7


	CABLES


	ANS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.8
	HAZARDOUS MATERIALS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.8.1
	Have the excess/surplus/ hazardous materials been removed and disposed of IAW FAA Order 4800.2C, Utilization and Disposal of Excess Surplus Personal Property, FAA Order 1050.10, Prevention, Control, and Abatement of Environmental Pollution at FAA Facilities, and FAA Order 1050.14, Polychlorinated Biphenyls (PCBs) in the NAS? 
	AFZ-500

ANS

AEE
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.8.2


	Has the disposition plan been prepared and approved to address the identification, handling, storage and disposal of hazardous materials?
	ANS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.8.3


	If the product may potentially contain asbestos material, has an asbestos work permit been completed?  
	AEE
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.8.4
	If the product contains asbestos containing material, has the facility’s asbestos contingency plan and the facility’s site specific O&M plan been reviewed? 
	ANI
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.9
	POWER SYSTEMS AND COMMERCIAL POWER 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.9.1
	Have all power systems issues and requirements been addressed for the new product?
	ANS-600
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.9.2
	Is the facility power compliant with the availability requirements allocated in the requirement document and/or the system specification?
	ANS-600
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.9.3
	Does the product meet the requirements of FAA Order 6950.2, Electrical Power Policy Implementation at NAS Facilities? 
	ANS-600

ANI
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.9.4
	Have utility services been identified for the product?
	ANI
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.9.5
	Has a short circuit analysis and protective device coordination study been prepared for the applicable facility power system and coordinated IAW FAA Order 6950.27, Short Circuit Analysis and Protective Device Coordination?
	ANS-600
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.9.6
	Has there been an analysis of how the new subsystem will impact the facility energy/power load profile?
	ANS-600
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.9.7
	Where it has been determined that the new subsystem will have a substantial adverse affect on building energy/power performance and thereby cost, have alternatives to operation/ components/other design criteria been considered?
	ANS-600
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.9.8
	Has the contractor been furnished specifications, which define the capabilities and limitations of the existing facility power system? 
	ANS-600
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	4.10


	TELECOMMUNICATIONS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.1
	Have the telecommunications requirements been identified?
	AOP-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.2
	Does the NAS telecommunications system satisfy the product requirements?
	AOP-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.3
	Are standard levels and/or protocols implemented and are they compatible with FAA telecommunications equipment IAW FAA-STD-029, Selection of Telecommunication Standards?
	AOP-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.4
	Have the requirements been incorporated into the Future NAS Telecommunications Plan (Fuchsia Book) and have the costs of telecommunication circuits and equipment been budgeted?
	AOP-400
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.5
	Has a telecommunications cutover plan been developed?
	AOP-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.6
	Have communications service requests been submitted to AOP-600, 12 months prior to delivery to the OT&E site?
	AOP-600
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	4.10.7
	Have Telecommunication Service Request (TSR) lead times been included in project schedules?


	AOP-500
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.11


	SPECIAL CONSIDERATIONS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.11.1
	Does the solicitation and/or contract identify the contractor’s responsibility to install equipment IAW Federal Emergency Management Administration (FEMA) Handbook 224, ICSSC RP-4, and FAA guidance for seismic safety? 
	ANS
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.11.2
	Has Government-furnished material/information been provided to the contractor?
	IPT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	4.11.3
	If the product requires construction/installation on an airport, is the contractor in compliance with FAA Advisory Circular No. 150/5370-2, Operational Safety on Airports During Construction? 
	ANI

ARP
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.11.4
	Have facility modifications to interface between the product and the facility plan been completed?
	ANI

ANS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	4.11.5
	Have site peculiar issues (i.e., road, access agreement, etc.) that may impact deliveries later in the program been resolved?
	ANI
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	4.11.6
	Have all other building/facility resources for product support been planned for (e.g.,  

Technical Support Services Contract, William J.  Hughes Technical Center, FAALC, and site SW maintenance control, etc.)?
	ANI
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.0
	FUNCTIONAL INTEGRATION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1
	Integration with other NAS (and Non-NAS) Elements
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.1
	Are all interfaces planned for, installed and checked out?
	IPT
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.2
	Are interim operating procedures established for unavailable interfaces?
	AOS
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.3
	Are required transition switches (e.g., HW, SW, FW) planned to be installed?
	AOS
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.4
	Have modifications (i.e. power, HVAC, black box) to the flight check aircraft been completed?
	ANS
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.5


	Have instrument flight procedures been developed?
	AVN
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.6
	Are changes to flight procedures required?
	AFS-400
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.7


	Have commissioning flight inspections been planned?  Conducted?  
	AVN
	X
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.8
	Have site-specific flight inspection procedures and techniques been developed?
	AVN
	X
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.9
	Have contacts been made with the Department of Defense and aviation user groups to address changes in flight operations?
	ATP

AFS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.10
	Are interdependencies with other NAS products identified and incorporated into project schedules and plans?
	ASD-100
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.11
	Have applicable Interface Requirements Documents (IRD) or Interface Control Documents (ICD) been approved/baselined? 
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.1.12
	Will product require rulemaking changes?
	ARM-100
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.13
	Is there an aircraft avionics component that will require certification?
	AIR-130
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.14
	If product requires aircraft avionics, has the transition plan been developed?
	AFS-400

AIR-130
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.1.15
	If product requires aircraft avionics, are flight standards training courses available?
	AFS-400

AIR-130
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	5.2
	Software Integration
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.2.1
	Have the software (SW) and firmware (FW) sources been established for life-cycle support?
	AOS
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	5.2.2
	Has SW transition plan been developed to transfer SW maintenance responsibility to AOS?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.3
	Have development and follow on support systems (i.e., compilers, operating systems, PCs, in-circuit emulators, test equipment, test source code, PROM burners, etc) been procured and delivered?  Have hand-off procedures been established?
	AOS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.4
	Have the SW support  requirements been identified and verified, and has support 

 been acquired IAW FAA Order 4630.9, FAA Computer Software Quality Program Requirements?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.5
	If Programmable Arrays Logic (PAL) or similar one-time programmable devices are used, has documentation (i.e., Boolean expressions, fuse link maps, state or timing diagrams, sources files, etc.) been provided to support organizations?
	AOS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.6
	Has development documentation (i.e., SW development folders, engineering notebooks, test SW/FW, capacity scenarios, etc.) been provided?
	AOS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	5.2.7
	Have support organizations evaluated or accepted life-cycle support products (i.e., PROM burners, system support SW/equipment, test equipment, operating systems, tester SW, etc.)?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.8
	Has all required media (i.e., tapes, disks, ROMs, EPROMs, PALs, listings, etc.) been identified and provided?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.9
	Has life-cycle support documentation (i.e., Computer Program Functional Specification, cross-reference listing, global or local equates, sub-system design, table design, etc.) been provided to support organizations?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.10
	Have reserve memory and computer cycle idle time been allocated for future use?
	AOS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	5.2.11
	Has a maintenance interface been established between the field and AOS?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.12
	Have provisions been made to permit the upgrade of the COTS SW (e.g., vendor updates) after FAA acceptance IAW FAA Order 1800.66, NAS Configuration Management?
	AOS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.13
	Is a funding profile available to identify the budget required to support the life cycle for this SW deployment?
	AOS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.14
	Are SW/FW maintenance facilities adequately funded?
	AOS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.15
	Is a Program Development Language, or specified source code comments adequate for maintenance of the product?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.16
	Have all SW site adaptation changes been identified?
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.2.17
	Have the maintenance handbook, equipment certification process, and user manual documentation numbers been formulated?
	AOS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	5.2.18
	Has the SW/FW maintenance policy been negotiated with PASS?
	AFZ-300
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	5.3
	Spectrum Management

 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.3.1


	Has spectrum availability been determined IAW FAA Order 6050.19, Radio Spectrum Management and Use?
	ASR-200
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.3.2


	Does spectrum compatibility with all existing NAS, Government, and non-Government equipment at each location been determined? 
	ASR-200
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.3.3


	Has a valid frequency assignment been obtained for each location?
	ASR-200
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	5.3.4
	Have all frequency management requirements been satisfied IAW FAA Order 6050.32, Manual of Regulations and Procedures for FAA Spectrum Management? 
	ASR-100
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.4
	STANDARDIZATION


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5.4.1
	Do technical specifications meet U.S. and international standards? 

 
	ASR-200
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.0
	HUMAN INTEGRATION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.1
	HUMAN/PRODUCT INTERFACE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.1.1
	Have human factors require- meanest, plans, analyses, and verifications been determined for the product IAW the FAA Human Factors Job Aid Guidelines, FAA Human Factors Design Guide, FAST SOW-GEN, UFAS and other appropriate standards and conventions? 
	AAR-100
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	6.1.2
	Have usability issues from all user populations been adequately addressed for all intended sites?
	AAR-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	6.1.3
	Have all the identified human factors and human-system performance issues (such as those related to workload training, functional design, CHI, staffing, safety and health, special skills and tools, work space, displays and controls, information requirements, display presentation, visual/aural alerts, I/O devices, communications, procedures, anthropometrics, documentation, and environment) been resolved/mitigated?
	AAR-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	6.1.4
	Have human factor issues and activities (e.g., post-deployment usability assessments) requiring attention to monitor and sustain human-system performance during In-Service Management been identified?
	AAR-100
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	6.1.5
	Are resources (e.g., human factors personnel and funding) in place to support human factor engineering activities for pre-planned improvements, engineering changes, sustainment requirements, and service-life extensions? 
	AAR-100
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	6.2
	EMPLOYEE SAFETY AND HEALTH
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.2.1
	Is the product in compliance with FAA Order 3900.19, Occupational Safety and Health? 
	ANS-500
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	6.2.2
	Does the solicitation and/or contract identify the contractor's responsibility to install equipment IAW FED-STD-795, Uniform Federal Accessibility Standard (UFAS), and FAA guidance for accessibility?
	ANS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	6.2.3


	Does the PIP address potential occupational safety and health or environmental concerns with appropriate contingency measures for equipment delivery, installation and setup?
	ANS-700
	
	
	
	X
	
	
	
	
	
	
	
	
	
	
	

	6.2.4


	Does the building/facility meet OSHA requirements IAW FAA Order 3900.19, Occupational Safety and Health? 
	ANS-550

AEE-200
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.2.5


	Has the facility’s emergency evacuation plan been reviewed and if necessary modified to address product construction work? 
	ANI/

Facility Manager
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	6.2.6


	If the product is in an ATCT, have the special fire life safety requirements for an ATCT been addressed for the construction work IAW 29 CFR 1960.20?
	ANI-200
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	6.2.7
	Have facility accessibility and accommodation concerns during initial equipment installation been addressed?
	ANS
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	6.2.8
	Has seismic safety been addressed?
	ANS
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.3
	SPECIALIZED SKILLS AND CAPABILITIES  
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.0
	SECURITY
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1


	Physical Security 

(F) = applies to facility  

(S) = applies to system
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.1
	Has the appropriate Regional Service Security Element (AXX-700 SSE) been contacted at project initiation?  (F/S) 
	ACO-400 AXX-700
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	.

	7.1.2
	Has the facility or system included the FAA Facility Security Management Program (FSMP) security requirements IAW FAA Order 1600.69, Facility Security Management Program?  (F/S) 
	ACO-400
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.3
	Are facility modifications (e.g. protective measures) required to achieve/maintain physical security accreditation?  (F)
	ACO-400 AXX-700
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.4
	Has a determination been made concerning the operational criticality of the facility to further determine the correct security protective measures that will be required?  (F) 
	ACO-400 AXX-700
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.5
	Has a determination been made whether the system will be considered protected in a “critical area” with suitable access controls required?  (S)
	ACO-400 AXX-700
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.6
	Does placing this new system into the facility increase the overall criticality and security level of the facility that would require additional protective measures? (S)
	ACO-400 AXX-700
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.7
	Is funding included for security system upgrades and/or maintenance contracts for protective measures (e.g. fencing, access controls, surveillance, etc.)?  (F/S) 
	ACO-400 AXX-700
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.8
	Have blast standards and facility set back been considered IAW FAA Order 1600.69?  (F) 
	ACO-400 AXX-700
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.9
	Has SSE been included in site selection process?  (F/S) 
	ACO-400 AXX-700
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	7.1.10
	Has contractor received appropriate clearance IAW FAA Order 1600.2, Safeguarding Controls and Procedures for Classified National Security Information and Sensitive Unclassified Information; and 1600.69?  (F/S)
	ACO-400 AXX-700
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.11
	If the facility security level increases, has a determination been made whether a new physical security assessment is required to evaluate new physical security accreditation requirements?  (F/S)
	ACO-400 AXX-700
	
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	

	7.1.12
	Has a Facility Security Coordinator (FSC) been designated in writing?  (F) 
	AXX-700
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.13
	Are contractor background checks being conducted as required?  (F/S)  
	AXX-700
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.14
	Are exceptions to security requirements in FAA Order 1600.69 documented and approved by ACO-400?  (F/S)
	ACO-400 AXX-700
	
	X
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.15
	Is the facility security plan (FSP) current and approved?  (F)
	AXX-700
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.16
	Has the FSP been updated to accommodate new systems as required to reflect changes affecting security?  (S)
	AXX-700
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	7.1.17
	Is there an Occupant Emergency Plan (OEP) and/or contingency plan?  (F)
	AXX-700
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.1.18
	Has positive access control been implemented IAW FAA Order 1600.69?  (F/S)


	ACO-400 AXX-700
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.2
	NAS Information Security 


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.1
	Have the applicable requirements of FAA Order 1600.54, FAA Automated Information Systems Security Handbook, been identified?
	AIO-400
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.2
	Have information security system requirements been included in requirement document/statement of work? 
	AIO-400
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.3
	Has the Information Security Systems Officer (ISSO) been assigned? 
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.4
	Has the security certification and authorization package (SCAP) been prepared, reviewed, and approved IAW FAA Order 1600.54?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.5
	Has the information systems security plan (ISSP) been prepared, reviewed, and approved IAW FAA Order 1600.54?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.6
	Have all of the locations where equipment will be located and data will be processed, stored or transmitted been identified and included in the ISSP and risk assessment?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.7
	Has the risk management plan, including a vulnerability assessment, been prepared, received, and approved?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.8
	Has the protection profile been completed IAW FAA Order 1600.54?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.9
	Has a Security Test and Evaluation Plan been developed and the system security tests conducted?  Has a copy of the test results been reviewed by AIO-500 and included in the SCAP?
	AIO-400

AIO-500


	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.10
	Have ISS contingency measures been included in the system contingency plan IAW FAA Orders 1600.54 and 1900.47, Air Traffic Services Contingency Plan?
	AIO-400

ATO-100
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.11
	Does the SCAP identify and/or mitigate all security requirements? 
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.12
	Has certification been made that security controls are present and functioning?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.13
	Are there any open General Accounting Office, Inspector General or Congressional recommendations relating to security?  If yes, have these recommendations been incorporated into the requirements document and coordinated with AIO-400/500 for ISS; and ACS for physical and personnel security?
	AIO-400

AIO-500

ACS
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.14
	Has the certification official obtained the risk acceptance and approval signatures from the Designated Approving Authority (DAA) and returned a copy of the signature page to AIO?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.15
	Has a copy of the signed SCAP been distributed to the ARTCCs?
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.16
	Has security awareness training and system security training been provided to users and operators?  Have ISS training requirements been identified and submitted to AIO-400?
	AIO-400
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.2.17
	Have requirements been identified and funding submitted to AIO-400 for ISS risk mitigation?  
	AIO-400
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.2.18
	Have ISS considerations been addressed for the system life cycle?  Has associated funding been planned?
	AIO-400
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.2.19
	Is the equipment located in a secure facility?
	AIO-400
	
	X
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.3
	PERSONNEL SECURITY 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.3.1
	Did you budget for contractor employee background checks and investigations?
	ACO-300
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	7.3.2
	Did you coordinate with the Security Office to ensure appropriate determinations, designations, and classifications are made?
	ACO-300
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	7.3.3
	Did you complete FAA Form 1600-77 to designate risk/sensitivity levels for each position where contractor employees will require access to FAA facilities, sensitive information, and/or resources to perform their duties, IAW Appendices 3 and 9 of FAA Order 1600.1D, FAA Personnel Security Program?
	ACO-300
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.3.4
	Did you include the appropriate statement and DD Form 254 as part of procurement request when contractor employees will require access to classified information in order to perform their duties, IAW Appendix 10 of FAA Order 1600.1D?
	ACO-300
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	7.3.5
	Foreign Nationals Exclusion.  Did you make a determination to restrict access or work on a contract to U.S. citizens only, IAW paragraph 11, Appendix 9 of FAA Order 1600.1D?
	ASU-300
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	7.3.6
	Have appropriate contractor personnel security clauses and provisions been included in the contract?


	ASU-300
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.0
	IN-SERVICE SUPPORT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.1
	STAFFING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.1.1
	Has a  facility type identification been assigned IAW FAA Order 1380.40, Airway Facilities Sector Level Staffing Standard System?  
	AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.2
	Has a facility identification code been assigned IAW FAA Order 1375.4, Standard Data Elements and Codes – General Standards?  
	AOP-200

AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.3
	Has a facility class structure been assigned IAW FAA Order 1380.40?  
	AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.4
	Have staffing standards been developed IAW FAA Order 1380.40?
	AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.5
	Is there an existing position description to cover the required duties and responsibilities?  
	AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.6
	Has a position description been developed to cover unique duties and responsibilities?  
	AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.7
	Are personnel available at the designated support facility to provide engineering and repair services?  
	AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.8
	Are positions filled to support site preparation, installation, checkout, operation and maintenance?
	AXX-400

AFZ-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.1.9
	Has the maintenance-staffing requirement been identified in the NAS Plan Hand-Off or budgeted for in the 5-Year Budget Plan (at least 2 1/2 years prior to the proposed deployment)?
	AFZ-400

AFZ-200
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.2
	SUPPLY SUPPORT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.1
	Is the product in compliance with FAA Order 1800.58, National Airspace Logistics Service (NAILS)?
	AFZ-500
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.2
	Does the funding adequately support NAILS requirements in support of deployment schedule?
	AFZ-500
	X
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.3
	Has a NAILS Management Team (MT) convened to determine NAILS requirements?
	AFZ-500
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.4
	Has integrated logistics support planning been accomplished and documented in the IPP?
	AFZ-500
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.5
	Has a provisioning conference been conducted and required National Stock Numbers (NSN) assigned?
	AFZ-500 

AML
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.6
	Have supply support procedures been determined and provided to the site?
	AFZ-500
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.7
	Is there a technology refresh plan in place to identify parts availability and technological

obsolescence problems?
	IPT
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.8
	Are project status reports complete, current, and consistent with delivery schedules and  

Project Materiel List IAW FAA Order 4650.7, Management of NAS F&E Project Material?
	AFZ-500
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.9
	Has the means of distribution for project materiel been provided to the affected regions?
	AFZ-500
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.10
	Have project control numbers been assigned and provided to ANI/AXX-50 for all sites scheduled to receive project materiel through the FAA Logistics Center/Depot Level Support Provider?
	AFZ-500
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.2.11
	Does the contract provide requirements for provisioning of site and the depot spare parts to meet operational need?
	AML
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.12
	Has spare parts listing been developed and provided to each site?
	AFZ-500
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.13
	Has Exchange and Repair (E&R) site spares been determined?
	AFZ-500
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.2.14
	Have required levels of initial site and depot spares been delivered?
	AFZ-500
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.3
	Support Equipment 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.3.1
	Has special support equipment (e.g., automated test equipment and test program set) for sites and/or special support equipment (including test bed) for the depot-level repair center been delivered? 
	ARS

AML

AOS
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.3.2
	Are adequate quantities of common support equipment (e.g., tools and test) in place on site and at the depot-level repair center (prior to deployment)? 


	AML
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.4
	TECHNICAL DATA 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.4.1
	Have product drawings been provided IAW MIL-DTL-31000, Technical Data Package Specification?
	AML
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	8.4.2
	Has technical documentation (e.g., technical instruction and system maintenance handbooks) been delivered to the site, AMA, AML or depot-level repair center?
	AOS

AML
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.4.3
	Have applicable licenses or copyrights been secured for products used during product development? 
	IPT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.4.4
	Have all license, copyright, and proprietary restrictions that affect the FAA's ability to maintain the product been identified?
	IPT

AOS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.4.5
	Are applicable data rights included in the contract?  
	ASU
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	.

	8.4.6
	Have new equipment certification procedures/statements been developed and incorporated into the appropriate handbooks?
	AOP

AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.5
	Training AND Training Support
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.1
	Have all types of training been identified for affected AT&AF organizations?
	AFZ-100  ATX-100
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.2
	Have initial training requirements (i.e. number personnel per site) been identified for AT&AF organizations?
	AFZ-100

ATX-100
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.3
	Is funding available for training development & implementation?
	AFZ-100  

ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.4
	Will training development and conduct support the program deployment schedule?
	AFZ-100  

ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.5
	Have the training materials been developed and approved IAW FAA STD-028 and the contract?
	AFZ-100 

 ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.6
	Will training equipment for AT and/or AF be installed at the FAA Academy in time to accommodate the new equipment training scheduled?
	AFZ-100

 ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.7
	Have all technical instruction books, which are required for training, been identified?
	AFZ-100

ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.8
	Will approved manuals be available to support training development and conduct?
	ARS

AOS
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.9
	Does the contract provide for adequate contractor classes in order to transition training responsibilities to the FAA IAW FAA STD-028?
	AFZ-100  

ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.10
	Have all system certification requirements been identified IAW FAA Orders 3120.4, Air Traffic Technical Training; 6000.15, General Maintenance Handbook for Airway Facilities; and 3400.3, Airway Facilities Maintenance Certification Program? 
	AOP
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	· 

	8.5.11
	Have the three certification process items been developed and approved IAW FAA STD-028, FAA D-2706 AND FAA D-2781?
	AFZ-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.12
	If operational or funding restrictions exit that will prevent AT&AF from acquiring the necessary training prior to scheduled equipment delivery date, have alternative solutions been developed?
	AFZ-100  

ATX-100
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.5.13
	Was a media selection process used to research media options and select the one that will adequately deliver the training and be the most cost effective over a period of years?
	AFZ-100

ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.5.14
	Has an estimated cost of development been determined for the media selected?
	AFZ-100

ATX-100
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.6
	First and Second Level Repair
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.6.1
	Has HW support been established for the economic service life in accordance with the approved maintenance concept?
	AFZ

AOS

AML
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.2
	Have HW maintenance support organizations been identified and has handoff criteria been documented?
	AFZ

AOS

AML
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.3
	Has a budget for HW maintenance support been completed?
	AOS

AFZ
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.4
	Have OPS organizations submitted budget items to provide for HW maintenance support? 
	AOS

AFZ
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.5
	Are contract options and funds available to support maintenance requirement per the approved maintenance concept? 
	AOS

AFZ
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.6
	Has a budget item been submitted to fund on-site or depot-level contractor repair services after the first year program office funding expires IAW FAA Order 2500.8, Funding Criteria for OPS, F&E, and RE&D accounts?
	AOS

AFZ
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.7
	Is F&E funding adequate to support contract maintenance IAW FAA Order 2500.8?
	IPT
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.6.8
	Are warranty provisions included in the contract?
	ASU
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.6.9
	Have contract provisions been included to cover the transition of engineering support from the contractor to AOS? 
	ASU
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.6.10
	Are the contract provisions for transition of engineering support from the contractor to AOS being adhered to? 
	ASU

COTR
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	8.7
	Packaging, Handling, Storage, and Transportation 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.7.1
	Has the Washington Item Manager (WIM) been assigned for proper handling of project material?
	AFZ-500
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	8.7.2
	Does the contract provide for preservation, packaging, packing, marking, and handling of systems or spares?
	AML
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	8.7.3
	Does the contract contain shipping requirements IAW FAA Order 4650.30, Management and Control of NAS F&E Projects/  Materiel?
	AFZ-500
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	9.0
	TEST AND EVALUATION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	9.1
	Is the product in compliance with FAA Test and Evaluation (T&E) Policy and Guidance?
	ACT

ATQ
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	9.2
	Are the T&E sections of the ASP and IPP approved and current?
	ACT

ATQ
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	9.3
	If required, has an Operational Capabilities Demonstration (OCD) been conducted and the product validated for an NDI/COTS acquisition? 
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.4
	Has the test readiness review (TRR) been successfully completed for developmental testing (DT)?
	ACT
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.5
	Has the DT portion of the System Test been successfully completed and all test discrepancies (EG, DQT, FAT & type test) dispositioned?
	ACT
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.6
	Are operational test (OT) plans and procedures (including Flight Test/Spectrum Test procedures) approved and available? 
	ACT
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.7
	Has a key site been selected and associated test NCP processed and approved? 
	ACT
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	9.8
	Have operational users been assigned to participate in the OT portion of System Test? 
	ACT
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	9.9
	Has the product been delivered to ACT for testing?
	ACT
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.10
	Are test support systems, funding, personnel, and materials available to support testing and system maintenance, revision, and requalification?
	ACT
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	9.11
	Are automated test tools available to support system maintenance, revision, and requalification?
	ACT
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	9.12
	Have test personnel (FAA and/or support contractor) been trained?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.13
	Is funding for overtime, travel, and personnel (FAA and/or support contractor) available to support testing? 
	ACT
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	9.14
	Has OT been performed using the same HW and SW operational baseline intended for national deployment?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.15
	Has OT been successfully completed and all Program Trouble Report (PTRs) dispositioned?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.16
	Have Test Report Summaries (quick look) been prepared indicating the status and results of OT?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.17
	Have the final OT reports been distributed?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.18
	Have all open OT discrepancies been documented, classified, tracked and assigned for disposition?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.19
	Are Site Acceptance Test plans, procedures, and schedules approved, available, and coordinated with the field?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.20
	Has Site Acceptance Test at key site been successfully completed? 
	ACT
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.21
	Are field familiarization plans, procedures, and schedules approved, available, and coordinated with the field?
	ACT
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.22
	Has Field Familiarization been successfully completed? 
	ACT

Key Site
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.23
	Has the Independent Operational Test Readiness Declaration (IOTRD) been drafted and coordinated with ATQ? 
	ATQ
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.24
	Has the IOTRD been signed by ARA-1 and delivered to ATS-1? 
	ATQ
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.25
	Has Independent Operational Test & Evaluation (IOT&E) been successfully completed?
	ATQ
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	9.26
	Has the IOT&E report been distributed and briefed?


	ATQ
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.0
	IMPLEMENTATION AND TRANSITION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.1
	Is the Project Implementation Plan (PIP) for this product current, approved, and distributed IAW FAA STD-036, Preparation of Project Implementation Plans? 
	ANS-700
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.2
	Has project implementation coordination with the appropriate AT and AF field managers been completed?
	ANS
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.3
	Have all project authorizations been received by applicable organizations?
	IPT
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.4
	Has a cutover plan been developed for the key site and subsequent sites?
	ANS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.5
	Have the affected sites received the turnkey contractor site installation requirements and acceptance plans?
	ANI
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.6
	Are all transitional requirements identified and available (e.g., critical power, power distribution, data flow, operational procedures, SW, etc.)?
	ANI
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.7
	Are AT, AF, and/or contract resources available to support required parallel operations and has associated contract and Backfill Overtime (BFOT) funding been provided?
	IPT
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.8
	Are Contract Acceptance and Inspection activities adequately addressed in the PIP?
	ANS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.9
	Has the Joint Radar Planning Group (JRPG) reviewed the PIP? 
	AOP-1000
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.10
	Has a project site preparation plan been completed?
	ANI
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.11
	Has a Pre-Construction Checklist been completed for the product?
	ANI

ANS
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.12
	Is funding adequate to support regional F&E activities through commissioning? 
	IPT
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.13
	Have funds been allocated to the field for participation in design and implementation?
	IPT
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.14
	Have funds been allocated to the field for participation planning, deployment, transition, cut over, and commissioning?
	IPT
	X
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	

	10.15
	Have funds been allocated to the field for contractor support through the warranty period?
	IPT
	X
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	

	10.16
	Is funding adequate to support regional operational activities through commissioning?
	IPT
	X
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	

	10.17
	Have contingencies been identified and funded for parallel operational requirements during cutover and commissioning, including additional hardware?
	IPT
	X
	X
	
	X
	
	
	
	
	
	
	
	
	
	
	

	10.18
	What is the impact on bargaining unit employees based on AHR/ Labor Relation questionnaire?
	AFZ-300 

ATX-500 

AFS-2
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.19
	Have the Unions been notified of deployment at least 120 days prior to the planned In Service Decision (ISD) (reference AHR/Labor Relations Guide)?
	AFZ-300 

ATX-500 

AFS-2
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.20
	Have the results of Union coordination and negotiation been communicated and documented at least 15 days prior to ISD?
	AHR
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.21
	Has the FOIA focal point been established IAW FAA Orders 1200.8, Public Information Activities and Programs; and 1200.23, Public Availability of Information?
	APA


	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.22
	Has APA (HQ and regional) been provided information to announce the deployment?
	APA
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.23
	Has the Impact and Implementation (I&I) been collaborated developed?
	AFZ-300 

ATX-500
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.24
	Has PASS and AAF-1 signed the I&I?
	AFZ-300
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.25
	Has PASS Article 70 notification been completed?
	AFZ-300
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.26
	Have provisions been made to handle any imminent contractor labor issues (e.g., strikes) that could affect deployment?
	IPT

ASU
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	10.27


	Has the project priority been identified?
	AVN
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.28
	Has the procurement request and/or contract been structured to establish line item numbers that properly classify cost categories for the capitalization and expensing of assets?  
	ASU-300

AFM-320
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	10.29
	Has action been initiated and completed for capitalization of real and personal property?
	AFZ
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	11.0
	QUALITY ASSURANCE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	11.1
	Have the quality assurance requirements for this product been determined?
	ASU-200
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	11.2
	Is the Contractor’s Quality Assurance Plan approved and up to date IAW appropriate ISO 9000 quality standards?
	ASU-200
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	11.3
	Have FAA field organizations been advised regarding their COTR responsibilities?
	ASU-200
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	11.4
	Are all system HW or SW quality discrepancies that may impact deployment satisfactorily resolved?
	ASU-200
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	11.5
	Are all outstanding waivers and deviations satisfactorily resolved that may impact deployment?
	ASU-200
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	11.6
	Is contractor QA schedule compatible with project deployment schedule?
	ASU-200
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	11.7
	Are there post delivery contract requirements, (e.g., retrofit, re-inspection, re-tests, etc.) to resolve waivers and/or deviations?
	ASU-200
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	11.8
	Are approved plans in place to accomplish reliability testing on deployed systems?
	ASU-200
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	11.9
	Are acceptance criteria identified and responsibilities assigned?
	ASU-200
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	11.10
	Has Capability Maturity Model (CMM) assessment of SW development process been completed?
	AIO

AOS
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.0
	CONFIGURATION MANAGEMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12.1
	Has a requirements document been baselined (e.g., IRD, specification, engineering requirements document, etc.) that describes the functional requirements and/or characteristics of the product IAW AMS Section 4 and FAA Order 1800.66, Configuration Management Policy?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.2
	Have all Configuration Items (CIs) and Computer Software Configuration Items (CSCIs) been identified and verified IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	

	12.3
	Has the contractor established the allocated baseline (e.g., Prime Item Development Specification (B-Spec), etc.)? IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.4
	Have CI's been established for commercially available SW packages IAW AMS Section 4/ FAA Order 1800.66?
	ACM-20
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.5
	Are project CI’s in the responsible Configuration Control Board’s (CCB) Charter/ Operating Procedures IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.6
	Have functional specifications been updated to reflect the deployed configuration IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.7
	Have corrective actions been completed for all HDRs and PTRs IAW AMS Section 4/ 

FAA Order 1800.66?
	ACM-20
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.8
	Has the Functional Configuration Audit (FCA) been conducted, documented (audit report) and certified IAW AMS Section 4/ FAA Order 1800.66?
	ACM-20
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.9
	Have all FCA action items been resolved IAW AMS Section 4/ FAA Order 1800.66?
	ACM-20
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.10
	Has the Physical Configuration Audit (PCA) been conducted, documented  (audit report) and certified IAW AMS Section 4/ FAA Order 1800.66?
	ACM-20
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.11
	Have all PCA action items been resolved IAW AMS Section 4/ FAA Order 1800.66?
	ACM-20
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	

	12.12
	Does the product baseline case file include technical documentation to define the configuration items throughout their lifecycle?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.13
	Has a product baseline case file/NCP been approved to bring the product into the NAS inventory IAW AMS Section 4/ FAA Order 1800.66?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.14
	Has a formal process been established for managing local adaptations?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.15
	Do the support organizations  (WJHTC, FAALC, and regional sites) have the means to maintain the product configuration IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.16
	Has the responsibility for CM of the support system been assigned IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.17
	Are CM procedures in place to ensure that all changes approved during deployment will be tracked against new units as well as those already deployed IAW AMS Section 4/FAA Order 1800.66?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.18
	Have the CM procedures for controlling SW to the unit level of code been established IAW FAA Order 1800.8?
	ACM-20
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.19
	Does the contract require notification of vendor changes during production and routine vendor maintenance? 
	ACM-20


	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.20
	Has the contract been modified to include approved NAS Change Proposals (NCP’s)?
	IPT
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	12.21
	Have all outstanding case files, NCP’s, or Baseline Management Notices (BMNs) been approved and incorporated into the APB?
	ACM-1 

STAFF
	
	
	
	X
	
	
	
	
	
	
	
	
	
	
	

	13.0
	IN-SERVICE MANAGEMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	13.1
	Has the Maintenance Management System (MMS) been updated to reflect the facility type, code, and class structure to support project configuration(s) IAW FAA Order 6000.5, Facility, Service, and Equipment Profile? 
	AOP-200
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	

	13.2
	Have MMS equipment module records (FEQ/FMO/PMM) been developed in coordination with maintenance handbook development to ensure standardization of equipment inventories and population of equipment inventories at the LRU level?
	AOP-200
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	

	13.3
	Have facility/service reporting requirements been established IAW FAA Order 6040.15, National Airspace Performance Reporting System?
	AOP-200
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	13.4
	Has transition of PT leadership from ARA to ATS been planned/approved?
	IPT

AOP-1000
	
	X
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	13.5
	Has system and LRU performance data (MTBF, MTTR, MTBO) been provided to AML/AOS/AOP?
	AOP-200
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	13.6
	Has LRU cost data been provided to AML/AOS/AOP?
	AOP-200
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	14.0
	SYSTEMS SAFETY MANAGEMENT 
	ASY-300
	X
	X
	X
	X
	X
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