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[PRODUCT]

In Service Review (ISR)

Checklist

	Approved by:  
	
	Date:
	


Summary   

ISR Review meeting date:

<date>

ISR Checklist Last Updated:

<date>



Results of Latest Update:

· Total ISR Checklist Items:



· Total ISR Checklist Items Open:

  

· Total ISR Checklist Items Closed:
0

· Total ISR Checklist Items Not Applicable (N/A):
0

Summary of last ISR Checklist Update: 




Key site:

<ARTCC>

· Start date:

<date>

ISD Authority:



This tailored In-Service Review (ISR) checklist must be used as an [PRODUCT] deployment-planning tool to assist in identifying, documenting, and resolving deployment and implementation issues. This checklist will be used to integrate checklist issues with other emerging issues (such as problem test reports from program tests and evaluation), development of action plans for resolution of checklist and other issues, and documentation of decisions and the results of issue resolution and mitigation.  

	
	HOW TO COMPLETE ISR CHECKLIST TEMPLATE

	HEADER/ FOOTER
	

	Product
	Insert the name of the product here.

	Current as of:
	Insert the date of the baselined ISR checklist or the most recent status review.

	Version:
	Insert the applicable version of the baselined ISR checklist.  

	
	

	COLUMN HEADINGS 
	

	
	

	Item Number
	A unique number that identifies each question by its applicable section.

	
	

	Status
	Check One:

Open: response indicates that the question (requirement) is applicable to the product but has not been accomplished.
Closed: response indicates that the question (requirement) is applicable to the product and has been accomplished.  Proper planning has been completed.  
N/A: response indicates that the question (requirement) is not applicable to the product.  

	
	

	Question
	The question that must be considered for product applicability. 

	
	

	Subject Matter Expert 
	The recommended office to be contacted to provide expertise and additional information about the question’s intent and will concur with the closure of the checklist item (if applicable, the ISD action plan)

	
	

	Point of Contact
	Insert the name and office of the individual who provided the response to the question.

	
	

	Issue/ Action/ Remarks
	Include a name when referencing a Subject Matter Expert, a document title, signatory name, and date, and/or explanation of actions required to close the item.

	
	

	Risk Level 
	Assign risk level:  H = High; M = Medium; L = Low.  

	
	

	Due Date
	Insert the date for completing action plan.

	
	


	Item Number:
	Status

[Open, Closed, 

Not Applicable (N/A)]
	Question
	FAA SME
	Service Team

Point of Contact

(POC)
	Issues / Action Plans / Remarks
	Risk Level
	Action

Due Date

	1.0
	BACKGROUND

	1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are there approved Program Requirements? (Program Requirements Document Template) 
	Kimberly Gill, Manager, NAS Requirements and Interface Management Group 202-385-7214
	
	
	
	

	1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there an approved Implementation Strategy and Planning Document (ISPD)? (ISPD Template)

  
	Rebecca Taylor-King, Manager,   JRC Investment Process Management Group (AJA-A2)          202-385-8186  or           Brandy Ingargiola  202-385-8188
	
	
	
	

	1.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the In-Service Decision authority been designated?
	Rebecca Taylor-King, Manager,   JRC Investment Process Management Group (AJA-A2)          202-385-8186  or           Brandy Ingargiola  202-385-8188 

Inform – Elizabeth Turcich, ISD Secretariat              609-485-7035
	
	
	
	

	2.0
	OPERATIONAL CONCEPT

	2.1
	OPERATIONS

	2.1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the product life cycle been established?
	Life Cycle Cost Estimating Group  (AJF-32)            Katrina Hall           202-493-5668   Kristen Burnham  202-493-5671

Service Team Logistics Manager (STLM)
 
	
	
	
	

	2.1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there an approved Operations Concept document?
	NAS Architecture Group (AJP-15) Michele Merkle      202- 385-7259
	
	
	
	

	2.2
	MAINTENANCE

	2.2.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there an approved maintenance concept?
	National Airspace System Support Group Richard Simmons  202-267-3051
	
	
	
	

	2.2.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the product meet the maintainability requirements of FAA Order 6000.30, Policy for Maintenance of the National Airspace System?  
	NAS Policy & Services Planning Team (AJW-163) Richard Morgan 202-267-7973

Service Team Logistics Manager (STLM)
	
	
	
	

	2.2.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the Remote Maintenance Monitoring requirements been coordinated and identified with the Maintenance Automation Program (AJW-131) in accordance with FAA Order 6000.53, Remote Maintenance Monitoring Interface Development and Implementation?
	Maintenance Automation Program (AJW-131)      Diana Shelton    202-493-5691
	
	
	
	

	2.2.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the product’s Remote Maintenance Monitoring System interface been developed, tested and finalized? 
	Maintenance Automation Program (AJW-131)      Diana Shelton    202-493-5691
	
	
	
	

	2.2.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has funding and schedules been provided for end-to-end testing during installation of the product, to include telecommunications service for RMM?
	Maintenance Automation Program (AJW-131)      Diana Shelton    202-493-5691
	
	
	
	

	2.3
	QUANTITIES AND LOCATION

	2.3.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has functional description, physical description, quantities, and location to assign the facility alpha and identifier codes been provided?   
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628
	
	
	
	

	2.4
	SCHEDULE CONSTRAINTS

	2.4.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are critical long-lead items identified? 
	Service Team CO or COTR
	
	
	
	

	2.4.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all critical schedule risks identified by the schedule risk analysis been resolved?
	Service Team CO or COTR
	
	
	
	

	2.4.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are contractor production/ delivery rates consistent with contractual delivery schedules?
	Service Team CO or COTR
	
	
	
	

	2.4.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there an accurate delivery schedule showing facility alpha and identifier codes IAW FAA Order 6030.45, Facility Reference Data File?
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628 
Service Team CO or COTR
	
	
	
	

	2.4.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have schedule requirements for site preparation been coordinated?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	2.4.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has approval been obtained to authorize delivery before the In-Service Decision?  See AMS 2.5.4.   
	Safety Services/In-Service Decision  (AJS-1)

Elizabeth Turcich, ISD Secretariat  609-485-7035  requires signed hardware waiver for this item (template available)
	
	
	
	

	3.0
	TECHNICAL PERFORMANCE REQUIREMENTS – Reserved (Technical Performance Requirements are addressed in other sections of this checklist as appropriate.)

	4.0
	PHYSICAL INTEGRATION

	4.1
	REAL PROPERTY

	4.1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all facility leases, licenses and easements been obtained? 
	Facility Management Office (ALO-001) Mamie Mallory 202-267-8984
	
	
	
	

	4.1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has new construction been planned and/or completed and beneficial occupancy date been established?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.1.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there adequate space for documentation, tapes, other mass storage magnetic media, and/or firmware, and spares/working material?
	Facility Management Office (ALO-001) Mamie Mallory  202-267-8984
Service Team Logistics Manager (STLM) 
	
	
	
	

	4.1.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the new product provide sufficient access space for performance of maintenance activities?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
Service Team Logistics Manager (STLM) 
	
	
	
	

	4.1.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have ancillary space requirements been identified?   
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.2
	RESERVED

	4.3
	ENVIRONMENTAL   

	4.3.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the environmental impacts of the construction and operation of the product been evaluated IAW FAA Order 1050.1E, Environmental Impacts: Policy and Procedures?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	4.3.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If installation of the product requires a real property transaction (e.g., lease acquisition, land acquisition), has an Environmental Due Diligence Audit (EDDA) or EDDA waiver been completed IAW FAA Order 1050.19B, Environmental Due Diligence Audits in the Conduct of FAA Real Property Transactions?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov

	
	
	
	

	4.3.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the plan for design and installation of the product compliant with all relevant federal, state and local regulations pertaining to protection of the environment, including but not limited to, air emissions limits on equipment, storm water management, erosion and sediment control, and local noise ordinances?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov

	
	
	
	


	4.3.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has consideration been given to any indoor air quality (IAQ) impacts from the installation and operation of the new product (reference Indoor Air Quality Implementation Guidance, September 2006)?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov

	
	
	
	


	4.3.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the design and installation of fuel storage tank systems associated with the product comply with FAA Orders 1050.15A, Fuel Storage Tanks at FAA Facilities, and 1050.16, Implementation Guidelines for Compliance with Underground Storage Tanks (UST) Regulations, as well as applicable state and local requirements?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov

	
	
	
	

	4.4
	ENERGY CONSERVATION   

	4.4.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has off-grid power utilizing renewable and non-polluting energy sources been considered for the site?
	Facility Services (AJW-24) Vanestra Myers 202-385-6598 
Power Service Office (PSO)
	
	
	
	

	4.4.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the construction of a new facility or addition to an existing facility for the product IAW FAA-C-1217, Interior Work Specification, FAA Order 1035.1, Energy Efficient Products, and 10 CFR 435, Energy Efficiency Standards in New Construction and Major Modifications?
	Facility Services (AJW-24) Vanestra Myers 202-385-6598 


	
	
	
	

	4.4.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have energy-efficiency and “greening” requirements been defined, verified and incorporated into the standard facility and site specifications per Executive Order 13123? 
	Facility Services (AJW-24) Vanestra Myers 202-385-6598 


	
	
	
	

	4.4.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Will an installation affect measurement and verification of energy savings on an energy efficiency product?
	Facility Services (AJW-24) Vanestra Myers 202-385-6598
	
	
	
	

	4.4.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have building performance characteristics been checked to see if the building qualifies for Energy Star Building Certification?
	Facility Services (AJW-24) Vanestra Myers 202-385-6598
	
	
	
	

	4.4.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has alternative financing for energy efficiency been considered as a source of funds? 
	Facility Services (AJW-24) Vanestra Myers 202-385-6598 
	
	
	
	

	4.5
	HEATING, VENTILATION, AIR-CONDITIONING

	4.5.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have ancillary requirements for adequate space, power, and heating, ventilation and air conditioning (HVAC) been identified?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.6
	GROUNDING, BONDING, SHIELDING AND LIGHTNING PROTECTIONS

	4.6.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the facility meet the requirements of FAA-STD-19, Lightning Protection, Grounding, Bonding, and Shielding Requirements for Facilities, and FAA-STD-20, Transient Protection, Grounding, Bonding, and Shielding for Equipment? 
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.7
	CABLES

	4.7.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has cabling routing been defined and verified for compatibility with facility capabilities?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.7.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have requirements been defined for use of existing cable trays versus new cable trays?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.7.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have minimum/maximum distances between physically interfaced equipment components been defined?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.7.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the types of cable to be used been identified?
	National Engineering Support Group (AJW-29)        David Freni,               202-385-8145   or Neil Angelotti, (AJW-293)           202-385-6637
	
	
	
	

	4.8
	HAZARDOUS MATERIALS    

	4.8.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If outdated equipment will be replaced as a result of installation of the product, have the excess/surplus/ hazardous materials been removed and disposed of IAW FAA Order 4600.27, Personal Property Management and applicable federal and state disposal regulations?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
AJW-161
	
	
	
	

	4.8.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the product being installed free of asbestos, polychlorinated biphenyls (PCBs), lead (except for lead-acid batteries, and lead-based solder on circuit boards if no acceptable substitute is available), mercury-containing equipment, any Class I ozone-depleting substances (ODSs), and some Class II ODSs (i.e., HCFC-22, HCFC-141b, and HCFC-142b) IAW relevant federal regulations and FAA Orders?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
Service Team Logistics Manager (STLM) 
AJW-161
	
	
	
	

	4.8.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a disposition plan been developed for the product that identifies handling, storage, and disposal requirements for all hazardous materials associated with the equipment IAW FAA Order 4600.27, Personal Property Management and applicable federal and state disposal regulations?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov

	
	
	
	

	4.8.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the facility’s asbestos contingency plan and the facility’s site specific O&M plan been reviewed prior to product installation IAW FAA Order 3900.57, FAA Pre-Construction and Maintenance Project Safety and Health Checklist?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	4.8.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If the product installation will disturb existing asbestos containing materials and/or require asbestos abatement, does the installation plan meet the requirements of FAA Order 1050.20A, Airway Facilities Asbestos Control Program, including obtaining an asbestos work permit?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	4.8.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If the product installation requires demolition and/or renovation that would disturb asbestos containing material, does the plan address the National Emissions Standards for Hazardous Air Pollutants (NESHAPS) requirements for asbestos, found in 40 CFR Part 61, Subpart M?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov

	
	
	
	

	4.9
	POWER SYSTEMS AND COMMERCIAL POWER   

	4.9.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all power system requirements and issues been addressed for the new product?
	Power Services Group (AJW-22) Loren Carvajal 202-267-3415

Power Services Group, Systems Engineering Branch Duff Means 202-267-5083

	
	
	
	

	4.9.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the facility power compliant with the availability requirements allocated in the requirement document and/or the system specification?
	Power Services Group (AJW-22) Loren Carvajal 202-267-3415

Power Services Group, Systems Engineering Branch Duff Means 202-267-5083
	
	
	
	

	4.9.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the product meet the requirements of FAA Order 6950.2, Electrical Power Policy Implementation at NAS Facilities? 
	Power Services Group (AJW-22) Loren Carvajal 202-267-3415

Power Services Group, Systems Engineering Branch Duff Means 202-267-5083
	
	
	
	

	4.9.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have utility services been identified for the product?
	Facility Management Office (ALO-001) Mamie Mallory 202-267-8984
	
	
	
	

	4.9.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a short circuit analysis and protective device coordination study been prepared for the applicable facility power system and coordinated IAW FAA Order 6950.27, Short Circuit Analysis and Protective Device Coordination?
	Power Services Group (AJW-22) Loren Carvajal 202-267-3415

Power Services Group, Systems Engineering Branch Duff Means 202-267-5083
	
	
	
	

	4.9.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has there been an analysis of how the new subsystem will impact the facility energy/power load profile?
	Power Services Group (AJW-22) Loren Carvajal 202-267-3415

Power Services Group, Systems Engineering Branch Duff Means 202-267-5083

	
	
	
	

	4.9.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If it has been determined that the new subsystem will have a substantial adverse affect on building energy/power performance and cost, have alternatives to operation/ components/other design criteria been considered?
	Chief Systems Engineer Group (AJW-21)  Ian Atkins 202-385-6646

	
	
	
	

	4.9.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the contractor been furnished specifications, which define the capabilities and limitations of the existing facility power system? 
	Facility Management Office (ALO-001) Mamie Mallory 202-267-8984
	
	
	
	

	4.9.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Will the system or equipment require connection to the critical or essential bus?  If yes, has an NCP been approved to allow connection to the appropriate power source?  
	Power Services Group (AJW-22) Loren Carvajal 202-267-3415

Power Services Group, Systems Engineering Branch Duff Means 202-267-5083


	
	
	
	

	4.10
	TELECOMMUNICATIONS   

	4.10.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have system-level designs and requirements been coordinated with the TSG to ensure inter-facility communications needs are adequately understood to provide a reasonable estimate of projected services?
	ATC Telecomm Services Group (AJW-531) Maureen Cedro 202-493-1410
	 
	
	
	

	4.10.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the existing NAS infrastructure have the capability to satisfy the projected needs?
	ATC Telecomm Services Group (AJW-531) Maureen Cedro 202-493-1410
	
	
	
	

	4.10.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Can all projected communications needs be met by existing standards and guidelines documented in FAA-STD-029, Selection of Telecommunication Standards; FAA Order 1370.95 WAN Connectivity Security; and FTI Telecommunication Services Descriptions (FTSD),DTFA01-2-D-03006?
	ATC Telecomm Services Group (AJW-531) Maureen Cedro 202-493-1410
	
	
	
	

	4.10.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have cost and schedule estimates for all communication services and equipment including dual operations, been determined.?
	ATC Telecomm Services Group (AJW-531) Maureen Cedro 202-493-1410
	
	
	
	

	4.10.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all known risks to providing a communication solution (including schedule, equipment/protocol support, network security, transition) been identified and assessed?
	ATC Telecomm Services Group (AJW-531) Maureen Cedro 202-493-1410
	
	
	
	

	4.11
	SPECIAL CONSIDERATIONS     

	4.11.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the solicitation and/or contract identify the contractor's responsibility to fully comply with the requirements of the latest edition of the International Building Code (IBC) enforced at the time of installation with regard to equipment design, installation, and connections to the building structure, unless more stringent requirements have been specified by a local seismic code or FAA Order/AMS?
	FAA Seismic Safety Office (AJW-24) Antonio Salvador 202-267-7880

	
	
	
	

	4.11.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has Government-furnished material/information been provided to the contractor?
	Service Team CO or COTR
	
	
	
	

	4.11.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If the product requires construction/installation on an airport, is the contractor in compliance with FAA Advisory Circular No. 150/5370-2, Operational Safety on Airports During Construction? 
	Manager Airport Safety and Operations Division (AAS-300) Michael Brown 202-267-7653
	
	
	
	

	4.11.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have facility modifications to interface between the product and the facility plan been completed?
	Facility Management Office (ALO-001) Mamie Mallory 202-267-8984

Kimberly Gill, Manager, NAS Requirements and Interface Management Group 202-385-7214
	
	
	
	

	4.11.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have site peculiar issues (i.e., road, access agreement, etc.) that may impact deliveries later in the program been resolved?
	Facility Management Office (ALO-001) Mamie Mallory 202-267-8984
	
	
	
	

	4.11.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have building/facility resources for product support been planned for (e.g., Technical Support Services Contract, William J.  Hughes Technical Center, FAALC, and site SW maintenance control, etc.)?
	Facility Management Office (ALO-001) Mamie Mallory 202-267-8984

ATC Facilities Office (AJW-2) CTR – Benjamin Johns 404-766-1693
	
	
	
	

	5.0
	FUNCTIONAL INTEGRATION    

	5.1
	INTEGRATION WITH OTHER FAA ENTERPRISE ARCHITECTURE   

	5.1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are all interfaces planned for, installed and checked out?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 
Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
	
	
	
	

	5.1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are interim operating procedures established for unavailable interfaces?


	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
	
	
	
	

	5.1.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have required transition switches (e.g., HW, SW, FW) been installed?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
	
	
	
	

	5.1.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have modifications (i.e. power, HVAC, black box) to the flight check aircraft been completed?
	Joe F. Doubleday, Manager, Aircraft Maintenance & Engineering Group (AJW-34)          405-954-4126         alternate: Tom Accardi              405-954-3305
	
	
	
	

	5.1.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have instrument flight procedures been developed?
	Fred Anderson, Manager, National Flight Procedures Group (AJW-32) 405-954-3027 alternate: Tom Accardi, 405-954-3305
	
	
	
	

	5.1.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are changes to flight procedures required?
	Flight Technologies and Procedures Division (AFS-400) John McGraw 202-385-4586
	
	
	
	

	5.1.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is new flight inspection equipment required?  If so, has it been identified?
	David H. Boulter, Manager, Flight Inspection Operations Group (AJW-33) 405-954-3766           alternate: Tom Accardi, 405-954-3305
	
	
	
	

	5.1.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have commissioning flight inspections been planned?  Conducted?  
	David H. Boulter, Manager, Flight Inspection Operations Group (AJW-33) 405-954-3766           alternate: Tom Accardi, 405-954-3305
	
	
	
	

	5.1.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the project priority been identified?
	Director of Technical Ops Aviation System Standards (AJW-3) Tom Accardi 405-954-3305
	
	
	
	

	5.1.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have site-specific flight inspection procedures and techniques been developed?
	David H. Boulter, Manager, Flight Inspection Operations Group (AJW-33) 405-954-3766           alternate: Tom Accardi, 405-954-3305
	
	
	
	

	5.1.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are interdependencies with other NAS products identified and incorporated into project schedules and plans?
	NAS Architecture Group (AJP-15) Jesse Wijntjes 202- 385-7245
	
	
	
	

	5.1.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have applicable Interface Requirements Documents (IRD), Interface Control Documents (ICD), or Web Service Description Documents (WSDD) been approved/baselined? 
	Kimberly Gill, Manager, NAS Requirements and Interface Management Group 202-385-7214
	
	
	
	

	5.1.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Will product require rulemaking changes?
	Office of Rulemaking - Airmen and Airspace Rules Division (ARM-100) Ida Klepper, 202-267-7625
	
	
	
	

	5.1.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If product has an aircraft avionics component, has the required certification been obtained?
	Aircraft Certification Service (AIR-130) Manager, Avionic Systems Branch Stephen VanTrees 202-385-4635 
	
	
	
	

	5.1.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If product requires aircraft avionics, has the transition plan and necessary rulemaking been accomplished?
	Flight Technologies and Procedures Division (AFS-400) John McGraw 202-385-4586 

Aircraft Certification Service (AIR-130) Manager, Avionic Systems Branch Stephen VanTrees 202-385-4635
	
	
	
	

	5.1.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If product requires aircraft avionics, are flight standards training courses available?
	Flight Technologies and Procedures Division (AFS-400) John McGraw, 202-385-4586
	
	
	
	

	5.1.17
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If the new product interfaces to an existing NAS product, is the specification for that interface in compliance with NAS-SS-1000, NAS System Specification, as well as the product specification (baseline) for the existing NAS system?
	Kimberly Gill, Manager, NAS Requirements and Interface Management Group 202-385-7214
	
	
	
	

	5.2
	 SOFTWARE INTEGRATION   

	5.2.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the software (SW) and firmware (FW) sources been established for life-cycle support?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has SW transition plan been developed to transfer SW maintenance responsibility?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have development and follow- on support systems (i.e., compilers, operating systems, PCs, in-circuit emulators, test source code, PROM burners, etc) been procured and delivered?  Have hand-off procedures been established?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the SW support requirements been identified and verified, and has support been acquired IAW FAA Order 4630.9, FAA Computer Software Quality Program Requirements?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If Programmable Arrays Logic (PAL) or similar one-time programmable devices are used, has documentation (i.e., Boolean expressions, fuse link maps, state or timing diagrams, sources files, etc.) been provided to support organizations?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has development documentation (i.e., SW development folders, engineering notebooks, test SW/FW, capacity scenarios, etc.) been provided?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have support organizations evaluated or accepted life-cycle support products (i.e., PROM burners, system support SW/equipment, operating systems, tester SW, etc.)?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has all required media (i.e., tapes, disks, ROMs, EPROMs, PALs, listings, etc.) been identified and provided?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has life-cycle support documentation (i.e., Computer Program Functional Specification, cross-reference listing, global or local equates, sub-system design, table design, etc.) been provided to support organizations?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have reserve memory and computer cycle idle time been allocated for future use?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a maintenance interface been established with the field?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have provisions been made to permit the upgrade of the COTS SW (e.g., vendor updates) after FAA acceptance IAW FAA Order 1800.66, NAS Configuration Management?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is a funding profile available to identify the budget required to support the life cycle for this SW deployment?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are SW/FW maintenance facilities adequately funded?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is a Program Development Language, or specified source code comments adequate for maintenance of the product?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all SW site adaptation changes been identified?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.2.17
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the maintenance handbook, equipment certification process, and user manual documentation numbers been formulated?
	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 

	
	
	
	

	5.3
	SPECTRUM MANAGEMENT    

	5.3.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has spectrum availability been determined IAW FAA Order 6050.19, Radio Spectrum Management and Use?
	Spectrum Planning and International Group (AJW-64) Robert Frazier   202-267-9722
	
	
	
	

	5.3.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has spectrum compatibility with all existing NAS, Government, and non-Government equipment at each location been determined? 
	Spectrum Planning and International Group (AJW-64) Robert Frazier   202-267-9722
	
	
	
	

	5.3.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a valid frequency assignment been obtained for each location?
	Spectrum Planning and International Group (AJW-64) Robert Frazier   202-267-9722
	
	
	
	


	5.3.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all frequency management requirements been satisfied IAW FAA Order 6050.32, Manual of Regulations and Procedures for FAA Spectrum Management?
	Spectrum Planning and International Group (AJW-64) Robert Frazier   202-267-9722
	
	
	
	

	5.4
	STANDARDIZATION   

	5.4.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Do technical specifications meet U.S. and international standards? 


	Kimberly Gill, Manager, NAS Requirements and Interface Management Group 202-385-7214
	
	
	
	

	6.0
	HUMAN INTEGRATION   

	6.1
	HUMAN/PRODUCT INTERFACE   

	6.1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have human factors requirements, plans, analyses, and verifications been determined and documented for the product IAW the FAA Human Factors Acquisition Job Aid, FAA Human Factors Design Standard (HF-STD-001), Requirements for a Human Factors Program (HF-STD-004), Guidelines for Human Factors Requirements Development, FAST, UFAS, and other appropriate standards and conventions?
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163

Service Team Logistics Manager (STLM) 
	
	
	
	

	6.1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have usability issues and human factors risks for all user (e.g., operators, maintainers, supervisors, administrators) populations been addressed for all intended sites?
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163

Service Team Logistics Manager (STLM) 

	
	
	
	

	6.1.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the human-system performance studies and analyses (such as those related to workload training, functional design, computer-human interface, staffing, safety and health, special skills and tools, work space, automation functions/roles, displays and controls, information requirements, display presentation, visual/aural alerts, input/output devices, communications, procedures, anthropometrics, documentation, and environment) been conducted to identify, document, and resolve/mitigate human factors issues?
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163

Service Team Logistics Manager (STLM) 

	
	
	
	

	6.1.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have activities (e.g., post-deployment usability assessments, mitigation actions) been identified to monitor, correct, and sustain human factors and human-system performance issues during In-Service Management? 
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163

Service Team Logistics Manager (STLM) 

	
	
	
	

	6.1.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all appropriate human factors tasks and activities to support mitigation of human factors issues/concerns during In-Service Management been identified and resourced? 
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163

Service Team Logistics Manager (STLM) 

	
	
	
	

	6.1.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have steps been taken to identify, eliminate, reduce, or mitigate the sources of human error with the highest risks (combination of likelihood, severity, detection, and recovery)?
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163


	
	
	
	

	6.2
	EMPLOYEE SAFETY AND HEALTH   

	6.2.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has an on-site EOSH evaluation been performed on this system?  


	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all deficiencies identified in an on-site EOSH evaluation been properly addressed (e.g., using risk mitigation processes) and closed out with EOSH Services?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Do the solicitation and/or contract identify the contractor's responsibility to install equipment IAW Architecture Barriers Act Accessibility Standard (ABAAS) and FAA guidance for accessibility?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the placement, installation, and integration of the equipment into the facility/building comply with OSHA requirements IAW FAA Order 3900.19, Occupational Safety and Health?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the new product provide sufficient access space for performance of maintenance activities IAW OSHA 29CFR1910, Subpart S, Electrical?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If the product is to be installed in an Airport Traffic Control Tower (ATCT) or other facility, have considerations been given to the impact the installation process, operation, and maintenance may have to existing Fire Life Safety (FLS) requirements of that facility?  These include, but are not limited to, penetrating a fire rated barrier or wall, drilling or other activities that may activate a smoke alarm or create egress issues?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has seismic safety been addressed at the installation IAW FAA-G-2100H, Electronic Equipment, General Requirements, Section 3.3.5, Personnel Safety and Health?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the Maintenance Handbook and Technical Instruction Book address OSHA requirements IAW with FAA Order 6000.15 and 3900.19?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have Site Survey(s) and pre-construction checklist(s) form 3900-8 of FAA Order 3900.57, been reviewed by EOSH Services?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.2.10


	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If product installation will affect a facility’s drinking water system, have plans been made for drinking water testing IAW FAA Order JO 3900.61?
	EOSH Services (AJW-232) Requirements Integration                 Allan Sager 202-385-4252 allan.sager@faa.gov
	
	
	
	

	6.3
	SPECIALIZED SKILLS AND CAPABILITIES     

	6.3.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the operator and maintainer tasks been analyzed for requirements of special skills and abilities that may affect system performance, equipment design, and training?  
	Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (AJP-P) Glen Hewitt, 202-267-7163


	
	
	
	

	6.3.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has participation of Subject Matter Experts been coordinated with Labor Relations?


	Labor Relations Group (AHL-10) Tom Cassady, 202-267-7751
	
	
	
	

	
	
	
	
	
	
	
	

	7.0
	SECURITY   

	7.1
	PHYSICAL SECURITY   (F) = Applies to facility    
(S) = Applies to system

	7.1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the appropriate Regional Service Security Element (AXX-700 SSE) been contacted at project initiation?  (F/S) 
	Facility Security Services Group  (AJW-25)     Barbara Knieff                202-493-5392
	   
	
	
	

	7.1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the facility or system included the FAA Facility Security Management Program (FSMP) security requirements IAW FAA Order 1600.69, Facility Security Management Program?  (F/S) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are facility modifications (e.g. protective measures) required to achieve/maintain physical security accreditation?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a determination been made concerning the operational criticality of the facility to further determine the correct security protective measures that will be required?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a determination been made whether the system will be considered protected in a “critical area” with suitable access controls required?  (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does placing this new system into the facility increase the overall criticality and security level of the facility that would require additional protective measures? (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is funding included for security system upgrades and/or maintenance contracts for protective measures (e.g. fencing, access controls, surveillance, etc.)?  (F/S) 
	Facility Security Services Group 

	
	
	
	

	7.1.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have blast standards and facility set back been considered IAW FAA Order 1600.69?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has SSE been included in site selection process?  (F/S) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has contractor received appropriate clearance IAW FAA Order 1600.2, Safeguarding Controls and Procedures for Classified National Security Information and Sensitive Unclassified Information; and 1600.69?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If the facility security level increases, has a determination been made whether a new physical security assessment is required to evaluate new physical security accreditation requirements?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a Facility Security Coordinator (FSC) been designated in writing?  (F) 
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are contractor background checks being conducted as required?  (F/S)  
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are exceptions to security requirements in FAA Order 1600.69 documented and approved by ASI?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group
	
	
	
	

	7.1.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the facility security plan (FSP) current and approved?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the FSP been updated to accommodate new systems as required to reflect changes affecting security?  (S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.17
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the Occupant Emergency Plan (OEP) and/or contingency plan current and approved?  (F)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.1.18
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has positive access control been implemented IAW FAA Order 1600.69?  (F/S)
	Security & Hazardous Materials Internal Security Division

Facility Security Services Group 
	
	
	
	

	7.2
	INFORMATION SYSTEMS SECURITY   

	7.2.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have information security system requirements been identified and funded IAW FAA Order 1370.82, Information System Security Program?  
	National Airspace System Defense/Security Group Jeannette King  202-267-9865 
	
	
	
	

	7.2.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the security certification and authorization package (SCAP) been prepared, reviewed, and approved IAW FAA Order 1370.82?
	National Airspace System Defense/Security Group Jeannette King  202-267-9865
	
	
	
	

	7.3
	PERSONNEL SECURITY   

	7.3.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Did you budget for contractor employee background checks and investigations?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Did you coordinate with the Security Office to ensure appropriate determinations, designations, and classifications are made?
	Security & Hazardous Materials Personnel Security Division 
	   
	
	
	

	7.3.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Did you complete FAA Form 1600-77 to designate risk/sensitivity levels for each position where contractor employees will require access to FAA facilities, sensitive information, and/or resources to perform their duties, IAW Appendices 3 and 9 of FAA Order 1600.1D, FAA Personnel Security Program?
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	7.3.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Did you include the appropriate statement and DD Form 254 as part of procurement request when contractor employees will require access to classified information in order to perform their duties, IAW Appendix 10 of FAA Order 1600.1D?
	Service Team CO 
	
	
	
	

	7.3.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Foreign Nationals Exclusion.  Did you make a determination to restrict access or work on a contract to U.S. citizens only, IAW paragraph 11, Appendix 9 of FAA Order 1600.1D?
	Service Team CO 
	
	
	
	

	7.3.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have appropriate contractor personnel security clauses and provisions been included in the contract?
	Service Team CO 
	
	
	
	

	7.3.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If there are any open General Accounting Office, Inspector General, or Congressional recommendations relating to security, have these recommendations been incorporated into the requirements document? 
	Security & Hazardous Materials Personnel Security Division 
	
	
	
	

	8.0
	IN-SERVICE SUPPORT

	8.1
	STAFFING

	8.1.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a facility class structure been assigned IAW FAA Order 1380.40?  
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.1.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have staffing standards been developed IAW FAA Order 1380.40?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.1.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there an existing position description to cover the required duties and responsibilities?  
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.1.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a position description been developed to cover unique duties and responsibilities?  
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.1.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are personnel available at the designated support facility to provide engineering and repair services?  
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
	
	
	
	

	8.1.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are positions filled to support site preparation, installation, checkout, operation and maintenance?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
	
	
	
	

	8.1.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the maintenance-staffing requirement been identified in the NAS Plan Hand-Off or budgeted for in the 5-Year Budget Plan (at least 2 1/2 years prior to the proposed deployment)?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
	
	
	
	

	8.1.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Do operators or maintainers require new skills?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
	
	
	
	

	8.2
	SUPPLY SUPPORT   

	8.2.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a Service Team Logistics Manager (STLM) been designated?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the program incorporated logistics planning principles as outlined in the Integrated Logistics Support Process Manual located in FAST?  
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the funding adequately support logistics requirements in support of deployment schedule?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Integrated Logistics Support Management Team (ILSMT) convened to determine logistics requirements?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has integrated logistics support planning been accomplished and documented in the ISPD?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a provisioning conference been conducted and required National Stock Numbers (NSN) assigned?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have supply support procedures been determined and provided to the site?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is there a technology refresh plan in place to identify parts availability and technological obsolescence problems?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are project status reports complete, current, and consistent with delivery schedules and Project Materiel List IAW FAA Order 4650.7, Management of NAS F&E Project Material?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the means of distribution for project materiel been provided to the affected regions?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have project control numbers been assigned and provided for all sites scheduled to receive project materiel through the FAA Logistics Center/Depot Level Support Provider?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the contract provide requirements for provisioning of site and the depot spare parts to meet operational need?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has spare parts listing been developed and provided to each site?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has Exchange and Repair (E&R) site spares been determined?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have required levels of initial site and depot spares been delivered?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.2.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have fee-for-service orders been negotiated with the FAA Logistics Center?  
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
	
	
	
	

	8.3
	SUPPORT EQUIPMENT    

	8.3.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have special support equipment (e.g., automated test equipment and test program set) for sites and/or special support equipment (including test bed) for the depot-level repair center been delivered? 
	Service Team Logistics Management  POC


	
	
	
	

	8.3.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are adequate quantities of common support equipment (e.g., tools and test) in place on site and at the depot-level repair center (prior to deployment)?
	Service Team Logistics Management  POC


	
	
	
	

	8.3.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have test equipment requirements (including funding and schedules) been coordinated with the National Test Equipment Program Manager?
	Service Team Logistics Management  POC
	
	
	
	

	8.4
	TECHNICAL DATA 
	

	8.4.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have product drawings been provided IAW MIL-DTL-31000, Technical Data Package Specification?
	Service Team Implementation Team 

Service Team Logistics Manager (STLM) 

	
	
	
	

	8.4.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has an assessment been conducted to determine the best medium for providing users needed documentation, including the use of an interactive electronic technical manual (IETM)?
	Service Team

Service Team Logistics Manager (STLM) 

	
	
	
	

	8.4.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has technical documentation (e.g., technical instruction and system maintenance handbooks), including Remote Maintenance Monitoring procedures, been developed in accordance with associated orders?


	Maintenance Automation Program (AJW-131)      Diana Shelton    202-493-5691
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.4.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has technical documentation (e.g., technical instruction and system maintenance handbooks) been delivered to the site or depot-level repair center?
	Service Team Implementation Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.4.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have applicable licenses or copyrights been secured for products used during product development? 
	Service Team CO or COTR 
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.4.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all license, copyright, and proprietary restrictions that affect the FAA's ability to maintain the product been identified?
	Service Team CO or COTR 
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.4.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are applicable data rights included in the contract?  
	Service Team CO or COTR 
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.4.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have new equipment certification procedures/ statements been developed and incorporated into the appropriate handbooks?
	Service Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	
	
	
	
	
	
	
	

	8.5
	TRAINING AND TRAINING SUPPORT   

	8.5.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all types of training been identified for affected AT, Tech Ops and other maintenance organizations?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have initial training requirements (i.e. number personnel per site) been identified for AT, Tech Ops and other maintenance organizations?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is funding available for training development and implementation?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Will training development and conduct support the program deployment schedule?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the training materials been developed and approved IAW FAA STD-028 and the contract?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.5.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Will training equipment for AT and/or Tech Ops be installed at the FAA Academy in time to accommodate the new equipment training scheduled?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all technical instruction books, which are required for training, been identified?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Will approved manuals be available to support training development and conduct?
	Service Team Logistics/Asset Management  POC

Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the contract provide for adequate contractor classes in order to transition training responsibilities to the FAA IAW FAA STD-028?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all system certification requirements been identified IAW FAA Orders 3120.4, Air Traffic Technical Training; 6000.15, General Maintenance Handbook for Technical Operations; and 3400.3, Technical Operations Maintenance Personnel Certification Program? 
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are remote maintenance procedures included in the training for technical operations personnel?
	Maintenance Automation Program (AJW-131)      Diana Shelton    202-493-5691
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the three personnel certification process items been developed and approved IAW FAA STD-028, FAA D-2706, and FAA D-2781?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If operational or funding restrictions exist that will prevent AT, Tech Ops and other maintenance organizations from acquiring the necessary training before scheduled equipment delivery date, have alternative solutions been developed?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Was a media selection process used to research media options and select the one that will adequately deliver the training and be the most cost effective over a period of years?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.5.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has an estimated cost of development been determined for the media selected?
	Frank Toner Manager, Technical Operations Training and Development  (AJL-12)           202-385-6821 
Ron Rand          NAS Workforce Planning, Management, and Evaluation Group (AJL-15)           202-267-5209
Service Team Logistics Manager (STLM)
	
	
	
	

	8.6
	FIRST AND SECOND LEVEL REPAIR   

	8.6.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has HW support been established for the economic service life in accordance with the approved maintenance concept?
	Service Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have HW maintenance support organizations been identified and has handoff criteria been documented?
	Service Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a budget for HW maintenance support been completed?
	Service Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are contract options and funds available to support maintenance requirement per the approved maintenance concept? 
	Service Team CO

Service Team Logistics Manager (STLM)  
	
	
	
	

	8.6.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a budget item been submitted to fund on-site or depot-level contractor repair services after the first year program office funding expires IAW FAA Order 2500.8, Funding Criteria for OPS, F&E, and RE&D accounts?
	Service Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is funding adequate to support contract maintenance IAW FAA Order 2500.8?
	Service Team

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are warranty provisions included in the contract?
	Service Team CO

Service Team Logistics Manager (STLM)   
	
	
	
	

	8.6.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have contract provisions been included to cover the transition of engineering support from the contractor? 
	Service Team CO

Service Team Logistics Manager (STLM)  
	
	
	
	

	8.6.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are the contract provisions for transition of engineering support from the contractor being adhered to? 
	Service Team CO or COTR 
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have technical manuals, including illustrations, been reviewed to ensure thoroughness, technical accuracy, and suitable format of information presentation, appropriate reading level, technical sophistication required, and clarity?
	Service Team Human Factors Specialist or Scientific and Technical Advisor for Human Factors Human Factors Research and Engineering, (ATO-P)  Glen Hewitt 202-267-7163

Service Team Logistics Manager (STLM) 
	
	
	
	

	8.6.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have instruction book masters been delivered to the Technical Operational Support Library?


	NAS Engineering Group (AJW-14) Jim Pritchard     405-954-3647 

Comm, Flight Service & Weather Engineering Group (AJW-17)          Fran Bourne      609-485-6611
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.7
	PACKAGING, HANDLING, STORAGE, AND TRANSPORTATION   

	8.7.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Washington Item Manager (WIM) been assigned for proper handling of project material?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
Service Team Logistics Manager (STLM) 
	
	
	
	

	8.7.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the contract provide for preservation, packaging, packing, marking, and handling of systems or spares?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
Service Team Logistics Manager (STLM)
	
	
	
	

	8.7.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the contract contain shipping requirements IAW FAA Order 4600.27A, Personal Property Management?
	Service Team Logistics Management  POC or FAA Logistics Center, Business Systems Group (AML-20) Kirk Washburn 405-954-1587
Service Team Logistics Manager (STLM) 
	
	
	
	

	9.0
	TEST AND EVALUATION    
	
	
	
	
	
	

	9.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the product in compliance with FAA Test and Evaluation (T&E) Policy and Guidance?
	ATO-P Test Standards Board

Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are the T&E sections of the ISPD approved and current?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	If required, has an Operational Capabilities Demonstration (OCD) been conducted and the product validated for an NDI/COTS acquisition? 
	Test Director
	
	
	
	

	9.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the test readiness review (TRR) been successfully completed for developmental testing (DT)?
	Test Director
	
	
	
	

	9.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the DT portion of the System Test been successfully completed and all test discrepancies (EG, DQT, FAT & type test) dispositioned?
	Test Director
	
	
	
	

	9.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are operational test (OT) plans and procedures (including Flight Test/Spectrum Test procedures) approved and available? 
	Test Director
	
	
	
	

	9.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a key site been selected and associated test NCP processed and approved? 
	Test Director
	
	
	
	

	9.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have operational users been assigned to participate in the OT portion of System Test? 
	Test Director
	
	
	
	

	9.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the product been delivered for testing?
	Test Director
	
	
	
	

	9.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are test support systems, funding, personnel, and materials available to support testing and system maintenance, revision, and re-qualification?
	Test Director
	
	
	
	

	9.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are automated test tools available to support system maintenance, revision, and re-qualification?
	Test Director
	
	
	
	

	9.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have test personnel (FAA and/or support contractor) been trained?
	Test Director
	
	
	
	

	9.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have Interim Assessment Report(s) (IARs) been completed against COIs and CPPs prior to OT?
	Test Director
	
	
	
	

	9.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is funding for overtime, travel, and personnel (FAA and/or support contractor) available to support testing? 
	Test Director
	
	
	
	

	9.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has OT been performed using the same HW and SW operational baseline intended for national deployment?
	Test Director
	
	
	
	

	9.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has OT been successfully completed and all Discrepancy Reports (DRs) been dispositioned?
	Test Director
	
	
	
	

	9.17
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have Test Report Summaries (quick look) been prepared indicating the status and results of OT?
	Test Director
	
	
	
	

	9.18
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the final OT reports been distributed?
	Test Director
	
	
	
	

	9.19
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all open OT DRs been documented, classified, tracked and assigned for disposition?
	Test Director
	
	
	
	

	9.20
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are Site Acceptance Test plans, procedures, and schedules approved, available, and coordinated with the field?
	Test Director
	
	
	
	

	9.21
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has Site Acceptance Test at key site been successfully completed? 
	Test Director
	
	
	
	

	9.22
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are field familiarization plans, procedures, and schedules approved, available, and coordinated with the field?


	Test Director
	
	
	
	

	9.23
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has field familiarization been successfully completed at the key site? 
	Test Director
	
	
	
	

	9.24
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has product been designated for IOT&E?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.25
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Independent Operational Test Readiness Declaration (IOTRD) been drafted and coordinated with the Office of IOT&E? 


	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.26
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the IOTRD been signed by Vice President of the implementing service organization and delivered to the Vice President of Safety Services? 
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.27
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has Independent Operational Test & Evaluation (IOT&E) been completed?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.28
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the IOT&E report been distributed and briefed?
	Independent Operational Test & Evaluation Office  (AJS-1)

Dependent on Program 
	
	
	
	

	9.29
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Can the operators and maintainers, with their skills, with the training they have been given, wearing any necessary protective clothing, using the designated equipment, in the operational environment, perform the required tasks?
	Test Director
	
	
	
	

	10.0
	IMPLEMENTATION AND TRANSITION   

	10.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all disposal issues been addressed IAW 4600.27A, Personal Property Management?
	Service Team 
	
	
	
	

	10.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a NAS System/Equipment Disposal Plan been prepared IAW 4600.27A, Personal Property Management?
	Service Team Logistics/Asset Management  POC
Dan Tobin  Safety & Operations Support Office  202-493-4475
	
	
	
	

	10.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the implementation strategy in the ISPD current?  
	Service Team
	
	
	
	

	10.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has project implementation coordination with the appropriate ATO Service Area Directors been completed?
	Service Team
	
	
	
	

	10.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all project authorizations been received by applicable organizations?
	Service Team
	
	
	
	

	10.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a cutover plan been developed for the key site and subsequent sites?
	Service Team
	
	
	
	

	10.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the affected sites received the turnkey contractor site installation requirements and acceptance plans?
	Service Team
	
	
	
	

	10.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are all transitional requirements identified and available (e.g., critical power, power distribution, data flow, operational procedures, SW, etc.)?
	Service Team
	
	
	
	

	10.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are resources available to support required parallel operations and has associated contract and Backfill Overtime (BFOT) funding been provided?
	Service Team 
	
	
	
	

	10.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a project site preparation plan been completed?
	Service Team
	
	
	
	

	10.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a Pre-Construction Checklist been completed for the product?
	Service Team
	
	
	
	

	10.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is funding adequate to support regional F&E activities through commissioning? 
	Service Team
	
	
	
	

	10.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for participation in design and implementation?
	Service Team
	
	
	
	

	10.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for participation in planning, deployment, transition, cut over, and commissioning?
	Service Team
	
	
	
	

	10.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have funds been allocated to the field for contractor support through the warranty period?
	Service Team
	
	
	
	

	10.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is funding adequate to support regional operational activities through commissioning?


	Service Team
	
	
	
	

	10.17
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have contingencies been identified and funded for parallel operational requirements during cutover and commissioning, including additional hardware?


	Service Team
	
	
	
	

	10.18
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the impact on bargaining unit employees been identified? 
	Labor Relations Group (AHL-10) Tom Cassady 202-267-7751
	
	
	
	

	10.19
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all union negotiations been coordinated and approved IAW FAA 3710.18, Internal Coordination Requirements for Negotiating Term and Mid-Term Agreements with the Unions?  
	Labor Relations Group (AHL-10) Tom Cassady 202-267-7751
	
	
	
	

	10.20
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has coordination been conducted with the NAS Defense Program?
	Service Team 
	
	
	
	

	10.21
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the FOIA focal point been established IAW FAA Order 1270.1 Freedom of Information Act Program?
	Public Affairs


	
	
	
	

	10.22
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has HQ and regional offices been provided information to announce the deployment?
	Public Affairs 


	
	
	
	

	10.23
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the procurement request and/or contract been structured to establish line item numbers that properly classify cost categories for the capitalization and expensing of assets?  
	DELPHI Asset Tracking Mgmt Group 

Service Team 
	
	
	
	

	10.24
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has action been initiated and completed for capitalization of real and personal property?
	DELPHI Asset Tracking Mgmt Group 

Service Team 
	
	
	
	

	10.25
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have contacts been made with the Department of Defense and aviation user groups to address changes in flight operations?
	International/ Military/National Customer Liaison Group 
	
	
	
	

	10.26
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have regional and site personnel requirements for support of product implementation and integration been identified and coordinated with deployment sites?
	Service Team
	
	
	
	

	10.27
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have FAA field organizations been designated COTR responsibilities?
	Service Team CO

Service Team Logistics Manager (STLM)  
	
	
	
	

	10.28
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a Generic Site Implementation Plan (GSIP) been completed in accordance with FAA Order JO 6000.50 (current version) Technical Operations National Airspace System (NAS) Integrated Risk Management?
	The National  Engineering Support Group, (AJW-29)     Enroute Programs  Dave Freni        202-385-8145 Terminal Programs Alan P. Turner  202-385- 6636 NAVAIDS, Communications, Pwr, Infrastructure Programs            Ben Powers       202-385-6629
	
	
	
	

	11.0
	QUALITY ASSURANCE   


	11.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the quality assurance requirements for this product been determined?
	Service Team QA  POC


	
	
	
	

	11.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is the Contractor’s Quality Assurance Plan approved and current IAW contract requirements?  
	Service Team QA  POC


	
	
	
	

	11.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are all system HW or SW discrepancies that may impact deployment satisfactorily resolved?
	Service Team QA  POC


	
	
	
	

	11.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are all outstanding engineering change proposals, waivers, and deviations that may impact deployment properly dispositioned?
	Service Team QA  POC


	
	
	
	

	11.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Is contractor QA schedule compatible with project deployment schedule?
	Service Team QA  POC


	
	
	
	

	11.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are there post delivery contract provisions (e.g., retrofit, re-inspection, re-tests, etc.) in place to address waivers and/or deviations?   
	Service Team QA  POC


	
	
	
	

	11.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are approved plans in place to accomplish reliability testing on deployed systems?
	Service Team QA  POC


	
	
	
	

	11.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are acceptance criteria identified and responsibilities assigned?
	Service Team QA  POC


	
	
	
	

	11.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Post-implementation Review (PIR) strategy been coordinated with the PIR Quality Council?


	Investment Planning and Management Group              Jaime Eley McDowney 202- 385-8187
	
	
	
	

	12.0
	CONFIGURATION MANAGEMENT - See AMS Section 4 and FAA Order 1800.66, Configuration Management Policy   

	12.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a requirements document been baselined (e.g., IRD, specification, engineering requirements document, etc.) that describes the functional requirements and/or characteristics of the product?
	Service Team 
	
	
	
	

	12.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all Configuration Items (CIs) and Computer Software Configuration Items (CSCIs) been identified and verified? 
	Service Team
	
	
	
	

	12.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the contractor established the allocated baseline (e.g., Prime Item Development Specification (B-Spec), etc.)? 
	Service Team
	
	
	
	

	12.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have CI's been established for commercially available SW packages?   
	Service Team
	
	
	
	

	12.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are project CI’s in the responsible Configuration Control Board’s (CCB) Charter/Operating Procedures? 
	Service Team
	
	
	
	

	12.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have functional specifications been updated to reflect the deployed configuration?   
	Service Team
	
	
	
	

	12.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have corrective actions been completed for all HDRs and PTRs?   
	Service Team
	
	
	
	

	12.8
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Functional Configuration Audit (FCA) been conducted, documented (audit report) and certified?   
	Service Team
	
	
	
	

	12.9
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all FCA action items been resolved?   
	Service Team
	
	
	
	

	12.10
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Physical Configuration Audit (PCA) been conducted, documented (audit report) and certified?   
	Service Team
	
	
	
	

	12.11
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all PCA action items been resolved?
	Service Team
	
	
	
	

	12.12
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the product baseline case file include technical documentation to define the configuration items throughout their lifecycle?
	Service Team
	
	
	
	

	12.13
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a product baseline case file/NCP been approved to bring the product into the NAS inventory?  
	Service Team
	
	
	
	

	12.14
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a formal process been established for managing local adaptations?
	Service Team
	
	
	
	

	12.15
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Do the support organizations (WJHTC, FAALC, and regional sites) have the means to maintain the product configuration?   
	Service Team
	
	
	
	

	12.16
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the responsibility for CM of the support system been assigned?   
	Service Team
	
	
	
	

	12.17
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Are CM procedures in place to ensure that all changes approved during deployment will be tracked against new units as well as those already deployed?  
	Service Team
	
	
	
	

	12.18
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the CM procedures for controlling SW to the unit level of code been established?   


	Service Team
	
	
	
	

	12.19
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Does the contract require notification of vendor changes during production and routine vendor maintenance? 
	Service Team CO or COTR 

	
	
	
	

	12.20
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the contract been modified to include approved NAS Change Proposals (NCPs)?
	Service Team CO or COTR 
	
	
	
	

	12.21
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the software configuration audit been completed?
	Service Team
	
	
	
	

	13.0
	IN-SERVICE MANAGEMENT   

	13.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the facility type identification been assigned?
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628
	
	
	
	

	13.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the facility identification code been assigned?
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628
	
	
	
	

	13.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Maintenance Management System (MMS) been updated to reflect the facility type, code, and class structure to support project configuration(s) IAW FAA Order 6000.5, Facility, Service, and Equipment Profile? 
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628
	
	
	
	

	13.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have MMS equipment module records (FEQ/FMO/PMM) been developed in coordination with maintenance handbook development to ensure standardization of equipment inventories and population of equipment inventories at the LRU level?
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628
	
	
	
	

	13.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have facility/service reporting requirements been established IAW FAA Order 6040.15, National Airspace Performance Reporting System?
	NAS Quality Assurance & Performance Team (AJW-162) Joe Walker 202-267-3628
	
	
	
	

	13.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has system and LRU performance data been provided to MMAC/ NAS Support Group/etc.?
	NAS Quality Assurance & Performance Team (AJW-162) Darren Clark 202- 267-9798
	
	
	
	

	13.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has LRU cost data been provided to MMAC/ NAS Support Group/etc.?
	NAS Quality Assurance & Performance Team (AJW-162) Darren Clark 202- 267-9798
	
	
	
	

	14.0
	SYSTEMS SAFETY MANAGEMENT   

	14.1
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the Integrated Safety Plan (ISP) been developed and approved?


	Michael Falteisek Manager, Safety Risk Management 202-385-4780
	
	
	
	

	14.2
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have the Safety Risk Management Document(s) (SRMD) or an SRMDM been approved and accepted?
	Michael Falteisek Manager, Safety Risk Management 202-385-4780
	
	
	
	

	14.3
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Were high risk hazard (s) identified? If yes, were the mitigations and controls approved?  
	Michael Falteisek Manager, Safety Risk Management 202-385-4780
	
	
	
	

	14.4
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Were system safety requirements derived from the control(s) to mitigate medium residual risks documented on the SRMD?
	Michael Falteisek Manager, Safety Risk Management 202-385-4780
	
	
	
	

	14.5
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Have all identified hazards been entered and tracked in the Hazard Tracking System?
	Michael Falteisek Manager, Safety Risk Management 202-385-4780
	
	
	
	

	14.6
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has a System Safety Assessment Report (SSAR) been completed and incorporated with the SRMD?
	Michael Falteisek Manager, Safety Risk Management 202-385-4780
	
	
	
	

	14.7
	 FORMCHECKBOX 
  Open
 FORMCHECKBOX 
  Closed 
 FORMCHECKBOX 
  N/A
	Has the SRMD been updated to include IOT&E hazards?

	Michael Falteisek Manager, Safety Risk Management 202-385-4780
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