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	 1.13-5
	Integrated Master Schedule
	Mar 2009
	(a)  Offerors (you) must submit an Integrated Master Schedule (IMS) report prepared under IMS DID DI-MGMT-81650.  (b)  You must manage the execution of the  [CO to insert program name]  program using the IMS as a day-to-day execution tool and periodically assess program progress in meeting program requirements.  You must report on program progress consistent with the IMS at each program management review, at selected technical reviews and at other times at the Government's request.(c)  You must revise the IMS, where necessary, to reflect current contract milestones and deliverables.  The IMS will include all activities of the prime contractor, subcontractors, and dependencies on the Government.  All contractor schedule information delivered to the Government or presented at program reviews shall originate from the IMS.  You must perform appropriate analyses of the IMS tasks and report potential or existing problem areas and recommend corrective actions to eliminate or reduce schedule impact to the program.    (End of clause)
	Must be used in SIRs and contracts consistent with AMS policy section 4.16.2, "Contract Requirements."  The CO must insert data in this clause.
	I
	Full Text
	Clause Revised

	 1.13-5
	Integrated Master Schedule  
	Jan 2006
	(a)  Offerors (you) must submit an Integrated Master Schedule (IMS) report prepared under IMS DID DI-MGMT-81650.  (b)  You must manage the execution of the  [CO to insert program name]  program using the IMS as a day-to-day execution tool and periodically assess program progress in meeting program requirements.  You must report on program progress consistent with the IMS at each program management review, at selected technical reviews and at other times at the Governmentâ€™s request.(c)  You must revise the IMS, where necessary, to reflect current contract milestones and deliverables.  The IMS will include all activities of the prime contractor, subcontractors, and dependencies on the Government.  All contractor schedule information delivered to the Government or presented at program reviews shall originate from the IMS.  You must perform appropriate analyses of the IMS tasks and report potential or existing problem areas and recommend corrective actions to eliminate or reduce schedule impact to the program.    (End of clause)
	The CO must use this clause in SIRS and contracts consistent with AMS policy paragraph 4.16.2, Contract Requirements.  The CO must insert data in this clause.
	I
	Full Text
	Clause Added/ 
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	 1.13-5
	Integrated Master Schedule
	Jan 2013
	(a)  Offerors (you) must submit an Integrated Master Schedule (IMS) report prepared under Integrated Program Management Report (IPMR) DID DI-MGMT-81861 Format 6.  (b)  You must manage the execution of the  [CO to insert program name]  program using the IMS as a day-to-day execution tool and periodically assess program progress in meeting program requirements.  You must report on program progress consistent with the IMS at each program management review, at selected technical reviews and at other times at the Government's request.(c)  You must revise the IMS, where necessary, to reflect current contract milestones and deliverables.  The IMS will include all activities of the prime contractor, subcontractors, and dependencies on the Government.  All contractor schedule information delivered to the Government or presented at program reviews shall originate from the IMS.  You must perform appropriate analyses of the IMS tasks and report potential or existing problem areas and recommend corrective actions to eliminate or reduce schedule impact to the program.    (End of clause)
	Must be used in SIRs and contracts consistent with AMS policy section 4.16.2, "Contract Requirements."  The CO must insert data in this clause.
	I
	Full Text
	Clause Revised

	 1.13-5
	Integrated Master Schedule
	Oct 2014
	(a)  Offerors (you) must submit an Integrated Master Schedule (IMS) report prepared under Integrated Program Management Report (IPMR) DID DI-MGMT-81861 Format 6.  (b)  You must manage the execution of the  [CO to insert program name]  program using the IMS as a day-to-day execution tool and periodically assess program progress in meeting program requirements.  You must report on program progress consistent with the IMS at each program management review, at selected technical reviews and at other times at the Government's request.(c)  You must revise the IMS, where necessary, to reflect current contract milestones and deliverables.  The IMS will include all activities of the prime contractor, subcontractors, and dependencies on the Government.  All contractor schedule information delivered to the Government or presented at program reviews shall originate from the IMS.  You must perform appropriate analyses of the IMS tasks and report potential or existing problem areas and recommend corrective actions to eliminate or reduce schedule impact to the program.    (End of clause)
	Must be used in SIRs and contracts consistent with AMS Earned Value Management System policy.  The CO must insert data in this clause.
	I
	Full Text
	Prescription Revised

	1.13-5
	Integrated Master Schedule
	Oct 2019
	(a)  Offerors must submit an Integrated Master Schedule (IMS) report prepared under Integrated Program Management Report (IPMR) DID DI-MGMT-81861 Format 6.  

(b)  Offerors must manage the execution of the  [CO to insert program name]  program using the IMS as a day-to-day execution tool and periodically assess program progress in meeting program requirements.  Offerors must report on program progress consistent with the IMS at each program management review, at selected technical reviews and at other times at the Government's request.

(c)  Offerors must revise the IMS, where necessary, to reflect current contract milestones and deliverables.  The IMS will include all activities of the prime contractor, subcontractors, and dependencies on the Government.  All contractor schedule information delivered to the Government or presented at program reviews must originate from the IMS.  You must perform appropriate analyses of the IMS tasks and report potential or existing problem areas and recommend corrective actions to eliminate or reduce schedule impact to the program.    
(End of clause)
	Must be used in SIRs and contracts consistent with AMS Earned Value Management System policy.  The CO must insert data in this clause. 
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