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	6.5.8
	Construction Schedule and Acceptance of Tenant Improvements 
	09/2020
	The construction schedule shall commence upon lease award, unless otherwise expressly agreed by the Lessor and Government as stated in the lease. The schedule shall be divided into seven tasks for each phase. These are: 
A. The generation of the Design Intent Drawings; 
B. The Government’s approval of the Design Intent Drawings; 
C. The Lessor’s generation of the Government’s construction documents; 
D. The Government’s review and approval of the construction documents; 
E. The submittal of the Tenant Improvements Price Proposal, Government’s review, approval, and Notice to Proceed (NTP) process; 
F. The Lessor’s construction of the leased premises; and 
G. The Government’s acceptance of the space upon completion of construction. 
References to “approval” shall mean such approval granted by the RECO in writing. During the construction schedule, the Government may require regularly scheduled progress meetings and that the Lessor keep meeting minutes of discussion topics and attendance. During the design and construction tasks, the Lessor may discover instances where the Government’s directives conflict. In such cases, the Lessor shall immediately notify the RECO in writing so that the Government may issue a determination as to how to proceed.
	This clause is required when applicable in space leases where build out occurs.
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