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Appendix A: Roles and Responsibilities Revised 1/2021 

 

 

Councils and Boards 

 

 

JOINT RESOURCES COUNCIL 
 

 Approves the FAA investment portfolio each year as part of the budget submission 

process; 

 Reviews and approves the FAA enterprise architecture each year; 

 Concurs jointly with the NextGen Management Board on the establishment of new 

operational capabilities; 

 Reviews updates to the NAS ConOps and works with the NextGen Management Board to 

resolve any issues or concerns; 

 Makes investment decisions and oversees execution of investment programs; 

 Establishes investment programs and assigns execution to a service organization; 

 Baselines program requirements for investment programs in the final program 

requirements document; 

 Approves and baselines all required AMS program documents (i.e., program 

requirements document, acquisition program baseline or execution plan, business 

case, and implementation strategy and planning document); 

 Commits the FAA to full funding of approved investment programs or program 

segments; 

 Identifies any future corporate decisions and levels of empowerment for the service 

organization during solution implementation for investment programs; 

 Makes acquisition program baseline or execution plan change decisions that alter 

program performance, cost, and schedule baselines during solution implementation 

for investment programs; 

 Reviews and approves FAA RE&D and F&E budget submissions each year prior to 

review and approval by the Administrator and submission to the Office of the Secretary of 

Transportation and reviews the OPS appropriation. The Administrator approves the OPS 

budget before submission to the Office of the Secretary of Transportation; 

 Makes investment program production and in-service decisions or assigns approval 

authority to senior management; and 

 Conducts acquisition quarterly program reviews to manage ongoing investment 

programs, including operational assets; and 

 Designates investment programs for TechStat reviews.  

 

The Joint Resources Council has the following core members: 

 

 Acquisition Executive; 

 Chief Operating Officer; 

 Chief Information Officer; 

 Chief Financial Officer; 

 Chief Counsel; 

 Associate Administrator for Aviation Safety; 
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 Associate Administrator for Airports; 

 Assistant Administrator for NextGen; 

 Assistant Administrator for Policy, International Affairs, and Environment; and 

 Director, Joint Planning and Development Office. 

 

The following members attend Joint Resource Council meetings when the decision concerns 

their organizational responsibilities: 

 

 Associate Administrator for Commercial Space Transportation. 

 

REAL PROPERTY COUNCIL  

□ Act as the Office of Primary Interest with respect to changes to the Space Order; 

□ Review and approve FAA's Real Property Strategic Plan including prioritization 

of opportunities, projects, and related timelines; 

□ Review and approve, as appropriate, the Secretariat's recommended governance 

path and indicate any specific governance requirements for projects; 

□ Establish the Secretariat Support Team (SST) to perform technical independent 

readiness reviews, as appropriate; 

□ Review and concur, as appropriate, with project team acquisition plans for real 

property projects; 

□ Review and concur, as appropriate, with completed space management­ related 

documents required by the Acquisition Management System (AMS); 

□ Conduct periodic project reviews and post implementation reviews of approved 

real property projects to monitor performance against project baselines; and 

□ Review, concur, and/or recommend strategies, decisions, and approaches to the 

Agency Senior Property Management Official (APM-1) as requested on various 

issues and policy positions relating to agency real property. 

 

The Real Property Council has the following core members: 

□ ATO: Vice President Management Services, AJG-0 

□ AAQ: Director, Acquisition and Contracting, AAQ-1 

□ AVS: Director, Quality, Integration and Executive Services, AQS-1 

□ ARP: Deputy Associate Administrator for Airports, ARP-2 

□ ASH: Director, Business and Mission Services, AXM-1 

□ ARA: Executive Director, ARA-1 

□ ABA: Director, Budget and Programs, ABP-1 

AHR: Labor and Employee Relations, AHL-1 

 

Note:  The Real Property Council (RPC) was created pursuant to Executive Order 13327 - 

Federal Real Property Asset Management and it resides outside of the AMS Life-cycle 

Process. 

 

ACQUISITION EXECUTIVE BOARD 
 

 Assists and supports the Acquisition Executive and Joint Resources Council by reviewing, 
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authorizing, and overseeing development and implementation of acquisition management 

policy, process, practices, procedures, and tools at all organizational levels; 

 For authorized change proposals, charters and provides resources for cross-functional 

work groups to conduct feasibility and cost/benefit analyses for proposed policy, 

guidance, practice, and procedure changes; 

 Directs, controls, and approves all compliance processes associated with execution of any 

aspect of AMS; and 

 Directs and oversees the Acquisition System Advisory Group. 

 

NEXTGEN MANAGEMENT BOARD 
 

 Approves updates to NAS Concepts of Operations; 

 Approves NAS Segment Implementation Plan; 

 Approves NAS operational capabilities including goals, objectives, and performance 

targets; 

 Approves alignment of NAS investments to operational capabilities; 

 Approves capture teams for operational capabilities; 

 Conducts portfolio review for operational capabilities; and 

 Approves Operational Capability Integration Plans. 

 

OPERATIONS GOVERNANCE BOARD (OGB) 

 

 Reviews and approves Mission Support Operations-funded capital investments; 

 May recommend that Contracting Officers not enter into contracts related to applicable 

investments; 

 May request JRC concurrence or recommend JRC review for individual investments; 

 Oversees a risk review of proposed investments in coordination with AIT and other 

functional experts; and 

 Provides status to the JRC and other agency executive level boards and organizations on the 

results of the Mission Support, Operations-funded capital investments brought before the 

Operations Governance Board. 

 

The members of the Operations Governance Board will be: 

 

 Director of Acquisition & Contracting (Chair) AAQ-1 

 Director of Investment Planning & Analysis (IP&A) AFI-1 

 Director of Enterprise Program Management Services (EPMS) AEM-1 

 Director of Program Control and Integration AJM-1 

 Aviation Safety AIR-2 

 Assistant Chief Counsel AGC-500 

 Customer Representative – As determined by the OGB Chair 

 

FAA ENTERPRISE ARCHITECTURE BOARD 
 

 Ensures the FAA adheres to Federal statutory and regulatory requirements regarding 

Enterprise Architecture; 

 Aligns information technology decisions with business and investment strategies; 
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 Facilitates the FAA’s transition to the target EA; 

 Facilitates the collaboration of enterprise architecture and technical expertise of subject 

matter experts throughout the Agency; 

 Promotes data and information reuse through enterprise information management; 

 Implements the use of enterprise architecture and systems planning frameworks that facilitate 

an understanding of technologies and application to business issues; 

 Communicates and champions Enterprise Architecture throughout the FAA;  

 Approves investment program naming in accordance with FAA nomenclature standards; 

 Reviews the annual FAA EA Roadmaps and recommend for approval to the JRC; 

 Reviews and approves FAA EA Roadmap changes via Architecture Change Notices (ACN) 

that guide the FAA towards a target state architecture; 

 Minimizes duplication and redundancy in investments and IT capabilities, fosters IT 

standardization, and promotes reuse of technology, data, and business assets; 

 Approves and complies with standards and policies that enable reuse, interoperability, and 

cost efficiency;  

 Approves readiness for Concept and Requirements Definition; and 

 Approves processes related to FEAB and subordinate groups, as listed in the FEAB Standard 

Operating Procedures (SOP). 

 

The FEAB members include the following or their designated representatives: 

 

 Deputy Assistant Administrator for Acquisition and Business Services; 

 Chief Operating Officer of the Air Traffic Organization; 

 Vice President of the Program Management Organization; 

 Deputy Assistant Administrator for Information & Technology; 

 Deputy Assistant Administrator for Financial Services; 

 Chief Counsel; 

 Associate Administrator for Aviation Safety; 

 Associate Administrator for Airports; 

 Assistant Administrator for NextGen; and 

 Assistant Administrator for Policy, International Affairs and Environment. 

 

ARCHITECTURE REVIEW BOARD 
 

 Works with service organizations and program offices to prioritize and time-phase new 

operational improvements and operational sustainments within the Mission Support 

architecture roadmap. 

 

TECHNICAL REVIEW BOARD 

 Works with service organizations and program offices to prioritize and time-phase new 

operational improvements and operational sustainments within the NAS architecture 

roadmap. 

 

 

Secretariats 
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JRC EXECUTIVE SECRETARIAT 
 

 Supports the FAA Acquisition Executive;  

 Develops, maintains and obtains JRC member signatures on the JRC Charter; 

 Manages the investment decision-making process for all investment decisions;  

 Facilitates the efforts of service organizations seeking an investment decision to ensure 

timely and effective investment decision-making;  

 Manages the readiness process which uses criteria based on the AMS policy to evaluate the 

readiness of an investment initiative seeking an investment decision prior to placing it on the 

JRC meeting agenda to obtain a decision;  

 Manages the electronic investment decision process;  

 Obtains JRC member signatures on the investment decision documents after approval of a 

final investment decision;  

 Maintains the official repository of investment decision documentation, records of decision, 

meeting minutes and assigned action items;  

 Develops and maintains investment decision guidance documents and processes; 

 Coordinates JRC meeting dates, agenda, and arranges logistics; and  

 Prepares records of decision from JRC investment decision meetings and acquisition 

quarterly program reviews.  

 

OPERATIONS GOVERNANCE BOARD SECRETARIAT  

 Manages the decision-making process for all Mission Support, Operations-funded assets the 

OGB reviews;  

 Facilitates the efforts of service organizations and the Acquisition Readiness Team to ensure 

timely and effective decision making;  

 Maintains the official repository of OGB decision documentation, records of decision, 

meeting minutes and assigned action items;  

 Develops, maintains and obtains OGB member signatures on the OGB Charter, as well as 

coordinates OGB meeting dates, agenda, and arranges logistics; and  

 Receives and reviews initial intake forms, and conducts preliminary risk reviews in order to 

provide a governance path recommendation to the OGB. 

 

ACQUISITION EXECUTIVE BOARD SECRETARIAT  

 Develops, maintains and obtains JRC member signatures on the AEB Charter;  

 Coordinates AEB meeting dates, agenda, and arranges logistics;  

 Receives, reviews and tracks ACAT determination requests; 

 Receives and distributes to AEB members proposed changes to acquisition management 

policy, process, practices and procedures; 

 Facilitates the efforts of FAA organizations to ensure timely approvals to proposed policy, 

guidance, practice and procedure changes;  

 Maintains the official repository of AEB decision documentation, records of decision, 

meeting minutes and assigned action items.  

 

FEAB SECRETARIAT  

 Coordinates with the JRC executive secretariat for JRC approvals; 
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 Notifies the JRC executive secretariat for Architecture Change Notices (ACN) and Concept 

and Requirements Definition Readiness Decision (CRDRD); 

 Facilitates the efforts of FEAB co-chairs and FEAB members to ensure timely and effective 

decision-making;  

 Maintains the official repository of FEAB decision documentation, meeting minutes and 

assigned action items;  

 Obtains FEAB co-chair and Chief Architects signature on the Architecture Change Notices 

(ACN) after approval;  

 Obtains FEAB member signatures on the FEAB Charter after approval of the JRC; and 

 Coordinates FEAB meeting dates, agenda, and arranges logistics. 

 Analyzes FEAB processes and recommends improvements for FEAB approval. 

 

IN-SERVICE DECISION SECRETARIAT 
 

 Manages the deployment planning process for the Joint Resources Council; 

 Coordinates with the JRC executive secretariat to verify that readiness criteria for a final 

investment decision have been satisfied; 

 Facilitates the efforts of service organizations to ensure timely and effective in-service 

decision-making; 

 Uses AMS-based criteria to evaluate the status of each program seeking an in-service 

decision before scheduling the program for a stakeholder and in-service decision meeting; 

 Prepares records of decision; and 

 Tracks in-service decision action plans until closure. 

 

REAL PROPERTY COUNCIL SECRETARIAT: 

□ Conducts a preliminary risk review of each opportunity using a risk assessment 

tool, based on information received from APM; 

□ Recommends a governance path for each project, based on the risk review, prior to 

RPC consideration; and indicates any specific governance requirements by project; 

□ Schedules meetings, prepares agendas, and documents meeting minutes; 

□ Documents and promulgates the detailed governance process flow, documentation, 

and training; 

□ Facilitates and supports RPC meetings; 

□ Serves as a liaison between the customer, RPC, and the SST; 

□ Establishes and maintains an RPC repository of information; and 

□ Executes other duties, as assigned. 

 

Offices and Executives 

 

 

ASSOCIATE AND ASSISTANT ADMINISTRATORS AND THE CHIEF OPERATING 

OFFICER 
 

 Coordinate and integrate activity across line-of-business service organizations to ensure 

resources are directed at priority FAA strategic and performance goals and to ensure there is 

no overlap or redundancy; 



 

Acquisition Management Policy - 9/2021  8 
 
 

 Require service analysis for designated services (e.g., en-route service, terminal service, 

regulatory service, certification service) within the line of business or staff office; 

 Provide staff support to concept and requirements definition and investment analysis activity 

for service needs within the line of business or staff office; 

 Implement non-material solutions to a service need that emerges any time during service 

analysis or investment analysis; and 

 Oversee investment program execution by service organizations within the line of 

business or staff office. 

 

CHIEF FINANCIAL OFFICER 
 

 Jointly approves the acquisition program baseline or execution plan for investment programs 

with other Joint Resource Council members; 

 Serves as a core member of the Joint Resources Council; and 

 Approves OMB Major IT Business Cases for designated capital investments before 

submission to the Department of Transportation and Office of Management and Budget. 

 

CHIEF INFORMATION OFFICER 
 

 Serves as a core member of the Joint Resources Council; 

 Chairs the Information Technology Shared Services Committee; 

 Approves OMB Major IT Business Cases for designated capital investments before 

submission to the Department of Transportation and Office of Management and Budget; 

 Jointly approves the acquisition program baseline or execution plan for investment programs 

with other Joint Resources Council members; and 

 Oversees the enterprise architecture. 

 

 

ACQUISITION EXECUTIVE 
 

 Manages AMS policy; 

 Chairs the Joint Resources Council; 

 Approves acquisition category designations and AMS tailoring or waivers; 

 Chairs acquisition quarterly program reviews; and 

 Approves OMB Major IT Business Cases for designated capital investments before 

submission to the Department of Transportation and Office of Management and Budget. 

 

OFFICE OF THE CHIEF COUNSEL 
 

 Represents FAA legal interests on product or service teams engaged in the acquisition of 

goods and services; 

 Exercises independent professional judgment, advises teams on relevant legal, governmental, 

and business issues, and promotes the legality and integrity of acquisition actions; 

 Represents the FAA in connection with procurement-related litigation, alternative dispute 

resolution, and other matters; and 

 Serves as core member of the Joint Resources Council. 

 



 

Acquisition Management Policy - 9/2021  9 
 
 

VICE PRESIDENTS (ATO) AND SERVICE DIRECTORS (NON-ATO) 
 

 Responsible and accountable for the delivery of services by service organizations under their 

management; 

 Deliver status briefings for their investment portfolio to the Joint Resources Council at 

acquisition quarterly program reviews; 

 Approve plans for concept and requirements definition and assign necessary human 

resources; 

 Make the decision to enter concept and requirements definition after all entrance criteria are 

satisfied; 

 Assess operational assets annually at a minimum to determine whether they should continue 

in service or be modified, upgraded, or removed from service; 

 Approve plans for investment analysis and assign necessary human resources; 

 Approve the program requirements document and the implementation strategy and planning 

document; and 

 Oversee the annual update and submission of the OMB Major IT Business Case for 

designated investment programs. 

 

SOURCE SELECTION OFFICIAL 
 

 Assures source evaluation team competence, cohesiveness, and effectiveness; 

 Assigns responsibility to a source evaluation team member to mark all source selection 

sensitive information with the designation "source selection sensitive information"; 

 Approves source evaluation plans and assures the evaluation conforms to the stated 

evaluation criteria; and 

 Makes down-select decisions and assumes full authority to select the source for award. 

 

CONTRACTING OFFICER 
 

 Serves as the source selection official for procurements not subject to the JRC process; 

 Ensures, when applicable, conflict of interest documentation is obtained from the source 

selection official and all source evaluation team members; with legal counsel, determines if 

any actual or apparent conflict of interest exists and if so resolves or mitigates the conflict; 

 Ensures source evaluation team members are briefed on sensitivities of the source selection 

process, prohibition against unauthorized disclosure of information (including their 

responsibility to safeguard proposals and any documentation related to the source selection 

team proceedings), and requirements concerning conflict of interest; 

 Ensures source selection official and source evaluation team members provide nondisclosure 

of information statements; 

 Coordinates communications with industry, controls all written documentation issued to 

industry, and conducts all debriefings; 

 Participates during screening, selection, and debriefing phases of source selection to ensure 

fair treatment of all offerors; 

 Issues letters, public announcements, screening information requests and amendments, and 

other procurement documents; 

 Ensures the contract is signed by a contractor representative with the authority to bind the 

contractor; with legal counsel, ensures all contractual documents comply with applicable 
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laws, regulations, and policies; and 

 Executes, administers, and terminates contracts and makes related determinations and 

decisions that are contractually binding. 

 

OFFICE OF DISPUTE RESOLUTION FOR ACQUISITION 
 

 FAA Administrator's impartial administrative forum for adjudication of bid protests and 

contract disputes arising under the AMS; 

 Provides dispute resolution services to the FAA and its private business partners, 

implementing FAA policy to utilize Alternative Dispute Resolution (ADR) to the maximum 

extent practicable; 

 Conducts a streamlined adjudication process for matters un-resolvable through ADR; 

 Provides "Findings and Recommendations", and issues orders and decisions supported by the 

case record and law, on behalf of the FAA Administrator; 

 Promulgates and operates in accordance with rules of procedure; and 

 Recommends changes to the Acquisition Management System. 

 

OFFICE OF INFORMATION & TECHNOLOGY, ENTERPRISE PROGRAM 

MANAGEMENT SERVICE, BUDGET, PROGRAM CONTROL, & CPIC BRANCH 

 

 Provides process, guidance, training, and consultation to service organizations in the 

preparation of OMB Major IT Business Cases; 

 Independently scores OMB Major IT Business Cases and provides feedback to service 

organizations and the JRC executive secretariat for designated investment programs; 

 Consolidates and reports major program schedule and cost performance data, variance 

analysis, and corrective action plans to the Information Technology Shared Services 

Committee, Department of Transportation, and Office of Management and Budget; and 

 Conducts earned value management assessments for programs requiring submission of an 

OMB Major IT Business Case to the Office of Management and Budget and ensures earned 

value management transition plans for those programs are implemented effectively. 

 

INVESTMENT PLANNING AND ANALYSIS OFFICE 
 

 Provides leadership and expertise in the preparation of business cases for JRC decisions; 

 Advises investment analysis teams during service analysis, concept and requirements 

definition, and investment analysis; 

 Provides leadership and expertise in the exploration, development, and analysis of 

alternatives; 

 Evaluates the business case and supporting documentation prior to investment decisions; 

 and 

 Develops and maintains policy, standards, guidance, and templates for investment analysis 

and business case preparation. 

 

 

Organizations and Committees 
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NEXTGEN ORGANIZATION 
 

 Manages the corporate research budgeting process; 

 Coordinates annual development of the National Aviation Research Plan; 

 Defines research plan selection, management, and evaluation criteria for research 

activities in support of NextGen; 

 Interfaces with Office of the Secretary of Transportation, Office of Management and 

Budget, Congress, trade organizations, industry, international organizations, and other 

government organizations for FAA-level research issues; and 
 Provides test and evaluation services. 

 

NAS SYSTEMS ENGINEERING SERVICES ORGANIZATION 
 

 Performs corporate-level service analysis for the NAS; 

 Oversees the NAS architecture; 

 Develops and maintains tools for conducting service analysis; 

 Work with both corporate strategic planning and service organizations to ensure 

consistency between service planning and the long-range strategic direction of the FAA; 

 Works with service organizations to translate user needs into a sequenced and traceable 

architecture that defines the functions and sub-functions necessary to achieve intended 

services or operational capability; 

 Works with service organizations to determine realistic alternative solutions to service 

need and assess their impact on the NAS architecture; 

 Works with service organizations to conduct service analysis and incorporate associated 

recommendations into the NAS architecture; and 

 Works with service organizations to develop the program requirements document. 

 

NEXTGEN LIFECYCLE INTEGRATION ORGANIZATION 
 

 Coordinates service analysis activity across service organizations to ensure alignment with 

FAA strategic and performance goals and to eliminate redundant activity, duplicate 

benefits, service gaps, and service overlap; 

 Develops and maintains standard guidance for conducting service analysis and concept 

and requirements definition; 

 Assists service organizations in establishing a service analysis capability and conducting 

service analysis; 

 Leads planning and activities for concept and requirements definition; 

 Ensures the requirements, policy, and procedures identified in the AMS and FAST are 

followed by stakeholders; 

 Provides engineering analysis and recommendations to ensure technical integration and 

integrity is consistent with financial and policy goals, outcomes, and commitments; 

 Ensures implementation efforts are harmonized with operations and stakeholder priorities 

 Ensures risks are addressed collaboratively to facilitate delivery of operational 

capabilities and benefits; and 

 Develops, maintains, communicates, and supports the execution of enterprise-wide 

planning artifacts that describe the lifecycle of the National Airspace System. 
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INFORMATION TECHNOLOGY RESEARCH AND DEVELOPMENT 

ORGANIZATION 
 

 Performs corporate-level Mission Support service analysis and coordinates service 

activity across service organizations to ensure alignment with FAA strategic and 

performance goals as well as to eliminate redundant activity, service gaps, and duplicate 

benefits; 

 Oversees the Mission Support architecture; 

 Develops and maintains tools and standards for conducting Mission Support service analysis; 

 Works with corporate strategic planning and service organizations to ensure consistency 

between service planning and long-range strategic planning of the FAA; 

 Works with service organizations to translate user needs into a sequenced and traceable 

Mission Support architecture that defines the functions and sub-functions necessary to 

achieve intended services or operational capability; 

 Leads planning and activity for concept and requirements definition and works with 

Mission Support service organizations to define program requirements, determine realistic 

solutions to service need, and assess their impact on the Mission Support architecture; 

 Ensures policy and requirements identified in AMS and FAST are followed by Mission 

Support stakeholders; 

 Provides engineering analysis and recommendations to ensure technical integration and 

integrity is consistent with financial and policy goals, outcomes, and commitments; and 

 Ensures implementation efforts are harmonized with operations and stakeholder 

priorities. 

 

OFFICE of INFORMATION & TECHNOLOGY, SOLUTION DELIVERY SERVICE, 

SOLUTION STRATEGY DIVISION, EA BRANCH 
 

 Approves Mission Support information technology and chargeback mechanism; 

 Approves new Mission Support information technology projects for submission to the Joint 

Resources Council for funding; 

 Oversees performance of information technology investments; and 

 Reviews information technology shared service operational performance against baseline 

measures and tracks cost savings against operational baselines. 

 

SERVICE ORGANIZATIONS 
 

 Plan and manage resources as assigned by the Joint Resources Council to deliver services 

within their service area of responsibility; 

 Conduct service analysis for assigned services and plan service delivery; 

 Maintain consistency between service planning and FAA strategic and performance 

goals; 

 Work with the appropriate systems engineering organization to develop the solution 

concept of operations and requirements, as required; 

 Work with the appropriate systems engineering and operating organizations to determine 

realistic alternative solutions to service needs; and 

 Identify, justify, obtain, and manage research, study, and analysis within their service 
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area of responsibility. 

 

 

Teams and Groups 

 

 

CAPITAL INVESTMENT TEAM 
 

 Assesses the business justification, budget affordability, and priority of investment 

initiatives and provides findings to the Joint Resources Council before investment 

decisions; 

 Performs corporate budget formulation and execution, including budget impact 

assessments, and recommendations of funding offsets and reprogramming due to program 

baseline changes, marks/pass-backs from the Office of the Secretary of Transportation, 

Office of Management and Budget, and Congress; and 

 Establishes and maintains an up-to-date prioritization of all on-going and proposed 

investment programs for use in budget impact assessments and determination of offsets. 

 

INDEPENDENT SAFETY ASSESSMENT TEAM 
 

 Conducts independent operational assessment for programs as directed by the Vice 

President of ATO safety and Technical Training. 

 

PRODUCT OR SERVICE TEAM 
 

 Develops, procures, and delivers products or services for users or customers; 

 Manages the acquisition program baseline or execution plan of investment programs it is 

implementing and reports breaches to management; 

 Updates the OMB Major IT Business Case annually for designated programs; 

 Assists in development of program requirements recorded in the program requirements 

document; 

 Develops cost and schedule baselines during final investment analysis for the solution 

selected for implementation; 

 Acquires new or improved capability for services and products throughout their lifecycle; 

 Keeps planning current during solution implementation in the implementation strategy and 

planning document; 

 Supports the conduct of post-implementation reviews; 

 Ensures coordination and obtains input from subject-matter experts in critical functional 

disciplines. These disciplines vary by the type of program, but typically include: 

management of requirements; test and evaluation; deployment planning; logistics support; 

procurement planning; real property; acquisition, management, and disposal; configuration 

management; earned value management; human factors; environmental, occupational 

safety and health, and energy considerations; information technology; system engineering; 

security; system safety management; spectrum management; risk management; regulation 

and certification; telecommunications. The service organization is responsible to ensure 

that all relevant disciplines have been contacted whether or not they appear in the above 

list. 



 

Acquisition Management Policy - 9/2021  14 
 
 

 

SOURCE EVALUATION TEAM 
 

 Drafts all screening information requests; 

 Formulates the source evaluation plan; 

 Reviews lessons-learned reports that provide meaningful insight into the procurement; 

 Ensures an in-depth review and evaluation of each submitted screening document against 

 FAA requirements and evaluation criteria; 

 Prepares the source evaluation report (including recommendations, if requested) so the 

source selection official may make down-selection and/or award decisions, and if 

requested by the source selection official, prepares documentation for the decision 

rationale; 

 Oversees all procedural and administrative aspects of the procurement; 

 Selects advisors to assist the team in its evaluation, if required; 

 Participates in all debriefings; and 

 Prepares a lessons learned memorandum after completing the source selection. 

 

CAPTURE TEAM 
 

 Oversees and coordinates implementation of assigned investment increments required to 

obtain the assigned operational capability; and 

 Identifies operational capability risks and issues and recommends corrective action to the 

portfolio manager. 

 

CONCEPT STEERING GROUP 
 

 Coordinates activity to develop and validate new concepts and ideas during service 

analysis; and 

 Facilitates the review of new ideas and proposed changes to the NAS Concept of 

 Operations. 

 

 

Personnel 

 

 

PORTFOLIO MANAGER 
 

 Oversees and reports operational capability status to the NextGen Management Board; 

 Evaluates operational capability demand against resource constraints; 

 Identifies and assesses operational capability risks and recommends corrective actions; 

 Suggests trade-offs and recommendations within the operational capability investment 

increments to the NextGen Management Board; and 

 Participates in program reviews and budget build processes for elements of the 

operational capability. 

 

EARNED VALUE MANAGEMENT FOCAL POINT 
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 Serves as the FAA earned value management executive agent; 

 Assists program managers and business managers to apply earned value management 

requirements to capital investment programs and contracts; 

 Coordinates earned value management activities for FAA with other government 

agencies and with industry and professional associations; and 

 Collects monthly schedule and cost performance data, variance analysis, and corrective 

action plans for major programs. 

 

PRODUCT OR SERVICE TEAM LEADER 
 

 Serves as the source selection official for procurements subject to the JRC process unless 

otherwise designated by the Joint Resources Council; 

 Serves as spokesperson for the team; 

 Guides, encourages, and coaches team members; 

 Leads and facilitates team efforts without dominating the process; 

 Keeps the team focused on consensus decision-making and ensures individual team 

members do not dominate team deliberations; 

 Ensures all stakeholders are members of the team and that they participate in team 

decision-making; 

 Leads development of cost, schedule, and performance baselines during final investment 

analysis; 

 Determines the management approach for an investment program and applicable 

contracts based on program size, complexity, risk, and FAA earned value management 

policy; 

 Manages the acquisition program baseline or execution plan and reports performance 

information to management, including anticipated or actual breaches with corrective actions 

or a request for revised baseline values; 

 In consultation with the contracting officer, determines the acquisition strategy for 
obtaining the selected solution and establishes the appropriate earned value management 

and reporting applications for each contract; 

 Assures FAA program needs are acquired through the appropriate source selection 

process and assures screening information requests include adequate definition of 

requirements; 

 Assures qualified technical evaluators, if required, assist the source evaluation team in the 

evaluation; and 

 In consultation with the contracting officer, conducts the integrated baseline review, 

assisted by the contracting officer’s representative; 

 

 

Appendix B: Acquisition Planning and Control Documents Revised 7/2021 

 

AMS Policy Section 1.2.5, as well as the ACAT table, provide guidance and direction for the 

use of acquisition categories in the FAA acquisition process.  These categories ensure the 

appropriate level of oversight and documentation requirements are applied to each FAA 

investment program. 

 

This appendix contains the purpose, approval authority, distribution, and content for AMS planning 
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and control documents. This list contains only AMS planning and control documents. For a 

complete list of required artifacts for each ACAT and AMS phase/decision point, refer to the JRC 

checklist.  

 

The documents are: 

 

 Acquisition program baseline or execution plan 

 Program requirements document 

 Business case 

 Implementation strategy and planning document 

 Program Management Plan 

 

These documents are structured as an integrated set with clear progression and traceability from 

service need to requirements to implementation strategy to actions and work activities. Template 

instructions are comprehensive in scope to accommodate complex investment programs. 

They are tailored to be appropriate for each specific investment program. 

 

 

Acquisition Program Baseline Revised 4/2021 

 

PURPOSE 
The Acquisition Program Baseline (APB) documents the cost, schedule, and performance baselines 
for the investment program. It is the mutual agreement between the investment decision authority, 
the performing organization, and the user organization concerning the performance and capability 
the program will provide and the cost and schedule authorized for the program. There are two APB 
templates.  The first is for New Investment ACATs.  The second APB template is to be used for 
Tech Refresh Portfolio Project Level 1 and Sustainment Level 1 initiatives. 

 

DESCRIPTION 
The acquisition program baseline is established at the final investment decision concurrent with 
approval of an investment program for implementation. The cost and schedule baselines are 
developed during final investment analysis by the service organization (working within the 
investment analysis team) that will implement and manage the program throughout its lifecycle. 
 

The acquisition program baseline contains critical cost, schedule, and performance parameters 

and their associated values designated for control by the investment decision authority. They 

relate to corporate FAA's commitment to satisfying the mission need, achieving needed 

operational capability, and meeting schedule requirements of interdependent programs. 

Investment decision authority controls are identified during final investment analysis by the 

investment analysis team and approved by the investment decision authority. They define the 

empowerment boundaries of the service team during solution implementation. 

 

APPROVAL 
The chair of the investment decision authority approves the acquisition program baseline with 
the concurrence of other IDA members. Designated ACAT reviewers also sign the document. 

NOTE: No funding may be committed or obligated that would exceed the cost baseline in the 

acquisition program baseline 
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DISTRIBUTION 
Send an electronic copy of the acquisition program baseline and updates to the JRC executive 
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The 
JRC executive secretariat maintains a database of all acquisition program baselines. 
 

CONTENT 
The acquisition program baseline consists of a cost baseline, schedule baseline, and performance 
baseline. Content is defined in the APB template. 

 
 

Execution Plan 

 

PURPOSE 
The execution plan documents the cost, schedule, and performance parameters for investment 
programs that do not require an acquisition program baseline. The execution plan contains a 
description of program and the cost, schedule, and performance parameters that will be reported 
and tracked monthly. 
 

DESCRIPTION 

There are four execution plan templates. The execution plan templates used are based on the 

initiative’s assigned ACAT.  Variable Quantity programs use the Variable Quantity template.  The 

Facility ACAT has two templates – one for the overall Facility program and the second used for 

Facility Level 1 sub – projects.  The fourth execution plan is for Tech Refresh Portfolio 1.  

 

APPROVAL 
Approval is defined in the execution plan templates. 

 

DISTRIBUTION 
Send an electronic copy of the execution plan and updates to the JRC executive secretariat. 

 

CONTENT 
Content is defined in the execution plan templates. 
 
 

Program Requirements Document Revised 10/2012 

 

PURPOSE 
The program requirements document establishes the operational framework and performance 
baseline for an investment program. It is the basis for evaluating the readiness of products and 
services of an investment program to become operational. 

 

APPROVAL 
Within the ATO, the Vice Presidents of the organization executing the investment program 
during solution implementation and the operating organization approve the program 
requirements document. Within the other lines of business, the second-level executive of the 
organization executing the program in solution implementation approves the program 
requirements document. 
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DISTRIBUTION 
Send an electronic copy of the program requirements document and updates to the JRC executive 
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The 
JRC executive secretariat maintains a database of all program requirements documents. 
 

CONTENT 
At the readiness for investment analysis decision, the program requirements document defines 

preliminary functional and performance requirements any potential solution to mission need 
must satisfy. At the final investment decision, the program requirements document defines 
exactly the operational concept and requirements the investment program must achieve. 

 

The author must use the program requirements document template in FAST and must provide 

information for all sections. For sections that do not apply, the author so indicates. 

 

 

Business Case Revised 10/2012 

 

PURPOSE 
The business case summarizes cost, schedule, and benefit information for each alternative 
solution to mission need for use by the investment decision authority when making initial and 
final investment decisions. 

 

APPROVAL 
The Vice President (ATO) or Director (non-ATO) of the implementing service organization 
approves the business case. Designated ACAT reviewers review and sign the business case. 

 

DISTRIBUTION 
Send an electronic copy of the business case and updates to the JRC executive secretariat before a 
decision meeting per instructions in the JRC secretariat quick-start guide. The JRC executive 
secretariat maintains a database of all business cases. 

 

CONTENT 
The business case synopsizes the results of investment analysis. At the initial investment 
decision, it describes alternatives, assumptions, and constraints, and provides full lifecycle cost 
estimates, benefit estimates, schedule analysis, risk analysis, and economic analysis for each 
alternative. At the final investment decision, it updates this information and records full 
lifecycle information for the alternative selected for implementation. 
 

The author must use the business case template in FAST and must provide information for all 

sections. 

 

 

Implementation Strategy and Planning Document Revised 10/2015 

 

PURPOSE 
The implementation strategy and planning document (ISPD) provides the investment decision 
authority a summary characterization of the plans for solution implementation and in-service 

management of the proposed investment. It conveys the most critical, relevant, and meaningful 
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information to support decision-making. More detailed and comprehensive plans are generated 
as part of acquisition best-practices at appropriate event-driven milestones, some of which 
occur before the final investment decision and some afterward. An initial ISPD is required for 
the initial investment decision covering specific sections identified in the ISPD template. A 
complete ISPD is required for a final investment decision. After the final investment decision, 
the ISPD is modified only if the program returns to the investment decision authority for a 
change to the investment decision and information needs to be modified. 

 

APPROVAL 
The ISPD is submitted for approval by the first level executive of the organization that will 
execute the program in solution implementation. Within ATO, the ISPD is approved by the Vice 
President of the organization that will execute the program and by the Chief Operating 
Officer/Deputy Chief Operating Officer.  Outside ATO, the ISPD is approved by the second- 
level executive of the organization that will execute the program.  Certain sections of the ISPD 
are reviewed and approved by specific executives, as follows: 

 

Section 2:  Director, Acquisition and Contracting; and Director, Financial Analysis; 

  

Sections 5, 6 and 10: ATO Vice President for Technical Operations, (NAS and 

Mission Support programs) and Director, AIT Infrastructure & Operations, (Mission 

Support programs); 

 

Sections 1, 4 and 5:  Director of NextGen Engineering Services (NAS programs); 

Director, AIT Strategy & Performance Service (Mission Support programs) 

  

Sections 6.7, 7.1, 9.2 and 10.2:  Vice President, Safety and Technical Training. 

The organization executing the program in solution implementation obtains the required approvals 

before the investment decision with the exception of Joint Resource Council members, which are 

obtained at the time of the JRC decision by the JRC executive secretariat. The JRC Chairperson 

signs the ISPD on behalf of the JRC members concurrent with the investment decision. 

 

DISTRIBUTION 
Send an electronic copy of the ISPD to the JRC executive secretariat before an initial or final 
investment decision. The JRC executive secretariat maintains a database of all ISPDs. 
 

CONTENT 
The originating office uses the ISPD template in FAST to generate the document. For sections 
that do not apply to the investment program, the originating office so indicates. 

 
 

Program Management Plan Added 1/2015 

 

PURPOSE 

 

The program management plan (PMP) defines how the service organization or program office will 

manage the implementation strategy recorded in the ISPD approved by the Joint Resources Council 

at the final investment decision. The intent is to ensure: (1) the full scope of program 
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implementation is understood and planned, and (2) agreements are established with key support 

organizations (e.g., logistics, test, information security, safety, systems engineering) that must 

provide resources or otherwise contribute to successful program implementation. Do not repeat the 

implementation strategy recorded in the implementation strategy and planning document – explain 

how you will manage the execution of that strategy. 

 

A revision to the PMP occurs in the event of a baseline change decision that affects the 

implementation strategy significantly or when human resource needs change substantially as the 

program progresses through solution implementation. 

 

APPROVAL 

 

The program management plan is circulated for review with the implementation strategy and 

planning document. It is approved by the Director of the service organization assigned 

responsibility for implementing the investment program after concurrence by all key stakeholders 

through a formal review cycle. Key stakeholders are those organizations that have a vested interest 

in the operational assets to be provided by the investment program, as well as those organizations 

that must support the implementing service organization or program office to achieve successful 

implementation and operational use. 

 

DISTRIBUTION 

 

Send an electronic copy of the approved program management plan to the JRC executive secretariat 

before the final investment decision. Send an electronic copy of all approved revised PMPs to the 

JRC executive secretariat as well. The JRC executive secretariat maintains a database of all 

approved PMPs and revisions. 

 

CONTENT 

 

Use the PMP template in FAST to prepare the document. Scope and detail should be 
commensurate with the complexity of the investment program. Be succinct and complete. 
Quality is preferred over length. 

 
 

Appendix C: Definitions Revised 9/2021 
 
Access is the ability to physically enter or pass through an FAA area or a facility; or having the 

physical ability or authority to obtain FAA sensitive information, materials, and resources. In 

relation to classified information, access is the ability, authority, or opportunity to obtain knowledge 

of such information or materials. 

Acquisition Career Program within FAA requires personnel in specified engineering and 

management disciplines and specialty functions to apply for, acquire, and maintain certification at 

the appropriate level for the work they perform. Certification requirements align with federal 

acquisition certification programs. 

Acquisition Category is the classification assigned to investment initiatives by the Acquisition 
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Executive Board and endorsed by the Joint Resources Council. The FAA classifies investment 

initiatives by investment type (new investment, software enhancement, technology refreshment 

portfolio, variable quantity, facility initiative, sustainment, research and concept maturity, or support 

service contract) and then by acquisition level based on qualitative and quantitative criteria such as 

cost, risk, political sensitivity, safety, security and complexity. 

Acquisition Category Determination Request is the form that a service organization or program 

office fills out on behalf of the sponsoring Director when seeking to obtain an acquisition category 

designation from the Acquisition Executive Board for an investment initiative. 

(FAA) Acquisition Executive is the official that manages acquisition management policy within the 

FAA; chairs the Joint Resources Council; approves acquisition category designations and AMS 

tailoring requests; chairs acquisition quarterly program reviews; and approves OMB Major IT 

Business Cases for designated capital investments before submission to the Department of 

Transportation and Office of Management and Budget. 

Acquisition Executive Board is the executive-level body that assists and supports the Acquisition 

Executive and Joint Resources Council in establishing, changing, communicating, and implementing 

acquisition management policy, practices, procedures, and tools. The Acquisition Executive Board 

also recommends to the Joint Resources Council the appropriate acquisition category for investment 

initiatives. 

Acquisition Executive Board Secretariat is the official who coordinates AEB meeting dates, 

agendas, and logistics; reviews and manages the adjudication of ACAT determination requests; 

receives and distributes to AEB members proposed changes to acquisition management policy, 

process, practices, and procedures; facilitates review of proposed policy, guidance, practice, and 

procedure changes by FAA organizations to ensure timely adjudication; and maintains the official 

repository of AEB decision documentation, meeting minutes, and assigned action items. 

Acquisition Management System establishes policy and guidance for all aspects of lifecycle 

acquisition management for the Federal Aviation Administration. It is a fully coordinated set of 

policies, processes, and computer-based management tools that guide the workforce through the 

lifecycle management process from the determination of service needs to the procurement and 

lifecycle support of products and services that satisfy those needs. It also defines all procurement 

policy and guidance for the agency. 

Acquisition Planning is the process by which all acquisition-related management and engineering 

disciplines of an investment initiative are developed, coordinated, and integrated into a 

comprehensive plan for obtaining a capability that meets specified requirements within cost and 

schedule boundaries. Acquisition planning is normally associated with detailed program planning 

during final investment analysis, but is also important at other times of the lifecycle management 

process when products and services are required. 

Acquisition Planning and Control Documents are an integrated set of planning and control 

documents required for JRC-approved investment initiatives. They consist of the program 
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requirements document, business case, implementation strategy and planning document, program 

management plan, and acquisition program baseline or execution plan. These documents constitute 

an integrated set with clear progression and traceability from service need to requirements to 

implementation strategy to actions and work activities necessary to obtain a product that satisfies 

ratified service needs. 

Acquisition Program Baseline establishes the performance an investment program must achieve, as 

well as the cost and schedule boundaries within which the program is authorized to proceed. It is a 

formal document approved by the Joint Resources Council at the final investment decision, and is 

the implementation contract between the FAA and the service organization acquiring an approved 

product or service. 

Acquisition Quarterly Program Review is conducted by the Joint Resources Council to oversee 

the cost, schedule, and technical performance of ongoing investment programs using a standard set 

of program and performance measures (AMS Section 2.1.5). The reviews use SPIRE, earned-value 

management (or equivalent), and enterprise architecture data to assess technical, cost, and schedule 

issues that may affect the ability of the program to meet its acquisition program baseline or 

execution plan values. 

Acquisition Readiness Team is a cross-functional group formed in support of the Operations 

Governance Board to collaborate with customers and develop decision-ready investment packages 

for mission-support operations-funded investment initiatives. The team is comprised of subject- 

matter experts that assist with planning for more complex, higher risk initiatives through the 

Operations Support Pathway process. 

Acquisition Strategy is the overall approach for acquiring a capability to meet agency requirements 

and perform within the boundaries set forth in the acquisition program baseline or execution plan. 

The strategy considers all aspects of an initiative such as acquisition approach, contracting, logistics, 

testing, systems engineering, safety and security, risk management, program management, impact on 

facilities and infrastructure, human factors, schedules, and cost. Results are documented in the 

implementation strategy and planning document during final investment analysis. 

Acquisition Strategy Artifact is a key document produced for mission-support capital investments 

funded from the Operations appropriation. It documents the best-value approach for procuring a 

solution for an FAA mission-support operations-funded initiative. 

Acquisition System Advisory Group is a cross-organizational body that serves as the technical arm 

of the Acquisition Executive Board. It evaluates proposed changes to the acquisition management 

system to ensure they improve and strengthen it and are consistent with agency direction. 

Acquisition Workforce Council is the executive-level body that supports the Acquisition Executive 

in establishing, communicating, and implementing acquisition workforce plans and programs to 

ensure the FAA has the necessary acquisition talent today and in the future. It sets acquisition 

workforce certification requirements and oversees implementation and annual update of FAA 

Acquisition Workforce Plan. 
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Affiliate Business is a business that controls or has the power to control another business, or a third 

party that controls or has the power to control another business (contractual relationships must be 

considered). 

Affordability is the relative capacity of the FAA to fund a specific investment initiative when 

evaluated against all other investment needs of the agency. 

Agreement With a State Government, Local Government, and/or Public Authority is a written 

agreement between the FAA and a state or local government or public authority where the FAA 

agrees to receive from, or exchange supplies or services with, the other party. 

Agreements With Private Parties are written documents executed by the parties, which call for the 

exchange of services, equipment, personnel, or facilities, or require the payment of funds to the 

FAA, or confirm mutual aid and assistance and outline the specific responsibilities of each party. 

The term includes agreements under which the FAA provides services, equipment, personnel, or 

facilities and obtains reimbursement on a negotiated basis from the other party. The term excludes 

procurement contracts for real estate, supplies, and services. 

Agreements With Public Entities Other Than Federal Agencies are written documents executed 

by the parties, which call for the exchange of services, equipment, personnel, or facilities, or require 

the payment of funds to the FAA, or confirm mutual aid and assistance and outline the specific 

responsibilities of each party. The term includes agreements under which the FAA provides services, 

equipment, personnel, or facilities and obtains reimbursement on a negotiated basis from the other 

party. 

Alternative Dispute Resolution is any procedure or combination of procedures voluntarily used to 

resolve issues in controversy without the need to resort to litigation. These procedures may include, 

but are not limited to, assisted settlement negotiations, conciliation, facilitation, mediation, fact- 

finding, mini-trials, and arbitration. These procedures may involve the use of neutrals. 

Alternatives Analysis is the second phase of the Operations Support Pathway. The line of business, 

along with input and review of the acquisition readiness team for Governance Path C initiatives, 

creates required planning artifacts. Alternatives analysis is also required during initial investment 

analysis for F&E-funded capital assets. 

AMS Building Blocks are foundation elements of the FAA Acquisition Management System. They 

include the FAA acquisition career program, acquisition planning and control documents, the FAA 

standard work breakdown structure, policy and functional flowcharts, investment planning, 

measurement and analysis, portfolio management, quality assurance, service management, and 

verification and validation. 

AMS Table of Acquisition Categories contains the criteria for assigning the appropriate acquisition 

category to each investment initiative, as well as implementation requirements and approval 

authority for each category. 
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AMS Tailoring Request Process is the means by which a service organization may request 

tailoring of the AMS lifecycle management process for an investment initiative. The service 

organization or program office must submit the tailoring request to the Acquisition Executive Board 

before the investment analysis readiness decision 

Appraisal refers to a formal written statement that a qualified appraiser prepares independently and 

impartially, giving an opinion, as of a specified date, of the defined value of a described parcel of 

real property, supported by the presentation and analysis of relevant market information.  An 

appraisal is used to determine the fair market rent, and value or just compensation for purchase of a 

specific property.  For the purposes of FAA Real Property Acquisitions, all appraisals should 

conform to the Uniform Appraisal Standards for Federal Land Acquisitions (the "Yellow Book"). 

Approval is the agreement that an item is complete and suitable for its intended use. 

 

Architect-Engineer Services are (1) professional services of an architectural or engineering nature, 

as defined by State law, if applicable, which are required to be performed or approved by a person 

licensed, registered, or certified to provide such services; (2) professional services of an architectural 

or engineering nature performed by contract that are associated with research, planning, 

development, design, construction, alteration, or repair of real property; and (3) such other 

professional services of an architectural or engineering nature, or incidental services, which 

members of the architectural and engineering professions (and individuals in their employ) may 

logically or justifiably perform, including studies, investigations, surveying and mapping, tests, 

evaluations, consultations, comprehensive planning, program management, conceptual designs, 

plans and specifications, value engineering, construction phase services, soils engineering, drawing 

reviews, preparation of operating and maintenance manuals, and other related services. 

Architecture Review Board oversees the technical content of the mission-support component of the 

FAA Enterprise Architecture. It works with the lines of business to identify and resolve cross- 

domain issues and to time phase new operational improvements and sustainment actions intended to 

remedy service shortfalls and technical opportunities related to non-NAS mission-support service 

needs. 

Auctioning Techniques is a method of screening vendors using commercial competition. 

Auctioning techniques include indicating to an offeror a cost or price that it must meet to obtain 

further consideration; advising an offeror of its price standing relative to another offeror; and 

otherwise furnishing information about the prices of other offerors prices. Use auctioning techniques 

only for commercially available products. 

Baseline is any of the following: (1) an agreed-to-description of the attributes of a product or service 

at a point in time, which serves as a basis for defining change; (2) an approved and released 

document or a set of documents that provide a defined basis for managing change; (3) currently 

approved and released configuration documentation; or (4) a released set of files consisting of a 

software version and associated configuration documentation. 
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Baseline Variances are positive or negative deviations from baseline values. The FAA uses baseline 

variances to evaluate whether an investment program is proceeding as planned or whether it is 

deviating from plan thereby requiring management attention and action. 

Best Value means the expected outcome of an acquisition that, in the FAA's estimation, provides the 

greatest overall benefit in response to the requirement. The tradeoff process and the lowest price 

technically acceptable (LPTA) process are two methods to achieve best value. 

Block Upgrades are planned improvements to operational assets stipulated at the final investment 

decision that involve the use of sustainment or investment resources to upgrade components of 

fielded products as needed. 

Budget Impact Assessment is the process of assessing the budget impact of each alternative 

solution developed during investment analysis against all existing programs in the FAA financial 

baseline for the same years. The FAA uses standard criteria to determine the priority of the candidate 

investment in relation to all others. If the amount of funding available for the years in question is 

insufficient, offsets from lower priority programs are identified. A budget impact assessment is also 

performed when considering baseline changes for existing programs that involve an increase in the 

cost baseline and the need to reallocate resources. 

Business Case summarizes the analytical and quantitative information developed during investment 

analysis in search of the best means for satisfying a service need. The business case is the primary 

information document supporting the initial investment decision. 

Business Case Analysis focuses on those key factors that demonstrate the value and worth of a 

proposed investment initiative to the FAA and aviation community. Key factors include but are not 

limited to lifecycle cost, investment cost, benefits, benefits-to-cost ratio, risk, affordability, net 

present value, and payback period. 

Business Case Decision is the second decision point of the Operations Support Pathway. It applies 

only to those initiatives assigned Governance Path C. The Operations Governance Board reviews the 

scaled business case and decides if the initiative should proceed to solution development. 

Cancellation of a procurement is the termination of all requirements for the remaining years of a 

multi-year contract. Cancellation results when the contracting officer notifies the contractor of non- 

availability of funds for contract performance in any subsequent program year, or fails to notify the 

contractor that funds are available for performance of the succeeding program-year requirement. 

Cancellation Ceiling is the maximum amount the FAA will pay the contractor which the contractor 

would have recovered as a part of the unit price, had the contract been completed. The amount 

actually paid to the contractor upon settlement for unrecovered costs (which can only be equal to or 

less than the ceiling) is the cancellation charge. This ceiling generally includes only nonrecurring 

costs. 

Capability Shortfall is the difference between the projected demand for services and the ability of 

the FAA to meet that demand with current assets. 
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Capital Asset is property of any kind held by a business or organization. It includes all kinds of 

property, movable or immovable, tangible or intangible, fixed or circulating. 

Capital Investment Team is the group that coordinates development of the FAA capital budget 

request each year and assesses the business justification, affordability, and priority of investment 

initiatives for the Joint Resources Council. 

Capital Planning and Investment Control is the process used by FAA management to identify, 

select, control, and evaluate proposed capital investments. The CPIC process encompasses all stages 

of capital management including planning, budgeting, procurement, deployment, and assessment. 

Within the FAA, the acquisition management system is the CPIC process. Service analysis and 

investment analysis are the “select” portion of the CPIC process; solution implementation is the 

“control” phase; and in-service management is the “evaluate” phase. 

 

Capitalization is the classification of costs as long-term investments rather than expenses of current 

operations.   

Capture Team is the group that coordinates integrated decision-making across all investment 

increments necessary to obtain an operational capability for the National Airspace System. The team 

monitors implementation of each investment increment and may recommend changes in the 

distribution of financial assets among those increments to optimize delivery of the operational 

capability. Capture teams also participate in test activities to validate that an operational capability 

has achieved its projected benefits and to plan and execute remedial action when it has not. 

Cardholder is the individual government employee within an organization who is a warranted 

contracting officer or to whom a written delegation of purchasing authority has been issued by the 

FAA Acquisition Executive (FAE) or designee granting the use of purchase and credit transactions 

made within the established billing period. 

Certification Renewal is the requirement that all acquisition workforce members working in 

specified core disciplines (see AMS section 5.1) maintain certification in those disciplines by 

earning continuous learning points. Workforce members earn continuous learning points through 

training, seminars, conferences, special projects, education, and other developmental activities 

related to the discipline. 

Certified Cost or Pricing Data refers to all facts that, at the time of price agreement for a 

prospective contract, the seller and buyer would reasonably expect to significantly affect price 

negotiations. The data requires certification, and is factual, not judgmental, and therefore verifiable. 

While the data do not indicate the accuracy of the prospective contractor's judgment about estimated 

future costs or projections, they do include the data utilized to form the basis for that judgment. 

Certified cost or pricing data is more than historical accounting data; it is all the facts that can be 

reasonably expected to contribute to the soundness of estimates of all future costs and to the validity 

of determinations of costs already incurred. 

Change Management is that portion of the configuration control process whereby change to the 
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performance, function, or physical attributes of an entity is managed and recorded to ensure the 

exact configuration of the entity is known. 

Chief Counsel is the official who represents FAA personnel and organizations on legal, 

governmental, and business issues; promotes the legality and integrity of acquisition actions; 

represents the FAA in connection with procurement-related litigation, alternative dispute resolution, 

and other matters; and serves as core member of the Joint Resources Council. 

Chief Financial Officer is the official responsible for managing all aspects of FAA budget 

formulation, execution, and reporting. The Chief Financial Officer serves as a core member of the 

Joint Resources Council; jointly approves the acquisition program baseline or execution plan (as 

appropriate) with other Joint Resource Council members; and approves OMB Major IT Business 

Cases for designated capital investments before submission to the Department of Transportation and 

Office of Management and Budget. 

Chief Information Officer is the official responsible for managing all aspects of information 

technology within the FAA. The Chief Information Officer serves as a core member of the Joint 

Resources Council; chairs the Information Technology Shared Services Committee; approves OMB 

Major IT Business Cases for designated capital investments before submission to the Department of 

Transportation and Office of Management and Budget; jointly approves the acquisition program 

baseline or execution plan for investment programs with other Joint Resources Council members; 

and oversees the FAA Enterprise Architecture. 

Claim, as used herein, means a contract dispute. 

 

Classified National Security Information or “classified information” is information that has been 

determined pursuant to Executive Order 13526 Classified National Security Information or any 

predecessor order to require protection against unauthorized disclosure and is marked to indicate its 

classified status when in documentary form. 

Commercial Component means any component that is a commercial item. The term “component” 

means any item supplied to the Federal government as part of an end item or of another component. 

See Commercial Item. 

Commercial Item can mean any of the following: 

 

[Note: For purposes of this document, the term "commercial item" is interchangeable with the terms 

"commercially available, "commercially available software "commercial component(s)," 

"commercial product(s)," and "Commercial Off-the-Shelf (COTS)"] 

 

(1) Any item, other than real property, that is of a type customarily used by the general public or by 

nongovernmental entities for purposes other than governmental purposes and that has been sold, 

leased, licensed to the general public; or has been offered for sale, lease, or license to the general 

public. 

(2) Any item that evolved from an item described in paragraph (1) through advances in technology 
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or performance and that is not yet available in the commercial marketplace, but will be available in 

the commercial marketplace in time to satisfy the delivery requirements under a government 

solicitation. 

(3) Any item that would satisfy a criterion expressed in paragraphs (1) and (2) of this definition, but 

for-(i) modifications of a type customarily available in the commercial marketplace; or (ii) 

modifications of a type not customarily available in the commercial marketplace made to meet 

Federal government requirements. 

(4) Any combination of items meeting the requirements of paragraphs (1), (2), (3), or (5) of this 

definition that are of a type customarily combined and sold in combination to the general public. 

(5) Installation services, maintenance services, repair services, training services, and other services 

if such services are procured for support of an item referred to in paragraph (1), (2), (3), or (4) of this 

definition, and if the source of such services--(i) offers such services to the general public and the 

Federal government contemporaneously and under similar terms and conditions; and (ii) offers to 

use the same work force for providing the Federal government with such services as the source uses 

for providing such services to the general public. 

(6) Services of a type offered and sold competitively in substantial quantities in the commercial 

marketplace based on established catalog or market prices for specific tasks performed under 

standards commercial terms and conditions. This does not include services sold based on hourly 

rates without an established catalog or market price for specific service performed. 

(7) Any item, combination of items, or service referred to in paragraphs (1) through (6) above, 

notwithstanding the fact that the item, combination of items, or service is transferred between or 

among separate divisions, subsidiaries, or affiliates of a contract; or 

(8) Any item, determined by the procuring agency to have been developed exclusively at private 

expense and sold in substantial quantities, on a competitive basis, to multiple state and local 

governments, or to multiple foreign governments. 

Commercial-Off-the-Shelf is a product or service developed for sale, lease, or license to the public 

and is currently available at a fair market value. See Commercial Item. 

Commercial Product is a product in regular production sold in substantial quantities to the public 

and/or industry at established catalog or market prices. See Commercial Item.  

Commercially Available refers to products, commodities, equipment, material, or services available 

in existing commercial markets in which sources compete primarily on established catalog/market 

prices or for which specific costs/prices established within the industry have been determined to be 

fair and reasonable. See Commercial Item. 

Commissioning within the FAA lifecycle management process occurs when a system, subsystem, 

equipment, or service is formally accepted and placed into operational service within the National 

Airspace System. For products to which the flying public has access, commissioning requires 

written confirmation to airmen and the aviation industry via a notice to airmen. 

Commonality refers to the use of identical parts, components, subsystems, or systems to achieve 
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economies in development and manufacture. 

Communications, when referring to contracting, means any oral or written communication between 

the FAA and an offeror that involves information essential for understanding and evaluating an 

offeror's submittal(s), and/or determining the acceptability of an offeror's submittal(s). 

Computer Resources Support consists of the facilities, hardware, system support software, 

software/hardware development and support tools (e.g., compilers, PROM burners), documentation, 

and personnel needed to operate and support embedded computer systems. These items represent the 

resources required for operational support engineering functions and do not include administrative 

computer resources. 

Concept and Requirements Definition is that portion of the FAA lifecycle management process 

when the program office or service organization (1) translates priority operational needs in the 

enterprise architecture into preliminary requirements and a solution concept of operations for the 

capability needed to improve service delivery, (2) quantifies the service shortfall in sufficient detail 

to enable the definition of realistic preliminary requirements and the estimation of potential costs 

and benefits associated with resolving the shortfall, and (3) identifies the most promising alternative 

solutions able to satisfy the service need. 

Concept and Requirements Definition Plan specifies how tasks required for concept and 

requirements definition will be competed; defines roles and responsibilities of participating 

organizations; defines outputs and exit criteria; establishes a schedule for completion; and specifies 

needed resources. 

Concept and Requirements Definition Readiness Decision is the decision gateway between 

service analysis and entry into concept and requirements definition. It is when the FAA Enterprise 

Architecture Board verifies: (1) a priority service shortfall, operational improvement, or operational 

sustainment is in an enterprise architecture roadmap; and (2) planning and resources are in place for 

the conduct for concept and requirements definition. 

Concept Development is the second stage in the concept maturity and technology development 

process. This activity develops and evaluates promising concepts to determine which should undergo 

further development. Activities include modeling, simulation, and detailed analysis.  

Concept Evaluation is the third and final stage in the concept maturity and technology development 

process. It confirms that a concept has great promise toward meeting the service needs of the 

aviation community and establishes operational and technical feasibility. Concept evaluation can 

include concept integration, evolution, or scalability. Representative activities include prototyping 

and field demonstration. 

Concept Exploration is the first stage in the concept maturity and technology development process. 

The objective is to describe promising concepts with sufficient definition to begin development of a 

concept of operations and to plan follow-on activities. Outputs are promising and feasible concepts 

that warrant further development. 
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Concept Maturity and Technology Development Process governs activities directed toward the 

production of useful aviation-related materials, devices, systems, and methods, as well as advance 

the maturity of new concepts. Typical activities include concept feasibility studies, technical 

analysis, prototype demonstrations, and operational assessments that identify, develop, and evaluate 

opportunities for improving the delivery of NAS services. These efforts reduce risk, define 

requirements, demonstrate operational requirements, inform concept and requirements definition 

activities, and generate information required to support agency investment decisions and product 

lifecycle management. 

Concept Steering Group consists of cross-organizational officials who coordinate activity to 

develop and validate new concepts and ideas during service analysis, as well as facilitate the review 

of new ideas and proposed changes to the NAS Concept of Operations. 

 

Condemnation The legal process of taking privately owned land for public use through exercise of 

eminent domain.  Under the 5th Amendment of the United States Constitution, just compensation 

must be provided for any land taken within the United States.  See also Eminent Domain and Inverse 

Condemnation. 

Configuration is (1) the performance, functional, and physical attributes of an existing or planned 

product or combination of products; or (2) one of a series of sequentially created variations of a 

product. 

Configuration Audit is the examination of artifacts related to a product to verify it has achieved 

required functional and performance requirements and that product design is accurately documented. 

The audit includes the review of documents, records, procedures, processes, and physical elements 

of the product. Sometimes the configuration audit consists of separate functional and physical 

configuration audits. 

Configuration Change Management is a systematic process that ensures changes to released 

configuration documentation are properly identified, documented, evaluated for impact, 

incorporated, verified, and approved by an appropriate authority. 

Configuration Control Boards are the official FAA forums for establishing configuration 

management baselines and approving subsequent changes to those baselines. AMS policy requires 

the following configuration control boards: service organizations, service areas, mission-support 

information technology, line of business/staff offices, and solution providers. 

Configuration Documentation is technical documentation that identifies and defines a product's 

performance, functional, and physical attributes. 

Configuration Identification is the systematic process of assigning and applying unique 

configuration identifiers to a product, its components. 

Configuration Item refers to the fundamental structural unit of a configuration management system. 

Examples of configuration items include individual requirements documents, software, hardware, 

models, and plans. Software and hardware configuration items typically satisfy a specific functional 
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or performance requirement. 

Configuration Management is a process for establishing and maintaining consistency of a 

product's performance, functional, and physical attributes with its requirements, design, and 

operational information throughout its life. 

(FAA) Configuration Management Authority coordinates development and establishment of 

configuration management policy, processes, and guidance within FAA and facilitates execution of 

configuration management at all organizational levels within the agency. 

Configuration Management Process is the means by which the configuration of a product or 

service is established and managed. It consists of configuration identification, baseline management, 

configuration change management, configuration status accounting, and configuration verification 

and validation. 

Configuration Status Accounting is the configuration management activity that captures, stores, 

and accesses configuration information needed to manage products and product information 

effectively. 

Configuration Verification is the action that verifies the product has achieved its required attributes 

(performance requirements and functional constraints) and its product design is documented 

accurately. 

Continuous Improvement is an ongoing effort to improve products, services, or processes. These 

efforts can seek "incremental" improvement over time or "breakthrough" improvement all at once. 

Within the acquisition management system, continuous improvement refers to the modification of 

AMS policy and guidance to obtain its key objectives of lower cost, shorter time to obtain, and 

better performance of agency capital assets. 

Continuous Learning Points are measures of knowledge gained by acquisition workforce members 

to maintain certification for employment in specified acquisition management disciplines (see AMS 

Section 5.1). Workforce members earn continuous learning points through training, seminars, 

conferences, special projects, education, and other developmental activities related to each specific 

discipline. 

Contract is a legal instrument used to acquire products, services, utilities, or interests in land or 

space for the direct benefit or use by the FAA. As used herein, contract denotes the document (for 

example, contract, memorandum of agreement, purchase order, lease, easement, outgrant, or other 

legally binding agreement) used to implement an agreement between a customer (buyer) and a seller 

(supplier). 

Contract Dispute means a written request seeking as a matter of right, the payment of money, the 

adjustment or interpretation of contract terms, or other relief arising under or relating to the contract. 

A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be 

resolved under a contract clause that provides for the relief sought by the claimant. The term does 
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not include a request for payment of an invoice, voucher, or similar routine payments expressly 

authorized under the terms of the contract, which the contracting officer has not rejected. The term 

includes a termination for convenience settlement proposal and request for equitable adjustment, but 

does not include cost proposals seeking definitization of a letter contract or other undefinitized 

contract action. 

Contracting Officer is any individual appointed by the government with the authority to enter into, 

administer, renew, or terminate contracts, as well as make related determinations and findings. This 

includes management and oversight of the source selection process associated with procurement 

actions. 

Contractor is the party(ies) receiving a direct procurement contract from the FAA and who is 

responsible for performance of contract requirements.  In terms of real property transactions, the 

contractor may also be called the Lessor, Permittor, Licensor, or Grantor depending on the type of 

Contract.  See also “Vendor”.  

Controversy or Concern during procurement is a material disagreement between the FAA and an 

offeror that could result in a protest. 

Core Policy refers to the official policy governing the acquisition management system within the 

FAA. It consists of all sections and appendices of this document. 

Corporate Portfolio Management is the process of making investment decisions within context of 

overall strategic planning and goals of the agency. Individual investment options must fit logically 

within this context and provide highest value to the agency and aviation community when compared 

against other investment options. 

Conveyance- A term used to refer to any document that transfers title to, or an interest in, real 

property. The term is also used in describing the act of transferring. 

Cost as used within procurement policy consists of contractor expenses for contract performance, 

either estimated or actual. 

Cost Accounting is the method of accounting that collects, classifies, and records all costs incurred 

in performing an activity or accomplishing a purpose. 

Cost or Pricing Data - See "Certified Cost or Pricing Data" and "Data Other than Certified Cost or 

Pricing Data". 

CRD Readiness Decision is the event in the AMS lifecycle management process that evaluates an 

investment opportunity for entry into concept and requirements definition. The FAA Enterprise 

Architecture Board makes the decision upon verification that the investment opportunity is in 

response to a priority service need in an enterprise architecture roadmap and that all resources and 

planning necessary for the conduct of concept and requirements definition are in place. 

Critical Operational Issue is a key operational effectiveness or suitability issue that the agency 
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must examine during operational test to determine the ability of a product or service to perform its 

intended mission. 

 

Critical Performance Requirements are those requirements of a solution that represent attributes 

or characteristics considered essential to meeting the service need the investment program is seeking 

to satisfy. They are part of the total program requirements that define the operational framework and 

performance baseline for the investment program. The agency records critical performance 

requirements and associated values in the program requirements document and acquisition program 

baseline or execution plan. 

Customer is an external user of FAA products or services, such as airlines and the flying public. See 

User. 

Data is recorded information of any nature (including administrative, managerial, financial, and 

technical) regardless of medium or characteristics. 

Data Item Description is a document that defines the data required from a contractor. It specifically 

defines the data content, format, and intended use. 

Data Other than Certified Cost and Pricing Data refers to pricing data, cost data, and judgmental 

information necessary to determine a fair and reasonable price and/or to determine realism. Such 

data may include the identical types of data as certified cost or pricing data, but without the 

certification. The data may also include any information reasonably required to explain the 

estimating process, including, but not limited to: judgmental factors applied and mathematical or 

other methods used in the estimate and the nature and amount of contingencies included in a 

proposed price. 

Data Standardization and Management applies standards to facilitate data sharing across systems, 

programs, government agencies, and industry. Data standardization improves the transportability of 

data, facilitates cost-effective development and re-engineering, and improves the quality, utility, and 

integrity of FAA information products and resources. The FAA data management program consists 

of data registration, data standardization, data certification, and lifecycle data management. 

Declaration of Operational Readiness occurs when the approving official(s) determines that the 

solution to a service need has achieved all essential functional and performance requirements and is 

fully suitable for operational service. 

Declaration of Taking is the document filed by the United States Attorney (Department of Justice) 

with a court of competent jurisdiction to obtain specified rights, title, or interest in property.  

Decommissioning is the formal process within FAA for removing an operational asset from active 

status. Note that decommissioning and disposal are separate actions; e.g. facilities are 

decommissioned before disposition occurs.  See also “disposal.” 

Deed is a legal document conveying title to a property.   
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Demand, as used in the context of service analysis, is the current or projected need for FAA 

products, services, or capacity based on input from diverse sources such as the aviation community, 

enterprise architecture, long-range planners, operators and maintainers of the National Airspace 

System, and other FAA support systems. 

Deploy the Solution includes all activities necessary to install a new capability and bring into 

operational use. For NAS products and services, this may include transportation and delivery of 

equipment, installation and checkout, contractor acceptance and inspection, integration with other 

operational assets, field familiarization, declaration of initial operational capability, joint acceptance 

and inspection, dual operations, declaration of operational readiness, and removal and disposal of 

obsolete equipment. For operations-funded mission-support, non-developmental, commercially 

available, and solutions involving procedural or process changes, deployment activities may be 

much simpler. In all cases, deployment must include the activities necessary to achieve an 

operationally effective (meets user needs) and suitable (essential logistics support) solution. 

 

Deployment is the transformation of a mechanical, electrical, or computer product from a packaged 

form to an operational state. It consists of all activities necessary to make a product or service 

available for use. 

Deployment Phase is the fourth stage of the Operations Support Pathway. It is when the acquiring 

organization works with key stakeholders to implement the new service or capability and fulfill the 

requirements in the Functional and Performance Requirements document approved at the Investment 

Commitment Decision. 

Deployment Planning is the process that prepares for and assesses whether a solution is suitable for 

deployment into its operational environment. Deployment planning is part of a continuous in-service 

review process that begins early in the lifecycle management process. All investment initiatives 

undergo some degree of deployment planning to ensure key aspects of fielding a new capability are 

planned and implemented, as well as to ensure the deployment does not create a critical deficiency in 

the operational environment. 

Design to Cost is a concept that establishes cost elements as management goals to best balance 

lifecycle cost, acceptable performance, and schedule. Under this concept, cost is a design constraint 

during the design, development, and production phases, and a management discipline throughout the 

product lifecycle. 

Development Testing determines whether a product or service has achieved its specified technical 

and performance requirements. Another objective is to verify the product or service is fully 

integrated and stable. The development contractor performs development testing witnessed by the 

FAA. Test activities can be conducted at the contractor’s facility, the William J. Hughes Technical 

Center, or FAA field sites. The government may conduct development testing if the government 

develops the solution. 

Developmental Assurance Program for Software is the combination of quality assurance with 

software development activity to ensure the product meets predetermined quality specifications and 

software development methodology, procedure, and process conform to agency standards. 
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DID Library is a database located on the FAA Acquisition System Toolset that contains standard, 

tailored data item descriptions organized within specific functional disciplines for use by service 

organizations and program offices when preparing screening information requests and FAA 

contracts. 

Direct-work Maintenance Staffing refers to the direct person-hours required to operate, maintain, 

and support a product for the duration of its lifecycle. 

Disapproval is the conclusion by the appropriate authority that an item submitted for approval is 

either not complete or is not suitable or its intended use. 

Discriminating Criteria/Key Discriminators, as used in procurement, are those factors expected to 

be especially important, significant, and critical in the ultimate source selection decision. 

 

Disposal is the process of removing and disposing of systems, equipment, services, products, 

facilities, real property, and resources no longer needed for operational use. Within the FAA, 

disposal is the responsibility of the service organization or program office installing a new 

capability. Disposal includes restoration of sites, disposal of government property, recovery of 

precious metals, and cannibalization of useful assets. 

 

Dispute as used herein, means a contract dispute or claim. 

 

Dispute Resolution Officer is a licensed legal practitioner who is a member of the Office of 

Dispute Resolution, and who has authority to conduct proceedings, which, if agreed to by the parties 

and concurred in by the FAA Administrator, result in binding decisions on the parties. 

(FAA) Disputes Resolution System is a process established within the FAA for resolving corporate 

protests of FAA screening information requests and contract awards, as well as contract disputes. 

Dominant Business is a controlling or major influence in a market in which a number of businesses 

are engaged. Factors such as business volume; number of employees; financial resources; 

competitiveness; ownership or control of materials, processes, patents, and license agreements; 

facilities; sales territory; and nature of the business must be considered. 

Dual Operations is the simultaneous operation of legacy and replacement assets at an operational 

site to ensure uninterrupted service during the transition from an existing capability to a new 

capability. 

Earned Value Management is a management tool to provide timely, accurate, auditable, 

actionable, and reliable cost, schedule and technical performance information for an investment 

program to both internal management and external stakeholders. Additionally, it provides early 

warning measures of variances in program cost, schedule, and technical performance as the basis for 

corrective management action. 

Earned Value Management Determination is the request a service organization or program office 

submits as the basis for a determination by the Joint Resources Council concerning the application 
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of earned value management to developmental activity by either a contractor or government 

institution. 

Earned Value Management Focal Point is the agency representative who coordinates earned value 

management activities within the FAA and with other government agencies, industry, and 

professional associations. 

Earned Value Management System is the management process applied to developmental activity 

to monitor variances in program cost and schedule based on the comparison and reporting of worked 

performed with work planned. 

Easement is a type of contract that grants the right to use the real property of another for a specific 

purpose. The easement is itself a real property interest, but legal title to the underlying land is 

retained by the original owner for all other purposes. Easements can be granted for a specific term or 

in perpetuity. The purposes and conditions upon which the agency may grant easements are limited 

by law.   

Economically Disadvantaged Individuals means disadvantaged individuals whose ability to 

compete in the free enterprise system is impaired due to diminished opportunities to obtain capital 

and credit as compared to others in the same line of business who are not disadvantaged. 

 

Economically Disadvantaged Women-Owned Small Business (EDWOSB) Concern means a 

small business concern that is at least 51 percent directly and unconditionally owned by, and the 

management and daily business operations of which are controlled by, one or more women who are 

citizens of the United States and who are economically disadvantaged in accordance with 13 CFR 

part 127.  It automatically qualifies as a women-owned small business concern. 

 

Eminent Domain- The inherent right of the Government to take private property for public use.  

See also “Condemnation” and “Inverse Condemnation”.   

End Product is a system, service, facility, or operational change intended for delivery to a customer 

or end user. 

Enterprise Architecture Products include the operational view family (business) and systems view 

family (engineering). Operational view family components represent a set of graphical and textual 

products that describe the changes in tasks and activities, operational elements, and information 

exchanges required to accomplish NAS service delivery or Air Traffic Organization (ATO) business 

processes. The business process and application views present this information in the Federal 

Enterprise Architecture Framework (FEAF) with the data architecture providing the terms used to 

describe information exchanges between processes. System-view family components represent a set 

of graphical and textual products that describe systems and interfaces that directly or indirectly 

support, communicate, or facilitate NAS service delivery or ATO business processes. In the FEAF, 

the application view describes interfaces between applications. 

Enterprise Architecture Roadmaps are the transition plans for moving the current “as is” 
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architecture to the future “to be” state. Within the FAA, there are enterprise architecture roadmaps 

for the National Airspace System and for Mission Support Information Technology business 

systems. 

Environmental, Occupational Safety & Health, and Energy Considerations are the federal, 

state, and local regulations, and FAA orders, specifications, and standards pertaining to 

environmental and occupational safety and health requirements, and energy and water requirements 

with which FAA investment programs must comply. 

Environmental Screening- refers to the act of conducting Environmental Due Diligence as 

described in FAA Order 1050.19C, or as amended.  

Evolutionary Product Development is the process of limiting the design challenge for a product 

development cycle by deferring risky technology and immature requirements to later updates. The 

objective is to minimize risk and facilitate the achievement of cost, schedule, and performance goals, 

while simultaneously achieving the insertion of low-risk new technology. 

Excess Property is real or personal property under the control of the agency, which is not required 

for the agency’s needs, and the discharge of its responsibilities.   

Execution Plan is the document that records cost, schedule, and performance parameters for 

investment programs that do not require an acquisition program baseline (i.e., facilities and variable 

quantity). The execution plan defines those program cost, schedule, and performance parameters that 

are to be reported and tracked monthly. 

FAA Acquisition System Toolset is the official record of the acquisition management system. It is 

an information system available via the Internet at http://fast.faa.gov. FAST contains official 

acquisition management policy and guidance, process flowcharts, contract clauses, document 

templates and instructions, checklists, practices, and other job-related aids for use by the workforce. 

FAA Enterprise Architecture defines the operational and technical framework for all capital assets 

of the agency. It is comprised of the NAS Enterprise Architecture and the Mission Support 

Enterprise Architecture. The NAS Enterprise Architecture is a repository of architectural views that 

describe the current (as-is), mid-term, and far-term (to-be) perspectives of the NAS architecture, as 

well as a strategic roadmap for transitioning from the “as is” to the “to be” architecture. The Mission 

Support Enterprise Architecture contains the information technology assets and investments needed 

by agency for business planning and administration. It includes all mission-support applications, 

systems, policies, and procedures not directly involved in air traffic control. 

FAA Enterprise Architecture Board is the group that reviews, assesses, and submits for approval 

to the Joint Resources Council enterprise architecture products, policy, guidance, and processes. It 

ensures the FAA enterprise architecture reflects the current and target states of agency operations, 

standards, systems, and infrastructure. 

FAA Enterprise Architecture Board Secretariat is the official who coordinates FEAB meeting 

dates and agenda and arranges logistics for the meetings. The Secretariat also analyzes FEAB 

processes and recommends opportunities for improvement; and maintains the official repository for 

http://fast.faa.gov/
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FEAB decision documents, meeting minutes, and assigned action items. 

FAA Lifecycle Management Process is the Capital Investment Planning and Control Process of the 

FAA. Service analysis and investment analysis constitute the select process. Solution 

implementation is the control process. In-service management is the evaluation process. 

FAA Strategic Plan links the long-range vision and goals of the agency directly to the service needs 

of the aviation community. It also defines top-level performance measures and multi-year 

performance targets to satisfy those service needs. 

Facility is a building, structure, or other aspect, including utility systems, pavements, and land. 

Facilities & Equipment is the Congressional appropriation designated for purchase or construction 

of facilities, systems, hardware and software, services, and other assets necessary to fulfill the 

mission responsibilities of the agency. 

Facility Initiative is an acquisition category associated with new construction, replacement, 

modernization, repair, remediation, lease, or disposal of manned and unmanned FAA facilities and 

infrastructure. 

Facility Milestones are standard milestones the FAA uses when planning, funding, obtaining, and 

deploying facilities. They are located on the decisions/reviews/milestones page in the FAA 

Acquisition System Toolset. 

F&E-Funded Capital Assets are those investment initiatives subject to the policies and practices 

defined in the FAA lifecycle management process. They include any investment initiative or 

program seeking resources from the facilities and equipment appropriation. 

Fair Market Value (FMV) is the price an asset would sell for on the open market when the parties 

involved are aware of all the facts, are acting in their own interest, are free of any pressure to buy or 

sell, and have ample time to make the decision. 

Fee is compensation paid to a consultant for professional services rendered or profit included in a 

cost plus fee type contract for work performed under the contract. 

Field Familiarization is the process by which the operational workforce becomes fully competent 

to operate and maintain a newly deployed asset or service. Field familiarization occurs at every 

deployment site and is a condition for declaring full operational capability. 

Final Investment Analysis is the phase of the FAA lifecycle management process during which an 

investment analysis team develops the implementation strategy for the solution selected by the Joint 

Resources Council for implementation, solicits offers to the industry for the solution and evaluates 

responses, and plans and baselines the investment program in preparation for the final investment 

decision. 

Final Investment Analysis Plan is the document that defines work activities, resources, schedules, 



 

Acquisition Management Policy - 9/2021  39 
 
 

roles and responsibilities, and products required to complete final investment analysis. The plan also 

specifies exit criteria and a planning date for the final investment decision. 

Final Investment Decision is the event at which the Joint Resources Council decides whether it will 

approve, fund, and baseline a proposed investment initiative. 

Firm, as defined for architect-engineering services, is any individual, partnership, corporation, 

association, or other legal entity permitted by law to practice the professions of architecture or 

engineering. 

Firm Term is the portion of a lease term that is not subject to termination rights and the FAA is 

contractually committed to rental payments.   

Firmware is combination of a hardware device and computer instructions or computer data that 

reside as read-only software "burned into" the hardware device. Various types of firmware include 

devices whose software code is erasable or reprogrammable to some degree. 

First-level Technical Support comprises maintenance of the National Airspace System 

infrastructure and includes certifying equipment for performing periodic maintenance, restoration, 

troubleshooting, and corrective activities. 

Fixture is personal property that is so related to real property that a real property interest arises in it 

(e.g., installed furnace).  

(AMS Policy) Flowcharts within the acquisition management system contain descriptions, 

approving officials, references, templates, and other aids for each activity within a phase of the 

lifecycle management process. Generic processes assist service organizations and program offices 

with product planning, development, procurement, production, testing, delivery, and implementation 

activities of the lifecycle management process. AMS policy flowcharts are found in AMS building 

blocks on FAST. 

(Process) Flowcharts exist within the acquisition management system for representative types of 

investment program (systems and software, facilities, services) and functional disciplines (e.g., 

human factors, information systems security, configuration management, integrated logistics 

support). These flowcharts identify actions and activities the service organization or program office 

may need to execute to achieve projected capability, value, and benefits. Instructions, templates, best 

practices, good examples, and lessons-learned are attached to many flowchart activities to assist 

specialists as they plan and execute what make sense for their investment program. 

Functional Analysis is the process that transforms an operational need or market opportunity into a 

product or service description that supports detailed design. 

Functional Baseline is the approved documentation describing a product's functional, 

interoperability, and interface characteristics, as well as the verification required to demonstrate 

achievement of those characteristics. 
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Functional and Performance Requirements Artifact is a key document produced for mission-

support operations-funded capital investments. It defines the high-level scope and essential 

characteristics of a mission-support initiative. 

Functional Configuration Audit is the formal examination of the "as-tested" functional 

characteristics of a configuration item. The audit determines whether the item has achieved the 

requirements specified in its functional baseline documentation and identifies and records any 

discrepancies. 

Functional Portfolio Management is the process that oversees investment packages that cut across 

service organizations to provide fully integrated functional capability for the National Airspace 

System. The FAA employs functional portfolio management in such areas as weather, surveillance, 

communications, automation, and navigation. 

Functional Requirements define the functions of a product or service or of their components. 

Functional requirements drive the application architecture of a product or service, while non- 

functional requirements drive the technical architecture. 

Governance Path is a risk-based classification assigned to a mission-support operations-funded 

capital investment by the Operations Governance Board. Governance Path A and B investments are 

lower risk and entail fewer planning requirements, while Governance Path C investments are higher- 

risk and entail more planning requirements. 

Governance Path Readiness Decision is the first decision point of the Operations Support 

Pathway. The Operations Governance Board assigns a governance path to each initiative and assigns 

an acquisition readiness team (if applicable). 

Government and Market Survey Artifact is a key document produced for mission-support 

operations-funded Capital initiatives. It provides a checklist of important activities for identifying 

alternatives and procurement options. 

Ground Lease is a lease of land only, on which the tenant usually owns a building or is required to 

build as specified in the lease.  

Hardware Products are material items and their components (e.g., mechanical, electrical, 

electronic, hydraulic, pneumatic). Hardware products do not include computer software or technical 

documentation. 

Highest and Best Use is an appraisal concept that means “the highest and most profitable use for 

which the property is adaptable and needed or likely to be needed in the reasonably near future.” 

Historically Black Colleges and Universities are institutions determined by the U.S. Secretary of 

Education to meet the requirements of 34 CFR § 608.2 and listed therein. 

Holdover is created when the FAA continues to occupy leased premises beyond the lease term.  

 

HUBZone means a historically underutilized business zone that is an area located within one or 
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more qualified census tracts, qualified non-metropolitan counties, lands within the external 

boundaries of an Indian reservation, redesignated areas, qualified base closure areas, qualified 

disaster areas, or Governor-designated covered areas. 

 

HUBZone small business concern is a small business concern that meets the requirements in 13 

CFR 126.200 and is certified by the Small Business Administration (SBA) as eligible for federal 

contracting assistance under the HUBZone Program.  

 

Human Factors is a multi-disciplinary effort to generate and apply human performance information 

to acquire safe, efficient, and effective operational systems. 

Human Factors Engineering is the application of information on human physical and 

psychological characteristics to the design of devices and systems for human use. 

Implementation Strategy and Planning Document conveys critical, relevant, and meaningful 

program planning information to the Joint Resources Council as a basis for investment decision- 

making. The ISPD integrates all aspects of planning for solution implementation and in-service 

management of a proposed investment program; e.g., acquisition planning, management and control, 

schedule, systems engineering, solution development and production, physical and functional 

integration, integrated logistics support, safety and health, security and privacy, test and evaluation, 

and deployment. 

Independent Government Cost Estimate is an unbiased estimate of what a responsible contractor 

would propose to perform based solely on the contract specification and statement of work. It is 

developed by the Government independently of any potential vendors. It is a tool to assist in 

analyzing vendor proposals. 

Independent Operational Assessment is an evaluation of new investments before deployment to 

verify their operational effectiveness, suitability, and safety by an independent operational 

assessment organization. 

Independent Operational Assessment Readiness Declaration is a declaration in writing by the 

Vice President of the acquiring organization to the Vice President of the Office of Safety and 

Technical Training that the solution is ready to enter independent operational assessment. The 

declaration occurs after completion of all site test activities by the contractor and program 

management office. 

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or community 

which is recognized by the Federal Government as eligible for services from the Bureau of Indian 

Affairs in accordance with 25 U.S.C. § 1452(c) and any "Native" as defined in the Alaska Native 

Claims Settlement Act (43 U.S.C. § 1601). 

Indian Organization means any governing body of any Indian tribe or entity established or 

recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17. 

Indian-Owned Economic Enterprise means any Indian-owned (as determined by the Secretary of 
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the Interior) commercial, industrial, or business activity established or organized for the purpose of 

profit, provided that Indian ownership must constitute not less than 51 percent of the enterprise. 

Indian Tribe means any Indian tribe, band, group, pueblo, or community, including native villages 

and native groups (including corporations organized by Kenai, Juneau, Sitka and Kodiak) as defined 

in the Alaska Native Claims Settlement Act, which is recognized by the Federal Government as 

eligible for services from BIA in accordance with 25 U.S.C. § 1452 (c). 

Information Systems Security refers to the processes and methodologies involved with keeping 

information confidential, available, and assuring its integrity. It also refers to access controls that 

prevent unauthorized personnel from entering or accessing an information system. 

Information Systems Security Assessment determines: (1) information security risk factors of an 

investment initiative, (2) information security requirements, (3) a rough cost estimate for achieving 

information security, and (4) a rough estimate of annual operational benefits gained from 

implementing security requirements. 

Information Systems Security Certification and Authorization certifies that an information 

system is certified and authorized for deployment. It is an entrance criterion for the in-service 

decision. 

Information Technology is the application of computers to store, study, retrieve, transmit, and 

manipulate data or information, often in the context of a business or other enterprise. 

Information Technology Shared Services Committee is an executive-level group that oversees the 

development and approval of the agency’s mission-support information technology strategy. The 

committee directs, reviews, and oversees implementation of mission-support information technology 

projects, and evaluates the operational performance of the information technology shared services 

function. 

Information Technology Research & Development Organization coordinates information 

technology mission-support investment activity across service organizations to ensure alignment 

with FAA strategic and performance goals, as well as to eliminate redundant activity, service gaps, 

and duplicate benefits. 

Initial Investment Analysis is the phase within the FAA lifecycle management process during 

which the most advantageous solution to an approved service need is determined. It involves: (1) a 

market search to determine industry capability, (2) analysis of various alternative approaches for 

satisfying agency requirements including preparation of an initial business case, and (3) an 

affordability assessment to determine what the FAA can afford, all in preparation for the initial 

investment decision. 

Initial Investment Analysis Plan is an artifact completed during the later stages of concept and 

requirements definition. The plan (1) defines the scope and assumptions of initial investment 

analysis, (2) describes alternatives and their associated rough lifecycle costs, (3) identifies the 
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planned activities of initial investment analysis and describes how tasks will be accomplished, (4) 

defines outputs and exit criteria, (5) establishes a schedule for completion, (6) defines roles and 

responsibilities of participating organizations, and (7) estimates the resources needed to complete the 

work. 

Initial Investment Decision is the event at which the Joint Resources Council decides whether to 

select a solution for implementation and authorize entry into final investment analysis or to reject or 

return a proposed investment for further analysis. 

 

Initial Operational Capability occurs when site personnel declare a new capability ready for 

conditional or limited operational use. This occurs after successful installation and checkout, site 

acceptance testing, and field familiarization. Initial operational capability requires satisfaction of 

operational requirements, as well as full logistics support and training for technicians and air traffic 

specialists. 

In-Service Decision is the event at which the decision authority decides whether to accept a product 

or service for operational use. It occurs during the solution implementation phase of the FAA 

lifecycle management process. This decision allows deployment activities to begin at each 

installation site. 

In-Service Decision Authority is the official who decides whether to approve a new capability for 

operational use. The Joint Resources Council designates the in-service decision authority at the final 

investment decision and may retain authority for the decision. 

In-Service Decision Briefing and Action Plan are key artifacts required for the in-service decision. 

The in-service briefing informs the decision authority concerning status and issues relevant to the in- 

service decision. The action plan specifies all actions the service organization or program office 

must complete as a condition of the in-service decision. 

In-Service Decision Executive Secretariat is the official who manages the deployment planning 

process for the Joint Resources Council and administers all activities and artifacts associated with 

the in-service decision, including preparation of the in-service strategy, briefing, record of decision, 

and action plan. 

In-Service Management Phase is that timeframe in the FAA lifecycle management process 

extending from the decision to approve a product or service for operational use and continuing until 

it is retired from service. 

In-Service Management Planning records the actions and activities the service organization or 

program office must execute to support the operation and maintenance of deployed assets. It covers 

such activities as configuration management, preventive and corrective maintenance, training, 

infrastructure upkeep, and logistics support along with activities to support post implementation 

reviews and operational analyses. 

In-Service Review Checklist is the document the service organization or program office uses to 

identify and resolve readiness issues before the in-service decision and to obtain concurrence from 
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stakeholder organizations that readiness issues have been or will be resolved. 

In-Service Record of Decision is the artifact prepared by the In-Service Executive Secretariat that 

specifies the decisions and conditions of the in-service decision. It includes as an attachment the plan 

that specifies all actions the service organization or program office must complete as a condition of 

the in-service decision. 

Integrated Baseline Review is a joint assessment conducted by the program manager and contractor 

to establish a mutual understanding of the performance measurement baseline for the prime mission 

contract. This understanding provides the basis for agreement on a plan of action to evaluate the 

risks and management processes that operate during execution of the contract. 

Integrated Logistics Support is the management discipline employed to plan, establish, and 

maintain a full lifecycle support system for FAA products and services. It applies to the sustainment 

and disposal of fielded products and services, as well as new investment programs. The objective is 

to sustain the required level of service to the end user at optimal lifecycle cost to the FAA. 

Integrated Program Management Report is a contractually required report prepared by the 

contractor that contains performance information derived from the contractor’s internal management 

system. The report provides the status of progress on the contract. 

Interagency Agreement is a written agreement between the FAA and another Federal agency 

whereby the FAA agrees to receive from or exchange supplies or services with the other agency, and 

FAA funds are obligated. 

Interested Party is one who: 

 

(1) Prior to the close of a solicitation, is an actual or prospective participant in the procurement, 

excluding prospective subcontractors; or 

(2) After the close of a solicitation, is an actual participant who would be next in line for award 

under the solicitations scheme if the protest is successful. An actual participant who is not in line for 

award under the solicitation scheme is ineligible to protest unless that party's complaint alleges 

specific improper actions or inactions by the agency that caused the party to be other than in line for 

award. Proposed subcontractors are not eligible to protest. 

Where a contract has been awarded prior to the filing of a protest, the awardee may be considered an 

interested party for purposes of participating in the protest proceedings. 

Interface Control Documentation is a drawing or other documentation that depicts physical, 

functional, and test interface characteristics between two or more related or co-functioning items. 

Interface Requirements Document is the artifact that specifies the interface requirements to a 

product or system. It may describe the inputs and outputs of a single product or system or the 

interface between two products or systems. 

Interfaces are the performance, functional, and physical attributes required to exist at a common 

boundary. 
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Interim Payment is a form of contract financing for cost-reimbursement contracts where the FAA 

pays a contractor periodically during the course of a contract for allowable costs it incurs in the 

performance of the contract. Interim payments issued during the course of a contract do not include 

the final payment issued after contract completion. 

Intra-agency Agreement is a written agreement between the FAA and Office of the Secretary of 

Transportation or another Department of Transportation operating administration where the 

requesting organization agrees to provide or exchange supplies or services with the FAA, and FAA 

funds are obligated. 

Inverse Condemnation is an action brought against the government by a property owner to obtain 

just compensation for a taking of property effected without a formal exercise of eminent domain. 

This generally occurs when the Government limits the use of private land, through continued 

occupancy or otherwise, to the extent that the value of the land is greatly reduced, or where the 

Government has allowed the public to make use of private land.  See also Condemnation, Eminent 

Domain, and Holdover.  

Investment Analysis Readiness Decision determines whether the solution ConOps, preliminary 

requirements, architecture products and amendments, and preliminary alternatives are sufficiently 

mature to warrant entry into investment analysis. The Joint Resources Council makes the decision 

within context of all ongoing and planned investment activities to sustain and improve service 

delivery. It ensures proposals for new investment are consistent with overall corporate needs and 

planning. 

Investment Analysis Team is a cross-functional team scaled to the size and complexity of a 

proposed analysis that is responsible for the conduct of investment analysis. Team membership is 

flexible depending on the needs of the analysis, but typically includes system engineers, technical 

experts, logistics specialists, specialty engineers, testers, operational subject-matter experts, and 

business case analysts. Security and regulatory specialists are team members when potential 

solutions involve facility, asset, personnel, or information security; hazardous materials; emergency 

operations; or when solutions affect aircraft, airspace, or the public. 

Investment Commitment Decision is the final decision point in the Operations Support Pathway. 

The Operations Governance Board reviews the completed scaled business case and other required 

artifacts and either approves the initiative to proceed to deployment, recommends revision of 

planning documents, or recommends that the line of business cancel the initiative. 

Investment Increment is a discrete investment activity or program that may provide individual 

benefits or combine with other investment increments to achieve the benefits of an operational 

capability. 

Investment Initiative is an FAA-sponsored activity to determine the best overall solution to an 

approved service need or operational shortfall in an FAA Enterprise Architecture roadmap. The 

FAA Enterprise Architecture Board authorizes the investment initiative at the concept and 

requirements readiness decision when it approves entry into concept and requirements definition. 
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The initiative becomes an investment program at the final investment decision if approved, funded, 

and baselined for implementation by the Joint Resources Council. 

Investment Management Plan Artifact is a key document produced for mission-support 

operations-funded capital investments. It provides a timeline for key milestones and change 

management activities necessary for successful implementation of a mission-support operations- 

funded investment. 

Investment Opportunity is an approach identified during service analysis and strategic planning as 

a means for improving service delivery or obviating a service shortfall. If approved for further 

analysis by the FAA Enterprise Architecture Board at the readiness for concept and requirements 

definition decision, the investment opportunity enters concept and requirements definition and 

becomes an investment initiative. 

 

Investment Planning occurs throughout the AMS lifecycle management process. During service 

analysis and strategic planning, investment planning focuses is on prioritizes corporate service needs 

and shortfalls and deciding when to seek solutions within realistic budgetary constraints. Investment 

planning during the remainder of the AMS lifecycle management process supports the definition, 

acquisition, deployment, and lifecycle support of affordable solutions to approved service needs. 

Investment Planning and Analysis Office is the organization that leads the preparation of business 

cases for JRC investment decisions and assists service teams and program offices during service 

analysis, concept and requirements definition, and investment analysis concerning investment 

planning and scheduling. 

Investment Program is a sponsored, fully funded effort initiated at the final investment decision of 

the FAA lifecycle management process by the Joint Resources Council in response to a priority 

agency need. Typically, an investment program is a separate budget line and may have multiple 

procurements and several projects, all managed within the single program. 

Joint Resources Council is the senior investment review board for the FAA responsible for making 

corporate-level investment decisions based on specified knowledge (decision criteria) the service 

organization or program office must provide before entry into a decision point. The Joint Resources 

Council also oversees implementation of FAA investment programs. 

JRC Executive Secretariat is the official that supports the FAA Acquisition Executive and 

manages the investment decision-making process for all F&E-funded investment initiatives. 

Just Compensation is full and fair equivalent compensation for the loss sustained by a taking for 

public use.  

Key Site is the location at which a new capital asset or service is first tested and evaluated for 

operational use. This typically entails demonstration that the new asset or service satisfies functional 

and performance requirements in the program requirements document, and is fully supported and 

operable by the FAA workforce. 
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Knowledge-Based Decision-Making involves the use of agreed upon decision criteria and 

knowledge to facilitate the most suitable outcome for specific decisions. 

Legal Coordination with agency counsel is required on competitive acquisitions with an estimated 

total value greater than $100,000 and on non-competitive acquisitions with an estimated total value 

greater than $10,000. FAA counsel also advises service organizations and program offices regarding 

legal issues and represents them in litigation and other legal matters. 

Lifecycle is the entire spectrum of activity for an FAA capital asset starting with the identification of 

service need and extending through design, development, production or construction, deployment, 

operational use, sustaining support, and retirement and disposal. 

Lifecycle Acquisition Management Process is a series of knowledge-gathering management 

phases and decision points that comprise the lifecycle of FAA products and services. It consists of 

seven phases (research for service analysis, service analysis and strategic planning, concept and 

requirements definition, initial investment analysis, final investment analysis, solution 

implementation, and in-service management) and five decision points (readiness for concept and 

requirements definition, readiness for investment analysis, initial investment decision, final 

investment decision, and in-service decision). 

Lifecycle Cost is the total cost to the FAA of acquiring, operating, maintaining, supporting, and 

disposing of systems or services over their service life. Lifecycle cost includes total investment 

costs, development costs, and operational costs and involves all appropriations (i.e., Research, 

Engineering, and Development; Facilities and Equipment, and Operations). 

Line of Business is a term used to characterize the major organizations of the FAA having roles and 

responsibilities in the FAA Acquisition Management System. The lines of business within FAA are: 

Air Traffic Organization; Aviation Safety; Airports; Commercial Space Transportation; and Security 

and Hazardous Materials Safety. 

Line of Business Portfolio Management requires each line of business and staff office to oversee, 

coordinate, and integrate the service activity of offices within their organizations to achieve the 

highest possible overall contribution to agency strategic goals and targets. 

Logistics Manager is the service team or program office member who plans, establishes, and 

maintains an integrated support package for the lifecycle of FAA products and services that are the 

responsibility of the team or office. 

Maintenance Planning is the process conducted to determine and plan hardware and software 

maintenance concepts and packages for the lifecycle of a product or service. 

Maintenance Support Facility consists of the permanent or semi-permanent real property assets 

required to support a product over its service life. Associated management activity includes studies 

to define types of facilities or facility improvements, locations, space needs, environmental 

requirements, real estate requirements, and equipment. 
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Market Research consists of collecting and analyzing information about vendor capabilities to 

satisfy FAA requirements. 

Market Survey refers to any method used to survey industry to obtain information and comments, 

and to determine competition, capabilities, and estimate costs. For real property procurements, it 

refers to the process of gathering information about properties and visiting specific properties in the 

market to determine whether the property is suitable for FAA’s needs and if the properties are 

competitively available. In the context of the lifecycle management process, market surveys are part 

of Concept and Requirements Definition, and Investment Analysis. During these lifecycle phases, 

market surveys provide information about the range of alternatives and market capabilities, risk, and 

cost of potential solutions to mission needs.   

Measurement and Analysis is a management and control process applied throughout the lifecycle 

of an investment initiative or operational asset to assess progress, forecast performance, determine 

status, and define corrective action. Measurement and analysis provides information and visibility 

toward accomplishing program goals and supporting management information needs. 

Measures (or Metrics) are measurements taken over time to monitor, assess, and communicate vital 

information about the results of a program or activity. Measures are generally quantitative, but can be 

qualitative. 

Memorandum of Agreement is a written document executed by the parties, which creates a legally 

binding commitment and may require the obligation of funds. However, when the FAA acquires 

services, equipment, personnel, or facilities from a contractor for the direct benefit or use of the 

FAA, the acquiring organization must use a procurement contract. 

Memorandum of Understanding is a written document executed by the parties that establishes 

policies or procedures of mutual concern. It does not require either party to obligate funds and does 

not create a legally binding commitment. 

Mike Monroney Aeronautical Center houses the FAA Logistics Center, FAA Academy, and 

Enterprise Services Center. The Logistics Center establishes and maintains supply support for NAS 

systems. The Academy provides learning solutions for the FAA and global community. The 

Enterprise Services Center provides an array of information technology services and financial 

management for a wide range of federal agencies. 

Minority Educational Institutions are institutions verified by the U.S. Secretary of Education to 

meet the criteria set forth in 34 CFR § 637.4. Also includes Hispanic-serving institutions as defined 

by 20 U.S.C. § 1059c (b)(1). 

Mission-Support Capital Investments are agency business-system initiatives and other non-NAS 

investment opportunities included in the Mission Support Enterprise Architecture, as well other 

investment opportunities not within any FAA architecture but deemed within scope of the 

Operations Governance Board. 

Mission-Support OPS-Funded Process establishes policy and guidance for all aspects of 
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acquisition management for the procurement of mission-support operations-funded investment 

initiatives. 

Multi-Year Contracts are contracts covering more than one year but not in excess of five years of 

requirements. Multi-year contracts cover total contract quantities and annual quantities for a 

particular level and type of funding, as displayed in a five-year development plan. Each program 

year is annually budgeted and funded. At the time of award, funds need only to have been 

appropriated for the first year. Multi-year contracts protect the contractor against loss resulting from 

cancellation by contract provisions, which allows reimbursement of costs included in the 

cancellation ceiling. 

Multi-Year Funding refers to Congressional authorization and appropriation covering more than 

one fiscal year. It permits the Executive Branch more than one year to obligate the funds. The term 

does not apply to two-year or three-year funds that cover only one fiscal year requirement. 

NAS Change Proposal is a proposed change to a configuration management baseline of a National 

Airspace System asset submitted to the appropriate configuration control board using the approved 

NCP form. 

 

NAS Concept of Operations is a controlled document that describes and specifies the operational 

capabilities of National Airspace System over time. 

NAS Configuration Control Board is the body that ensures traceability of all NAS configuration 

items to specific service teams and program offices. The Board also controls changes to NAS 

systems and associated documentation not assigned to a lower-level configuration control board or 

not identified for control by the Joint Resources Council. 

NAS ConOps Change Development and Decomposition Process is the means by which (1) the 

agency modifies the NAS Concept of Operations to incorporate new service concepts, (2) the 

NextGen Management Board and Joint Resources Council approve new operational capabilities, and 

(3) new capabilities are decomposed into NAS operational requirements, functional and performance 

requirements, and investment increments. 

NAS Operational Requirements Document records National Airspace System operational 

requirements decomposed from the narrative of operational improvements and operational 

sustainments in the NAS Concept of Operations. 

NAS Requirements Document is the top-level source for programs to use when deriving their 

respective requirements for the National Airspace System. The document defines requirements 

without constraining technical design alternatives, while also identifying global design principles 

necessary to evolve the NAS. The document supports National Airspace System design, enterprise 

architecture engineering, and acquisition activities for new and upgraded systems, as well as routine 

changes to operational equipment. 

NAS Segment Implementation Portfolio Management is the process that oversees investment 

portfolios that cut across service organizations to provide fully integrated operational capabilities for 
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the National Airspace System. Examples include precision-based navigation and improved runway 

operations. More than one service organization may be involved with implementation and in-service 

management of these investment packages. 

NAS Systems Engineering Organization works with service organizations and program offices in 

the conduct of systems engineering activities throughout the AMS lifecycle management process. 

The organization also leads corporate-level service analysis for the National Airspace System, and 

manages the NAS Architecture. 

NAS Technical Documentation is the set of documents that describe technical requirements of the 

National Airspace System. 

National Airspace System is the airspace, navigation facilities, and airports of the United States 

along with their associated information, services, rules, regulations, policies, procedures, personnel 

and equipment. It includes components shared jointly with the military. 

National Aviation Research Plan describes the FAA research, engineering, and development 
portfolio. This portfolio focuses RE&D investments on the operational needs of the agency and flying public 

and aligns with national priorities. 

Need Assessment is the first phase of the Operations Support Pathway. During this phase, the line 

of business submits an operations support pathway intake form to the Operations Governance 

Secretariat who uses it to conduct a risk assessment and make a Governance Path recommendation 

to the Operations Governance Board. 

Neutral means an impartial third party, who serves as a mediator, fact finder, or arbitrator, or 

otherwise functions to assist parties resolve issues in controversy. A neutral person may be a 

permanent or temporary officer or employee of the federal government or any other individual who 

is acceptable to the parties. A neutral person must have no official, financial, or personal conflict of 

interest with respect to the issues in controversy, unless the neutral person fully discloses such 

interest in writing to all parties and all parties agree that the neutral person may serve. 

New Investment is an acquisition category associated with the research, design, development, and 

implementation of a new FAA product, system, or service. A new investment typically introduces 

new capabilities or provides new or improved functionality. 

NextGen Implementation Plan is an executive-level outline of activities to move the National 

Airspace System from its current state to the future of air traffic control. The FAA publishes the plan 

annually to reflect prior-year accomplishments and new commitments. 

NextGen Lifecycle Integration Organization coordinates service analysis activity across service 

organizations to ensure alignment with FAA strategic and performance goals and to eliminate 

redundant activity, duplicate benefits, service gaps, and service overlap. The organization leads 

planning and activities for concept and requirements definition, and develops, maintains, 

communicates, and supports enterprise-wide planning artifacts that describe the lifecycle of the 

National Airspace System. 
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NextGen Management Board is an executive-level group that oversees implementation of 

NextGen investment initiatives. The Board resolves policy issues necessary for successful 

implementation of NextGen capabilities, and approves updates to the NAS Concept of Operations 

and NAS Segment Implementation Plan. 

NextGen Organization manages planning and execution of research activity within the FAA, as 

well as coordinate planning and development of the next generation air traffic control system. 

No-Year Funding refers to Congressional funding that does not require obligation in any specific 

year or years. 

Non-Developmental Item is an item previously developed for use by federal, state, local, or foreign 

government and for which no further development is required. 

 

Non-Materiel is an acquisition category that encompasses engineering studies and analyses, 

development of procedures, airspace changes, standards for avionics development, process 

reengineering, or other types of intellectual property development. These activities are not stand- 

alone investment initiatives when they are an element of and included within the acquisition of a 

product, system, or service. 

Non-Materiel Solution is a solution to an FAA capability shortfall identified during concept and 

requirements definition or investment analysis that is operationally acceptable to users, requires no 

development or production activity, and is obtainable within approved budgets and baselines. Non- 

materiel solutions typically involve regulatory change, process re-engineering, training, procedural 

change, or transfer of operational assets between sites. 

Nonrecurring Costs are those production costs generally incurred on a one-time basis. They include 

the cost of such items as plant or equipment relocation, plant rearrangement, special tooling and 

special test equipment, pre-production engineering, initial spoilage and rework, and specialized 

workforce training. 

Obtain the Solution is a term that includes all tasks and activities necessary to procure and deploy 

the key products or services of an investment program to achieve projected benefits within approved 

cost and schedule baselines. The term includes such activities as contract award, contract 

administration, program management, resource management, risk management, systems 

engineering, logistics support, test and evaluation, and site acquisition and adaptation. It may 

involve developing operational procedures and standards; obtaining physical, personnel, and 

information security; modifying the physical infrastructure; and coordinating collateral action by the 

aviation industry. 

(FAA) Office of Dispute Resolution for Acquisition is an independent organization within the 

FAA reporting to the FAA Chief Counsel staffed with dispute resolution officers with the authority 

to adjudicate contract disputes between government officials and commercial organizations or 

individuals. 

On-Airport Memorandum of Agreement (MOA) refers to a MOA between the FAA and an 
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Airport Sponsor that has accepted Airport Improvement Program (AIP) funding.   

Operations Governance Board is the executive body that reviews, approves, oversees, and informs 

the Joint Resources Council and other agency executive boards and organizations concerning 

mission-support operations-funded capital investments. 

Operations Governance Board Secretariat manages the mission-support operations-funded 

process in support of the Operations Governance Board. The Secretariat receives and reviews initial 

intake forms; conducts preliminary reviews to recommend a governance path to the OGB; 

coordinates meeting dates, agenda, and logistics; and maintains the official repository of OGB 

decision documents, records of decision, meeting minutes, and action items. 

OMB Information Technology Dashboard is a database that provides detailed information on 

major information technology investment spending at federal agencies, including ratings from the 

Chief Information Officers that reflect the level of risk facing each agency’s investments. 

OMB Major Information Technology Business Case describes the justification, planning, and 

implementation of an individual capital asset within the information technology investment 

portfolio. The business case serves as a key artifact of the agency’s enterprise architecture and 

capital planning investment control process. 

Operation and Retirement is the fifth and final phase of the Operations Support Pathway. It starts 

after a product or service begins operational use and continues for as long as the product or service is 

in use. It ends when the operational asset is retired from use. 

Operational Analysis is the process by which the FAA evaluates the ability of in-service assets to 

provide the services needed by users and customers. Operational analysis consists of gathering and 

analyzing reliability, maintainability, and availability data; managing supportability information to 

determine whether an operational asset can continue to provide the expected service for its intended 

life; monitoring cost data to ensure actual support costs are in line with planned costs; and managing 

asset viability against stakeholder needs. 

Operational Assets are those assets used in the conduct of operations by the FAA. Examples 

include the systems, procedures, information, facilities, data, and infrastructure used to provide air 

traffic services, as well as all mission-support and business assets necessary to support the day-to- 

day operation of the agency. 

Operational Baseline is the approved technical documentation that defines and represents installed 

operational hardware and software. 

Operational Capability is a grouping of operational improvements and operational sustainments 

necessary to achieve specific service outcomes and benefits. 

Operational Capability Business Case defines the rough costs and benefits of a proposed 

operational capability. It is the key decision document for establishing a new operational capability. 
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Operational Capability Portfolio is the array of investment increments which when deployed and 

integrated will achieve the performance and functionality specified for the operational capability. 

The NextGen Management Board establishes operational capability portfolios to achieve priority 

NAS performance and operational goals subject to concurrence by the Joint Resources Council. 

Operational Capability Portfolio Manager is the individual responsible for successful 

implementation and deployment of an operational capability and the achievement of associated 

performance goals and benefits. 

Operational Effectiveness measures how well a deployed solution satisfies its intended service 

need and performance requirements. 

Operational Improvement is a change to FAA operational assets that improves one or more 

national airspace services. 

Operational Readiness refers to the condition whereby local site personnel have demonstrated the 

ability to operate and maintain a newly fielded capability in the National Airspace System fully. 

 

Operational Readiness Date is when site operational personnel are satisfied that a fielded solution 

can support full and sustained air traffic operations. The milestone occurs after joint acceptance and 

inspection when the approving site official signs the facility log designating the new solution as the 

primary means for air transportation operations. Legacy assets usually remain powered on in backup 

mode for approximately 30 days and then removed. 

Operational Requirements are those statements that identify the essential capabilities, associated 

requirements, performance measures, and the process or series of actions needed to achieve new 

service capabilities or to address service deficiencies, evolving threats, emerging technologies, or 

cost improvements. 

Operational Suitability is the degree to which a new product or service is ready for operational use 

with consideration given to the following factors: reliability, availability, compatibility, 

transportability, interoperability, usage rates, maintainability, safety, human factors, supportability, 

and logistics. 

Operational Sustainment is a discrete activity to sustain the operational use of one or more current 

NAS services. 

Operational Test determines whether a new or modified product or service is operationally 

effective and suitable for use in the National Airspace System and whether the existing infrastructure 

is ready to accept the product or service. 

Operations and Maintenance Appropriation is one-year funding used primarily for operating and 

maintaining fielded assets in a state of readiness including the following: personnel salaries, training, 

repair of facilities and equipment, travel and transportation, procurement of services, supplies, 

equipment, communications, recruiting, and depot maintenance. 

Operations Governance Board is the oversight authority for mission-support operations-funded 
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capital investments and the Operations Support Pathway process. 

Operations Support Pathway is the process followed by mission-support operations-funded capital 

investments to document the investment rationale, produce the required artifacts, and achieve an 

Operations Governance Board investment decision. 

Operations Support Pathway Intake Form is the initial document produced for mission-support 

operations-funded capital investments. It includes basic program information. The acquiring 

organization submits the form to the Investment Management Process Division (AAP-200) and 

OGB Secretariat at least 21 days before the commitment of funding to any contract, task order, or 

inter-agency agreement in support of the proposed project. 

Option(s) is a unilateral contractual right through which the FAA may, within a specified time, 

choose to purchase additional quantities of supplies or services or extend the term of a contract. 

Other Transaction, as referenced in Public Law 104-264, October 9, 1996, is a transaction that 

does not fall into the category of procurement contracts, grants, or cooperative agreements. 

Outgrant refers to grant of interest or right to allow secondary use of FAA controlled land or space 

by either another Government Entity (“Outgrant Permit”) or third party (“Outgrant License”).   

Owners within context of the Air Traffic Organization are the President, Congress, flying public and 

American taxpayer. For real property transactions, the term “Owners” refers to the actual owner of 

record for any real property. 

 

Packaging, Handling, Storage, and Transportation are the resources, processes, procedures, 

design considerations, and methods to ensure all subsystems, equipment, and support items are 

preserved, packaged, handled, and transported properly. Included are environmental considerations 

and equipment preservation requirements for short and long-term storage and transportability. 

Performance is a quantitative measure characterizing a physical or functional attribute relating to 

the execution of an operation or function. Performance attributes include quantity (how many or how 

much), quality (how well), coverage (how much area, how far), timeliness (how responsive, how 

frequent), and readiness (availability, mission/operational readiness). Performance is an attribute for 

all systems, people, products, and processes including those for development, production, 

verification, deployment, operations, support, training, and disposal. Supportability parameters, 

manufacturing process variability, and reliability are all performance measures. 

Performance Measurement Baseline is a time-phased resource plan against which the service 

organization or program office measures the accomplishment of authorized work. The baseline 

includes a schedule of all required work, the budgeted cost for this work, and the performance 

parameters critical to meeting the service need the investment program is seeking to satisfy. 

Permit is a grant of temporary use of a real property interest, similar to a license.  A permit, as 

opposed to a license, is used between Federal Entities.   
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Personal Property is a class of property that can include any asset other than real property. 

Personally Identifiable Information is information that an entity can use on its own or with other 

information to identify, contact, or locate a single person, or to identify an individual in context. 

Personnel Security consists of the standards and procedures used to determine and document that 

the employment or retention in employment of an individual will promote the efficiency of the 

service and is clearly consistent with the interests of national security. 

Physical Configuration Audit is the formal examination of the "as-built" configuration of a 

configuration item against its technical documentation to establish or verify the product baseline. 

The physical configuration audit is complete when the service team or program office corrects any 

discrepancies resulting from the audit. 

Physical Security is the protection of personnel, hardware, software, networks, and data from 

physical actions and events that could cause serious loss or damage to an enterprise, agency, or 

institution. This includes protection from fire, flood, natural disasters, burglary, theft, vandalism, and 

terrorism. 

Portfolio-Level Agreement defines the objectives, scope, schedule, deliverables, measures of 

success, and resources required for completion of a portfolio of projects. 

Portfolio Management is the centralized management of one or more portfolios of investments that 

enable executive management to meet organizational goals and objectives through efficient decision-

making on portfolios, programs, and operations 

 

Portfolio Management Criteria are standard criteria used within the FAA for selecting, 

controlling, and evaluating investment portfolios (see AMS Section 1.2.4.1.2 Portfolio Management 

Criteria) 

Portfolio Manager is the individual responsible for management and oversight of an investment 

portfolio designed to achieve specific operational capabilities. 

Post Implementation Review is a review conducted at an early deployment site to ensure user 

needs are satisfied, identify any systemic problems that must be corrected, and determine whether 

cost, schedule, and benefit objectives are being achieved. 

Post Implementation Review Quality Officer is the official responsible for working with service 

organizations and program offices when planning, conducting, and reporting the results of post- 

implementation reviews on designated operational assets. 

Preplanned Product Improvement is a planned future improvement to a developmental asset that 

enhances the future application of the projected technology. It includes improvements to operational 

assets that go beyond the current performance envelope to achieve a needed operational capability. 

Prescreening is the evaluation of case files for impacts on safety, air traffic services, other 
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intangible benefits, as well as cost/benefit implications, to determine whether the acquiring 

organization should implement a proposed change. 

Price equals cost and any fee or profit involved in the procurement of a product or service. 

 

Primary Engineer or Principal Consultant is the individual held responsible for the overall 

performance of a service, including what others accomplish under separate or special service 

contracts. 

Procurement Strategy Meeting is a meeting of organizations having an inherent interest in a 

contemplated procurement. The purpose is to reach a consensus on the course of an acquisition and 

to obtain the necessary approvals to proceed. 

Procurement Team is the contracting officer, legal counsel, program officials, and other supporting 

staff responsible for the successful completion of a specific procurement. 

Product Baseline is approved documentation describing all the necessary functional and physical 

characteristics of a configuration item and the selected functional and physical characteristics 

designated for production acceptance testing. The product baseline of a configuration item may also 

include the actual equipment and software. 

Program Decision-making within the acquisition management system requires the corporate-level 

decision-makers to establish and fund investment programs and service organizations or program 

offices to implement and manage them. 

Product Demonstration Decision is the event that determines whether product design is stable and 

whether it satisfies all contract requirements. 

Product Team or Service Team is a chartered group of professionals with the mission, resources, 

leadership, and cross-functional membership necessary to execute an assigned element of a service 

organization’s mission. 

 

Production Decision is the event that determines whether a supplier can produce a product that 

meets contract cost, schedule, and quality targets. 

Program Management Plan defines how the service organization or program office will execute 

the implementation strategy approved by the Joint Resources Council at the final investment 

decision. The intent is to ensure the acquiring organization understands and plans the full scope of 

the implementation effort including agreements with key supporting organizations (e.g., logistics, 

test, information security, safety, systems engineering) that will provide resources or otherwise 

contribute to successful program implementation. 

Program Requirements Document establishes the operational framework and top-level 

performance and functional requirements that must be satisfied by the solution to a service need. The 

document is first prepared in the concept and requirements definition phase of the AMS lifecycle 

management process and finalized before the final investment decision. 
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Program Work Breakdown Structure is a common framework containing uniform work activity 

definitions for use by the acquisition management workforce when planning program 

implementation activities and estimating associated costs. Work activity associated with each 

investment program must define, obtain, and support over the service life the air traffic control and 

other services specified in the program requirements document and needed by the aviation industry 

and flying public. 

Protest is a written, timely objection submitted by a protester regarding an FAA screening 

information request or contract award. 

Protester is a prospective offeror whose direct economic interest would be affected by the award or 

failure to award an FAA contract, or an actual offeror with a reasonable chance to receive award of 

an FAA contract. 

Public Benefit Discount Conveyance is a method of disposal of Government real property by 

which state or local Government entities may obtain property at less than fair market value.  

Quality Assurance is the systematic monitoring and evaluation of the various aspects of a product, 

service, or facility to ensure that program outputs satisfy quality requirements.   

Rational Basis consists of documented facts that are: (1) objective and verifiable (not unreasonable, 

capricious, or arbitrary), (2) understandable to a reasonable person, and (3) supported by substantial 

evidence that results in a logical conclusion. 

Real Estate Contracting Officer is a trained and warranted official who contracts for real property 

within the FAA. 

Real Estate Management System is the data repository for all real property assets owned or leased 

by the FAA. 

Real Property is defined as “land, and generally whatever is erected upon or affixed to land, e.g. 

building.  Also rights issuing out of, annexed to, exercisable within or about the land.” 

Realism refers to the determination that a proposed price is not so low that contract performance is 

put at risk from either a technical or cost perspective. Realism analysis determines whether proposed 

costs and/or prices are realistic for the work to be performed, reflect a clear understanding of the 

requirements, and are consistent with the various elements of the offeror’s technical proposal. 

Realism analysis may be performed as cost realism, reviewing each element of cost, or price realism 

where only the price is reviewed in terms of potential performance risk. 

 

Real Property Council oversees the governance process to support appropriate oversight and 

transparency of FAA’s real property portfolio and real property acquisitions. 

 

Reasonableness is a price or cost that is reasonable such that, in nature and amount, it does not 

exceed that which would be incurred by a prudent person in the conduct of competitive business. 
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Record Drawings are drawings submitted by a contractor, or subcontractor at any tier, to show the 

construction of a particular structure or work as actually completed under the contract.  

 

Recording is the act of entering or recording documents affecting or conveying interest in real estate 

in the recorder's office established in each county.  

 

Recurring Costs are production costs that vary with the quantity of the output or product, such as 

labor and materials. 

Release is the designation by the originating activity that an appropriate authority approved a 

document or software version that is now subject to configuration change management procedures. 

Requirements specify the conditions or capabilities the agency needs or wants. They form the basis 

for a contract, standard, specification, or other formally imposed document. 

Research and Development Appropriation are the funds provided by the Congress to support 

designated and approved research, engineering, and development work by the FAA. 

Research, Engineering, and Development Advisory Committee coordinates with the lines of 

business to develop the FAA RE&D portfolio each year. It also reviews status of the non-NextGen- 

funded portion of the RE&D portfolio each year. 

Research, Engineering, and Development Executive Board is the group that develops the RE&D 

portfolio each year using strategic planning in the National Aviation Research Plan as a guide. The 

National Aviation Research Plan links FAA research activities to broader strategic planning in the 

NAS ConOps, NextGen Implementation Plan, NAS Architecture, and Joint Planning Development 

Office. 

Research, Engineering, and Development Portfolio is the group of projects developed each year 

by the RE&D Executive Board and reviewed by the RE&D Advisory Committee proposed for 

funding and execution. The portfolio consists of systematic studies to gain knowledge or 

understanding of concepts, products, or procedures that could potentially benefit the aviation 

community such as research related to materials and human factors. 

Research, Engineering, and Development Process governs selection and execution of the RE&D 

portfolio. Research activities within the portfolio inform the NAS enterprise architecture and concept 

maturity and technology development activities, but do not lead directly to an investment initiative. 

Reliability, Maintainability, and Availability are three attributes that collectively affect both the 

utility and the lifecycle cost of a product or system. Reliability is the probability of failure-free 

performance of an item over a specified timeframe. Maintainability is the ability to perform a 

successful repair action within a given time. Availability is the quality of being ready for use. 

Research for Service Analysis contributes to early phases of the AMS lifecycle management 

process. It consists primarily of (1) research, engineering, and development activity to gain 

knowledge or understanding of concepts, products, or procedures that could potentially benefit the 
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aviation community, and (2) concept maturity and technology development directed toward the 

production of useful materials, devices, systems, and methods, as well as advance the maturity of 

new concepts. 

 

Resources refer to a stock or supply of money, materials, staff, and other assets that a person or 

organization can use to function effectively. 

 

Right of Entry is a form of license, typically granted to perform surveys and/or exploration work 

prior to acquisition or lease of land.   

 

Right of Way is the right given by one landowner to another to pass over the land, construct a 

roadway or use as a pathway, without actually transferring ownership. 

Risk Management Process consists of activities that identify, classify, mitigate, monitor, and 

manage potential risks to minimize the negative impact they may have on an organization or 

operation. 

(FAA) Safety Management System is a mandatory risk management process that program offices 

use throughout the AMS lifecycle to assess, define, and manage safety risk in the National Airspace 

System. 

Safety Risk Management is the assessment of safety risk to the National Airspace System, 

including documentation of changes and defining strategies for monitoring the safety risk associated 

with changes to or replacement of existing NAS systems. 

Safety Risk Management Guidance for System Acquisitions contains detailed guidance on how 

to conduct required safety analyses for system acquisitions that potentially affect safety risk in the 

National Airspace System when fielded. 

Scaled Business Case Artifact is a key document produced for mission-support operations-funded 

capital investments. The artifact summarizes the business case analysis completed during the 

Operations Support Pathway process and includes a lifecycle cost estimate. The Operations 

Governance Board makes an investment decision based, in large part, on the strength and 

completeness of the scaled business case. 

Screening is the process of evaluating submittals from offerors to determine (1) which 

offerors/products are qualified to meet a specific type of supply, (2) which offerors are most likely to 

receive award, or (3) which offerors provide the best value to the FAA. 

Screening Decision is the narrowing of the number of offerors participating in the source selection 

process to only those offerors most likely to receive an award. 

Screening Information Request is any request made by the FAA for documentation, information, 

or offer for the purpose of determining which offeror provides the best value solution for a particular 

procurement. 
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Second-level Engineering Support provides engineering support of the National Airspace System 

infrastructure and includes defining solution performance standards, developing and publishing 

procedures, designing solution improvements, and providing support to first-level technical support 

personnel. 

Security Authorization is the process that assesses fielded products and services against mandatory 

security requirements as a basis for receiving a successful in-service decision. 

Security Risk Management is the process whereby service organizations and program offices 

identify and reduce to acceptable levels all threats and vulnerabilities that could result in injury to 

personnel, loss or destruction of critical assets, or disruption of FAA information systems. Security 

risk management applies to all agency investments including mission-critical NAS operational 

systems and mission-support and administrative systems. 

Seismic Safety Legislation mandates that Federal agencies follow national and local seismic 

building codes, whichever provides the greatest margin of safety, when constructing new buildings 

or modifying existing buildings. 

Selection Decision is the determination to make an award by the source selection official to the 

offeror providing best value to the FAA. 

Senior Investment Review Board is the group of top-level managers within the FAA that makes 

corporate-level resource decisions, including authorization and funding for investment programs and 

changes to the enterprise architecture. The board also oversees execution of agency investment 

programs and authorizes changes in scope and / or funding when cost, schedule, or performance 

baselines cannot be achieved. Within the FAA, the Joint Resources Council is the senior investment 

review board. 

Sensitive Unclassified Information is a broad category of information that includes material 

covered by such designations as For Official Use Only, Law Enforcement Sensitive, Sensitive 

Homeland Security Information, Sensitive Security Information, and Critical Infrastructure 

Information. 

Service Analysis is the activity in the FAA lifecycle management process that determines the 

capacity of agency assets to satisfy existing and emerging demands for services. Each FAA line of 

business conducts service analysis within their domain of responsibility. 

Service Analysis and Strategic Planning is that portion of the FAA acquisition management 

process that determines what capabilities must be in place now and in the future to meet agency 

goals and the service needs of customers. Results are captured in the “as is” and “to be” states of the 

FAA enterprise architecture, as well as in the roadmaps for moving from the current to the future 

state. 

Service Management within context of the acquisition management system is the application of 

agency resources (investment, research, and operations) to the cost-effective delivery of safe and 
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secure services to its customers. The FAA accomplishes delivery and management of these services 

through service organizations, which are responsible and accountable for service delivery throughout 

the service life of agency products and services. 

Service Organizations plan and manage resources, as assigned, to deliver services within their area 

of responsibility. Within the FAA, service organizations include any service unit or team, program 

office, directorate, or other organizational entity engaged in the delivery and sustainment of air 

traffic services, safety, security, regulation, certification, operations, commercial space 

transportation, airport development, or administrative services and assets. 

Service Shortfall is a verified inability of the FAA to provide the services needed by its customers 

and users. Lines of business use service performance data and analyses of current and projected 

customer service needs to identify service shortfalls within their domain of responsibility. Aviation 

research by NASA and other industry and government organizations may also identify emerging 

service shortfalls or technological opportunities for improving service delivery. 

Service Team Leader is the individual who guides, coaches, facilitates, and serves as spokesperson 

for service team members in the conduct of activity to execute assigned responsibilities. 

Service Team Logistics Manager is the individual who supports the service team or program office 

throughout the AMS lifecycle management process to achieve efficient and effective logistics 

support for products and services throughout their service life. 

Service Team is chartered group of management and technical specialists responsible for planning, 

obtaining, and managing over their service life the products and services assigned by the Joint 

Resources Council or the line of business. 

Shortfall Analysis by a service organization or program office establishes the foundation for 

understanding a service shortfall or new opportunity for improving service delivery, as well as the 

impact on the users and customers of FAA services. The shortfall analysis is the basis for approving 

a service need or operational capability for inclusion in the FAA enterprise architecture and its 

roadmaps. 

Simplified Purchases are those products or services of any nature that are smaller in dollar value, 

less complex, shorter term, routine, or are commercially available and generally purchased on a 

fixed price basis. 

Single-Source Contracting awards a contract, without competition, to a single supplier of products, 

services, or real property. 

Site Acceptance Test confirms that an acquired solution meets all contract requirements and 

interfaces correctly with the environment in which it will operate. 

Site Restoration is the process of returning a site to its original condition after the FAA no longer 

needs it for air traffic or other services. 
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Small Business, including its affiliates, is an independently owned and operated business that is not 

dominant in producing the products or performing the services the FAA is purchasing, and one that 

qualifies as a small business under the federal government's criteria and North American Industry 

System Classification Codes size standards. 

Small Business Set-aside is the reservation of a procurement exclusively for participation by small 

businesses. 

Small Disadvantaged Business is a small business concern that is at least 51 percent 

unconditionally owned by one or more individuals who are both socially and economically 

disadvantaged, or a publicly owned business that has at least 51 percent of its stock unconditionally 

owned by one or more socially and economically disadvantaged individuals and that has its 

management and daily business controlled by one or more such individuals. This term also means a 

small business concern that is at least 51 percent unconditionally owned by an economically 

disadvantaged Indian tribe or Native Hawaiian organization, or a publicly owned business having at 

least 51 percent of its stock unconditionally owned by one of these entities, which has its 

management and daily business controlled by members of an economically disadvantaged Indian 

tribe or Native Hawaiian organization. The contractor must presume that socially and economically 

disadvantaged individuals include Black Americans, Hispanic Americans, Native Americans, Asian- 

Pacific Americans, Subcontinent Asian Americans, and other minorities or any other individual 

found to be disadvantaged by the FAA. The contractor must presume that socially and economically 

disadvantaged entities also include Indian tribes and Native Hawaiian organizations. 

Small Socially and Economically Disadvantaged Business means a small business concern that is 

at least 51 percent unconditionally owned by one or more individuals who are both socially and 

economically disadvantaged, or a publicly owned business that has at least 51 percent of its stock 

unconditionally owned by one or more socially and economically disadvantaged individuals, and 

that has its management and daily business controlled by one or more such individuals. This term 

also means a small business concern that is at least 51 percent unconditionally owned by an 

economically disadvantaged Indian tribe or Native Hawaiian organization, or a publicly owned 

business having at least 51 percent of its stock unconditionally owned by one of these entities, which 

has its management and daily business controlled by members of an economically disadvantaged 

Indian tribe or Native Hawaiian organization. The contractor must presume that socially and 

economically disadvantaged individuals include Black Americans, Hispanic Americans, Native 

Americans, Asian-Pacific Americans, Subcontinent Asian Americans, and other minorities or any 

other individual found to be disadvantaged by the FAA. The contractor must presume that socially 

and economically disadvantaged entities also include Indian tribes and Native Hawaiian 

organizations. 

Socially Disadvantaged Individuals are people subjected to racial or ethnic prejudice or cultural 

bias because of their identity as a member of a group without regard to their qualities as individuals. 

Software Enhancement is an acquisition category that includes additions or modernizations to the 

software of systems previously fielded and operating within the FAA. A software enhancement 
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typically introduces new capabilities or provide improved functionality to an existing asset and has 

minimal impact to hardware or the acquisition of hardware. 

Solution, as used in the FAA Acquisition Management System, is a generic term meaning the assets 

or capability obtained (procured) and deployed to satisfy a priority service need or to remedy an 

operational shortfall in the FAA enterprise architecture. The solution may consist of systems and 

equipment, facilities, infrastructure, services, procedural and process changes, or any combination of 

these or other assets necessary to satisfy the service need or capability shortfall. 

Solution ConOps is the artifact that defines how a solution will operate in its intended service 

environment. It defines the roles and responsibilities of key participants (e.g., controllers, 

maintenance technicians, pilots), explains operational issues that system engineers must understand 

when developing requirements, identifies procedural issues that may lead to operational change, and 

establishes a basis for identifying alternative solutions and estimating their likely costs and benefits. 

Solution Development is the third phase of the Operations Support Pathway. The line of business 

and acquisition readiness team refine and update required artifacts, address any Operations 

Governance Board action items given at the Business Case Decision, and finalize their procurement 

strategy. 

Solution Implementation is the phase of the AMS lifecycle management process that begins after 

the final investment decision when Joint Resources Council establishes an investment program and 

assigns responsibility to a service organization. Solution implementation ends when the new 

capability goes into operational service at the last deployment site. 

Solution Planning specifies how the service organization or program office will obtain and deploy 

the products and services of an investment program during solution implementation and support 

them throughout their service life. AMS planning and control documents (i.e., implementation 

strategy and planning document, program management plan, and program work breakdown 

structure) specify solution planning. 

Solution Provider is the organization (e.g., service organization, program office, or regional office 

implementing a construction program) responsible for an assigned investment program and for 

providing the products or services needed to satisfy agency requirements. 

SOW Templates located on the FAA Acquisition System Toolset contain model statement of work 

paragraphs tailored for specific types of investment initiatives for use by the acquisition workforce 

when preparing screening information requests or contract statements of work. 

Source Evaluation Team is the group of subject-matter experts responsible for all aspects of 

obtaining and evaluating vendor offers for agency contracting initiatives. 

Source Selection Official is the authority responsible for source selection and contract award to the 

vendor offering best value to the government for a specific investment opportunity. This 

responsibility includes ensuring the competence of the source evaluation team and soundness of the 

source selection criteria, process, and evaluation plans. 
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Specification refers to a set of documented requirements that a product or service must satisfy. A 

requirement specification is a documented requirement or set of requirements to be satisfied by a 

given material, design, product, or service. A functional specification defines the functions a solution 

must provide. A design or product specification describes the features of either a designed solution 

or final produced solution. 

SPIRE is the web-based management tool used to define and track the status of FAA investment 

programs. SPIRE is the acronym for Simplified Program Information and Evaluation. 

Staff Office is a term used to characterize the major offices of the FAA having roles and 

responsibilities in the FAA Acquisition Management System. The staff offices within FAA are the: 

Office of Audit and Evaluation; Office of the Chief Counsel; Office of Civil Rights; Office of 

Communications; Office of Finance and Management; Office of Government and Industry Affairs; 

Office of Human Resource Management; Office of NextGen; and Office of Policy, International 

Affairs and Environment. 

Standardization is the practice of acquiring parts, components, subsystems, or systems with 

common design or functional characteristics to obtain economies in ownership costs. 

Stakeholder organizations as used within the acquisition management system refer to any user or 

customer organization within and outside the FAA having a vested interest in the products and 

services of an investment program. Examples include the operators and maintainers of deployed 

assets, system safety and information systems security specialists, human factors engineers, and 

training and logistics support organizations. 

Standard Program Milestones are those milestones used by service organizations and program 

offices when planning, executing, and reporting progress on agency investment programs, including 

entries in the OMB Major IT Business Case (designated programs only) and acquisition program 

baseline or execution plan. The link to standard milestones for system and facility investment 

programs are located in FAST on the decisions, reviews, and standard milestones page. 

Standard Program Performance Measures are those measures used by service organizations and 

program offices to assess progress, forecast performance, determine status, and define corrective 

action for agency investment programs. The status of these measures serves as early warning 

indicators of program issues before they develop into major problems. The following are the major 

categories of program performance measures: financial, schedule, technical, resources, program 

management assessment, and external interests. 

Standard Selection Criteria for the initial investment decision are lifecycle costs, benefits, risk, 

benefit-to-cost ratio, consistency with the FAA enterprise architecture, and impact on FAA strategic 

goals. 

Strategic Sourcing is the collaborative and structured process of critically analyzing an 

organization’s spending and using this information to make business decisions about acquiring 

products and services more effectively and efficiently. 
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Statement of Work is a document that defines program-specific activities, deliverables, and 

timelines for a vendor providing services to the FAA. 

Subject-Matter Expert is an authority in a particular area or topic. 

Succeeding Lease is a new lease that immediately follows an expiring lease.  See also “Superseding 

Lease”. 

Superseding Lease is a lease that replaces an existing lease, prior to the scheduled expiration of the 

existing lease term.  See also “Succeeding Lease”. 

Supplemental Lease Agreement (SLA) is also known as a contract modification and is used for 

modifications to existing lease requirements. 

 

Supply, as used in the context of service analysis, is the existing or projected ability to provide 

services to customers based on information from field organizations that operate and maintain the 

National Airspace System, the aviation community, and planned investments in the enterprise 

architecture. 

Supply Chain Management is the oversight of materials, information, and finances as they move in 

a process from supplier to manufacturer to wholesaler to retailer to consumer. Supply chain 

management involves coordinating and integrating these flows both within and among companies. 

Supply Support consists of the management actions, procedures, and techniques used to determine 

requirements, acquire, catalog, track, receive, store, transfer, issue, and dispose of items of supply. 

This includes provisioning for initial support, maintaining asset viability, and replenishing spares. 

 

Support Contracts Review Board is the group that evaluates all support services procurements 

valued at $10 million or more. 

Supportability is the degree to which product design and planned logistics resources meet product 

use requirements. 

Support Equipment consists of all equipment (mobile or fixed) needed to support maintenance of a 

product or service. Support equipment includes associated multi-use end-items, handling and 

maintenance equipment, tools, metrology and calibration equipment, test equipment, and automatic 

test equipment. It also includes the procurement of integrated logistics support necessary to maintain 

the support equipment itself. Operational engineering support systems and facilities are also integral 

parts of the support equipment lifecycle. 

Support Services Contract is an acquisition category that includes contracts associated with 

procuring technical, engineering, scientific, professional, management and administrative expertise, 

advice, analysis, studies, or reports. Support services contracts follow contracting guidance in FAST. 

Survey for real property acquisitions refers to the formal examination and recording of an area and 

features of an area so as to construct a map, plan, or legal description. 



 

Acquisition Management Policy - 9/2021  66 
 
 

Sustainment consists of those activities associated with keeping fielded products operational and 

maintained. Sustainment also applies to the planning, programming, and budgeting for support of 

fielded products, referred to as sustainment funding. 

System Milestones are those milestones used by service organizations and program offices when 

planning, executing, and reporting progress on investment programs that are acquiring systems for 

air traffic control and other agency services. The link to standard milestones for systems are located 

in FAST on the decisions, reviews, and standard milestones page. 

System Safety Assessment integrates the results of various analyses to verify the overall safety of a 

solution or system. The assessment determines whether the investment program has achieved 

qualitative development assurance levels for systems, equipment, hardware, and software, as well as 

quantitative safety requirements defined in the functional hazard assessment and preliminary system 

safety assessment. 

System Safety Program consists of the activities applied during all phases of the AMS lifecycle 

management process to identify safety risks and devise and implement ways to eliminate or control 

risks to an acceptable level. 

Systems Engineering Manual provides a framework for implementing systems engineering across 

the FAA. The manual defines the preferred systems engineering processes to be followed throughout 

the AMS lifecycle management process; provides effective systems engineering methods and tools; 

identifies competency areas for the practice of systems engineering; defines system engineering best 

practices used to support program management activities; and acts as a reference for the 

development of training classes within the FAA. 

Technical Data is recorded information regardless of form or character (such as manuals, drawings 

and operational test procedures) of a scientific or technical nature required to operate and sustain a 

product or service over its lifecycle. While computer programs and related software are not technical 

data, documentation of these programs and related software are technical data. Financial data or 

other information related to contract administration are not technical data. 

Technical Leveling is the act of helping an offeror bring its proposal/offer up to the level of other 

proposals/offers through successive rounds of communication, such as pointing out weaknesses 

resulting from an offeror's lack of diligence, competence, or inventiveness in preparing their 

proposal. 

Technical Opportunity exists when a product or capability not currently used in the National 

Airspace System has the potential to enable the FAA to perform its mission more safely, efficiently, 

or effectively. 

Technology Refreshment is an acquisition category intended to keep fielded products, systems, and 

services maintained and operational. It does not result in new or improved functionality, and any 

new technology introduced is strictly incidental. Service-life extension and replacement-in-kind are 

types of technology refreshment. 
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Technical Review Board is the group that oversees the NAS Architecture in support of the FAA 

Enterprise Architecture Board. It works with service organizations and program offices to evaluate 

new operational improvements and sustainments and to time-phase priority opportunities within the 

NAS architecture roadmap. 

Technical Transfusion is the disclosure by the FAA of technical information from one vendor 

submittal that results in the improvement of another submittal. 

TechStat Reviews assess underperforming investment programs. The review is an in-depth 

examination of program performance data from the OMB Information Technology Dashboard, 

SPIRE, associated earned value management data, and program management and control data. The 

TechStat review results in a corrective action plan to improve program execution within the 

approved program baseline or execution plan or results in other actions if the program is unlikely to 

improve as baselined. 

Tenant Improvement refers to alterations to the interior of the building to meet the functional 

demands of the tenant.  

Termination for Convenience is a procedure that may apply to any FAA contract, including multi- 

year contracts. As contrasted with cancellation, termination can be effected at any time during the 

life of a contract (cancellation is effected between fiscal years) and can be for the total quantity or a 

partial quantity (whereas cancellation must be for all subsequent fiscal year quantities). 

Termination Liability is the maximum cost the FAA would incur if it terminates a contract. In the 

case of a multi-year contract terminated before completion of current fiscal year deliveries, 

termination liability would include an amount for both current-year termination charges and out-year 

cancellation charges. 

Termination Liability Funding refers to obligating contract funds to cover contractor expenditures 

plus termination liability, but not the total cost of completed end items. 

Test and Evaluation is an activity conducted to provide essential information in support of 

investment decision-making; assess technical and investment risk; verify the attainment of technical 

performance specifications and objectives; and verify and validate that deployed systems, solutions, 

and capabilities are operationally effective and suitable for their intended use. 

Test and Evaluation Master Plan describes the strategy and the scope of the test program and is 

the primary test management document for investment programs. The TEMP describes planning and 

preparation activities for the test program, the testing to be accomplished, organizational 

responsibilities, and how program offices will report test results. It also documents the 

methodologies that will evaluate the effectiveness and suitability of systems, services, and 

operational capabilities against program and operational requirements. Testing described in the 

TEMP also supports investment and program decisions. 

Title refers to legal ownership as evidenced by a deed or other instrument.  
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Total Estimated Potential Value (TEPV) is the sum of the initial award, unexercised options, the 

value of any Indefinite Delivery/Indefinite Quantity (IDIQ) Contract Line Items (CLINs), estimates 

for unpriced CLINs, such as preplanned product improvements, estimated value of partially priced 

items, and any other items the Contracting Officer deems relevant to establishing potential total 

contract value. The potential contract value should exclude anticipated change orders, pre-planned 

product improvements not established as contract line items, and any other anticipated actions not 

included in the written contract. Where duplicative or alternative options are established (i.e., if 

option 1 is exercised, option 2 will not be exercised), the Contracting Officer should include only the 

value which reflects the highest priced option. For incentive contracts, the maximum liability of the 

Government should be included in the potential contract value. For IDIQ contracts, the total contract 

value is the stated maximum amount the total of issued delivery orders cannot exceed. For real 

property transactions, TEPV equals the total cost of the contract including any options.    

Training, Training Support, and Personnel Skills is activity that analyses, designs, develops, 

implements, and evaluates training artifacts necessary to operate and maintain the solution. This 

includes needs analyses, job and task analyses, individual and team training, resident and 

nonresident training, on-the-job training, job aids, and logistic support for training aids and training 

installations. 

Transfer Agreement is an instrument used to transfer ownership of real property, or interest 

therein, between the FAA and other entities, public or private, for direct or indirect consideration in 

order to secure an operational or financial benefit to the Government. 

Unauthorized Commitment is an agreement entered into by a representative of the FAA who does 

not have the authority to obligate the FAA to spend appropriated funds. 

Underutilized refers to an entire property or portion thereof, with or without improvements, that is 

used only at irregular intervals or intermittent periods by the accountable executive agency for 

current program purposes of that agency, or is used for current program purposes that can be 

satisfied by only a portion of the property. Underutilized real property is to be declared excess. 

Unit is one of a quantity of items (products, parts, etc.) 

 

User within the acquisition management system is a term that refers to an internal user of a product 

or service such as air traffic controllers or maintenance technicians. 

 

Validation is confirmation that the products and outputs of an investment program will fulfill their 

intended purpose when placed in their intended environment. Validation may address all aspects of a 

product or output in any of its intended environments such as operation, training, manufacturing, 

maintenance, or support services. 

 

Variable Quantity is an acquisition category that includes insertions, modernizations, or additions 

to quantities of systems or subcomponents previously fielded and in operation within the FAA. The 

intent is to keep fielded products, systems, and services maintained and operational. This acquisition 
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category does not result in new or improved functionality 

Vendor is a person or company who provides services, products, or real property.   

Verification is confirmation that selected work products meet their specified requirements. This 

includes verification of the final product (system, service, facility, or operational change) as well as 

intermediate work products against all applicable requirements. Verification is inherently an 

incremental process. It begins with initial requirements, progresses through subsequent work 

products, and culminating in verification of the completed final product. 

(FAA) Verification & Validation Guideline is the official guidance document whose intent is to 

ensure the service organization or program office builds the right product (validation) and the 

product is built right (verification - according to specifications). The guidelines specify the key work 

products of each phase of the lifecycle management process that the service organization or program 

office must verify and validate for each AMS decision point. 

Very Small Business is a business whose size is no greater than 50 percent of the numerical size 

standard applicable to the North American Industry System Classification Codes assigned to a 

contracting opportunity. 

William J Hughes Technical Center is an FAA facility where the full spectrum of air 

transportation systems are tested and evaluated. The Center develops scientific solutions to safety 

challenges confronting air traffic control, and evaluates integrated solutions for the modernization 

and sustainment of the National Airspace System. 

Women-owned small business concern eligible under the women-owned small business 

program (in accordance with 13 CFR 127) is a small business concern that is at least 51 percent 

directly and unconditionally owned by, and the management and daily business operations of which 

are controlled by, one or more women who are citizens of the United States. 

 

Women-Owned Small Business (WOSB) Program, in accordance with 13 CFR part 127, means a 

program that allows contracting officers to limit competition, including noncompetitive awards, to— 

(i) Economically disadvantaged women-owned small business (EDWOSB) concerns eligible under 

the WOSB Program for Federal contracts assigned a North American Industry Classification 

Systems (NAICS) code in an industry in which the Small Business Administration (SBA) has 

determined that WOSB concerns are underrepresented in Federal procurement; and (ii) WOSB 

concerns eligible under the WOSB Program for Federal contracts assigned a NAICS code in an 

industry in which SBA has determined that WOSB concerns are substantially underrepresented in 

Federal procurement. 

Work Products in various forms represent, define, or direct the final output or product of an 

investment program, which may be a system, service, facility, or operational change. Work products 

can include concepts of operation, processes, plans, procedures, designs, descriptions, requirements, 

specifications, models, prototypes, contracts, invoices, and other documents. 

Work Breakdown Structure is a hierarchical decomposition of the work a service organization or 
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program office must perform to achieve an agency objective or operational capability. It includes 

work activities internal and external to the FAA. Each descending level of the work breakdown 

structure represents an increasing definition of the work. 

(FAA Standard) Work Breakdown Structure is the official work breakdown structure of the 

Federal Aviation Administration. It is organized according to the phases of the AMS lifecycle 

management process (service analysis through in-service management), and it includes all work 

activities that may need to be planned, costed, and completed as an investment opportunity traverses 

the lifecycle management process. Section 3 of the FAA Standard Work Breakdown Structure 

specifies the program WBS for investment programs. 

 

 

Appendix D: Acronyms Revised 7/2021 
 

ABAAS Architectural Barriers Act Accessibility Standard 

ADR Alternative Dispute Resolution 

AEB Acquisition Executive Board 

AIP Airport Improvement Program 

ALP Airport Layout Plan 

AMS Acquisition Management System 

AOPC Agency/Organization Program Coordinator 

AP Approving Official 

ASAG Acquisition System Advisory Group 

BC Business Case 

CAM Common Area Maintenance 

CAS Cost Accounting Standards 

CAS Commercially Available Software (2nd definition for this acronym) 

CCB Configuration Control Board 

CCD Configuration Control Decision 

CIB Card Issuing Bank 

CIP Capital Investment Plan 

CIT Capital Investment Team 

CM Configuration Management 

CMTD Concept Maturity and Technology Development 

CO Contracting Officer 

COCO Chief of the Contracting Office 

COI Critical Operational Issue 

COTS Commercial Off the Shelf 

CPIC Capital Planning and Investment Control 

DPA Delegation of Purchasing Authority 

DOT Department of Transportation 

DRO Dispute Resolution Officer 

EA Enterprise Architecture 

EDD Environmental Due Diligence 

EDWOSB Economically Disadvantaged Women-Owned Small Business 
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EIS Environmental Impact Statement 

EVM Earned Value Management 

F&E Facilities and Equipment 

FAA Federal Aviation Administration 

FAST FAA Acquisition System Toolset 

FISMA Federal Information Security and Management Act 

FMV Fair Market Value 

FONSI Finding of No Significant Interest 

FSS Federal Supply Schedule 

GFI Government Furnished Information 

GFP Government Furnished Property 

GSA General Services Administration 

HUBZone Historically Underutilized Business Zone 

IDA Investment Decision Authority 

ILS Integrated Logistics Support 

IOA Independent Operational Assessment 

IRT Integrated Requirements Team 

ISM In-Service Manager 

ISR In-Service Review 

ISS Information System Security 

JRC Joint Resources Council 

LOB Line of Business 

LSAD Leased Space Analysis Document 

MCC Merchant Category Codes 

MOA Memorandum of Agreement 

MOU Memorandum of Understanding 

NAIC North American Industry Classification 

NAS National Airspace System 

NCP National Airspace System Change Proposal 

NDI Non-developmental Item 

NEPA National Environmental Policy Act 

NIST-RP8 National Institute of Standards and Technology- Standards for Seismic Safety for 
Existing Federally Owned or Leased Buildings. 

NMB NextGen Management Board 

OA Occupancy Agreement 

ODRA Office of Dispute Resolution for Acquisition 

O&M Operations and Maintenance 

OMB Office of Management and Budget 

OPR Offices of Primary Responsibility 

OC Operational Capability 

OCIP Operational Capability Integration Plan 

OI Operational Improvement 

ORD Operational Requirements Document 

OS Operational Sustainment 

OSHA Occupational Safety and Health Administration 

OST Office of the Secretary of Transportation 
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P3I Preplanned Product Improvement 

PMO Program Management Office 

PSM Procurement Strategy Meeting 

PT Product Team 

QRO Quality Reliability Officer 

QVL Qualified Vendor List 

RCCB Regional Configuration Control Board 

RDA Rural Development Act 
RECO Real Estate Contracting Officer 
RE&D Research, Engineering, and Development 

RFO Request For Offer 

RMA Reliability, Maintainability, and Availability 

ROE Right of Entry 

ROS Report of Survey 

RPDO Real Property Disposal Officer 

RSF Rentable Square Feet 

SB Small Business 

SDB Small Disadvantaged Business 

SDVOSB Service-Disabled Veteran Owned Small Business 

SEDB Socially and Economically Disadvantaged Businesses 

SIC Standard Industrial Classification 

SFO Solicitation For Offer 

SIR Screening Information Request 

SSO Source Selection Official 

T&E Test and Evaluation 

TEMP Test and Evaluation Master Plan 

TI Tenant Improvement 

TIA Tenant Improvement Allowance  

U.S.C. United States Code 

USF Usable Square Feet 

WOSB Women-Owned Small Business 

 

 

Appendix E: External Authorities Revised 09/2020 
 

This table highlights selected government-wide laws, regulations, executive orders, and other 

directives that affect acquisition programs. In some instances, FAA-unique implementation of 

these authorities is outlined in the Acquisition Management System. In most cases, however, 

implementation is through means other than the Acquisition Management System. This table is 

not all inclusive. Full text of the authorities may be viewed from the following websites: 

http://www.archives.gov or http://uscode.house.gov 
 

The appendix is divided into three parts as follows:  

Part I - Statutes arranged alphabetically by title  

http://www.archives.gov/
http://uscode.house.gov/
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Part II - Executive Orders arranged numerically 

Part III - Regulations/Standards arranged alphabetically by title 

 

 
 
 
Appendix E: Part I - Statutes Revised 9/2020 

 

Title Description Summary 

Functional 

area affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance, 

C=Clause 

 

*=See Office of 

Chief Counsel 

Act of December 10, 
1941 (40 U.S.C. § 291) 

Requires Federal agencies to 
admit seeing-eye dogs or other 
guide dogs accompanied by 
their blind masters to any 
building or other property 
owned or controlled by the 
United States.  

Real Property  P    

Administrative 
Procedures Act (5 
U.S.C.  § 500 et seq.) 

Authorizes a duly qualified 
individual to represent a person 
before an agency. 

All    * 

Agreement on Civil 
Aircraft (19 U.S.C. § 
2513) 

Exempts civil aircraft 
from Buy American Act. 

Procurement    * 

Air Commerce and 
Safety (49 U.S.C. § 
40121(c)(2) 

Establishes legal authority for joint 

activities between DoD and FAA to 

improve or replenish the national 

air traffic control system. 

Procurement  G   

Airport Improvement 
(AIP) Grants (49 U.S.C. § 
47101) 

Establishes U.S. policy for airport 
development and improvement. 

Agreements  G   

Air Traffic 
Management 
System 

Performance 

Improvement Act of 

1996, P.L. 104- 

264 (49 U.S.C. § 

40121). 

Administrator must consider 
terminating Facilities and 
Equipment acquisition program 
that exceeds 10% of cost or 
schedule baseline or fails to 
achieve 90% of performance goals.  
When cost or schedule breach is 
50% or more, Administrator must 
terminate program, or make a 
written determination to continue 
program and send the 
determination to Congress. 

All P    
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Air Transportation 
Security (49 U.S.C. § 
44903) 

Authorizes the 
Administrator to prescribe 
regulations to protect 

passengers and property on an 

aircraft operating in air 

transportation or intrastate air 

transportation against an act of 

criminal violence or 

aircraft piracy. 

Procurement  G   

Anti-Deficiency 
Act (31 U.S.C. § 1341) 

Prohibits expenditure in 
excess of funds available. 

Procurement P G C  

Anti-Kickback Act 
(41 U.S.C. §§ 8701-8707) 

Prohibits offering or 
accepting kickbacks; 

criminal penalties apply. 

Ethics 
 

Procurement 

 

Real Estate 

  
 
 
 
C 

* 

Anti-Lobbying Act (31 
U.S.C. § 1352) 

Prohibits use of Federal funds for 
lobbying. 

Procurement    * 

Architectural Barriers Act 
of 1968 (42 U.S.C. § 
4151-4157)  

Requires facilities be provided to 
ensure ready access for disabled 
persons to public building and 
certain interior spaces.  

Real Property  
 
Procurement  

P G C  

Assignment of Claims 
(31 U.S.C. § 3727, 41 
U.S.C. § 6305) 

Authorizes the lessor to assign his 
rights to be paid under a lease 
agreement.  

Real Property    C  

Assistance to 
Foreign Aviation 
Authorities (49 

U.S.C. § 40113(e) 

Authorizes the 
Administrator to provide safety-
related training and 

operational services to foreign 

aviation authorities with or 

without reimbursement, if the 

Administrator determines that 

providing such services promotes 

aviation safety. 

Procurement  G   

Authority to 
Transfer an Interest in 
Surplus Property 
(49 U.S.C. § 47151) 

Authorizes a department, agency, 
or instrumentality 

of the executive branch of the U.S. 

Government or a wholly owned 

Government corporation to give a 

State, political subdivision of a 

State, or tax-supported 

organization any interest in 

property subject to sections 47152, 

Terms of Gifts and 47153, 

Waiving and Adding Terms, of 

this title. 

Procurement  G   

 Waiving and Adding Terms, of this 
title.  
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Bayh-Dole Act (35 
U.S.C.  § 200) 

Provides policy regarding 
inventions made with 
Government assistance. 

Procurement    * 

Bona fide Fiscal year 
need statutes 

(31 U.S.C. § 1301) 

Requires appropriations to be 
applied only to the 

objects for which the 

appropriations were made except 

as otherwise provided by law. 

Budget 
 
Procurement 

  C * 

Bribery and Conflict of 
Interest Laws (18 USC 
201) 

Prescribes fines and punishment for 
bribery of public officials and 
witnesses. 

All    * 

Bribery and Conflict of 
Interest Laws (18 U.S.C. 
§ 208) 

Prescribes acts and penalties 
affecting a personal financial 
interest. 

All P    

Buy American Act (41 
U.S.C. §§ 8301-8305) 

Requires American manufactured 
materials and supplies for public 
use. (Also see Executive Order 
10582) 

Procurement P G C  

Buy American 
(FAA) (49 U.S.C. § 
50101) 

Mandates a preference for 
raw and manufactured 

American materials. 

Procurement   C * 

Cargo Preference Act (46 
U.S.C. § 1241) 

Mandates preference for shipping 
cargo on U.S. ships. 

Procurement   C  

Caribbean Basin 
Economic Recovery Act 
(19 U.S.C. § 2701) 

Exempts certain Caribbean 
countries from Buy American 
provisions of 19 USC 2701. 

Procurement  G   

Child Care Services for 
Federal Employees in 
Federal Buildings  

Provides Federal agencies with the 
authority to allot space in Federal 
buildings to individuals or entities 
that will provide child care 
services to Federal employees. 

Real Property  P    

Clean Air Act of 1963(42 
U.S.C.  § 7401 et seq.) 

Requires the utilization in Federal 

air control programs of all 

available and appropriate facilities 

and resources within the Federal 

Government for the prevention 

and abatement of air pollution.  

Procurement 
 

Environment 

 

Real Property  

P G C  

Clean Water Act 
(33 U.S.C.  § 1251 et 
seq.) 

Restores and maintains 
the chemical, physical, 
and biological integrity of 

the Nation's waters. 

Procurement 
 

Environment 

P G C  

Common Carrier 
Liability (49 U.S.C. § 
11707) 

Specifies liability when 
property is delivered in 
violation of routing 

instructions. 

Procurement    * 

Comprehensive 
Environmental Response, 
Compensation, and 
Liability Act of 1980 
(CERCLA) (42 U.S.C. § 

Provides for liability, 
compensation, cleanup and 
emergency response for hazardous 
substances released into the 
environment, and the cleanup of 

Real Property  P    
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9601) hazardous waste disposal sites.  
Comprehensive 
Iran Sanctions, 
Accountability, and 

Divestment Act of 

2010 (P.L. 111- 

195) 

Requires offerors to 
certify that they have not 
exported sensitive 

technology to Iran. 

Procurement  G C  

Contract Work 
Hours and Safety 
Standards Act (40 

U.S.C. § 328) 

Establishes a standard 8 
hour workday 

and standard 40 hour 

workweek for laborers and 

mechanics, with compensation of 

not less than one and one-half 

times the basic rate of pay for 

work exceeding the standard 

workweek. 

Procurement P G C  

Convict Labor Act 
(18 U.S.C. §§ 23-436) 

Prohibits convicts from 
performing Government 

contracts. (Also see Executive 

Orders 11755 and 12943) 

Procurement P G   

Cooperative 
Research and 
Development 

Agreements (15 

U.S.C. § 3710a) 

Supports the full use of 
the results of the Nation's 
Federal investment in 

research and development. To this 

end the Federal 

Government must strive where 
appropriate to 

transfer Federally owned or 

originated technology to State 

and local governments and to the 

private sector. 

Agreements  G   

Copeland Act (18 
U.S.C. § 874 and 40 
U.S.C. § 276c) a.k.a. 

Anti-Kickback Act 

Makes it unlawful to 
induce any person, 
employed in the 

construction or repair of public 

buildings or public works financed 

in whole 

or in part by the U.S., to give up 

any part of the compensation to 

which they are entitled. 

Procurement P G C  

Davis Bacon Act 
(40 U.S.C. § 276a) 

Requires construction 
contractors to pay prevailing 
wages for 
laborers and mechanics. 

Procurement P G C  

Department of 
Transportation, General 
Duties and 

Powers (49 U.S.C. § 

322(c)) 

Provides general authority for 
FAA to enter into reimbursable 
agreements with other agencies 
and for cooperative agreements to 
use the services, records, and 

Agreements  G   
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facilities of State, territorial, 
municipal and other agencies. 
However, 49 USC 106 (l) and (m) 
provides broader authority and 
should be cited in place of Section 
322(c) for FAA agreements. 

Disclosure of 
Confidential 
Information (18 

U.S.C.  §1905) 

Prohibits the disclosure of 
confidential information 
by public officials, i.e. 

trade secrets. 

Ethics 
 

Procurement 

P G   

Drug Free 
Workplace (41 
U.S.C.  §§ 8101-8106) 

Prohibits award of 
contracts to entities who 
have not certified that it is 

a drug free workplace. AMS 

does not reference 

41 USC 8101-8106. However it is 

FAA policy to only award 

contracts to entities who have 

certified a drug free workplace. 

Procurement P G C  

Economy Act (31 
U.S.C. § 1535) 

Authorizes the head of an 
agency or major 
organizational unit within 

to place an order with a major 

organizational unit within 

the same agency or another 
agency for goods 

or services under conditions 

specified in the statute. 

Procurement  G   

Energy Independence 
and Security Act of 2007 
(Pub. L. 110-140) 

Amends portions of the 
National Energy 
Conservation Policy Act (42 
U.S.C. § 8253(a)(1) and 
adopts the energy intensity 
reduction goals of Executive 
Order 13423 beginning in 
year 2008. Provides for 
enhanced building standards, 
lighting, and water and 
energy usage goals.   

Real Property  
 
Procurement  

P    

Energy Policy Act 
(EPAct) of 2005 

Provides for increased 
energy and water efficiency.  

Real Property  P    

Energy Policy Act of 
1992 (Pub. L. 102-486, 
106 Stat. 2776) 

Provides for increased 
energy efficiency.  
 
Superseded, in part, by the 
EPAct of 2005. 

Real Property  
 
Procurement 

P    

Energy Policy and 
Conservation Act (42 
U.S.C. § 6361(a)(1)) 

Requires agencies to develop 
mandatory 

standards for energy conservation 

Procurement 
 

Environment 

P G   
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and energy efficiency to govern 

the procurement policies and 

decisions of the Federal 

Government and all 

Federal agencies and to cause such 

standards to be implemented. 

Environmental Policy 
Act of 1969 (42 U.S.C. 
§ 4321) 

Requires consideration of 
environmental factors in the 
decision- making process for 
major Federal actions. 

Real Property  
 
 

P    

Explosive 
Detection (49 U.S.C. § 
44913) 

Governs the deployment 
and purchase of explosive 
detection equipment 

under 14 USC 108.7(b)(8) or 

108.20 when the FAA 

Administrator certifies that the 

equipment alone, or as part of an 

integrated system, can detect under 

realistic air carrier operating 

conditions the amounts, 

configurations, and types of 

explosive material that would 

likely be used to cause catastrophic 

damage to commercial aircraft. 

Procurement  G   

False Claims Act 
(31 U.S.C. § 3729) 

Specifies civil penalties 
for false claims against the U.S. 

All  G  * 

Fastener Quality 
Act - June 8, 1999 (15 
U.S.C. § 5402) 

Requires fasteners (i.e. 
bolts, nuts, screws) to be 
manufactured in 
accordance with a 

fastener quality assurance system; 

or manufactured to a proprietary 

standard, such as ISO 9000, 

QS9000, VDA6.1, or AS9100. 

Procurement P    

Federal Aviation 
Administration 
Authorization Act of 1996 
(49 U.S.C. § 106) 

Authorizes the 
Administrator to enter into and 
perform such contracts, leases, 
cooperative agreements, or 
other transactions as may be 
necessary to carry out the 
functions of the Administrator 
and the Administration. 

Procurement 
 
Real Property 

P G   

Federal Claims 
Collection (31 U.S.C. § 
3711) 

Establishes provisions for 
collecting claims of the 

U.S. for money or property arising 

out of the activities of, or referred 

to the agency. 

Procurement    * 

Federal Excise 
Taxes (26 U.S.C. § 

Imposes tax on diesel fuel 
in certain cases. 

Procurement P G   
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4041) 

Federal Facilities 
Compliance Act 

Mixed Waste is regulated as 
hazardous and radioactive waste 
under the Resource 
Conservation and Recovery Act 
(RCRA) and the Atomic Energy 
Act (AEA), respectively. 

Environment    * 

Federal Prison 
Industries (18 U.S.C. §  
4121) 

Prescribes requirement 
for purchases from 
Federal Prison facilities. 

Procurement P G C  

Federal Property and 
Administrative 
Services Act of 1949, 
as amended 
(40 U.S.C. § 471) 

This act establishes the 
Federal Building Fund 
and provides the 
Administrator of 
General Services 
Administration with an 
important source of real 
property related 
authority. FAA is not 
required to follow Title 
II of this act. 

Real Property P G   

Federal Water Pollution 
Control Act (33 
U.S.C. § 1251) 

Requires that all agencies comply 
with all Federal, State, interstate, 
and local requirements, respecting 
the control and abatement of water 
pollution. 

Real Property P    

Federal Workforce 
Restructuring Act of 
1994 - P.L. 103- 

226 (5 U.S.C. § 5597) 

To provide temporary 
authority to Government agencies 
relating to 

voluntary separation, incentive 

payments, and for other purposes 

and limitation on procurement of 

Service Contracts with 

involuntarily separated employees. 

Procurement P G C  

Freedom of 
Information Act 
(FOIA) as 

amended (5 U.S.C. § 

552) 

Regulates the release of 
public information; 
agency rules, opinions, 

orders, records, and 

proceedings. 

All P G  * 

General Facilities 
and Personnel 
Authority (49 U.S.C. § 

44502) 

Provides general authority 
to the Administrator of the 
Federal Aviation 

Administration to acquire, 

establish, improve, operate, and 

maintain air navigation facilities; 

and provide facilities and 

Procurement 
 

Real Property 

P G   
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personnel to regulate and protect 

air traffic. 

General Procurement 
Authority (49 U.S.C. § 
40110) 

The Administrator may acquire 
services or, by condemnation or 
otherwise, and interest in property, 
and may dispose of an interest in 
property and retain disposal 
proceeds via a credit back.  

Real Property  P G   

Gift and Bequests 
(49 U.S.C.  § 326) 

Authorizes the 
Administrator to accept any 
conditional or 

unconditional gift or donation of 

money or property, real or 

personal, or of services for the 

FAA. 

All  G   

Government Performance 
and Results Act of 1993 
(31 U.S.C. §§ 1101, 

1115-1119) 

Requires performance 
indicators and measurement. 

Metrics 
 

Baseline 
Management 

P    

Indian Incentive 
Program (25 U.S.C. § 
1544) 

A contractor of a Federal agency 
under any Act of Congress may be 
allowed an additional amount of 
compensation equal to 5 percent of 
the amount paid, or to be paid, to a 
subcontractor or supplier, in 
carrying out the contract if such 
subcontractor or supplier is an 
Indian organization or Indian-
owned economic enterprise as 
defined in this chapter. 

Procurement P G C  

Interest of Member of 
Congress (41 U.S.C. § 
6306) 

Prohibits member of or delegate to 
Congress from sharing in benefit 
from contract or grant. 

Procurement   C * 

International 
Airport Facilities, 
Administrative (49 
U.S.C. § 47305) 

Authorizes the Secretary of 
Transportation to consolidate, 
operate, protect, maintain, and 
improve airport property and 
airway property (except 
meteorological facilities). 

Procurement  G   

International 
Airport Facilities, 
Definitions (49 
U.S.C. § 47301) 

Provides definitions 
pertaining to International 

Airport Facilities. 

Procurement  G   

International Air 
Transportation Fair 
Competitive 

Practices Act of 

1974 (49 U.S.C. § 

40118 (5)) 

Requires that all Federal agencies 
and Government contractors and 
subcontractors use U.S.- flag air 
carriers for U.S. Government-
financed international air 
transportation of personnel (and 
their personal effects) or property, 

Procurement   C  
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to the extent that service by those 
carriers is available. (Also known 
as the Fly America Act) 

Iran Sanctions Act 
of 1996 (50 U.S.C. § 
1701 note) 

Requires offerors to 
certify they have not been 
involved in sanctioned 

activities with the 

Government of Iran. 

Procurement  G C  

Iran Threat 
Reduction and 
Syria Human 

Rights Act of 2012 (P.L. 

112-158) 

Expands sanctions 
relating to the energy 
sector of Iran and 

sanctions with respect to Iran’s 

Revolutionary Guard Corps. 

Procurement  G C  

James Zadroga 
9/11 Health and 
Compensation Act of 

2010 (P.L. 111- 
347) 

Imposes on any foreign person that 
receives a specified Federal 
procurement payment a tax of 2% 
of each payment.  Stipulates that 
foreign contractors are not to be 
reimbursed for this tax. 

Procurement  G C  

Javits-Wagner- 
O'Day Act (41 
U.S.C. §§ 8501-8506) 

Established the Committee for 
Purchase of Products and Services 
of the Blind and Other Severely 
Handicapped. 

Procurement P G   

Judicial Review (49 
U.S.C. § 46110) 

Prescribes judicial review process 
for a person disclosing a 
substantial interest in an order 
issued by the Secretary of 
Transportation (or the 
Administrator of the Federal 
Aviation Administration with 
respect to aviation safety duties 
and powers designated to be 
carried out by the Administrator) 
under this part. 

Procurement P  C  

Miller Act (40 U.S.C. § 
270a-270f) 

Requires construction contractors 
to provide performance and 
payment bonds that are greater 
than $25,000 but not greater than 
$100,000. 
 

Procurement P G C  

National Earthquake 
Hazards Reduction Act of 
1977 (P.L. 95-124), 
Amended 1990 (P.L. 101-
614) (42 U.S.C. § 7701 et 
seq.) 

Requires Agencies to adopt 
standards for assessing and 
enhancing the seismic safety of 
buildings designed for, or 
constructed by, or leased by the 
Federal Government. 

All P    

United States-Mexico-
Canada Agreement 
Implementation Act 
(Government 

Mexico exceptions from Buy 
American Act depending on 
circumstances. 

Procurement  G C  
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Procurement Agreement 
applicable only to United 
States and Mexico) (Pub. 
L. 116-113) (19 U.S.C. 
chapter 29 (sections 4501-
4732) 

National Energy 
Conservation Policy Act 
(42 U.S.C. § 6201) 

Requires energy and water 
conservation measures for federal 
buildings, facilities, or space 

Environment P    

National Environmental 
Policy Act (42 U.S.C. §  
6201) 

Requires environmental 
assessment or environmental 
impact statement for proposed 
Federal actions 

Environment P G   

National Historic 
Preservation Act (16 
U.S.C. § 470)  

Requires Federal agencies to take 
into account the effect of any 
Federal undertaking on any 
property in or eligible for listing in 
the National Register of Historic 
Places. 

Real Property  
 
 
Procurement  

P    

Occupational Safety and 
Health Act of 1970, 
amended (29 U.S.C. § 
653) 

Requires Federal agencies to 
provide safe and healthful places 
and conditions of employment. 

Real Property  
 
Procurement  

P G C  

Paperwork 
Reduction Act (44 
U.S.C. § 3501) 

Requires Federal agencies to 
become more responsible and 
publicly accountable for reducing 
the burden of Federal paperwork 
on the public, and for other 
purposes resulting from the 
collection of information by or for 
the Federal Government. 

All P    

Privacy Act (5 U.S.C.  § 
552a) 

Establishes procedures for records 
maintained on individuals to 
ensure that certain information is 
secured. 

Ethics 
Procurement 

P G C  

Procurement Integrity Act 
(41 U.S.C. § 2101-2107) 

Prohibits unauthorized release of 
source selection or other 
proprietary data. 

Procurement P G C  

Project Grant 
Authority (49 U.S.C. § 
47104) 

Authorizes the Secretary of 
Transportation to make project 
grants from the Airport and 
Airway Trust Fund to maintain a 
safe and efficient nationwide 
system of public-use airports that 
meets the present and future needs 
of civil aeronautics. 

Procurement  G   
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Public Buildings Act of 
1959, as amended 
(40 U.S.C. § 601-619) 

This act establishes a 
prospectus threshold, applicable to 
all federal agencies. Also the 
Administrator of GSA has 
authority to construct, acquire, and 
alter public buildings. 

Real Property P    

Public Buildings 
Cooperative Use Act of 
1976 (40 U.S.C. § 601a, 
612a.) 

Requires the Administrator of 
GSA to acquire and utilize 
space in suitable buildings of 
historic, architectural, or cultural 
significance. 

Real Property P    

Public Law 85-804 
(50 U.S.C. § 1431- 
1434) 

Empowers the President to 
authorize agencies exercising 
functions in connection with the 
national defense to enter into, 
amend, and modify contracts, 
without regard to other provisions 
of law related to making, 
performing, amending, or 
modifying contracts, whenever the 
President considers that such 
action would facilitate the national 
defense, to exercise the authority 
conferred by the Act and to 
delegate it to other officials within 
the agency. (Also see E.O. 10789) 

Procurement P G C  

Quarters and 
facilities; 
employees in the 
United States (5 
U.S.C. § 5911) 

Agency may provide quarters and 
facilities for employees when 
conditions warrant. 

Real Property P    

Randolph-Sheppard 
Vending Facility 
Act, amended (20 U.S.C. 
§ 107) 

Provides for blind persons licensed 
under the provisions of this chapter 

authorization to operate vending 

facilities on any Federal property. 

Procurement P G   

Rehabilitation Act of 

1973, amended 

(Pub. L. 93-112, 387 

Stat. 355) 

Requires Federal agencies to 

ensure compliance with standards 

set by GSA, DOD and HUD 

pursuant to the Architectural 

Real Property P G   
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Barriers Act of 
1968. 

Rehabilitation 
Act of 1973 - 
Section 
508 (29 USC 794d) 

Requires information technology 
purchases to be accessible to 
people with disabilities. 

Procurement P G C  

Rehabilitation Act 
(29 U.S.C. § 793) 

Requires affirmative action to 
employ and advance in 
employment qualified individuals 
with disabilities. 

Procurement P G  * 

Research and 
Development (49 
U.S.C. § 44912) 

Requires the FAA Administrator 
to establish and carry out a 
program to accelerate and expand 
the research, development, and 
implementation of technologies 
and procedures to counteract 
terrorist acts against civil aviation. 

Procurement  G   

Resource Conservation 
and Recovery Act (42 
U.S.C. § 6901) 

Prescribes policies and procedures 
for acquiring Environmental 
Protection Agency-designated 
products through affirmative 
procurement programs. 

Procurement  
 
Environment 

P G C  

Robert T Stafford 
Disaster Relief and 
Emergency 

Assistance Act (42 

U.S.C. § 5150) 

Provides for a preference for local 
organizations, firms, or activities 
when contracting for major 
disaster or emergency assistance 
activities. 

Procurement P G C  

Rural Development 
Act of 1972 (Pub. L. 
92-419, 86 Stat. 
657) 

Provides for improving the 
economy and living conditions in 
rural America. FAA must give first 
consideration to rural areas when 
locating new space, land, and other 
facilities. 

Real Property P G C  

Section 889 of the John S. 
McCain National Defense 
Authorization Act 
(NDAA) for Fiscal Year 
(FY) 2019 (Pub. L. 115-
232) 

Prohibition on Contracting for 
Certain Telecommunications and 
Video Surveillance Services or 
Equipment.  

Procurement P G C  

Service Contract 
Act (41 U.S.C. § 6701-
6707) 

Provides for minimum wages and 
fringe benefits as well as other 
conditions of work under certain 
types of service contracts. 
Whether or not the Act applies to 

Procurement P G C  
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a specific service contract will be 
determined by the definitions and 
exceptions given in the Act, or 
implementing regulations. 

Service-Disabled 
Veteran  Owned 
Small  Business 

Program (13 

CFR,121,125&134) 

Provides for competitive and non-
competitive set- asides for Service 
Disabled Veteran Owned Small 
Businesses. 

Procurement P G C  

Service, supplies, 
and facilities at 
remote places (49 
U.S.C. § 331) 

Agency may provide when 
necessary, services, supplies, and 
facilities at remote places. 

Real Property P    

Stewart B. 
McKinney 
Homeless 
Assistance Act (42 
U.S.C.  § 11411-11412) 

Requires Federal agencies to 
make available surplus real 
property to homeless 
organizations with the exception 
of airport and airway real 
property. 

Real Property P    

Superfund 
Amendments 
and 
Reauthorization 
Act of 1986, 
amended (42 
U.S.C. § 9601- 
9675) 

Extends and amends CERCLA.     * 

Systems, Procedures, 
Facilities, and 
Devices (49 U.S.C. § 
44505) 

Requires the FAA Administrator 
to develop, alter, test, and evaluate 
systems, procedures, facilities, and 
devices, and define their 
performance characteristics, to 
meet the needs for safe and 
efficient navigation and traffic 
control of civil and military 
aviation, except for needs of the 
armed forces; and to select 
systems, procedures, facilities, and 
devices that will best serve those 
needs and promote maximum 
coordination of air traffic control 
and air defense systems. 

Procurement  G   

Terms of Gifts (49 
U.S.C. § 47152) 

Specifies the terms applicable to a 
gift of an interest in surplus 
property. 

Procurement  G   
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Title 49, U.S.C. 
Section 1159 (a) 
and 
(c) 

Airport property and airway 
property in territory (including 
Alaska) outside the 
continental limits of the United 
States. 

Real Property P    

Training Schools 
(49 U.S.C. § 40108) 

Authorizes the FAA Administrator 
to operate schools to train officers 
and employees of the 
Administration to carry out duties, 
powers, and activities of the 
Administrator. 

Procurement  G   

Uniform Relocation 
Assistance and Real 
Property Acquisition (42 
U.S.C. § 4651- 
4655) 

Requires Federal agencies to treat 
all property owners and other 
affected persons in a fair and 
equitable manner, and to provide 
relocation services and benefits to 
persons displaced by Federal 
agency's acquisition of their real 
property. 

Real Property P G   

Vietnam Era Veterans 
Readjustment Act (38 
U.S.C. § 2012) 

Requires contractors and 
subcontractors, when entering 
contracts subject to the Act, to list 
all suitable employment openings 
with the appropriate local 
employment service office and 
take affirmative action to employ, 
and advance in employment, 
qualified special disabled veterans 
and veterans of the Vietnam Era 
without discrimination based on 
their disability or Veteran's status. 
(Also see Executive Order 11701) 

Procurement  G  * 

Waiving and Adding 
Terms (49 U.S.C. § 
47153) 

Authorizes the Secretary of 
Transportation to waive, without 
charge, a term of a gift of an 
interest in property under this 
subchapter. 

Procurement  G   

Walsh Healey Public 
Contracts Act (41 U.S.C. 
§  6501-6511) 

Provides conditions for the 
purchase of supplies and the 
making of contracts by the United 
States, and for other purposes. 

Procurement P G   

Wendell H. Ford Aviation 
Investment & Reform Act 
for the 21st Century (49 
U.S.C. § 40110(d)(3)) 

Subjects the FAA to the 
Procurement Integrity Act (41 
USC 2101-2107), except that 
sections 2101, Definitions, and 
2106, Reporting information 
believed to constitute evidence of 
offense, must not apply. 

Procurement  G   
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END OF PART I 
 
 
 

Appendix E: Part II - Executive Orders Revised 9/2020 

 

Title Description Summary 

Functional 

area affected 

Promulgated 

by AMS: 

 

P=Policy, 

G=Guidance, 

C=Clause 

 

*= See Office of 

Chief Counsel 

Executive Order 

10582, Prescribing 

Uniform 

Procedures for Certain 

Determinations Under the 

Buy-American Act (Dec 

17, 1954 

Requires the Government 

to give preference to 

domestic end products. 

(See Buy American Act.) 

Amended by E.O.’s 10761, 

11051, 12148, 12608, 13788, 

13858, and 13881.  

Procurement P G C  

Executive Order  

10789, Authorizing  

agencies of the 

Government to exercise 

certain contracting 

authority in connection 

with national-defense 

functions and prescribing 

regulations governing the 

exercise of such authority 

Authorizes non-DoD  

agencies of the  

Government to exercise certain 

contracting authority in 

connection with national-defense 

functions and to prescribe 

regulations governing the 

exercise of such authority. 

Amended by: EO 11051, 

September 27, 1962; EO 11382, 

November 28,  

1967; EO 11610, July 22,  

1971; EO 12148, July 20,  

1979; EO 12919, June 3,  

1994; EO 13232, October  

20, 2001; EO 13286, February 

28, 2003 

Procurement P G C  

Executive Order  

11141, Equal 

Employment Opportunity, 

(February 12, 1964) 

Prescribes policies and 

procedures pertaining to 

nondiscrimination in 

employment by contractors and 

subcontractors 

Procurement P G C  

Executive Order 

11508, 

Providing for 

the 

Identification of 

Establishes a uniform policy for 

Executive branch concerning the 

identification of excess real 

property holdings. 

Real Property P    

http://www.archives.gov/federal-register/executive-orders/1962.html#11051
http://www.archives.gov/federal-register/executive-orders/1967.html#11382
http://www.archives.gov/federal-register/executive-orders/1971.html#11610
http://www.archives.gov/federal-register/executive-orders/1979.html#12148
http://www.archives.gov/federal-register/executive-orders/1994.html#12919
http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13232
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
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Unneeded 

Federal Real 

Property (Feb. 

12, 1970) 

Executive Order 

11593, 

Protection and 

Enhancement of 

the Cultural 

Environment 

(May 

13, 1971) 

Requires Federal Agencies to 

direct their policies, plans and 

programs that federally owned 

sites, and structures are 

preserved, restored and 

maintained. 

Real Property P    

Executive Order  

11701, Employment of  

veterans by Federal  
agencies and Government 
contractors and 

subcontractors (Jan. 24, 
1973) 

Requires each department  

and agency of the executive 

branch of the  

Federal Government  

list suitable employment 

openings with the appropriate 

office of State Employment 

Service or the United States 

Employment Service and extends 

the program to Government 

contractors and subcontractors. 

(Also 38 USC 2012) 

Procurement  G   

Executive Order 

11738, Providing for 

Administration of the 

Clean Federal Water 

Pollution Control Act 

with respects to 

Federal Contracts, 

Grants, or Loans (Sept. 

12, 

1973) 

Requires Federal agencies 

having authority to enter 

into contracts to conduct its 

acquisitions that will result 

in effective enforcement of 

the Clean Air Act and the 

Federal Water Pollution 

Control Act. 

Real Property P    

Executive Order  

11912, Delegation of 

Authorities Relating to 

Energy Policy and 

Conservation (April 13, 

1976) 

Amended by: EO 12003, July 20, 

1977; EO 12038, February 3, 

1978; EO 12148, July 20, 1979; 

EO 12375, August 4,  

1982. Superseded or  

revoked in part by E.O.  

12919, National Defense 

Industrial Resources 

Preparedness.(Also see E.O. 

12919) 

Procurement 

Environment 

P    

http://www.archives.gov/federal-register/executive-orders/1977-carter.html#12003
http://www.archives.gov/federal-register/executive-orders/1978.html#12038
http://www.archives.gov/federal-register/executive-orders/1979.html#12148
http://www.archives.gov/federal-register/executive-orders/1982.html#12375
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Executive Order 11988, 

Floodplain Management 

(May 24, 1977) 

Requires that agencies 

take action to reduce the 

risk of flood loss and to 

restore and preserve the 

natural and beneficial 

values served by 

floodplains 

for acquiring, managing 

and disposing of Federal 

lands and facilities. 

Real Property P    

Executive Order 11990, 

Protection of Wetlands 

(May 24, 1977) 

Requires that agencies take 

action to minimize the 

destruction, loss or 

degradation of wetlands, and 

to preserve and enhance the 

natural and beneficial values 

of wetlands for acquiring, 

managing, and disposing of 

Federal lands 

and facilities. 

Real 

Property 

Procurement  

P    

Executive Order 12003, 

Relating to Energy Policy 

and Conservation (July 

20, 1977) 

Requires buildings 

constructed for Government 

lease to meet certain energy 

consumption design 

specifications. 

Real 

Property 

P    

Executive Order  

12038, Relating to Certain 

Functions Transferred to 

the Secretary of Energy  

by the Department  
of Energy Organization 
Act (February 3, 1978) 

Relates to certain functions 

transferred to the Secretary of 

Energy by the Department of  

Energy Organization  

Act. Amended by: EO 12156, 

September 10,  

1979 and by EO 12287 - 

Decontrol of crude oil and 

refined petroleum products. 

(Also see E.O.12287) 

Procurement  
 
Environment 

P    

http://www.archives.gov/federal-register/executive-orders/1979.html#12156
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Executive Order 12088, 
Federal Compliance 
with Pollution Control 
Standards (October 
13, 1978) 

Requires agencies ensure 

action is taken to prevent, 

control, and abate 

environmental pollution with 

respect to Federal facilities 

and activities. Revoked, in 

part, by EO 13423. 

Real 

Property 

P    

Executive Order 
12196, 
Occupational Safety and 

Health Programs 

Requires Federal agencies to 

establish and maintain 

occupational safety and 

health programs for Federal 

employees. 

Real 

Property 

Procurement  

P    

Executive Order 12512, 
Federal Real Property 
Management (April 29, 
1985) 

Authorizes the GSA 
administrator to provide 
Government wide policy 
oversight and guidance for 
Federal real property 
management. 

Real Property P    

Executive Order  
12591, Facilitating Access 
to Science and 

Technology (April 10, 
1987) 

Amended by E.O. 12618. 

Authorizes the FAA to apply the 

policies of the Bayh-Dole Act 

(inventions made with 

Government Assistance) to all 

participants in cooperative 

agreements. (Also see E.O. 

12618) 

Agreements  G   

Executive Order  

12600, Predisclosure 

Notification Procedures 

for Confidential 

Commercial Information 

(June 23, 1987) 

Describes predisclosure 

notification procedures for 

confidential commercial 

information requested under the 

Freedom of Information Act 

(FOIA) 

All P G   

Executive Order  

12618, Uniform 

Treatment of Federally 

Funded Inventions 

(December 22, 1987) 

Amended E.O. 12591. Procurement     
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Executive Order  
12699, Seismic Safety of 

Federal and Federally 
Assisted or Regulated 

New Building 
Construction (January 5, 

1990) 

Requires Federal agencies  

to follow national and local 

seismic building codes, 

whichever provides the greatest 

margin of safety, when 

constructing new buildings or 

modifying existing  

buildings. Amended by: EO 

13286, February 28, 2003 

All     

Executive Order  

12829, National Industrial 

Security Program, 

(January 6, 1993) 

Amended by E.O. 12885 

Requires a National Industry 

Security Program Operating 

Manual. Amended by E.O. 12885  

December 14, 1993 to extend the 

time to issue the National 

Industrial Security Program 

operating manual. (Also see E.O. 

12885) 

Procurement P G   

 

Executive Order  

12919, National Defense 

Industrial Resources 

Preparedness (June  

3, 1994) 

Delegates authority and 

addresses national defense 

industrial resource policies and 

programs under the Defense 

Production Act of 1950. 

Amended by: EO 13286, 

February 28,  

2003. Supersedes or revokes E.O. 

11912 in part. (Also see E.O.  

11912)Revoked in part by: EO 

13456, January 23, 2008. 

Procurement     

Executive Order  

12928, Promoting  

Procurement with  
Small Businesses Owned 
and Controlled by 
Socially and 
Economically 
Disadvantaged 
Individuals, Historically 
Black Colleges and 
Universities, and Minority 
Institutions, (Sep 

16, 1994) 

Establishes policy that all 

department and agency heads and 

all Federal  

employees involved in the 

procurement of any and  

all goods and services  

must assist SDBs, HBCUs, and 

MIs, as applicable, to develop 

viable, self-sustaining, 

businesses capable of competing 

on an equal basis in the 

mainstream of the American 

economy. 

Procurement  

 

MPPG  
reporting 

 G   

http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2008.html#13456
http://www.archives.gov/federal-register/executive-orders/2008.html#13456
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Executive Order 
12941, Seismic 
Safety of Existing 
Federally Owned 
and Leased 
Buildings 
(December 1994) 

Requires agencies to 
meet substantial life 
safety standards for 
seismic. 

Real Property P    

Executive Order 

12968, Access to 

Classified Information 

(August 2, 1995) 

Establishes a uniform 

Federal personnel security 

program for employees who will 

be considered 

for initial or continued access 

to classified information. 

Amended by: EO 13467, June 

30, 2008 

Procurement 

 

Security 

P G C  

Executive Order 

13043, Increasing Seat 
Belt Use in the U.S.  

(April 16, 1997) 

Requires seat belt use by 

Federal employees while on 

official business and motor 

vehicle occupants in National 

Park and Dept. of Defense 

installations. Encourages 

Federal contractors, 

subcontractors, and grantees to 

adopt and enforce on-the-job 

seat belt use policies and 

programs. 

Procurement P  C  

Executive Order 
13142, Amendment 

to E.O. 12958– Classified 

National Security 

Information (Nov. 
19, 1999) 

Amended sections 3.4(a), 
5.2(a)(b),  5.3(b)(4)  of 

E.O. 12958. (Also see 

E.O. 12958) 

Procurement 
 

Security 

   * 

Executive Order 13170, 
Increasing Opportunities 
and Access for 
Disadvantaged Businesses 
(Oct 6, 2000) 

Establishes additional incentives 
for outreach and goal setting to 
increase opportunities and access 
for disadvantaged businesses. 

Procurement    * 

Executive Order 
13202, 
Preservation of 
Open 
Communication 
and Government 
Neutrality 
towards 
Government 
Contractors 
(Feb. 

Promotes the 
economical, non- 
discriminatory, and 
efficient administration 
and completion of 
Federal and Federally 
funded or assisted 
construction projects. 
(Also see E.O. 

13202) 

Procurement  
 
Real Property 

   * 

http://www.archives.gov/federal-register/executive-orders/2008.html#13467
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17, 2001) 

Executive Order 
13208, Assisted 
Construction 
Projects (April 6, 

2001) 

Amends E.O. 13202. Added a 

new section to permit the Head 
of an Executive Agency to 
exempt a particular project from 
the requirements of any or all 
provisions of Sections 1 and 3 of 
E.O. 13202. (Also see E.O. 

13202) 

Procurement  
 
Real Property 

   * 

Executive Order 13221, 
Energy Efficient Standby 
Power Devices (July 31, 
2001) 

Encourages energy conservation 
by requiring the Government to 
purchase COTS products that use 
no more than one watt in their 
external or internal standby 
power devices or functions. 

Procurement    * 

Executive Order 
13327, Federal 
Real Property 
Asset 
Management 
(Feb. 
4, 2004) 

To improve the overall 
management of Federal 
real property assets on a 
Government-wide level. 
Amended by 
E.O. 13423. 

Real Property P    

Executive Order, 
13360 Providing 
Opportunities for 
Service-Disabled 
Veteran Businesses To 
Increase Their Federal 
Contracting and 
Subcontracting, 
(October 20, 2004) 

Establishes policy that 
all heads of agencies 
must provide the 
opportunity 

for service-disabled veteran 

businesses to significantly 

increase the Federal 

contracting and subcontracting 

of such 
businesses. 

Procurement  G   

Executive Order 13502, 
Use of Project Labor 
Agreements for Federal 
Construction Projects, 
(February 6, 2009) 

Promotes the efficient 
administration and completion of 
Federal construction projects 
Revokes:  EO 13202, February 
17, 2001; EO 13208, April 6, 
2001 

Procurement 
 

Real Property  

 G C * 

Executive 
Order 13513, Federal 
Leadership 
on Reducing Text 
Messaging While Driving 
(October 1, 2009) 

Encourages contractors and 
subcontractors to adopt and 
enforce policies banning text 
messaging while driving 
company- owned or Government-
owned vehicles, or privately-

Procurement   C  

http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13202
http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13208
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owned vehicles when on official 
government business or 
performing any work on behalf of 
the Government. 

Executive Order 13627, 

Strengthening Protections 

Against Trafficking in 

Persons in Federal 

Contracts (September 25, 

2012) 

Creates a stronger framework 

to eliminate trafficking in 

persons from Federal 

contracts. 

All P G C  

Executive Order 13834, 

Efficient Federal 

Operations (May 17, 

2018) 

To meet energy and 

environmental performance 

statutory requirements in a 

manner that increases 

efficiency, optimizes 

performance, eliminates 

unnecessary use of resources 

and protects the environment.  

Revokes EO 13693. 

All P G C  

 

END OF PART II  
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Appendix E: Part III - Regulations/Standards Revised 9/2020   

 

Title  Description Summary 

 Functional 

area 

affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance,  

C=Clause 

 

*=See Office of 

Chief Counsel 

Cost Accounting 

Standards (CAS) 

(48 CFR 

9903.101) 

Uniform standards for government 

contractor's accounting for and 

reimbursement of costs. Within the 

FAA Cost Accounting Standards 

(CAS) do not apply to contracts for 

commercial items. Full or modified 

CAS coverage may be applied to 

cost type contracts only. 

Procurement P G C    

Department of 

Transportation 

Policy for 

Seismic Safety of 

New and Existing 

DOT Owned or 

Leased Buildings 

(DOT SS-98-01) 

Requires each DOT Operating 

Administration to ensure that new 

DOT owned buildings and 

additions and new buildings leased 

for DOT occupancy, are designed 

and constructed to comply with 

appropriate seismic design and 

construction standards. 

Additionally, each Operating 

Administration is required to 

mitigate unacceptable earthquake 

risks in existing buildings via a 

long-term risk mitigation program.  

All P          

Export 

Administration 

Regulations 

(EAR), 15 CFR 

Parts 730 through 

774 

U.S. Department of Commerce 

regulations for the export and re-

export of most commercial items, 

services or documentation.  

All P G C  

Federal 

Management 

Regulations 

(formerly Federal 

Property 

Management) 

Regulations used by GSA and other 

executive agency officials to 

regulate, and prescribe policies, 

procedures, and delegations of 

authority pertaining to the 

management of property, inventory, 

and disposal. 

Real 

Property 

P   G       

Federal Standard 

313, Material 

Safety Data, 

Establishes requirements for the 

preparation and submission of 

Material Safety Data Sheets by 

Procurement 

 

Environment 

    



 

Acquisition Management Policy - 9/2021  96 
 
 

Transportation 

Data and Disposal 

Data for 

hazardous 

materials 

furnished to 

Government 

activities.(March 

1, 1988) 

contractors who provide hazardous 

materials to government activities. 

FEMA 74, 

Reducing the 

Risk of 

Nonstructural 

Earthquake 

Damage, (Sep. 

1994) 

Provides Interagency Committee 

for Seismic Safety in Construction 

(ICSSC) requirements for 

equipment and other building 

system installation, risk mitigation 

and guidance on prioritizing 

projects.  

All P          

FEMA 310, 

Handbook for the 

Seismic 

Evaluation of 

Buildings: A Pre-

Standard, 

(January 1998) 

Provides requirements for 

identification of unacceptable 

seismic risks in existing buildings 

and equipment installations. 

All P          

FEMA 356, 

NEHRP. Pre-

Standard and 

Commentary for 

the Seismic 

Rehabilitation of 

Buildings, 

(November 2000) 

Provides requirements for 

mitigation of unacceptable seismic 

risks in existing buildings and 

equipment installations. 

All P          

FEMA 368/369, 

2000 NEHRP 

Provision for 

Seismic 

Regulations for 

New Buildings 

and Other 

Structures, Parts 1 

and 2, 2001. 

Provides Interagency Committee 

for Seismic Safety in Construction 

(ICSSC) requirements for the 

construction of new buildings as 

well as design and installation of 

new equipment for installation in 

any new or existing building. 

All P          

International 

Building Code 

(IBC) 

(2000/2003) 

Establishes the current international 

building code in effect for all new 

construction of Federal buildings. 

All P          

International 

Traffic in Arms 

Regulations 

(ITAR), 22 CFR 

Department of State regulations 

that control the export and import 

of defense-related articles, services 

and documents on the United States 

 P G C  

https://www.pmddtc.state.gov/ddtc_public?id=ddtc_kb_article_page&sys_id=24d528fddbfc930044f9ff621f961987
http://en.wikipedia.org/wiki/Export
http://en.wikipedia.org/wiki/Import
http://en.wikipedia.org/wiki/United_States_Munitions_List
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Parts 120 through 

130 

Munitions List (USML) 

Local Seismic 

Building codes 

(depends on 

location of project 

or installation 

site) 

Requires use of local seismic 

building codes if they require a 

greater margin of safety than 

international or national building 

codes. 

All P          

NIST RP-6, 

standards for 

Seismic Safety 

for Existing 

Federally Owned 

or Leased 

Buildings, 

(January 2002) 

Provides requirements for leasing 

and acquisition of existing 

buildings. 

All P          

Occupational 

Safety and Health 

Administration 

Regulations (29 

CFR 1910.38) 

Requires a written plan for 

emergency situations for each 

workplace where there is a 

possibility of an emergency. 

Appropriate portions of the plan 

must be implemented in the event 

of an emergency. 

All P G C    

OMB Circular A-

11, Preparation, 

Submission, and 

Execution of the 

Budget (Dec. 

2019) 

OMB Circular No. A-11 provides 

guidance on preparing the FY 2021 

Budget and instructions on budget 

execution. 

All P G   

OMB Circular A-

76, Performance 

of Commercial 

Activities - (Aug. 

4, 1983; Revised 

1999) 

Establishes Federal Policy 

regarding the performance of 

commercial activities. FAA's policy 

is to follow the guidance of this 

circular to the extent such standards 

are consistent with the FAA's 

Acquisition Management System 

and the Administrator's authority to 

implement "such terms or 

conditions as the Administrator 

may deem appropriate." 

Investment 

Analysis 

 

Procurement 

P G  * 

OMB Guidance 

“Uniform 

Administrative 

To more effectively focus Federal 

resources on improving 

performance and outcomes while 

Procurement    G    * 

http://en.wikipedia.org/wiki/United_States_Munitions_List
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Requirements, 

Cost Principles, 

and Audit 

Requirements for 

Federal Awards” 

dated December 

26, 2013 (2 CFR 

Part 200) 

ensuring the financial integrity of 

taxpayer dollars in partnership with 

non-Federal stakeholders.  

Supersedes OMB Circulars A-21, 

A-87, A-102, A-110, and A-121. 

Patent and 

Copyright Laws 

Establishes prohibitions regarding 

Patent and Copyright infringement. 

Procurement P G C    

Protests and 

Contract 

Disputes; 14 

CFR, Parts 14 & 

17. 

Prescribes procedures for protests 

and contract disputes. 

All P    C    

Standards of 

Conduct for 

Employees of the 

Executive Branch 

(5 CFR 2635) 

Prohibits conflicts of interest All P G C   

Uniform Federal 
Accessibility 
Standards 
(UFAS) (41 CFR 
101-19.6 

App. A) 

Prescribes handicapped accessibility 

regulations for Federally owned or 

leased building premises. 

Real Property 

 

Procurement  

P G C  

END OF PART III  
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